

APPENDIX 1 - TRAFFIC AND TRANSPORT PROGRAMME SEPTEMBER 2021 TO 31 MARCH 2023

SAFETY SCHEMES

TITLE	ROAD	WARD	AREA	REQUEST	ORIGIN OF REQUEST	DATE OF REQUEST	TYPE	PROGRESS	EST. COMPLETION	Cllr Tod meeting decision
WINCHESTER Moorside Road NWAAT	Moorside Road	St Bartholomew	Winchester	Double yellow lines on the first bend - parking causes traffic and safety issues.	Special Maintenance Team	08/01/2020	TRO	In progress – section is in TRO, lining to be installed across missing section. Require new TRO as too old to enact	Jan 2022	Continue
BISHOPS WALTHAM Infants School Keep Clear TRO	Oak Road	Bishops Waltham	Bishops Waltham	School keep clear markings and TRO.	School/HCC School Travel Planning	02/06/2021	TRO	In progress - consultation plans drafted. Add in The Avenue.	Jan 2023	Continue
WINCHESTER Sarum View, Nightingale Close, Marnhull Rise	Marnhull Rise	St Paul	Winchester	Safety and access concerns	Residents / Cllrs	27/10/2020	TRO	Monthly monitoring to start Jan 2022.check issue with refuse collection & clarify residents' concerns	Jan 2023	Continue
BISHOPS WALTHAM The Avenue	The Avenue, Bishops Waltham	Bishops Waltham	Bishops Waltham	Parking near Londis at junction causing safety issues and obstruction.	Resident	2020	TRO	Monthly monitoring to start Jan 2022 inc with BW TRO	Jan 2023	Continue
WINCHESTER Great Minster Street / The Square - ETO	Great Minster Street, The Square	St Michael	Winchester	To implement ETO	WCC Strategic Project	2021	Implement Exp TRO	ETRO implemented. Stage 3 RSA report received, designers response will be required on AWS by Mercure Hotel. Consider- bollard enhancements, signing amends, possibly zone S review	Feb 2022	Continue
WINCHESTER Great Minster Street / The Square - make ETO permanent	Great Minster Street, The Square	St Michael	Winchester	Consider objections to movement and static restrictions and make perm (or amend) after 6 month objection period (6Feb2022).	WCC Strategic Project	2021	TRO (make perm)	Start Feb 2022 Decision day meeting approved to make permanent. Order, notice, SOR with legal for making etc. See ETO re RSA & signs/ bollards.	Before Feb 2023. ETROs will expire after 6Feb 2023.	Continue Take current scheme to DD. <i>(then consider any changes separately to this)</i>
WINCHESTER Great Minster Street / The Square – new TRO include weekday evenings	Great Minster Street, The Square	St Michael	Winchester	Consult on amendment to add weekday evenings to pedestrian zone.	WCC Strategic Project	2022	TRO	In progress - Meeting with businesses held. Meeting with residents to be arranged. <i>Informal consultation completed</i> ETRO will need to be made by April 22 as 6 months after is Oct22 and will need to review/report by Dec22 so can be implemented in good time before hand over of agency April 23.	Apr 2022	Continue
WINCHESTER The Broadway Market ETO	The Broadway	St Michael	Winchester	The Broadway Market ETRO Review objections and make permanent after 6 month consultation period finishes (15 Feb2022). ETRO will expire Feb15th 2023.	WCC Strategic Project	2021	TRO (make perm)	Start Feb 2022 Decision day meeting approved to make permanent. Order, notice, SOR with legal for making etc.	May 2022 ETRO will expire Feb15th 2023.	Continue
WINCHESTER City car park signage review (TRANSPORT)	Various Winchester central area	all central Winchester wards	Winchester central area	Review and improvement of city centre directional signage to car parks and within car parks	Parking operations improvement project	2021	Study and implementation	In progress – focus on Barfield Route	Sep 2022	Continue
WINCHESTER Movement Strategy related enhancements	Various	St Michael, St Paul, St Bartholomew, St Luke, St	Winchester	Parking and cycling enhancement schemes.	WCC	2021	Study		Feb 2023	Bike parking/cycle parking related work. Rest with HCC. May need amendments to on street parking as result

(TRANSPORT)		Barnabas								of schemes – but likely to be after March 2023.
WINCHESTER Park & Ride Service Review (TRANSPORT)	Various roads Winchester	St Michael, St Paul, St Bartholomew, St Luke, St Barnabas	Winchester	Amendments to Park and Ride service Sunday and evening service extension	Parking operations improvement project	2020	Study and Implementation		Mar 2023	Continue but scope to include cost, revenue and new contract. Leases need to be agreed with HCC - continuing with the arrangement?
WINCHESTER Monitor impact of changes to paid for parking on CPZs (TRANSPORT)	Various Winchester central area	all central Winchester wards	Winchester central area	Residents parking areas -Monitor effect of changes to pay and display, car parks.	Parking operations improvement project	2020	Monitor		Mar 2023	Continue to monitor – restrict focus to Zone S (Colebrook street, Symonds Street GMS) they have requested 7 day restrictions.

HAMPSHIRE COUNTY COUNCIL SCHEMES

TITLE	ROAD	WARD	AREA	REQUEST	ORIGIN OF REQUEST	DATE OF REQUEST	TYPE	PROGRESS	EST. COMPLETION	Cllr Tod meeting decision
WINCHESTER EV bays	Park Avenue and Arthur Road	Hyde	Winchester	Electric Vehicle bays. Park Avenue-3 EV bay only. Arthur Road-2 bays EV bay + permit holder bay only.	HCC	29/06/2021	TRO	April 2022 TH email to KE with details	Jan 2023	continue
WHITELEY Car club	Various North Whiteley	Whiteley and Shedfield	Whiteley	Car Club request from HCC-awaiting further details	HCC	25/03/2021	TRO	April 2022 – awaiting details or request	2023	continue

DEVELOPMENT RELATED SCHEMES

TITLE	ROAD	WARD	AREA	REQUEST	ORIGIN OF REQUEST	DATE OF REQUEST	TYPE	PROGRESS	EST. COMPLETION	Cllr Tod meeting decision
WHITELEY Parkway	Parkway	Whiteley and Shedfield	Whiteley	Highway improvement works	S278 officer HCC / Stantec	11/08/2020	TRO	Fee paid by developer. Plan received. New layout not constructed, started on Parkmap.Discuss with HCC extents of proposals	TBC	continue
WINCHESTER Winnall Manor Road	Winnall Manor Road Spur	Winnall	Winchester	Winnall Flats. Revoke restrictions on road being stopped up. Apply new restrictions to new road being constructed.	Housing Team	13/04/2021	Developer TRO	Construction underway, s278 in progress, completion date 10/23? Make order before agency goes to HCC?		
WINCHESTER The Valley Phase 2 – Mildmay St	The Valley	St Luke	Winchester	Amendments to parking as a result of new development.	WCC Housing	2021	Developer TRO	Dev inhabited, jct improvements awaiting 278 agreement? Make order before agency goes to HCC?		
Long Priors, West Meon	Long Priors	Central Meon	West Meon	TRO (new) for new development – check details	Developer	?	Developer TRO	s.278 agreed, construction works to be completed Aug 22		
Cripstead Lane/ 53 St Cross Rd	Cripstead Lane	Stanmore	Winchester	Develop funded TRO. Layby to be created. Parking bays to be moved eastwards	HCC prompted Developer	04/03/2021	Developer TRO	s.278 in process, construction works completion date to be confirmed		

OTHER SCHEMES

TITLE	ROAD	WARD	AREA	REQUEST	ORIGIN OF REQUEST	DATE OF REQUEST	TYPE	PROGRESS	EST. COMPLETION	
WINCHESTER Highcliffe review with specific focus on St Leonards Road/Dell Road	Dell Road	St Michael	Winchester	Amendments to allow St Leonard Road residents to park on Dell Road.	Residents/Cllr Murphy	2021	TRO	TRO started	Feb 2023	continue
WINCHESTER Busket Lane	Busket Lane	St Michael	Winchester	TRO to revoke res parking bays in connection with regeneration project	Projects Team	13/04/21	TRO	Not started		
WINCHESTER Taplings Road	Taplings Road	St Barnabas	Winchester	Improvements to bus access -Increase length of DYs at junction of Bereweke Ave and remove parking bays at first bus stop and the bay in front of the second bus stop.	Stage Coach	09/08/2018 and follow up 08/06/2020	TRO	Not started Check TROs	Feb 2023	continue