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PURPOSE 

This report is an extract from CAB2798 (Q2 2017/18 FINANCIAL AND 
PERFORMANCE MONITORING dated 6 December 2017) and provides a summary 
of the Council’s performance during the second quarter of 2017/18 and financial 
position as at 30 September 2017 in relation to Housing services. 

The report includes progress updates against major projects, the Council Strategy 
outcomes and key performance indicators. 

A financial summary is also included for the Housing Revenue Account (HRA). 

 

RECOMMENDATIONS: 

1. That the Cabinet (Housing) Committee notes the progress achieved during 
the second quarter of 2017/18 and endorses the contents of the Report. 
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IMPLICATIONS: 
 
1 COUNCIL STRATEGY OUTCOME 

1.1 This report forms part of a framework of performance and financial monitoring 
in place to check the progress being made against the projects and 
programmes included in the Portfolio Plans and the achievement of the 
outcomes included in the Council Strategy in relation to Housing services. 

2 FINANCIAL IMPLICATIONS 

2.1 None directly arising from this report: however, almost all of the projects 
included in the Portfolio Plans have financial implications, some significant, 
and these are agreed and reported separately before the commencement of 
the project. 

2.2 The report includes an update on the Housing Revenue Account (HRA) 
financial position as at 30 September 2017 and sets out a forecast to the end 
of the current financial year. 

3 LEGAL AND PROCUREMENT IMPLICATIONS 

3.1 None directly in this report, though individual projects within the Portfolio 
Plans are subject to review by Legal Services where required. 

4 WORKFORCE IMPLICATIONS 

4.1 None directly, although naturally staff will be required to deliver each project.  
Where additional staff resources are required to deliver projects these are set 
out in the relevant project plan and discussed and approved before being 
undertaken. 

5 PROPERTY AND ASSET IMPLICATIONS 

5.1 None.  

6 CONSULTATION AND COMMUNICATION 

6.1 Cabinet members, Corporate Management Team and Heads of Team have 
been consulted on the contents of the report.  TACT has also had the 
opportunity to review the report and will provide verbal comments at the 
Committee meeting. 

7 ENVIRONMENTAL CONSIDERATIONS 

7.1 None. 
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8 EQUALITY IMPACT ASSESSMENT 

8.1 None required arising from the content of the report, although some of the 
projects included in the Portfolio Plans will have required and Equality Impact 
Assessment to have been undertake. 

 
9 RISK MANAGEMENT 

Risk  Mitigation Opportunities 
Property – none   
Community Support – 
Lack of consultation on for 
example major projects, 
affects residents and can 
cause objections or delay. 

Regular consultation and 
engagement with 
stakeholders and 
residents regarding major 
projects or policy changes. 

Positive engagement and 
consultation can bring 
forward alternative options 
that might not have 
otherwise been 
considered. 

Timescales – delays to 
project delivery can lead to 
increased cost and lost 
revenue. 

Regular project monitoring 
undertaken to identify and 
resolve slippage. 

 

Project capacity – 
availability of staff to 
deliver projects. 

Resources to deliver 
projects are discussed at 
the project planning stage 
and agreed by the project 
board. 

Opportunities present 
themselves for staff to get 
involved in projects 
outside their normal role 
enabling them to expand 
their knowledge and skills 
base as well as working 
with others. 

Financial / VfM – budget 
deficit or unforeseen under 
or overspends. 

Regular monitoring of 
budgets and financial 
position including 
forecasting to year end to 
avoid unplanned 
over/underspends. 

Early notification of 
unplanned 
under/overspends through 
regular monitoring allows 
time for plans to be put in 
place to bring the finances 
back into line with budget 
forecast.  

Legal – none.   
Innovation – none.   
Reputation – ensuring that 
the Council delivers the 
outcomes as set out in the 
Council Strategy. 

Regular monitoring and 
reporting of the progress 
the Council is achieving 
against its priorities 
included in the Council 
Strategy, including this 
report. 
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10 SUPPORTING INFORMATION: 

10.1 This report provides an update on the Council’s performance in relation to 
Housing Services during the second quarter of 2017/18 and financial position 
as at 30 September 2017 for the HRA. 

10.2 The Quarterly Finance and Performance Management Report, attached as 
Appendix 1, is arranged into four sections which each cover the significant 
areas of Housing performance that the Council is monitoring.  An introduction 
and summary is also included at the front of the report. 

10.3 Section 1 of the report sets out the summary financial position for the HRA as 
at the 30 September 2017. 

10.4 Section 2 of the Report provides an update on the progress achieved during 
the second quarter of 2017/18 against the Housing related projects and key 
measures that will identify delivery of the Council Strategy. 

10.5 The Council Strategy was approved by Council on 23 February 2017 and sets 
out the priorities for the Council for the next three years across five strategic 
outcomes.  Specific housing related priorities are included within the following 
strategic outcomes: 

• Delivering an entrepreneurial approach to efficient public services 

• Delivering quality housing options 

• Improving the quality of the District’s environment 

• Improve the health and happiness of our community 

10.6 Delivery of the outcomes is measured by a number of performance measures 
that were also included with the Council Strategy and included in 2017/18 
Portfolio Plans.  At the end of the second quarter of 2017/18, all Housing 
related outcomes are showing as on-schedule or on-track to be delivered 
within the target timescale. 

10.7 Section 3 of the report includes an update on the progress of the Council’s 
significant Housing projects, including Chesil Lodge and the New Homes 
programme. 

10.8 The final section of the Performance Report presents an update on a number 
of corporate performance measures which provide an indication of how the 
Council is performing in a number of key areas.  The area that requires 
improvement is response rates to Freedom of Information requests. 

11 OTHER OPTIONS CONSIDERED AND REJECTED  

11.1 None 
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BACKGROUND DOCUMENTS:- 

Previous Committee Reports:- 

CAB2963 – Q1 Financial and Performance Monitoring Report, 12 September 2017 

Other Background Documents:- 

None 

APPENDICES: 

Appendix 1 Q2 2017/18 Finance and Performance Management Report – Extract 
for Housing Services 

 

http://www.winchester.gov.uk/meetings/documents/41341/CAB2963.pdf
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FINANCE & PERFORMANCE 
MANAGEMENT 
REPORT 
SECOND QUARTER 2017/18 –  
Extract for Housing Services 
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  Introduction and Summary 
Section 1:  Financial Update – Full Year Forecasts 

o Housing Revenue Account 

Section 2:  Council Strategy 2017/20 Progress Update 
o Delivering an entrepreneurial approach to efficient public 

services 

o Delivering quality housing options 

o Improving the quality of the District’s environment 
Section 3: Project Management – Projects Update 
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Section 4:  Managing the business – Corporate Health Indicators 
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Introduction and Summary 
This purpose of this report is to demonstrate the performance of the Council at the 
end of each quarter throughout the financial year in relation to the aims and 
objectives in the Council Strategy, progress of the Council’s major projects, the 
financial position and corporate health performance indicators. 
The report does not provide detailed information relating to the numerous activities 
included in individual team service plans but includes the significant projects that that 
the Council is undertaking. 
Similarly there are a large number of other performance measures that are not 
reported here but support the business of that team and managed by each Head of 
Team. 
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Section 1 – Financial Update as at 30 September 2017 

 
This section presents a summary of the Council’s financial position as at the 30 
September 2017 with regard to Housing Revenue Account budgets.   
 
For the Housing Revenue Account (HRA), the Council is now forecasting a reduction 
in the deficit at the end of the financial year of £862,000 to £1.418m.  
This is primarily due to a reduction in the capital contribution from the HRA and 
reduced revenues repairs spend offset by lower income from rents. 
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Housing Revenue Account 
2017/18 Housing Revenue Account 

    
HRA Capital Programme 

 
Budget Forecast 

    
Budget Forecast   
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 Net 
contribution 

/ (spend) 

Full Year 
Forecast 

Full Year 
Forecast 
Variance 

   

 

 

 

   

 
£'000 

 
£'000 

 
£'000 £'000 £'000 

 
  

 
£'000 

 
£'000 

 
   

 

 

   

 
   

 

 

 

 

 Rent Service Charges & Other Income 28.056 
 

- 
 

28,056 27,788 (268) 
 

   
 

   
 Housing Management General 105 

 
(4,562) 

 
(4,457) (4,368) 89 

 
   

 
   

 Housing Management Special 1,098 
 

(2,605) 
 

(1,507) (1,578) (70) 
 

   
 

   
 Repairs (including Administration) 95 

 
(5,169) 

 
(5,074) (4,752) 322 

 
   

 
   

 Interest and Depreciation 24 
 

(11,157) 
 

(11,133) (11,147) (14) 
 

   
 

   
 Capital Expenditure Funded by HRA - 

 
(8,102) 

 
(8,102) (7,298) 804 

 
   

 
   

 Other Income & Expenditure 21 
 

(85) 
 

(64) (64) 
  

   
 

   
  

  
             

 
 

29,399 
 

(31,680) 
 

(2,281) (1,418) 862 
 

   
 

   
                                   Working Balance at 1 April 2017 

    
8,998 8,998 

          
                 Add Suplus / (Deficit) 

    
(2,281) (1,418)  862 

                          
     

    
                          Working Balance at 31 March 2018 

    
6,718 7,580 862 

         
                         

                          



 11 CAB2798 
APPENDIX 1 

 

Housing Revenue Account 
2017/18 Housing Revenue Account 

    
HRA Capital Programme 

 
Budget Forecast 

    
Budget Forecast   
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£'000 

 
£'000 

 
£'000 £'000 £'000 

 
  

 
£'000 

 
£'000 

 
   

 

 

   

 
   

 

 

 

 

                  
Housing Major Works             6,568  6,968  
Improvements and Conversions             1,630  1,450  
Other Capital Spend             177  222  
New Build Programme             16,319  15,273  
                 
             24,694  23,913  
.  

        
 
Note:  
• Forecast reduction in deficit due to reduced capital contribution and revenue repairs spend switching to capital works, offset by lower rents caused 

by later than budgeted income from new build schemes 
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Section 2: Council Strategy 2017-20 Progress Update 
The following chart and tables provide a summary of the progress against the 
actions included in the Council Strategy and Portfolio Plans 2017/18 relating to 
Housing services as at the end of quarter 2 (30 September 2017). 
 
The Council Strategy 2017-20 includes sixty-eight performance measures supporting 
the delivery of the Council’s five strategic outcomes.   
 
Each performance measure is assigned to a responsible manager, with previously 
agreed timescales and targets that are set out in the Council Strategy. 
 
Progress against the agreed timescales and targets is presented using a 
Red/Amber/Green status. A further category of “On Track” has also been added.  
These categories are defined as follows: 
 
 Red – Unlikely to deliver against agreed timescales and/or budget. Corrective 

Action Plan required. 

 Amber – Some slippage or overspend, corrective action required to bring to 
meet schedule. 

 On Track – preliminary work underway and expected to be delivered within 
time 

 Green – On schedule to be delivered on time. 

Measures where actions have been completed are shown as complete. 
 
 
Further detailed information against each of the outcomes and performance 
measures is given in the following pages. 
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Council Strategy – Progress Report (Quarter 2 – 2017/18) 
 
Delivering an entrepreneurial approach to efficient public services 
 

 Aim How we will deliver our outcomes Delivery 
Date 

Current 
Status 

Key Issues / comments 

1 Create a property company in 
order to gain General Fund 
returns 

Establish a housing company that 
generates a long term rental stream to 
the Council 

Dec 
2017 

Green See Cabinet report CAB2911(HSG) 

 
Delivering quality housing options 
 

 Aim How we will deliver our outcomes Delivery 
Date 

Current 
Status 

Key Issues / comments 

1 Be proactive in our Tenant 
engagement, achieving 
effective representation and 
insight across all tenant and 
customer groups 

Making a more effective use of the 
Survey of Tenants and Residents 
through better use of data and wider 
engagement  

Mar 
2020 

Green Survey results currently informing 
business plan preparation. 
 
Draft Tenant Engagement Strtaegy 
prepared – see CAB2987(HSG) 

2 Become experts in finding 
innovative solutions to support 
residents trying to buy their own 
home 

Develop an effective "shared 
ownership" programme 

Mar 
2020 

Green Shared ownership flats included at Chesil 
Lodge and Victoria Ct.  All SO flats at 
Chesil sold STC 

Provide access to custom build 
initiatives  

Mar 
2020 

Green Still to identify a suitable site 

3 Deliver good Housing stock 
condition and energy 
performance for City Council 
owned dwellings that meet the 
Decent homes standard 

0% "Non Decent Stock.  Average 
Standard Assessment Procedure 
(SAP) rating > 65 

Mar 
2020 

Green Programme on track to maintain all 
properties as “decent” in current year. 
 
Average SAP rating currently 68 

4 Double the number of Council 
houses built in the period 2017 
– 2020 

Additional grant funding/section 106 
resource secured 

Mar 
2020 

Green Council signed up to “Wayfarer” 
partnership (working with local RSLs to 
bid for grant.  Grant bid being prepared 
for Valley, Stanmore  development 

Provide an additional 300 new homes Mar Green On track.  >100 units currently on site 

http://www.winchester.gov.uk/assets/files/29760/CAB2911-HSG-.pdf
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 Aim How we will deliver our outcomes Delivery 
Date 

Current 
Status 

Key Issues / comments 

by 2020 through Council funded 
development programme 

2020 with a further two sites (90 units) out to 
tender. 

5 Drive down homelessness 
across the District and support 
partner agencies in the drive for 
an improved life for those in 
need 
 
 
 

Avoiding reliance on Bed & Breakfast 
(B&B) accommodation as a housing 
option 

Mar 
2020 

Green No use of B&B in first two quarters of 
2017/18 

Increased provision of supported 
housing units/move on 
accommodation 

Mar 
2020 

Green Discussions with HCC/support providers 
ongoing. 
Progress will be subject to Govt 
confirmation of welfare reform 
implications for supported housing. 

6 Establish a Housing Company 
or other specialist vehicle to 
support development 

50 units for private rent delivered 
through specialist vehicle 

Mar 
2020 

Green Proposal being considered at November 
Cabinet (HSG) Cttee – see report 
CAB2990(HSG).  

7 Provide good access to 
affordable housing options 
across a range of tenures, 
including affordable and sub 
market rent (within Local 
Housing Allowance rates) 
market rent, shared ownership, 
student housing etc.  

Additional affordable homes provided 
(mixed tenures) 

Mar 
2020 

Green See 2, 4 and 6 above 

8 Provide residents with direct 
access to, affordable Private 
Rented Housing (within Local 
Housing Allowance rates)  

Number of houses that Council 
provide as private rented 

Mar 
2020 

Green “City Lets” scheme expanding and now 
has 23 properties let and occupied, a 
further 4 signed up. Plans to include 5 
more properties by December..     

9 Restrict permitted development 
rights in Winchester so that new 
HMOs require planning 
permission from the Council. 

Make an Article 4 Direction(s) where 
evidence shows the proliferation of 
Houses of Multiple Occupation (HMO) 
is unbalancing housing stock in 
Winchester, or parts of the city. 

Mar 
2020 

On track Article 4 Direection in place for Stanmore 
and new Direction made for Winnall 
which is due to come into effect in May 
2018. 
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Improving the quality of the District’s environment 
 

 Aim How we will deliver our outcomes Delivery 
Date 

Current 
Status 

Key Issues / comments 

1 By working with our partners 
and by using powers available 
to us, make Winchester a safer 
and more pleasant place to live, 
work and visit 
 

Area specific satisfaction surveys 
completed using a baseline of ASB 
Hot Spot locations from the previous 
year that have been raised via the 
CSP 

Mar 
2020 

Green The survey is due to be launched at the 
end of November and the results 
provided within the February report. 

Utilise the Tools and Powers provided 
within the Anti-Social Behaviour  
Police & Crime Act 2014  

Mar 
2020 

Green For the period October 2016 to date the 
following powers have been used: 
8 community protection notice (CPN) 
warning letters given for begging in the 
High Street 
2 CPN warning notices issued 
1 breach of CPN being considered for 
civil injunction 
Dispersal orders (S35) have been 
authorised by the police x 5 in ASB 
locations. 

2. Enhance and increase the use 
of open spaces in both the 
towns and more rural areas of 
the District 

Deliver £250k of Estate Improvements 
annually 

Mar 
2020 

Green A number of parking improvement 
schemes being progressed. 
Major environmental and improvements 
to Trussell Crescent underway. Further 
parking improvements recommended 
(CAB2979(HSG) refers 
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Improve the health and happiness of our community 
 

 Aim How we will deliver our outcomes Delivery 
Date 

Current 
Status 

Key Issues / comments 

5 Work with partners to improve 
the Health of residents in the 
district 

Invest annually in disabled facilities 
grants in line with Government 
funding to help keep people in their 
own home  

Mar 
2020 

Green Spend on track with over £500k 
committed, assisting over 100 disabled 
residents. 
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Section 3: Programme Management – Projects Update 
This report provides an update on the progress made against:  
 

• Chesil Lodge – Extra Care Scheme 
• New Homes Programme 

 

 
Management Report – Major Projects 

 
 

Summary Status & Progress Project Milestones 
Chesil Lodge – Extra Care Scheme Current 

Quarter 
Previous 
Quarter 

• Handover/Completion (February 2018) 
 

Project Phase: Delivery  

 

 

 

Project Start: 
January 2013 

Project End: 
February 2018 

Project Sponsor:    
Richard Botham 

Project Executive:  
Andrew Palmer 

Project Budget: 
£15,431,560 

Spend to date: 
£12,082,312 

Project Update & Next Steps 
• Barfield Close scheduled to open by 13th of November 2017 (for Christmas period) 
• Internal partitions completed in Block A. 

Next Steps 
• External elevations completed (with cladding) November 2017 
• Removal of scaffolding  
 
 

 
 
  

http://www.winchester.gov.uk/projects/project/15
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Summary Status & Progress Project Milestones 

New Homes Programme Current 
Quarter 

Previous 
Quarter 

• The Valley – out to tender October 2017 
• Mitford Rd – completion expected April 2018 
• Bailey Close – completion expected April 2018 
• Hillier Way – completion expected November 2017 
• Victoria House – completion expected January 2018 
• Knowle  - Tender process commenced August 2017 
• Rowlings Rd – outline business case to Cab (Hsg) in Nov 17 

 

Project Phase: Delivery  

 

 

 

Project Start: 
December 2012 

Project End: 
December 2022 

Project Sponsor:    
Richard Botham 

Project Executive:  
Andrew Palmer 

Project Budget: 
Capital: £43,942,000 

Spend to date: 
Capital: £6,893,714 

Project Update & Next Steps 
• The Valley – planning application approved 
• Mitford Rd – started on site 
• Bailey Close – started on site, however contractor has entered administration. Alternative contractor identified (subject to contract) 
• Hillier Way – progressing to completion (November 2017) 
• Victoria House – 8 weeks of weather delays being claimed completion January 2018 
• Knowle  - planning application approved, EA appointed, Tender process started 

 
 
 

http://www.winchester.gov.uk/projects/project/16


2 
CAB2798 

APPENDIX 1 

 

Section 4 – Managing the business (performance indicators) 
The table below provides an update on the performance the Council is making against the Housing indicators included within 
the Council’s set of ‘corporate health’ indicators. 

Performance Indicator 

2016/17 Data 2017/18 Data     

Q2 Q3 Q4 Q1 Q2 Current 
Status 

Annual 
Target 

Expected 
Outturn 

Expected 
End of 
Year 

Status 
Voids – Average re-let time 
(general needs and Sheltered) 12.18 11.12 11.48 12.51 12.27  19 12.5  
Arrears - Number of tenants 
owing more than 4 weeks rent 229 221 203 222 327 Not 

Applicable 
No Target 

Set 
Not 

Applicable 
Not 

Applicable 
Repairs – Average number of 
days to complete responsive 
repairs 

4.39 2.96 3.96 5.4 5.3  8 5  

Homelessness – Numbers 
presenting to Council as being 
at risk of homelessness 

403 301 357 324 404 Not 
Applicable 

No Target 
Set 

Not 
Applicable 

Not 
Applicable 

 
 
Key to symbols: 

 This performance indicator is on target 
 This performance indicator is below target but within 5% of the target 
 This performance indicator is more than 5% of the target 
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