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EXECUTIVE SUMMARY 

This report outlines the progress made on various planning matters since the last 
Forum meeting in respect of the West of Waterlooville MDA and outlines some of the 
next stages in the development process.  

 

 

 
RECOMMENDATIONS: 

1 That the Forum notes the progress being made in bringing forward the West 
of Waterlooville MDA development  

  
 
 



WEST OF WATERLOOVILLE FORUM  
 
11 July 2013 
 
PROGRESS REPORT FOR THE WEST OF WATERLOOVILLE MAJOR 
DEVELOPMENT AREA (MDA) 
 
REPORT OF CORPORATE  DIRECTOR - OPERATIONS (WCC) 
 
1 Recent Progress 

1.1 The Taylor Wimpey Site 

1.2 Construction on the Taylor Wimpey site is progressing with Phases 3 and 4 of 
the outline permission for 450 residential units well underway.  Work has also 
now commenced on building out of the retail/affordable units fronting the 
Hambledon Road.  Residential property is continuing to sell well and off plan 
indicating that the local market is strong and the property available meeting 
market needs. 

1.3 One issue that has had to be addressed is the relationship between the 
requirements of the Taylor Wimpey Section 106 (S106) agreement and that 
signed by Grainger, who are developing the larger part of the MDA.  Members 
will recall that these have ‘interlocking’ obligations which were agreed on the 
assumption that progress on both sites would be sufficiently well aligned not 
to create a stumbling block to development.  In practice, Grainger did not start 
on site until much later than planned because of the need to rework the 
masterplan during the recession.  Taylor Wimpey has also made faster 
progress than expected due to the strong demand for its product and has 
therefore run up against the requirement to make certain contributions sooner 
than its own business plan allowed for.  The Government has made clear that 
local authorities should be prepared to renegotiate the terms of S106 
agreements to ensure that they remain commercially viable.  Since it is also 
not in the interest of either local authority for housing delivery to be any slower 
than is reasonably possible, careful consideration has been given to 
proposals from Taylor Wimpey to realign some trigger points for S106 
deliverables at and post the 200th residential occupation.   Havant and 
Winchester officers met with Taylor Wimpey in April 2013 to discuss the 
proposed changes in detail and considerable discussion has taken place to 
ensure that they do not have a detrimental effect on community development. 
The amended triggers which were considered acceptable (which is not all of 
those suggested) were issued for comment to all stakeholders in the S106, 
including Hampshire County Council (HCC), during May 2013 and taking into 
account the feedback received, the following amendments are to be included 
in a deed of variation: 

• Community Centre Contribution - 2 of 2, £208,975.00 - payable on 
commencement of the Community Centre  

• Community Centre Maintenance Contribution - £50,625.00 – payable on 
completion of the Community Centre or 425th occupation on TW site 



• Brambles North Link Contribution - £50,625.00 – payable on 
commencement of design or 375th occupation on TW site  

• Youth Provision Contribution,  Multi Use Youth Shelter and Skateboard 
facility, £48,857.00 – payable on commencement of works or 375th 
occupation on TW site  

• Allotments Contribution, £29,363.00 – Southern allotments due to be 
delivered by Grainger on the completion of their 1,375th unit, TW will match  

•  Cemetery Contribution, £325,578.00 – Confirmation of confirmed site 
allocated/purchased prior to payment  

• Bus Service Contribution, £163,167.00 – payable at 375th occupation –
subject to HCC call in contribution earlier if bus service started.  

• Education and Children’s Services Contribution £1,656,562.00 – 5 equal 
staged payments (July 2013, Oct 2013, Jan 2014, April 2014 and July 
2014) to coincide with construction and completion of school  

• Residential Travel Plan – An additional £25,000.00 to be paid to HCC 
added to the existing £25,000.00 held as surety  

1.4 For the avoidance of doubt the Forum will wish to be aware that in no case is 
the developer to provide a lesser contribution, only providing it at a later date 
relative to their progress. 

1.5 There is a separate agenda item for the Forum which provides seeks a 
response from the Forum to proposals by Taylor Wimpey for residential 
development in on part of the site allocated currently allocated for 
employment.  

2.1 The Grainger Site 

2.2 The first occupation of Phase 1 at Berewood is to take place at the beginning 
of July.  The installation of a toucan crossing at Maurepas Way, linking the 
footpath across the Blue Star Land to Asda, will commence 1 July 2013. 
There is a separate agenda item for the HCC Highways Officer to address 
Maurepas Way as requested from the previous Forum. 

2.3 Phase 2 Infrastructure (South of Milk Lane) which includes the cemetery 
buffer planting.  This was requested and agreed as a clause in the S106 prior 
to commencement of Phase 2 providing adequate screening between the 
proposed cemetery site and The Rowans Hospice.  The Rowans are 
considering a separate but adjoining unit for respite care and have been in 
discussion with both WCC, HBC and Grainger.  Their original proposal to 
build in their existing car park is not favoured if the cemetery goes ahead as it 
would be too close.  They are now exploring a piece of land to the east of the 
existing hospice building and awaiting a response from Grainger on some 
land ownership issues.  The conditions for Phase 2 have been discharged 
and the contractor, Carey, is expected on site 1 July.  It is likely that the 
builder contracted to build the Phase 2 residential will be taking pre-



application advice from HBC officers over the summer with a reserved matters 
application in September. 

2.4 Phase 7 Infrastructure (River Wallington restoration and Northern access to 
the new school) is under consideration. 

2.5 The Phase 3 Infrastructure application to discharge conditions is expected 
later this year. 

OTHER ITEMS OF INTEREST: 

3 The site land for the new primary school has been transferred to Hampshire 
County Council and it is expected that this will pass over to the contractor for 
commencement at the beginning of August.  Services to the school land will 
be installed by March 2014 and the access road from the North completed in 
August 2014.  When local authorities identify the need for a new school in 
their area they must seek proposals from approved sponsors to establish an 
Academy.  The new primary school is to be an academy sponsored by the 
University of Chichester. 

Hampshire County Council received three proposals for the new primary 
school to be established in the West of Waterlooville Major Development Area 
from: 

• Portsmouth and Winchester Diocese Multi Academy Trust 

• The University of Chichester 

• Oasis Community Learning 

 
Whilst all three proposals could be described as strong bids, each with the 
capacity to deliver outstanding educational outcomes for children, the County 
Council felt that the introduction of a relatively new academy sponsor with a 
high pedigree in teacher training will introduce competition and diversity into 
the system to the benefit of school communities in Hampshire and beyond.  
HCC was notified on 28 March 2013 that the proposal submitted by the 
University of Chichester had been given Ministerial approval to proceed to the 
next stage.  A Project Implementation Group has now been formed to take the 
proposal forward and establish the new school. 
 
Arts Development  

3.1 Taylor Wimpey have indicated a preference to have the Wowpod located on 
site only once the open space has been adopted by the appropriate local 
authority.  The adoption process is being actively pursued so that this can 
take place.  Three notice boards which were commissioned are complete, but 
there is some concern about the suitability of what has been produced, and 
we will to ensure that future commissions meet reasonable expectations for 
quality workmanship.  There will be three more community events on site over 
the summer which will help to build the sense of community within the site.  
As the residents association is now an active organisation they are keen to be 



part of future arts commissions and will be meeting the arts team the second 
week in July. 

3.2 Discussions are now underway with Grainger to discuss how to make best 
use of the contributions provided for the arts in their Section 106 agreement. 

Hambledon Parade Improvements 

4.1 There will be a further public consultation between 3pm and 7pm on 11 July 
2013 at the Parade.  The purpose of the consultation, to be held by Havant is 
to encourage local residents to make comment on the proposed street 
furniture which will give the Parade character as well as improving integration 
with the new site opposite.  Local residents at Southdown View, Sunnymead 
Drive, Hambledon Parade, Hambledon Road, and Esher Grove, have been 
leafleted to provide information about the event as will be the Taylor Wimpey 
development.  

The West of Waterlooville Advisory Group 

5.1 The West of Waterlooville Advisory Group which is coordinated by Denmead 
and Southwick Parish Councils met in May and the following items were 
discussed:  

• What name would be chosen for the new Parish Council.  Newlands may 
be appropriate and Kentidge Plain had been used in the area before; 

• Newlands and Kentidge could be names for the new schools; 
• The Chairman of the Residents Association preferred the name of 

Newlands for the development.  Residents could be consulted on the 
choice of name; 

• The choice of name could be used to make progress on establishing a 
new parish council in allowing residents to make the choice of name, 
although a preliminary step may be the need to explain in more detail what 
a parish is and does.  A preferred list of names should be drawn up before 
engaging with residents, with input coming from both Parish Councils. 

• There was a process to follow to establish a new parish council which 
needed a percentage of dwellings to be occupied.  An article for the 
Community Newsletter could be written to explain this. 

• The opportunity to explain the role of a parish council should be taken at 
any planned community events. 

• Denmead and Southwick & Widley Parish Councils should consider 
names and bring these to the next WoWAG meeting for discussion prior to 
engaging on this with residents.  The need for a new Ward was also briefly 
raised. 

• Use of historic names for the area.  Cllr Cutler had a map of the field 
names used by Southwick Estates dating back to 1820.  Using these 
would allow for the historic connection to be maintained.  Cllr Cutler would 
get the index to the maps to allow a follow up at the next WoWAG 
meeting. 

• The Group supported a suggestion that Forum meetings were held in the 
evening to allow residents more opportunity to attend.  These meetings 



should also be held onsite at the most accessible venue for residents with 
the Waterlooville Community Centre being suggested. 

 

6 CORPORATE STRATEGY (RELEVANCE TO): 

6.1 Successful delivery of the West of Waterlooville MDA would help in realising 
the key Winchester City Council objective of ‘Safer and More Inclusive 
Communities’. 

6.2 Havant Borough Council’s priority of ‘Social Inclusion’ 

7 RESOURCE IMPLICATIONS: 

7.1 The cost of providing the necessary social and physical infrastructure is 
expected to be funded through the Section 106 Agreements.  However, there 
will be continued officer time required to monitor the development and ensure 
various conditions and obligations are complied with. 

APPENDICES: 

Grainger Phasing Plan – Appendix 1 

Hambledon Parade Improvements Options Flyer – Appendix 2 


