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PURPOSE 

This report outlines the progress made on various planning and community 
development matters since the last Forum meeting and outlines some of the next 
stages in the development process. 

 

 

RECOMMENDATIONS: 

1. That the Forum notes the progress made in bringing forward the West of 
Waterlooville MDA development. 
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IMPLICATIONS: 
 
1 COUNCIL STRATEGY OUTCOME 

1.1 The establishment of a successful community at West of Waterlooville is a 
priority for both Havant Borough Council and Winchester City Council. 

2 FINANCIAL IMPLICATIONS  

2.1 There are no financial implications arising from the report. 

3 LEGAL AND PROCUREMENT  

3.1 A number of matters relating to the Section 106 agreement and planning 
requirements for the development are mentioned in the report. The Community 
Governance Review mentioned in Section 6 must be conducted within the 
detailed legal framework for such reviews. Otherwise, there are no legal or 
procurement issues arising from the report.   
 

4 WORKFORCE IMPLICATIONS 

4.1 The Community Development Officer Role will continue to be divided between 
a Senior Community Development Officer and a Community Development 
Officer employed by Havant Borough Council to provide both strategic and 
localised input. 
 

5 PROPERTY AND ASSET IMPLICATIONS  
 
5.1 There are no property and asset implications arising from the report. 
 
6 CONSULTATION AND COMMUNICATION  

6.1 A consultation to choose the play equipment to be installed in Newlands Walk 
took place in early January.   840 votes were received with 67% in favour of a 
bespoke timber framed play area, themed “In the Hedgerow”.  See Appendix A. 
 

6.2 As part of the Community Governance Review all residents in the area of 
Denmead and Southwick and Widley Parish Councils were sent a consultation 
letter on the proposals for a new parish council.  Displays were provided in 
Waterlooville Library and Community Centre and consultation events were run 
at Wellington Vale Care Home.  Of the 604 responses 74.2% were in favour of 
creating a new parish council to cover the West of Waterlooville MDA area.  
Draft recommendations were received recently by WCC Licencing Committee 
which is responsible for this matter.  A further consultation is now underway on 
seeking views on the type of council, name and precise boundary, this will close 
on 20th April. 

 
7 ENVIRONMENTAL CONSIDERATIONS 

7.1 There are no environmental considerations arising from the report. 



 3 WWF101 
 

 

8 EQUALITY IMPACT ASSESSMENT 

8.1 There are no equalities issues arising from the report. 
 
9 RISK MANAGEMENT 

9.1 There are no risk management issues arising from the report. 

10 SUPPORTING INFORMATION: 

TAYLOR WIMPEY SITE 

10.1 Occupations are now over 545 (595 including the care home and extra care 
facility).  Phase 5 is due for completion in April 2018.  
 

10.2 The retail units on Hambledon Road have been occupied by Premier and now 
provide a convenience store for local residents..   
 

10.3 Negotiations are taking place with a potential purchaser for the employment 
land adjacent to Wellington Vale Care home. 
 

10.4 The employment land adjacent to Phase 5 and the Household Waste Recycling 
Centre has not received any commercial interest.  Government planning policy 
supports taking a practical approach to employment allocations where despite 
diligent marketing there has been no commercial interest and where market 
conditions are unlikely to change in a reasonable period of time.  Consideration 
is therefore being given as to whether an alternative planning use, possibly 
consisting of a mix including residential and community infrastructure might be 
preferable to a long term vacant site.  The Forum might wish to consider and 
comment on this issue.  
 

10.5 The Sustainable Urban Drainage System (SUDS) ponds have not yet been 
transferred to Winchester City Council as the management documents are still 
to be submitted but this is expected shortly. 
 

10.6 Hampshire County Council has confirmed that bollards will be installed as 
planned for the Hambledon Road / Sickle Way junction.  
 

10.7 A programme of works has been agreed between Taylor Wimpey and 
Hampshire County Council which will see the completion of the roads and 
pavements in the development and their adoption by the County Council. 
 

GRAINGER SITE 

10.8 There are now over 400 occupations across Phase 1, Phase 2, PRS and Phase 
3A.  The first residents moved into Phase 3A in February.  
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10.9 Bloor Homes has submitted an application to amend landscaping and 
regularise an additional car parking space.  The planting will be within 
containers and is due to be installed by the end of June.   
 

10.10 The private rental scheme area is now due to be complete by the end of June 
following delays in construction.  

 
10.11 Grainger submitted a second application to change the layout of the access 

and car parking for the temporary building site, which has been approved.  The 
temporary building is due to be installed in April.  Concerns over the significant 
delay in delivering the community facility have been expressed to Grainger.  

 
10.12 The application for Phase 13A was received at a Joint West of Waterlooville 

Planning Committee on the 27th February and the application was permitted. 
Applications have been received for Phase 9B and 10A from Redrow Homes.  It 
is good to be able to report the level of interest in residential land availability at 
West of Waterlooville and the continuing build out rate. 
 

10.13 After considerable efforts Grainger have sold the employment land (E2) to Coal 
Pension Properties Ltd. Interest has already been expressed by potential 
occupiers of commercial property and confidential discussions are taking place 
to test how this can be brought to fruition.  
 

10.14 As would be normal at about this stage in the progress of a major development 
area Grainger are likely to undertake a strategic review of how the Design Code 
is operating and whether a request for any amendments should be put to the 
planning authorities. This will include a detailed analysis of the ability to provide 
the numbers of dwellings anticipated for each parcel as proposed in the outline 
application.   
 

SITE WIDE 
 
10.15 Consultation events were run in January in relation to the interconnector project 

which will enable energy from France to be received in the UK.  These 
explained the proposed underground cable route which will travel along the 
London Road, A3 and Hambledon Road.  More information is available at 
http://aquind.co.uk/#consultation  Planning applications are expected in the 
summer. 
 

COMMUNITY DEVELOPMENT 

10.16 Residents meetings continue to be held on a regular basis and are well 
supported. The December meeting was a social event which was well received 
by residents from all phases of the MDA. Increasingly residents are attending 
the usual meetings to discuss very specific issues therefore the intention is to 
also hold drop in session (surgeries) once the new community building is 
opened to ensure residents are able to get the information and support they 
need.  Based on feedback from these meetings there is also work ongoing 

http://aquind.co.uk/#consultation
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towards establishing a Residents Association initially for Yew Gardens/Redrow 
and also Neighbourhood Watch Schemes. 

10.17 Engagement activities have focused around the Arts projects and can be seen 
in that report. 

10.18 Launch events are being prepared for the opening of the Newlands Walk play 
area and the Town Park facilities (MUGA, LEAP, Skatepark, Youth Shelter and 
Kick About Area) 

10.19 Work is ongoing with the Parish Council regarding the future management of 
the temporary community building.  Funding for set up costs is being 
considered and a provisional activities programme is being explored.  

BACKGROUND DOCUMENTS:- 

Previous Committee Reports:- 

WWF 98 – Progress Report on the West of Waterlooville MDA 2 October 2017 

Other Background Documents:- 

None 

APPENDICES: 

A – Red line plan for the local centre 
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