
 
 

 

 
 
 
Meeting 
 

North Whiteley Development Forum 
 

Date and Time 
 

Monday, 11th December, 2023 at 6.00 pm. 

Venue 
 

Virtual via Microsoft Teams and streamed live on YouTube at 
www.youtube.com/winchestercc 

 
 

S U P P L E M E N T A R Y   A G E N D A 
 
 
The attached document, relating to the agenda item below was not available at the 
time the agenda was published. 
 
Agenda Item. 
 

8.   Update re Botley By-Pass (Verbal Update from, the Highway Development 
Coordinator, Hampshire County Council ) (Pages 3 - 4)  

   
 
 
City Offices 
Colebrook Street 
Winchester 
SO23 9LJ 
 

Laura Taylor 
Chief Executive 

All of the Council’s publicly available agendas, reports and minutes are available to 

view and download from the Council’s Website and are also open to inspection at the 

offices of the council.  As part of our drive to minimise our use of paper we do not 

provide paper copies of the full agenda pack at meetings. We do however, provide a 

number of copies of the agenda front sheet at the meeting which contains the QR Code 

opposite. Scanning this code enables members of the public to easily access all of the 

meeting papers on their own electronic device. Please hold your device’s camera or 

QR code App over the QR Code so that it's clearly visible within your screen and you 

will be redirected to the agenda pack. 
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North Whiteley Development Forum - Scheme Position Statement 

December 2023 

Author:  Mark Whitfield (Client Delivery Manager) 

Purpose of Note: 

This note provides an update with regards to the current position on the following schemes being delivered 

by Hampshire County Council:  M27 Junction 9, A27 Segensworth Link, and Botley Bypass. 

M27 Junction 9 

All works at M27 Junction 9 are now complete. The scheme has been subject to a Stage 3 Road Safety 

Audit, which has identified several minor works items to be rectified. Possible further works at the end of 

the 12-month defects period may be necessary, but these are to be identified. 

The shared cycle/ footway facility between Parkway South Roundabout and M27 Junction 9 has been 

temporarily closed for reasons of user safety - for further details see the A27 Segensworth Link section 

below. In the interim, alternative routes between the Parkway South Roundabout and Segensworth 

Roundabout are provided via the following link:  Alternative walking routes between Parkway South 

Roundabout and Segensworth Roundabout (office.com). 

The site compound area has now been cleared away and the land reinstated, except for possible additional 

works to reinstate a fence and several bollards on a private access on Whiteley Way between Parkway 

South Roundabout and the junction with Parkway. Discussions with the landowner regarding these possible 

works are ongoing. 

A27 Segensworth Link 

This scheme involves the provision of a new walking and cycling facility adjacent to the southbound 

carriageway of the A27 Segensworth Link, between M27 Junction 9 and the Segensworth Roundabout (see 

Figure 1 overleaf). The new facility will provide the missing link between the M27 Junction 9 works and 

existing facilities for pedestrians and cyclists in the vicinity of the Segensworth West and East industrial 

estates. 

The detailed design for the footway/ cycleway extension has been completed, except for the existing bridge 

section over the Southampton - Portsmouth - London Victoria railway line, which is awaiting approval from 

Network Rail with regards to the form of the final bridge parapet improvement required to enable it to 

meet with current standards. As the existing parapet height is below current standards, the recently 

completed cycle/ footway between Parkway South Roundabout and M27 Junction 9 has been temporarily 

closed as a fully compliant route for both pedestrians and cyclists between Parkway South Roundabout and 

Segensworth Roundabout will not be available until the works adjacent to the A27 Segensworth Link are 

completed. 

As the timescales for the provision of the final bridge parapet are approximately 18-24 months, HCC is 

working with Network Rail to agree the provision of a temporary barrier to be provided adjacent to the 

existing bridge parapet, that would enable the new footway to open upon completion, which is forecast to 

be the end of 2024. 

Further updates regarding the footway scheme can be found on the appropriate webpage:  A27 

Segensworth Link - Eastern Footway | Transport and roads | Hampshire County Council (hants.gov.uk) 
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Figure 1: A27 Segensworth Link Walking/ Cycling Route 

 

 

The provision of the footway extension will require the existing speed limit on the A27 Segensworth Link to 

be reduced from its current 50mph to 40mph. A Traffic Regulation Order (TRO) for the reduced speed limit 

covering the M27 Junction 9 roundabout, A27 Segensworth Link and links off the Segensworth 

Roundabout, is currently being advertised and will complete on Friday 29th December. 

HCC are also investigating the possible provision of a cycle ramp down from the new footway, to link in to 

the existing cycleway that runs beneath the A27 Segensworth Link, linking the Segensworth West and East 

industrial estates. 

Botley Bypass 

The timing of the next phase of the works is currently under review and further updates will be made 

available via the scheme webpage - Botley Bypass | Transport and roads | Hampshire County Council 

(hants.gov.uk) 
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