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PURPOSE 

This report and Appendix 1 provides a summary of the council’s progress during the 
period April to June (Q1) 2021 against the five priorities in the refreshed Council Plan 
2020-25, adopted by council on 24 February 2021. 

Appendix 2 provides a financial update for both the General Fund and Housing 
Revenue Account (HRA) as at 30 June 2021 

Appendix 3 provides the data, where available, for Q1 against each of the Strategic 
Key Performance Indicators (KPIs) and a brief narrative covering the impact that the 
COVID-19 pandemic has had or will have on performance. 

Appendix 4 includes highlight reports for each of the council’s ‘Tier 1’ programmes 
and projects. 

Appendix 5 provides an update to the COVID-19 council services demand data from 
April 2020 to 30 June 2021. 

Appendix 6 are the action notes of the Performance Panel meeting that took place 
on 23 August 2021. 
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RECOMMENDATIONS: 

1. That Cabinet notes the progress achieved during Q1 of  2021/22 and 

endorses the contents of the report. 
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IMPLICATIONS: 
 
1 COUNCIL PLAN OUTCOME 

1.1 This report forms part of the framework of performance and financial 
monitoring in place to report the progress being made against the projects 
and programmes supporting delivery of the priorities included in the Council 
Plan 2020-25 (annual refresh adopted by Council on 24 February 2021).  

2 FINANCIAL IMPLICATIONS 

2.1 There are no direct financial implications arising from the contents of this 
report. Almost all the programmes and projects undertaken to deliver the 
priorities included in the Council Plan will have financial implications, some 
significant and these are agreed and reported separately before the 
commencement and during the project life cycle.  

3 LEGAL AND PROCUREMENT IMPLICATIONS 

3.1 Key Performance Indicators (KPIs) and performance reporting must be fit for 
purpose, monitored and managed to ensure effective council governance. 
KPIs enable evidence based quantitative management reporting and where 
necessary allow for remedial actions and decisions to be taken.  
 

3.2 There are no legal and procurement implications arising directly from this 
report, though individual projects are subject to review by Legal Services and 
Procurement as and when necessary, and in particular where they require 
consideration of the council’s Financial Procedure Rules, Contract Procedure 
Rules and Public Contracts Regulations 2015 (PCR2015).  

4 WORKFORCE IMPLICATIONS 

4.1 None directly. 

5 PROPERTY AND ASSET IMPLICATIONS 

5.1 None.  

6 CONSULTATION AND COMMUNICATION  

6.1 Cabinet members, Executive Leadership Board, corporate heads of service 
and service leads have been consulted and have input into the content of this 
report. 

6.2 This report and appendices were reviewed and discussed by Performance 
Panel on behalf of Scrutiny Committee on 23 August 2021. Appendix 6 are 
the action notes from this meeting.  

6.3 A verbal update from the Chairman of the Performance Panel was given at 
The Scrutiny Committee meeting held on 9 September 2021.  
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7 ENVIRONMENTAL CONSIDERATIONS 

7.1 Many of the activities detailed in this report actively protect or enhance our 
environment and support the council and district to reduce its carbon impact.  
These will be considered as part of each detailed business justification case. 

8 EQUALITY IMPACT ASSESSEMENT  

8.1 None arising from the content of the report, although officers will have regard 
to the considerations as set out in the Equalities Act 2010 and whether an 
Equality Impact Assessment will be required to be undertaken on any specific 
recommendations or future decisions made. This report is not making any 
decisions and is for noting and raising issues only. 

9 DATA PROTECTION IMPACT ASSESSMENT  

9.1 None Required. 

10 RISK MANAGEMENT  

11 As previously reported the COVID-19 pandemic continues to have an impact 
on the way we live and work with the council reviewing and adapting its 
services to the changes as they are announced by government. 

 

Risk  Mitigation Opportunities 

Community Support -  
Lack of consultation and 

community engagement 

on significant projects 

that affect residents and 

can cause objections 

and lead to delay.  

Regular consultation 
and engagement with 
stakeholders and 
residents regarding 
projects or policy 
changes.  

 

Positive engagement and 
consultation can bring 
forward alternative options 
that might not have otherwise 
been considered.  
 

Timescales -  
Delays to project 

delivery can lead to 

increased cost and lost 

revenue.  

Regular project 
monitoring undertaken 
to identify and resolve 
slippage.  
 

 

Project capacity -  
Availability of staff to 

deliver projects.  

Resources to deliver 
projects are discussed 
at the project planning 
stage and agreed by 
the project board and 
monitored by the 
Programme and Capital 
Strategy Board  
 

Opportunities present 

themselves for staff to get 

involved in projects outside 

their normal role enabling 

them to expand their 

knowledge and skills base as 

well as working with others.  

Financial exposure -  Regular monitoring of 

budgets and financial 

Early notification of 

unplanned under/overspends 
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Risk  Mitigation Opportunities 

Budget deficit or 

unforeseen under or 

overspends 

position including 

forecasting to year end 

to avoid unplanned 

over/underspends.  

through regular monitoring 

allows time for plans to be 

put in place to bring the 

finances back into line with 

budget forecast.  

Exposure to challenge Legal resources are 
discussed with project 
leads.  
 

Opportunity for the use of in- 

house resources able to 

input through the life of a 

project with local Winchester 

and cross council knowledge.  

Innovation -  
improvement in service 

delivery  

 KPIs be used to evidence the 

need for innovation to 

improve service delivery  

Reputation -  
Ensuring that the council 
delivers the outcomes 
as set out in the Council 
Plan.  
 

Regular monitoring and 

reporting of the 

progress the council is 

achieving against its 

priorities included in the 

Council Plan, including 

this report.  

Work with communications 
team on press releases to 
promote and celebrate 
successes.  
 

Achievement of 

outcome 

Through the quarterly 

monitoring report, 

officers and members 

can monitor the 

progress of the priorities 

in the Council Plan 

 

Other - none   

 
12 SUPPORTING INFORMATION: 

12.1 This report provides an update on the council’s progress achieved against the 
priorities included in the Council Plan 2020-25 and KPIs. Information is also 
provided in the form of highlight reports (Appendix 3) that set out the progress 
of the council’s ‘Tier 1’ projects. All information and data is as at the end of Q1 
i.e. 30 June 2021. 

13 OTHER OPTIONS CONSIDERED AND REJECTED  

13.1 None. 

BACKGROUND DOCUMENTS:- 

Previous Committee Reports:- 

CAB3297 – Q4 Finance and Performance Monitoring dated 21 July 2021 
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Other Background Documents:- 

None. 

APPENDICES: 

Appendix 1  Council Plan 2020-25 progress update – Q1 April to June 2021 

Appendix 2 Financial update to 30 June 2021 

Appendix 3 Strategic Key Performance Indicators Q1 update 

Appendix 4  Programme and Project Management – Tier 1 project highlight reports 

Appendix 5 COVID-19 Council services demand data – April 2020 to June 2021 

Appendix 6   Notes from Performance Panel meeting on 23 August 2021 
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COUNCIL PLAN 2020–25 

Q1 PROGRESS UPDATE 

 

PRIORITY – TACKLING THE CLIMATE EMERGENCY AND CREATING A 
GREENER DISTRICT 

The climate crisis remains a significant, long term challenge to all of us in the coming 
years and decades and there is a growing ecological crisis too. Winchester City 
Council has committed to playing its part to tackle this global challenge and hand our 
district to our children and grandchildren in a better state than it is now.  

What we want to achieve: 
 

 Winchester City Council to be carbon neutral by 2024 

 The Winchester district to be carbon neutral by 2030 

 Reduced levels of waste and increased recycling, exceeding national targets 

 Clean air, more ambitious than national targets 

 Everything most residents need should be in reach by foot, bike or public 
transport 

 Our district’s extensive natural habitats safeguarded and enhanced 
 
Over the last quarter we have achieved the following: 
 

 Carbon neutrality to continue to be central to everything we do 

A tender exercise was undertaken for the replacement of all windows at City 
Offices, to be part-funded by a Public Sector Decarbonisation Fund grant of 
£257,000. This work will be completed by 1 March 2022 and further energy 
saving measures as well as LED lights and water saving measures in the 
public toilets will follow. 
 
The programme to install new electric vehicle (EV) charging points on council 
land is almost complete, with 32 of the 34 now installed and a further one 
scheduled for August 2021. Survey also undertaken into provision of EV 
charging points at the council’s special maintenance depot, Cipher House. 
 
Planning application was approved in April for a decked car park at the 
Vaultex site to provide 287 park & ride car parking spaces, 16 electric vehicle 
charging bays and 800m² of photovoltaic panels.   
 
Two carbon literacy sessions saw training delivered to a further 19 members 
of staff, 2 elected members and 2 colleagues from Gosport Borough Council.  
This brings numbers trained up to 83, of which 44 have been certified as 
carbon literate.  This is sufficient for the council to achieve carbon literate 
bronze accreditation – one of only seven councils in the country to achieve 
this.  
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Recruitment has started for an Energy Manager in the Property Services team 
that will focus on retrofit of council housing stock.    
 
A highlight report for Q1 for the Carbon Neutral programme is included at 
Appendix 4.   
 

 Positive Local Plan policies which promote low carbon development, 
sustainable travel and increased bio-diversity  
  
A specialised Carbon Neutrality virtual information event was hosted as part 
of the consultation on the Strategic Issues & Priorities document that took 
place between February and April this year.  This event was attended by 78 
people.  The council received a very substantial number of comments in 
relation to the consultation and these are currently being analysed to help 
inform how the new Local Plan can address Carbon Neutrality.   
 
A highlight report for Q1 for the Local Plan is included at Appendix 4.   
 

 Encourage renewable energy generation and support start-ups and 
businesses in green energy and green technology 

Contractors secured for the installation by the council of solar PV panels on 
the Winchester depot (Biffa waste collection service) and on three buildings at 
Marwell Zoo.  These projects will be 50% funded by the EM3 LEP and the 
panels will reduce energy consumption on both sites and generate an income 
stream for the council via the sale of energy to the businesses. 
 
Consultant secured for a feasibility study into the potential for a solar farm at 
Littleton and work commenced. 
 
Consultants Urban Foresight have commenced work on a Green Economic 
Development Strategy to ensure that the Council is at the forefront of green 
economic development and the findings are due to be reported to Cabinet in 
October. 
 
Planning consent granted for construction of a 25MW capacity solar farm and 
battery storage facility at Three Maids Hill near Winchester.     
 

 Work with and enable businesses, organisations and residents to deliver 
the Carbon Neutrality Action Plan throughout the district 

First phases of a 12-month community carbon mapping and engagement 
project, being delivered on the council’s behalf by the Centre for Sustainable 
Energy in collaboration with WinACC.  Bespoke carbon footprint reports 
produced for each parish and the wards of Winchester, with 64 community 
representatives attending webinars to help them understand the report and 
start planning to reduce their community’s carbon footprint. 
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Announcement of the establishment of a Climate Emergency Open Forum, to 
engage residents and other stakeholders in regular dialogue. 
 
Letters sent to all private domestic properties known to have an EPC rating of 
D or below, inviting them to consider free energy savings measures funded 
through the Local Authority Delivery (LAD) funding 
 
Winchester City Council, the University of Winchester and Wessex Green Hub 
continue to work on a project known as the “Portrait of Winchester” to gather 
ideas for what Winchester district should look like in 2040.  A session with city 
councillors built on previous sessions with wider stakeholders and will start to 
form the basis of a ‘roadmap’ to a decarbonised district. 
 
Recruitment of a Campaigns Officer based in the Corporate Communications 
team, who will have time dedicated to support the delivery a behaviour 
change focussed on reducing the carbon emissions of residents, businesses 
and other organisations across the district.. 
 

 Work towards a more sustainable food system and reduce food waste 

Winchester Food Partnership and Winchester Fairtrade network were both 
consultees that input in the council’s Sustainable Procurement Guide for 
officers. 
We continue to work with Project Integra to understand the impact of 
introduction of food waste recycling which is governments preferred direction 
of travel by 2023 for every local authority. 
 

 Continue to work with Hampshire County Council to deliver the City of 
Winchester Movement Strategy and prioritise walking, cycling and 
public transport throughout the district 

A highlight report for Q1 for this programme is included at Appendix 4.   
 

 Deliver the actions in our Biodiversity Action Plan 

The Biodiversity Action Plan (BAP) was approved by cabinet in January 2021 
and launched in February 2021.  Focus has now turned to the delivery of at 
least 80% of the actions identified within the plan. A summary of actions 
delivered by the end of Q1 2021/22 is below 
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Of particular note we have provided ecological training to numerous teams 
across the council; delivered a pilot project looking at changing the 
management of our road verges; effectively delivered the first phase of a new 
approach to managing our extensive tree stock; establishing grassland and 
safeguarding protected species at Hookpit; working with housing to deliver 
dormouse mitigation at a new development; and securing a temporary 
resource to support our survey programme. 
 

 Work with other public authorities to expand the range of materials we 
recycle as solutions become available 

Winchester City Council continues to work through the Project Integra 
partnership and submit data to support the review of options for a single MRF 
in Eastleigh and is looking at the option of moving to a twin stream or kerbside 
sort system to greatly increase the range of material being collected. 
 
  

10%

33%

45%

12%

Status of actions delivered as identified by the Action 
Plan delivery programme for year 1 - 2021. 

Not yet
started/delayed

Progressing

Progressing well

Completed
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PRIORITY – LIVING WELL 
 
We want all residents to live healthy and fulfilled lives. We recognise that our 
residents are living longer and want to ensure the district offers the right mix of 
facilities to support good physical and mental health for all ages and abilities. 
 
What we want to achieve: 
 

 Reduced health inequalities 

 A wide range of physical and cultural activities for all ages and abilities 

 Increased opportunities for active travel 

 A wider diversity of residents and businesses involved in ensuring that our 
services work for all, especially for residents who need more help to live well 

 Attractive and well-used public facilities and green spaces with space for 
relaxation and play 

 

Over the last quarter we have achieved the following: 
 

 Focus our activities on the most disadvantaged areas, communities and 
groups, supporting a greater diversity of residents 

We continue to provide core grant support to key voluntary sector 
organisations supporting our more vulnerable residents.  Demand for Citizens 
Advice services remains high, with approximately 1,279 clients supported 
during the quarter, including 598 people with finance / benefits advice and 155 
people with debt advice. Home-Start Hampshire supported approximately 30 
vulnerable, struggling young families in the southern parishes and Winchester 
Youth Counselling, are seeing very high demand for their services and an 
increasing number of complex cases.  Other organisations include Winchester 
Live at Home scheme and Winchester Young Carers. 
 
A relaxation in the grants criteria has allowed groups greater flexibility to 
respond to the effects of COVID-19. Grants were awarded for a number of 
projects supporting disadvantaged people, including £1,500 to the Winchester 
Vineyard Churches for their Youth Bus project and £750 for the Blue Apple 
Theatre summer show. 
 
A virtual celebration of voluntary organisations took place on social media 
during Volunteers Week 1-7 June. This recognised the work carried out by 
organisations in receipt of council funding and the support that they provide to 
residents across the district. The celebration also highlighted the council’s 
grant giving programmes, and reached a total audience of over 4,000 people. 
 
The Housing Service maintained a local response centre (LRC) service as 
part of the countywide network to handle COVID-19 related requests for 
assistance which require local intervention. Referral numbers were minimal, 
with only two during the 3-month period, taking the total requests for support 
handled by the Winchester LRC since the pandemic started to 991. This is in 
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addition to the many more tasks undertaken by the wider community support 
network.    
 
The Active Lifestyle programme of classes and bespoke activities for people 
with long-term health conditions relaunched thanks to a new partnership 
forged by the council with Winchester City Primary Care Network (PCN) and 
Everyone Active (EA). The programme is now run jointly by the two 
organisations, with the PCN employing staff to take referrals of patients from 
the three city GP practices and EA taking referrals from other GPs in the 
district.  Since the opening of the new leisure centre there have been 28 
referrals from the Winchester City practices and 31 from the remainder of the 
district. 
 

 Offering a wide range of accessible facilities for all to enjoy at the new 
Winchester Sport and Leisure Park 

The Winchester Sport and Leisure Park opened to the public on 29 May with 
around 2,500 new members having joined since presales went live in March.  
Everyone Active and expected to reach around the 3,500-member mark by 
beginning of July.  
By the beginning of July there have been 22,000 fitness bookings which is an 
average of over 700 per day.  
 
At the end of Q1 an additional 300 children have been booked for swimming 
lessons and EA are now adding additional classes to cope with the demand. 
There are over 1,150 children having swimming lessons every week. The 
target for the Centre is 2,500 at maturity (without Covid-19 restrictions).  
 
There have been 7,200 group exercise bookings since 1 June with the 
classes being so popular further classes are being added to cope with 
demand, which has created over 150 additional spaces per week  
 
During June fitness and family swimming sessions were running at 75% 
capacity. Additional public swimming has been added during the day as 
Schools swimming will not start until September. 
  
The overall attendance at Winchester Sport & Leisure Park for June was 
60,000. 
 
A highlight report for Q1 of this project is included at Appendix 4. 
 

 Supporting communities to extend the range of sports and cultural 
facilities across the district, notably the upgraded Meadowside Leisure 
Centre at Whiteley agreed and planned for later this year 

Work to upgrade the fitness facilities at Meadowside Leisure Centre will 
commence later in 2021 and will include an expansion to the gym and new 
gym equipment. 
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Winchester Town Forum agreed to develop a new design for the North Walls 
pavilion.  Architects have also been appointed to develop and prepare plans 
for a new pavilion at KGV playing fields in Highcliffe.  
 
In addition, works to keep the sports pitches up to standard have been 
ongoing, and all sports pitches have been prepared for reopening in April 
2021 in line with government guidance. 
 
Due to the impact of national restrictions, direct delivery of sporting events 
has been severely curtailed. The leisure industry has been particularly 
impacted. 
 

 Enable and promote safe cycleways and pathways to make it safer and 
more appealing for our residents to cycle and walk to their destination 

A local cycling and walking improvement plan for Winchester has been 
developed as part of the City of Winchester Movement Strategy. A members 
briefing was held on 27 July to update members on progress with the WMS. 
The Parking and Access Strategy delivery will consider the needs of the 
market towns. Meetings have now been held with representative groups to 
identify issues and opportunities. Action plans are now being developed.  
 
Also see project highlight report for Q1 included at Appendix 4. 
 

 Maintain and enhance the open spaces and parks 

All play areas and open spaces have been extremely important for a range of 
users, and this is continuing.  The maintenance of some sites has been more 
difficult recently due to a number of reasons, but any issues are being 
rectified. 

Looking at enhancements, we have undertaken a consultation event in 
relation to ensuring North Walls is fit for the future.  This was well received 
and we are in the process of analysing the information collected.  The next 
stage will be to update the proposals plan and get approval to take the work 
forward.  We are also proceeding well with a number of initiatives including a 
new outdoor gym at the Leisure Centre as part of Allegra’s Ambition; the 
replacement of pavilions at North Walls and KGV; and delivery of biodiversity 
enhancements at KGV, Badger Farm and in Alresford.   
 

 Develop Local Plan policies that promote healthy lifestyles in healthy 
surroundings 
 
A key theme in the Strategic Issues and Options consultation (SIP) on the 
new Local Plan, which ran for 8 weeks and closed on 12 April 2021, was 
Living Well.  This covered a number of important issues relating to open 
space provision, air quality, and active travel with accessibility to local facilities 
and services.  A specialised Living Well virtual information event was also 
hosted as part of the recent consultation document that attracted over 21 
people.  The council received a substantial number of responses to the SIP 
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which are currently being assessed.  This feedback will be used to inform the 
next stage of the Local Plan (Regulation 18 – draft Local Plan). 
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PRIORITY - HOMES FOR ALL 

Housing in our district is expensive and young people and families are moving out 
because they are unable to find suitable accommodation they can afford.   

The Winchester district needs homes for all – homes that are affordable and built in 
the right areas for our changing communities. 

What we want to achieve: 

 More young people and families working and living in the district 

 All homes to be energy efficient and affordable to run 

 Diverse, healthy and cohesive communities - not just homes 

 No-one sleeping rough except by choice 

 

Over the last quarter we have achieved the following: 
 

 Building significantly more homes ourselves 

112 new homes were completed in Q1 2021 on two large sites at Kings 
Worthy and The Valley in Stanmore. Good progress was made with regard to 
other schemes on the development programme. 
A highlight report for Q1 for the New Homes programme is included at 
Appendix 4.  
 

 Strengthening our Local Plan to ensure the right mix of homes is built 
for all sectors of our society, including young people 

The city council’s response to the government’s changes to the current 
planning system was discussed and agreed at cabinet on the 29 September 
2020 and the response to the government’s White Paper was agreed at 
cabinet on the 21 October 2020. In December 2020 government confirmed 
that the methodology for calculating new housing numbers would not change 
for now and the Strategic Issues and Priorities (see above) consultation 
document has was  finalised on this basis. The consultation took place 
between February and April this year and the responses are being assessed 
and feedback will be used to inform the draft Local Plan (Regulation 18) which 
is the next stage of the plan making process and will itself be subject to 
consultation. The Government has indicated that their response to comments 
to the White Paper will now not be published until the autumn this year.    
 
Consultation has taken place on the Next Generation Winchester project has 
been established to explore the challenges faced by younger people (aged 
18-35) who may want to work and/or live in the Winchester District. This has 
been followed up by another event in July 2021 which has been used to help 
inform people about the different types of affordable housing that is available 
and on mortgages. The Next Generation project is exploring the options 
available for young people and families and provide an opportunity to 
influence housing policy, future house building and local housing options 
across the district. The information gathered together as part of this 
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consultation will be used to help inform the policies and proposals in the 
emerging Local Plan. 
 
The consultation on Strategic Issues and Options for the new Local Plan, 
sought views on the type of residential development required to support the 
needs of everyone living, or wanting to live, in the district.  This covered a 
range accommodation   including affordable housing, housing for students 
and older people as well as gypsies and travellers.  The feedback received is 
being used to inform the next stage of the Local Plan (Regulation 18 – draft 
Local Plan). 
 
A highlight report for Q1 for the Local Plan is included at Appendix 4.   
 

 Using the new Winchester Housing Company to deliver a wide range of 
housing tenures to meet local needs 

The New Homes detailed business case for the Winnall Flats proposed 
development was agreed by Council in July with a preferred option being to 
deliver a block either through a housing company or through a third party. A 
proposed future housing company update or Member briefing is due to be 
scheduled for September. 

 Providing support for our homeless and most vulnerable people by 

working directly and in partnership with the voluntary sector 

The council returned the City Road building back to A2Dominion on 30 June. 
The temporary 10-bed hostel had been leased to the council from A2Dominion 
to support the Government directive to get ‘Everyone In’ at the start of the 
pandemic. Supported by the council’s temporary accommodation team, Two 
Saints’ outreach worker and Complex Needs Navigators hosted by Trinity 
Winchester, the 10 individuals who had been sleeping rough or at risk of 
sleeping rough and were still residing in emergency accommodation at the end 
of the quarter 1, were successfully moved on to a number of different housing 
options.  

Last year capital funding of £75k was provided to Trinity Winchester to support 
their new 12-bed project, Bradbury View. The project opened in June and is 
already full, it provides therapeutic support and accommodation to those 
individuals with the most complex needs, aiming to break the cycle of those 
individuals who repeatedly return to rough sleeping.  
The council was successful in securing over £140k grant from MHCLG for 
2021/22 as part of its’ Rough Sleeping Initiative work. Building on the success 
of last year’s initiatives the council is funding 1.5FTE Complex Needs 
Navigator posts, hosted by Trinity Winchester. The navigators are currently 
working with 10 individuals in Winchester with the most complex needs, 1 who 
is currently sleeping rough and the others who have a recent history of 
sleeping rough, supporting them with interventions, personalised budgets and 
trauma-informed approaches to support them to sustain accommodation 
options and prevent a return to the streets.  
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The remaining grant money will be used for further initiatives throughout the 
year including funding tenancy sustainment support from the Nightshelter, 
emergency accommodation beds at Two Saints, Trinity and the Nightshelter 
and funding the right training opportunities for the team to support this complex 
client group.  
 

 Move the energy efficiency of new and existing homes towards zero 
carbon  

Making Homes Carbon Neutral (CAB3293) was presented to cabinet on 11th 
March and the following recommendations were approved:- 
 
That the 2021/22 budget (£1.587m) for additional energy efficiency works to 
council dwellings be committed as follows:- 
 

 £1,250m to fund additional insulation (mainly wall and floor insulation) 
to 100 properties currently subject to an Energy Performance 
Certificate (EPC) rating of D or below and that the programme focus 
mainly on void properties where possible. 

 £150,000 set aside to support “match funding” bids for major retrofit 
programmes (such as the existing project to improve “Swedish timber” 
homes in Bramdean). 

 £187,000 to address energy efficiency of communal areas in 
sheltered/communal housing schemes, including the installation of 
solar photovoltaic panels where appropriate. 

 That a member/tenant/officer panel/forum be established to assess 
progress with national trials, review funding options and bring forward 
proposals for a long term programme to replace gas heating systems in 
Council homes, subject to consultation with tenants and the Business 
and Housing Policy Committee. 

 That the Council join the “Net Zero Collective” partnership to support 
the work of the above Panel. 

 
Cabinet approved a revised Housing Development Strategy that highlights the 
council’s objective to provide all new affordable housing at highest thermal 
efficiency levels to help achieve the net zero carbon target.  
 

 Working with developers to ensure that they provide affordable housing 
and homes at fair market value as part of new developments 

Discussions continue with Cala Homes regarding an affordable extra care 
scheme at Kings Barton. The timing of this scheme will be dependent upon 
the developer progressing further phases of Kings Barton. Negotiations have 
taken place with developers at North Whitely regarding the purchase of a site 
for affordable housing.    
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PRIORITY - VIBRANT LOCAL ECONOMY 
 

Winchester district is home to a host of successful businesses and enterprises with 
high levels of employment in both our urban and rural areas. As we look beyond the 
COVID-19 pandemic, it’s vital we restore the vibrancy of our high streets, retain and 
develop our existing business base and make the Winchester district a place where 
new businesses want to be located.  We also must begin the transition to a greener 
more sustainable economy. 
 
What we want to achieve: 
 

 Increased opportunities for high-quality, well-paid employment across the 
district 

 A shift to a greener, more sustainable economy 

 New offices and workspace meet changing business needs and are located in 
areas with sustainable transport links 

 More younger people choose to live and work in the district 

 Our city, market towns and rural communities recover well and have a 
compelling, competitive visitor offer.  

 Winchester district attracts new and relocating businesses and enterprises 
 

Over the last quarter we have achieved the following: 
 

 Working with our key stakeholders to position Winchester district as a 
centre for digital, creative, knowledge–intensive networks 

Winchester City Council has sponsored the Digital Innovation Award in the 
Winchester Business Excellence Awards 2021. The award encourages the 
use of innovative digital technology and digital ideas to increase business 
performance. The judging now has taken place and the team received a good 
quality of entries.  The award ceremony is scheduled to take place on 2 
September at the University of Winchester.   

 
As part of the Government’s and the European Development Fund (EDRF) 
Reopening High Street Safely Fund a new programme of support specifically 
for businesses on our High Streets and neighbourhood shopping areas across 
the District was launched in late January 2021 and has recently been 
extended to the end of August 2021.   This service has provided COVID-19 
support to businesses including: 

 

 178 people registered for on line support on the website 
https://highstreet.winchester.gov.uk/  

 133 businesses have attended one or more group support events, 
webinars or masterclasses.  

 54 businesses have booked one to one sessions with a business advisor 

 

https://highstreet.winchester.gov.uk/
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 Focusing on a ‘green economy’ post COVID-19 and providing tailored, 
sector specific business support 

Urban Foresight Consultants are preparing the next 10 year Green Economic 
Development Strategy with the Economy team.  This will ensure that the 
Council is at the forefront of green economic development.  The consultants 
have developed a comprehensive evidence base, undertaken extensive 
stakeholder engagement and consulted members at the Business & Housing 
Policy Committee.  The draft strategy is currently being produced which will 
provide a series of priorities, outline the scale of the task ahead and provide a 
roadmap to deliver the transformation required.  This will be bought to the 
September Business & Housing Policy Committee prior to Leaders Board and 
Cabinet for adoption in October. 

 Supporting business in meeting the challenge of carbon neutrality and 
encouraging ‘green growth’ 

The Sustainable Business network steering group are organising a re-launch 
with a personal meeting, if it is appropriate, planned for the end of September 
in the new West Downs Centre at the University of Winchester. 

 
As part of a consortium bid, funding has been secured from Low Carbon 
Across the South & East (LoCASE) which will enable low carbon and energy 
efficiency adaptations to businesses.  Once a final programme of activity has 
been confirmed with Kent County Council (the host funding partner) activity 
will commence throughout the coming months. 

  

 Prioritising the needs of younger people in the redevelopment of central 
Winchester 

Eastleigh Borough Council’s bid for an employment hub to cover Eastleigh, 
Winchester, New Forest and Test Valley has been successful in gaining 
Department of Work and Pension’s Flexible Support Grant.  The hub will 
provide specialist help and support to move young people from welfare 
benefits into work and be delivered in The Winchester District. The total 
project value is £264,000 across all partners. 

 Working in partnership to strengthen the appeal of the Winchester 
district by promoting and developing our unique cultural, heritage and 
natural environment assets 

Festivals update  
Engagement with the festivals sector has continued via the Festivals 
Networking events that are delivered in partnership with Winchester BID. July 
meeting included a presentation by Visit Winchester on maximising festivals 
promotion via Tourism South East marketing activity. The Arts Officer and 
Tourism & Economy Service Lead have also met with a number of festival 
and event organisers to discuss future resilience within the festivals and 
events arena along with businesses who wish to build relationships with other 
creative organisations in the district.  
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Participants of the Cultural Network Group were contacted by survey for their 
thoughts and suggestions on future meeting topics and speakers with the aim 
of scheduling meetings for the latter part of 2021 and into 2022 to ensure we 
are keeping the interest and relevance for the group. Three editions of Arts 
News supporting the arts, culture and creative sectors aimed at both the 
industry and the consumer have been delivered in the last quarter. These 
provided up to date advice and support throughout this period.  

 
Consumer marketing and promotion. 
The Tourism team has continued to deliver campaigns as part of the 
‘roadmap to reopening’ COVID-19: Re-opening, Tourism Marketing 
campaigns and Promotion Plan that aligns with the governments ‘steps’ in 
their roadmap.  
 
The COVID-19: Re-opening, Tourism Marketing campaigns and Promotion 
Plan is driving up results across all social media platforms including a 
continued steady rise in new followers. Twitter impressions are up 44% and 
profile visits are up 45% so more people are seeing and interacting with the 
posts. Facebook reach is up by 63%, Instagram pages follows are up, reach 
up by 13%. Two B2C e-newsletters have been issued this quarter, with the 
May issue open rate at 27%.  Competitions have also been run as part of the 
re-opening campaigns – the latest to ‘Win an afternoon tea in Winchester 
competition’ had 780 entries with 365 people subscribing to the VW e-
newsletter.  

 
Visit Winchester virtual familiarity trip and group travel presentation for 
Tourism South East’s Excursions Trade Travel Show on 28 April received 
over 110 views on their Excursions platform. Dedicated Visit Winchester 
follow up email to TSE’s travel trade database of over 2.5k subscribers. 
Trialled a Facebook premiere of the tour video alone at the beginning of May 
and over 2,500 views across all our platforms and a reach of over 5.3k. 
 
The Tourism team continue to monitor and collect local intelligence as 
businesses emerge from national restrictions.   A second accommodation 
survey was sent to businesses at the end of April to understand future 
demand for accommodation bookings. 60% said forward bookings were much 
worse than 2019, 20% responded as higher and 10% slightly better and 10% 
slightly worse. Off the respondents, 70% were from the serviced sector and 
30& from self-catering, camping and caravanning.  

 
Regular B2B e-newsletters have kept businesses in the visitor economy 
updated regarding business support, the latest COVID-19 related guidance as 
well as national and regional initiatives alongside Visit Winchester updates. 
Engagement with the visitor attractions sector has been maintained via virtual 
group meetings sharing advice, experience, intelligence and recovery plans.  

 
Winchester’s visitor economy has been represented by the team at Visit 
England/Visit Britain/Tourism South East meetings throughout the period. 
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Business to Business Inward Investment Campaign 
The Economy team are working with Hampshire County Council on a satellite 
office campaign that will promote opportunities in Winchester to London 
based companies who have a significant number of employees that commute 
out of the district/county. The campaign has included the following: 
 

 A  bespoke Winchester location web page  
 

 A mailshot to over 5,000 targeted London business recipients 

 320,289 impressions received overall 

 3,031 total clicks to Satellite Office webpages 

 Winchester LinkedIn posts received 13,802 impressions with a reach of 
 6,596 views  

 four satellite office business space enquiries for the Winchester District  

High Streets’ Priorities Plan 2021 to 2022 

A High Streets’ Priorities Plan 2021 to 2022, a one year tactical plan to 
reinvigorate our Districts’ high streets post COVID-19, to support our 
businesses to reopen and innovate and to enable people to enjoy social and 
cultural experiences again has been drafted.  Stakeholders are currently 
being consulted and their views sought on the draft plan including the 
following areas: 

 Build on our high streets’ brand and build confidence. 

 Create a better connection between residents and their local centres. 

 Maximise opportunities and capitalise on key added value activity.  

 Make more of our places as a social and community hubs. 

 Celebrate what we have and our new successes - independent retail, 
festivals, events, attractions, creative and cultural venues. 

 Foster business resilience so that our high street businesses survive, 
capitalise on change, grow and prosper. 

 
Welcome Back Fund 
Further to the original Return to the High Street Safely Fund an additional 
£110,000 government funding as part of the Welcome Back fund has been 
secured.  A draft delivery plan has been discussed with stakeholders across 
the city and market towns.  Activity will be delivered up until March 2022 
including promotional print for each market town, a district wide mini guide, 
both of which form part of a co-ordinated promotional campaign to raise 
awareness and drive footfall.  In addition temporary public realm changes 
including movable seating, temporary signage, planters and a temporary 
stage for outside events is also being considered along with research to 
underpin the future of festivals and events along with a review of our street 
markets so their value and benefit is fully understood. 
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Government Grant Funding 
The Economy team have been responsible for administering the 
government’s discretionary grant funding through the Local Authority 
Discretionary Grant Fund and the Additional Restrictions Grant Fund.   
 
Since June 2020 over five million pounds has been allocated to businesses 
impacted by the COVID-19 pandemic as outlined in the table below:-    
 

 
 
In addition to the above the Economy team have kept businesses informed of 
the latest support available along with advice during the national lockdown 
and relaxed restrictions as outlined in the government’s roadmap via regular 
updates to dedicated business pages on Winchester.gov.uk and regular 
business bulletins.  The business bulletins continue to serve as one of the “go 
to” places for latest information and since the beginning of the pandemic to 
June it has seen a 195% increase in subscribers.   During the first quarter of 
the year the team have responded to 827 emails and 145 calls from local 
businesses. 
 

 Promoting our independent businesses and supporting start-ups. 

Our business support service provider Incuhive have provided the following 
help to businesses located across the Winchester District over the last two 
years of their contract: 
 

 353 business mentoring sessions 

 73 two hour workshops on a range of topics.  Around 9 businesses on 
average attended each workshop. 

 58 business networking events with over 200 participants. 

 88% of businesses saw an increased turnover, improved efficiency or 
progression to a more sustainable business model as a result of using the 
service. 
 
As part of the Government’s and the European Development Fund (EDRF) 
Reopening High Street Safely Fund the city council has procured ShopAppy 
as its provider of an e-commerce platform.  This dedicated on-line shopping 
platform will offer independent businesses an alternative route to market to 
support their existing high street and on-line presence.  The platform will offer 
consumers the opportunity to browse products across all participating 
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independent businesses in one place and either go on to visit in person or 
make purchases on-line from any number of outlets.  As part of the funded 
programme businesses will be offered a cost-free 6 month period on the 
platform and consumers will benefit from free transactions and deliveries 
during this period as well.   
 
Independent businesses across the district’s high streets are currently being 
recruited with a view to launching the platform to consumers in late 
summer/early autumn. Our visitor information centre led the way as an early 
adopter by signing up to the platform to offer their chargeable products on 
line. 
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YOUR SERVICES, YOUR VOICE 

 

We will continue to provide high quality, good value, resilient services that are 
continuously improving to address the changing needs and expectations of 
residents, tenants, visitors, businesses and not-for-profit organisations across our 
district – and are accessible to all whatever their circumstances. 

We will give all our residents the opportunity to make their voice heard and be able 
to understand how the council makes its decisions. 
 
What we want to achieve: 
 

 An open, transparent, inclusive and enabling council 

 Improved satisfaction for our services 

 Good value compared to other similar authorities 

 Continuous improvement in cost-effectiveness 

 High accessibility and usage of our services 

 Constructive and effective partnerships across the district 

 A balanced budget and stable council finances 
 
Over the last quarter we have achieved the following: 
 

 Continuously improving process that: 

Involve the public, businesses, stakeholders and ward councillors 
earlier in the design, deliberation and decision making process 

Effectively respond to and learn from complaints and feedback to drive 
service improvement 

A refreshed complaints process has been developed and training has taken 
place with key officers across the organisation.  Performance monitoring of 
complaints has been reviewed with a new process being introduced from 
September 2021. 

 Embed effective partnership working with the community, voluntary 
groups and organisations, local businesses, our suppliers and other 
public bodies 

A Sustainable Procurement Guide to assist officers has been approved by 
ELB and will be rolled out over the next quarter. 

The Winchester Health & Wellbeing Partnership was relaunched with key 
health and care stakeholders and will focus discussion around the Hampshire 
Hospitals Together consultation that takes place later in 2021. 

Market town meetings continue to take place quarterly, with the main item of 
discussion at meetings in January 2021 being parking and access strategies 
for each of the towns. 
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 Transparent and publicly visible performance measures which drive 
improved satisfaction and performance 

The member led Performance Panel reviews this performance report and the 
notes and actions from these meetings are presented to scrutiny. 
 
The Strategic KPIs have been reviewed at the same time as corporate heads 
of service have updated their service plans for 2021/2 to ensure alignment 
with the annual refresh of the Council Plan.   
 
Further work has been undertaken during the quarter to refine the Key 
Performance Indicators in appendix 3 with dates now included as to when 
data is expected to become available where it is not shown in the report.   
 

 More effective use of technology to make it simpler and easier to deal 
with the council and its delivery partners while reducing cost 

The outbreak of COVID-19 continues to drive forward and accelerate the 
agenda in terms of ’digital first’, seeing high volume services switch to online 
and phone service delivery as default.. 
 
With the easing of lockdown from 12 April pre-booked appointments in 
reception recommenced.     
 

 Focus on accessibility and inclusiveness to ensure our decision making 
and services are accessible to and usable by all 

The commitment to accessibility has been upheld during the response to the 
pandemic. All signage produced complies with good practice around legibility, 
and the language and tone of communications has been adapted in order to 
ensure we are inclusive and our messages are framed clearly to reach the 
broadest possible audience.  
 

 Investing in our staff and making the most of their skills and talents 

The council has continued to respond to COVID-19 by encouraging staff to 
play to their skills in supporting us with our emergency response and 
maintaining resilience. Following a staff survey employees have been given 
new on-line learning packages and IT kit on request to assist with working 
from home. Colleagues have been available for redeployment and cross 
cutting work to deliver new services such as the Local Response Centre – 
which has used redeployed staff from customer reception, sport management, 
Transformation, Housing and Council Tax and Benefits. 
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FINANCIAL UPDATE 

AS AT 30 JUNE 2021 

 
This section presents a summary of the council’s financial position as at 30 June 
2021 with regard to the General Fund and Housing Revenue Account budgets.   
 
General Fund Revenue 
 
Summary 
 
The full year forecast for 2021/22 is £0.8m favourable compared to the base budget 
approved in February. This is due to one-off revised forecasts for 2021/22 only 
relating to general fund property income and park and ride bus operation subsidies. 
  
Financial monitoring will continue to be monitored very closely along with the 
monthly COVID-19 financial estimates which are returned to government. 
 
Income 
 

- Excluding the additional park and ride subsidies, income in Q1 was lower than 
budget by approximately £1.1m with £0.9m relating to lower than budgeted 
car parking income. This is in line with the February budget forecasts which 
included allowance for a total 20% reduction in income for the year. 

 
- Car parking and Enforcement income is currently stable at just over 50% of 

budgeted levels. The full year forecast is currently in line with the February 
budget but this is largely dependent on the current COVID-19 situation in 
Winchester continuing to improve incrementally throughout the financial year 
and particularly in the pre-Christmas period. 
 

- Most other income, such as Planning Fees, are not experiencing significant 
reductions. This is helping to ensure the overall forecast is in line with the 
February budget. 
 

- Hampshire County Council has been distributing government bus subsidies 
since early in the pandemic. Just over £0.4m of subsidies have been received 
in 2021/22, none of which were budgeted due to uncertainty over whether this 
would continue. 
 

 
Government Funding 
 

- The fourth and potentially final claim for lost fee and charge income has been 
delayed and is now expected to be due for completion around the end of 
August / early September. The terms are the same as for 2020/21 which were 
a deduction of an initial 5% and then a further 25% of the lost income. The 
Winchester claim is forecast to be just under £1m (relating almost entirely to 
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lost car parking income) which would lead to grant compensation of just under 
£0.7m. 
 

General Fund Budget Forecast 2021/22 (£000) Expenditure Income NET 

Environment 16,594 (9,890) 6,704 
    

Living Well 3,914 (329) 3,585 
    

Homes for All 2,358 (227) 2,131 
    

Vibrant Local Economy 4,218 (499) 3,718 
    

Your Services, Your Voice 7,886 (2,714) 5,172 
    

TOTAL before funding 34,970 (13,660) 21,311 

TOTAL Funding     (22,111) 

FORECAST BUDGET UNDERSPEND   (800) 
 



CAB3312 
Appendix 2 

 

 

General Fund Capital 
 

1. General Fund capital expenditure to the end of June was £2.7m of which the majority 
relates to four projects: Winchester Sport & Leisure Park (£1.15m), the decked car 
park at the former Vaultex site (£0.65m); Bishop's Waltham depot (£0.4m) and 
Disabled Facilities Grants (£0.3m).  
 

2. Capital budgets for 2021/22 were revised for brought forward balances and other 
changes as part of the General Fund 2020/21 outturn reported to July cabinet and 
this is reflected in the working budget below. The budget includes £20m for the 
Strategic Asset Purchase scheme (SAPS); however, this will only be spent if suitable 
assets are identified. 
 

3. Expenditure in Q1 is lower than the same quarter last year as the construction phase 
of the Winchester Sport & Leisure Park is now complete. Spend is expected to 
increase in the rest of the year following the commencement of works at the new 
decked park and the completion of the new units at the Bishop’s Waltham depot site. 

 

 
 

4. Key items of expenditure in Q1 of 2021/22: 

 Winchester Sport & Leisure Park Total Budget: £43.24m  

Expenditure: Prior years £41.7m  Q1  £1.15m  Total £42.85m 

Work commenced on site in 2019 and, despite the significant challenges presented 
by Covid 19, significant progress had been made by the end of the financial year and 
the new park officially opened on 29th May 2021. 

 Decked car park at Barfield Close Total Budget: £6.45m  

Expenditure: Prior years £0.74m  Q1  £0.65m  Total £1.39m  

Construction work has continued on the new decked car park at the former Vaultex 
site in Barfield Close which will provide around 300 spaces to reduce traffic in the city 
– linking in with the aims of the City of Winchester Movement Strategy and 
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supporting the city council’s pledge to become a carbon neutral council by 2024, with 
the whole district becoming carbon neutral by 2030. Photovoltaic panels and electric 
vehicle charging points also feature in the plans for the site. The project is expected 
to be completed in 2022. The construction will include a green ‘living wall’ to help 
improve air quality and minimise the visual impact of the car park. 

 Bishop’s Waltham depot   Total Budget: £1.775m  

Expenditure: Prior years £0.2m  Q1  £0.4m  Total £0.6m  

The redevelopment of the former depot at Bishop’s Waltham involves the 
construction of three new terraced industrial units, including hard and soft 
landscaping, and will provide much needed entry level accommodation for small 
businesses as well providing a small annual return to the council. The main works 
commenced in March 2021 and are anticipated to be completed by end of 2021. 
Works are progressing well and the fire brigade are due to occupy one of the units, 
with tenants being considered for the remaining two units. 

  Disabled Facilities Grants  Total Budget: £1.23m  

Expenditure: recurring   Q1  £0.3m  

In the first quarter this year £266,000 on grants were made. 

Expenditure on disabled facilities grants is to enable adaptations to be undertaken 
within the homes of individuals in the private sector or in housing association 
properties who are not necessarily registered as disabled (although they can be) but 
additionally for those who have a serious illness or physical condition that impairs 
mobility. The adaptations undertaken enable individuals to stay in their own homes 
by, for example, providing access to suitable toilet and/or washing facilities; making it 
easier to get in and out and around their home by having doors widened; installing 
ramps and stair lifts; or adapting heating and lighting controls to make them easier to 
use. 
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Notes: 

Housing Revenue Account 2021/22

In
co

m
e

Ex
p

e
n

d
it

u
re

Net 

contribution 

/ (spend)

Full Year 

Outturn

Full Year 

Variance

£'000 £'000 £'000 £'000 £'000

Rent Service Charges & Other Income 28,491 0 28,491 28,491 0

Housing Management General 164 (5,450) (5,286) (5,286) 0

Housing Management Special 1,155 (3,246) (2,091) (2,091) 0

Repairs (including Administration) 101 (5,528) (5,427) (5,427) 0

Interest 0 (6,012) (6,012) (5,781) 231

Depreciation 0 (8,544) (8,544) (8,544) 0

Capital Expenditure Funded by HRA 0 0 0 0 0

Other Income & Expenditure 29 (76) (48) (48) 0

29,939 (28,856) 1,084 1,315 231

Working Balance at 1 April 2021 14,889 15,594 704

Add Surplus / (Deficit) 1,084 1,315 231

Projected Working Balance at 31 March 2022 15,973 16,908 935

Housing Revenue Account

Budget Forecast
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1. At this early stage of the year and budget monitoring cycle the forecast outturn is an underspend of £0.231m on the 
forecast cost of capital financing. This is largely the result of the reduction in the forecast HRA capital programme of 
£8.487m from £36.889m to £28.402m and the continuing low cost of servicing HRA borrowing costs.   
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Housing Revenue Account

Capital 2021/22 Budget
Forecast 

Outturn
Variance

£'000 £'000 £'000

Housing Major Works (6,678) (5,878) 800

Improvements and Conversions (1,439) (1,531) (92)

Other Capital Spend (2,911) (3,231) (320)

New Build Programme (25,861) (17,761) 8,100

(36,889) (28,401) 8,488

HRA Capital Programme
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Strategic Key Performance Indicators 
 

The following table presents an update against the strategic key performance indicators that were approved by cabinet on 21 May 2020 (report CAB3230 refers).  
 

The availably of the data for each KPI is often from sources external to the council and varies from monthly, quarterly, annually and biennially. Where the data is available at annual intervals, this 
will usually be reported after the end of each financial year. 
 
For ease of reading, the KPIs with either monthly or quarterly data or where annual data has become available in quarter, have been moved to the top of the table followed by KPIs with less 
frequently available data. 
 
A column has been added to the table below to capture the impact and effect that the COVID-19 pandemic is having or will have on the performance data for the year. 
 
RAG Parameters: 
 

This performance indicator is on target 
This performance indicator is below target but within 5% of the target 
This performance indicator is below target by more than 5% 
 

Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member Polarity 

Previously 
Reported Data 

Q1  
(20/21) 

Q2  
(20/21) 

Q3 
(20/21) 

Q4 
(20/21) 

Q1 
(21/22) R A G Status 

KPI Target 
2021/22 

Impact of COVID-
19 - update 

 QUARTERLY KPIs 

  Tacking Climate Emergency 

TCE02 Reduced levels of 
waste and 
increased 
recycling, 
exceeding national 
targets 

Percentage of 
household waste 
sent for reuse, 
recycling and 
composting 

Economic 
Recovery 

Higher = better 36.1% 
(2018/19) 

41st out of 54 
collection authorities 

in South East 
updates available on 

1920 fig 38.1% 

43% 41.20% 40.4% 36.4% 42.75% Unaudited 
and subject 

to change but 
annual 40.3% 

in 2021 

Increase against  
2019/20 outturn 

Main collection 
services 
maintained despite 
COVID-19. Volume 
of waste increased. 

TCE03 Reduced levels of 
waste and 
increased 
recycling, 
exceeding national 
targets 

Kgs of domestic 
residual waste 
collected per 
household 

Economic 
Recovery 

Lower = better  461kg 
(2018/19) 

/household  
38th out of 54 South 

East collection 
authorities updates 
available on 19 20 

figs 
449kg 

118.27 kg 116.91 kg 115,41kg 121.04 kg 117.9 kg Unaudited 
and subject 

to change but 
471.64 

annually 

Reduction against  
2018/19 outturn 

Main collection 
services 
maintained despite 
COVID-19. Volume 
of waste increased 

TCE06 Increased 
opportunities for 
active travel 

Proportion of visitors 
using parking 
sessions in each of 
three main areas of 
parking, central, 
inner, and outer 

Economic 
Recovery 

Higher = better Centre 63.50% 
Inner 21.00% 

P&R 15.50% 

Centre 
76% 

Inner 16% 
P&R 8% 

Centre 74% 
Inner 17% 
P&R 9% 

Centre 
73%  

Inner 17 p 
& R 10 

Centre 71% 
inner 16% 
 P& R 13% 

Centre 
73.5% Inner 
16.7%  P & 

R 9.7% 

Not 
applicable 

To be developed All parking patterns 
substantially 
affected and overall 
demand greatly 
reduced. Use 
determined by 
Tier/lockdown 
status 

   
Homes for All  

HA06 Diverse, healthy 
and cohesive 
communities - not 
just homes 

No. of new homes 
started or in 
progress / completed 

Housing & Asset 
Management 

Higher = better Started 121 
Completed 21 

 

No change 
Started 

121 

No change 
Started 121 
Completed 

21 

No change Started 121 
Completed 

28 

Started 0 
Completed 

112 

Not 
applicable 

Complete 121 
Start 85 

 
 

Completions 
delayed but  
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member Polarity 

Previously 
Reported Data 

Q1  
(20/21) 

Q2  
(20/21) 

Q3 
(20/21) 

Q4 
(20/21) 

Q1 
(21/22) R A G Status 

KPI Target 
2021/22 

Impact of COVID-
19 - update 

Completed 
21 

   
Vibrant local economy 

VLE13 
(a) 

Increased 
opportunities for 
high quality, well-
paid employment 
across the district 

% of procurement 
spend with local 
suppliers – Revenue 
spend 

Economic 
Recovery 

Higher = better 21.99% (19/20) 20.14% 
 

28.52% 22.21% 27.02% Q4 
 

24.50% 
20/21 

16.67%  Min 25% Revenue Cancellation of 
many events during 
the pandemic 
which historically 
are likely to a have 
included 
procurement from a 
high proportion of 
local suppliers and 
providers 

VLE13 
(b) 

Increased 
opportunities for 
high quality, well-
paid employment 
across the district 

% of procurement 
spend with local 
suppliers – Capital 
spend 

Economic 
Recovery 

Higher = better 46.60% (19/20) 25.85% 34.99% 39.18% 38.67% Q4 
 

34.76% 
20/21 

 
 

75.85%  Min 25% 
Capital 

No identified 
impact 

    
Your Services, Your Voice 
   

YSYV04 Improved 
satisfaction for our 
services 

Percentage of 
upheld complaints 

Finance & 
Service Quality 

Lower = better 59% 
2019/20 

61% 54% 48% 41% 52%  ≤ 54% (average for 
2020/21) 

No identified 
impact 

YSYV05 No. of valid 
Ombudsman 
complaints 

Finance & 
Service Quality 

Lower = better 1 
2018/19 

2 
2019/20 

0 0 0 0 0  0 No identified 
impact 

YSYV06 Improved 
satisfaction for our 
services 

Availability of WCC 
critical infrastructure 
services excluding 
planned downtime 
- email 
- storage 
- telephony 
- document 
management  
system(s) 

Finance & 
Service Quality 

Higher = better Email 100% 
Storage 100% 
Telephony 99.5% 

DMS 100% 

Email 
100% 

Storage 
100% 

Telephony 
98.83% 

DMS 100% 

Email 100% 
Storage 
100% 

Telephony 
98.21% 

DMS 100% 

100% 
Storage 
100% 

Telephony 
97.93% 

DMS 
100% 

100% 
Storage 
100% 

Telephony 
97.76% 

DMS 100% 

Email 100% 
Storage 
100% 

Telephony 
97.96% 

DMS 100% 

 ≥ 99.5% No identified 
impact 

YSYV07 Improved 
satisfaction for our 
services 

Efficient waste 
collection services - 
missed bin collection 
report 

Finance & 
Service Quality 

Lower = better AWC 
Q4 2019/20 

68.89 per 100k bin 
collections 

AWC 
57.79 per 
100k bin 

collections 

AWC  
52.98 per 
100k bin 

collections 

AWC 
46.91 per 
100k bin 

collections 

57.12 per 
100k bin 

collections 

AWC 36 per 
100k bin 
collections 

Not 
applicable 

Contract 
compliance 

No identified 
impact 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 
Frequency 
of reporting Polarity 2019/20 2020/21 

KPI Target 
2021/22 Notes 

 
Impact of COVID-

19 

ANNUAL/ BIENNIAL KPIs 

 Tacking Climate Emergency 

TCE01 Winchester City Council 
to be carbon neutral by 
2024 

WCC carbon emissions Climate 
Emergency 

Place / 
Economy & 
Community 

Annual Lower = 
better 

4268 tCO2e 
(Like for like 
reduction of 
11.7%) 

See Notes  Target for 
2020/21 
3201 tCO2e 
(-25%) 
Target for 
21/22 
2134 tCO2e 

Data for 2020/21 
Expected Sept 

2021 
 

Awaiting data for 
20/21, which we 
anticipate will show 
positive impact as 
staff work from 
home and leisure 
centre closed for 
several months 

TCE04 Reduced levels of waste 
and increased recycling, 
exceeding national 
targets 

Percentage of recycling 
waste contaminated 

Economic 
Recovery 

Services / 
Regulatory 

Annual Lower = 
better 

13.33% 
contamination 
from 43 
samples. 2nd 
best 
performance of 
Hampshire 
authorities 

16.33 % from 
61 samples. 
5th best in 
Hants, and 
below average 
of 17.54% 

Reduction 
against  
2018/19 
outturn 

 Main collection 
services 
maintained despite 
COVID-19. Volume 
of waste increased. 

TCE05 Everything most 
residents need should be 
in reach by foot, bike or 
public transport 

No. bus users Economic 
Recovery 

Place / Head 
of 
Programme 

Annual Higher = 
better 

4.2m passenger 
journeys in the 
year 2019 in 
Winchester and 
surrounding 
area 
(Stagecoach 
figures). NB 
2020 patronage  
figs severely 
distorted  

 

See Notes 2019 baseline 
data – target to 
be considered 
in line with 
WMS and in 
Liaison with 
HCC  

Figures expected 
October 21 

Significant impact 
as more people 
work from home 
and less visitors to 
the city 

TCE07 Everything most 
residents need should be 
in reach by foot, bike or 
public transport 

Traffic movement into  
Winchester 

Economic 
Recovery 

Services / 
Head of 
Programme 

Annual Lower = 
better 

Average daily 
traffic flows 
(HCC source) 
St Cross  Rd 
13,500 
Stockbridge Rd 
7,300 
Andover Rd (N) 
12,000 
St Cross Rd 
9300 
NB 2020 traffic  
figs severely 
distorted 

See Notes 2019 baseline 
data – target to 
be considered 
in line with 
WMS and in 
Liaison with 
HCC 

Figures expected 
October 21 

Significant impact 
as more people 
work from home 
and less visitors to 
the city 

TCE08 The Winchester district 
to be carbon neutral by 
2030 

District carbon 
emissions - annual 
report - year on year 
reduction 

Climate 
Emergency  

Services / 
Economy & 
Community 

Annual Lower - better 2017/18 
617,000 tCO2e 

(1.9% reduction) 

See Notes 514,166 tCO2e  
(2020 figures) 

Data collected 
annually 2 years in 
arrears  
2018/19 due Sept 
2021 

2-year data lag 
means we won’t 
see extent of 
impact until 2023 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 
Frequency 
of reporting Polarity 2019/20 2020/21 

KPI Target 
2021/22 Notes 

 
Impact of COVID-

19 

Target 565,58 
tCO2e 
(8.5% reduction) 

TCE09 The Winchester district 
to be carbon neutral by 
2030 

Produce Local Plan - 
plan adoption 

Climate 
Emergency  

Services / 
Regulatory 

Annual N/A N/A – new 
indicator 
Evidence base 
being 
developed. 

 
 

Consultation 
on Strategic 
Issues and 
Priorities took 
place for 8 
weeks and 
closed 12/4/21 
Representatio
ns are 
currently being 
analysed 

Deliver Plan to 
adoption in 
accordance 
with Local 
Development 
Scheme which 
was updated 
on the 21st July 
2021. 

Update expected 
January 22 

No significant 
impact apart from 
the fact that 
Strategic Issues & 
Priorities 
consultation was 
undertaken online. 
Over 2,200 
representations 
were submitted as 
Local Plans teams 
had to adapt to 
new ways of 
engaging.    

TCE10 Our district’s extensive 
natural habitats 
safeguarded and 
enhanced 

Deliver 80% of actions 
in the approved annual 
action plan - 
percentage completed 

Climate 
Emergency  

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

Biodiversity 
Plan approved 
by cabinet 
January 2021 
and launched 
in February 
2021. 
10% 
completed    
as at 31.03.21 

Deliver 80% of 
actions 
included in 
BAP 

Update expected 
March 22 

No significant 
impact. 

TCE11 Our district’s extensive 
natural habitats 
safeguarded and 
enhanced 

Number of trees 
planted per year 

Climate 
Emergency 

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

398 trees 
planted in 

20/21 planting 
season 

100 trees 
planted 

 No significant 
impact to date. 

TCE12 The Winchester district 
to be carbon neutral by 
2030 

Number and 
percentage of all parish 
councils (Inc. Town 
Forum) that have local 
carbon reduction action 
groups / campaigns  

Climate 
Emergency  

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

4% 25%  New indicator – no 
impact 

TCE13 The Winchester district 
to be carbon neutral by 
2030 

Number of people 
participating in carbon 
reduction event per 
year 

Climate 
Emergency  

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

2457 2703  New indicator - no 
impact 

TCE14 Clean air, more 
ambitious than national 
targets 

Improvement trends in 
nitrogen dioxide and 
particulates, with the 
intent of complying with 
national mandatory 
standards 
 

Climate 
Emergency 

Services / 
Regulatory 

Annual Lower = 
better 

St Georges St  
2018: 41µg/m3 

2019: 39µg/m3 

(First 6 months 
only) 
Chesil St & 
Romsey Rd 
2018: 47.5µg/m3 

Data not yet 
available, see 

Notes 

Review extent 
of AQMA in 
light of 2020 
data as set out 
in CAB3217.  
Also consider 
whether to set 
revised 

Annual report 
submitted to 
DEFRA June this 
year. 
Consultation on the 
draft Air Quality 
Supplemental 
Planning Document 

Levels of traffic 
reduced with 
corresponding 
impact on air 
quality in the town 
centre (to be 
quantified). 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 
Frequency 
of reporting Polarity 2019/20 2020/21 

KPI Target 
2021/22 Notes 

 
Impact of COVID-

19 

2019: 47.2µg/m3 

(First 6 months 
only) 

standards 
higher than 
statutory 
requirements. 

ran for 8 weeks 
closing on 12/4/21. 

NB: COVID-19 will 
impact this year’s 
data set. 

  Living Well 

LW01 Reduced health 
inequalities 

Inequality in life 
expectancy at birth 
(male) 

Communities & 
Wellbeing 

Place / 
Economy & 
Community 

Annual Lower = 
better 

2018 – 5.8 
years 
2019 – 5.9 
years 

Data not yet 
available 

≤ 5.8 years Data has not been 
released by ONS 

Relevant data not 
yet available from 
ONS. 

LW02 Reduced health 
inequalities 

Inequality in life 
expectancy at birth 
(female) 

Communities & 
Wellbeing 

Place / 
Economy & 
Community 

Annual Lower = 
better 

2018 – 6.4 
years 
2019 – 4.6 
years 

Data not yet 
available 

≤ 6.4 years Data has not been 
released by ONS 

Relevant data not 
yet available from 
ONS. 

LW03 A wide range of physical 
and cultural activities for 
all ages and abilities 

Number of users of the 
Winchester Sport & 
Leisure Park 

Communities & 
Wellbeing 

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

Centre 
opened on   

29 May 2021 

500,000 Next full year data 
due June 22 

Centre opened on 
29 May with 
Government 
COVID-19 
restrictions in place 
until July 2021. 
It is estimated that 
it will take 18 
months for usage  
levels to return to 
their original pre –
Covid-19 forecast. 

LW04 A wide range of physical 
and cultural activities for 
all ages and abilities 

Percentage of adults 
participating in 150+ 
minutes of sport or 
physical activity per 
week within the 
Winchester district  

Communities & 
Wellbeing 

Place / 
Economy & 
Community 

6 Monthly Higher = 
better 

June 2018 – 
May 2019 

72.6% 
Dec 2018 –  
Nov 2019         

71.4% 

June 2019 - 
May 2020 

70.5% 
Dec 2019 – 
Nov 2020      

71.0% 

71.0% Data is measured 
from June to May 
and from December 
to November each 
year. Time lag for 
receiving data. Next 
update for May 2021 
due September 21, 
Nov 2021 due 
March 22 

Activity levels have 
remained fairly 
constant, despite 
people being at 
home during 
lockdown. 

LW06 A wide range of physical 
and cultural activities for 
all ages and abilities 

Increase participation in 
the Cultural Network in 
order to strengthen 
engagement with and 
support of the arts and 
cultural sector working 
collaboratively to 
strategically develop 
the offer 

Communities & 
Wellbeing 

Place / 
Economy & 
Community 

Annual Higher = 
better 

23  
organisations 

23 
organisations 

+10% Data collected at the 
end of each financial 
year. Next update 
for 2021/22 figures 
due May 22, 
however as at 
28/07/21 30 
organisations 

No identified 
impact 

  Homes for All      

HA01 All homes are energy 
efficient and affordable to 
run 

% of all WCC homes 
achieving energy 
efficiency rating of C or 
above 

Housing & 
Asset 
Management 

Services / 
Housing 

Annual Higher = 
better 

60% 
 

62.27% 66% Next update due 
May 22 

None identified 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 
Frequency 
of reporting Polarity 2019/20 2020/21 

KPI Target 
2021/22 Notes 

 
Impact of COVID-

19 

HA02 All homes are energy 
efficient and affordable to 
run 

% all new homes 
achieving suitable 
energy standard 

Housing & 
Asset 
Management 

Services / 
Housing  

Annual Higher = 
better 

Figures not yet 
available, see 

notes 

Figures not 
yet available, 

see notes 

100% Data will be 
collected 
retrospectively. Next 
update due July 
2022 

None identified 

HA03 Diverse, healthy and 
cohesive communities - 
not just homes 

No. of domestic 
properties in the district, 
previously No. of 
households in district 
(all tenures)  

Housing & 
Asset 
Management 

Services / 
Finance 

Annual Higher = 
better 

54,017 54,584 Trend data for 
monitoring only 

Data collected in 
March each year 

None identified 

HA04 No one sleeping rough 
except by choice 

No. of rough sleepers Housing & 
Asset 
Management 

Services / 
Housing 

Annual Lower = 
better 

N/A 7 Trend data for 
monitoring only 

Updated in Autumn 
each year 

Governments 
directive to get 
’Everyone in’ in 
response to 
COVID-19 meant 
anyone rough 
sleeping was 
offered 
accommodation. 
Financial 
implications -
increased use of 
B&B, lease of a 
supported housing 
property. 

HA05 Diverse, healthy and 
cohesive communities - 
not just homes 

1000 new homes 
planned (10 year 
supply). No. completed 
each year, commencing 
2021/22 

Housing & 
Asset 
Management 

Services / 
Regulatory  

Annual Higher = 
better 

N/A N/A 1000 over 10 
years 

New indicator 
decided in March 21. 
Next update in May 

22 

None detected to 
date, but economic 
downturn may 
impact housing 
delivery 

HA07 Diverse, healthy and 
cohesive communities - 
not just homes 

WCC housing stock, 
directly owned, housing 
company 

Housing & 
Asset 
Management 
 

Services / 
Housing  

Annual Higher = 
better 

N/A – new 
indicator 

0 Complete 5 
new houses 

Delay to launch of 
Housing Company 

Completions 
delayed. Less 
general fund 
capital investment 
in the company.   

  Vibrant local economy   

VLE01 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

No. of business 
enterprises in 
professional / technical 
sectors 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

21.3% 21% Trend data for 
monitoring only 

Data collected each 
January 

No discernible 
change in trend 
revealed in the 
data so far 

VLE02 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

Close the gap between 
workplace earnings and 
residents’ earnings 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Lower = 
better 

£105.4 £52.9 Trend data for 
monitoring only 

Data collected each 
January 

Economic 
downturn likely to 
have an impact 

VLE03 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

Productivity measure – 
gross value added 
(GVA) per head 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

£39,714 ONS has not 
released data 

Trend data for 
monitoring only 

Data collected each 
January 

Insufficient data 
available to judge 
the impact. 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 
Frequency 
of reporting Polarity 2019/20 2020/21 

KPI Target 
2021/22 Notes 

 
Impact of COVID-

19 

VLE04 New offices and 
workspaces meet 
changing business 
needs and are located in 
areas with sustainable 
transport links 

Amount of floor space 
developed in market 
towns (planning 
approvals) – Data is not 
recorded for this 
specific measure, see 
notes 

Economic 
Recovery 

Services / 
Regulatory 

Annual Higher = 
better 

Data not 
available 

Data not 
available 

To be 
developed, 
Refer to 
Planning team 

Data is not readily 
available in this 

format 

Economic 
downturn may 
affect delivery of 
new floor space.  

VLE05 More younger people 
choose to live and work 
in the district 

Percentage of residents 
aged 25-35 years old 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

ONS Data     
mid-2018 

11.4% 

ONS Data 
mid-2019 

12.5% 

Trend data for 
monitoring only 

next update Jan 22 May decrease if 
fewer job 
opportunities exist 
for young people 

VLE06 A shift to a greener, 
more sustainable 
economy 

No. of businesses 
engaged on carbon 
reduction measures/ 
projects 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

Figures not yet 
available 

Figures not 
yet available 

Baseline to be 
set when data 
available 

Data will be 
collected at year end 
after the re-launch of 

the Sustainable 
Business Network. 
Update expected 

April 22 

COVID restrictions 
have resulted in far 
fewer opportunities 
for engagement. 

VLE07 A shift to a greener, 
more sustainable 
economy 

Crowd funder grants 
offered for green 
projects  

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

Launched 
15/6/20 

To be 
developed 

Data expected Oct 
21 

No identified 
impact 

VLE08 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer 

Visitor stay length 
increasing 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

2.6 days 
domestic 
6.7 days 
overseas 

 Trend data for 
monitoring only 

Data expected Oct 
21 

Likely to reduce 
due to a downturn 
in visitors staying 
overnight 

VLE09 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer 

Visitor spend increases Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

£263.4m  Trend data for 
monitoring only 

Data expected Oct 
21 

May increase as 
more staycation 
visitors to the 
district 

VLE10 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer) 

Value of tourism to the 
economy increases 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

£339m  Trend data for 
monitoring only 

Data expected Oct 
21 

May increase as 
more staycation 
visitors to the 
district 

VLE11 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer) 

Deliver tourism 
marketing activities 
alongside sector and 
key stakeholder 
engagement to 
influence Winchester's 
competitive position 
comparative with the 
South East and all of 
England, strengthening 
the number of trips to 
Winchester 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

5.05m trips  Trend data for 
monitoring only 

Data expected Oct 
21 

No identified 
impact 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 
Frequency 
of reporting Polarity 2019/20 2020/21 

KPI Target 
2021/22 Notes 

 
Impact of COVID-

19 

VLE12 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

Business support 
service - percentage of 
businesses using the 
service seeing an 
increased turnover, 
improved efficiency or 
progression to a more 
sustainable business 
module.  Service 
currently contracted to 
June 2021 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

New outcome 
based KPI for 

2020/21.  
Previous data 

collected 
against different 

KPI, see Q4 
report 

88% 50% 88% of businesses 
using the service 
saw an increased 
turnover, improved 
efficiency or 
progression to a 
more sustainable 
business module 
over the two years of 
the contract. 

Increase in use of 
business support 
service during 
COVID-19 
pandemic 

  Your Services, Your Voice  

YSYV01 Improved satisfaction for 
our services 

Residents’ Survey – 
satisfaction with the 
way the council runs 
things 

Finance & 
Service Quality 

Resources / 
Strategic 
Support 

Biennial Higher = 
better 

79% N/A ≥ 79% Survey not carried 
out in 2021 

Insufficient 
information to 
predict what impact 
COVID-19 has had 
on residents’ 
satisfaction 

YSYV02 Tenants’ Survey – 
satisfaction with the 
overall service provided 
by the council 

Finance & 
Service Quality 

Services / 
Housing 

Biennial Higher = 
better 

87% N/A ≥ 87% Survey not carried 
out in 2021 

Insufficient 
information to 
predict what impact 
COVID-19 has had 
on residents’ 
satisfaction 

YSYV03 Good value compared to 
other similar authorities 

Residents’ Survey – 
percentage of residents 
who agreed the council 
provides value for 
money 

Finance & 
Service Quality 

Resources / 
Strategic 
Support 

Biennial Higher = 
better 

65% N/A ≥ 65% Survey not carried 
out in 2021 

Insufficient 
information to 
predict what impact 
COVID-19 has had 
on residents’ 
satisfaction 
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Bar End Depot 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Kelsie Learney 
PROJECT SPONSOR: John East 
PROJECT LEAD: Geoff Coe 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 

Preparation for Site Disposal. 
 

 
Project update summary: 

Project RAG Status: Timeline   Budget   

This project is currently in Stage 1: Feasibility - with site due diligence and transport capacity planning for a mix of uses being undertaken. 
Tendering of the sale instruction will follow site due diligence. CAB3268 approved marketing of the site and gave delegated authority to the Strategic Director 
in consultation with the Cabinet member to take all appropriate action to initiate and complete the marketing of the Bar End Depot site for best consideration, 
based on the development framework and planning guidance note appended to the report. 
 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 
“Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROJECT GATEWAYS 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Documents 
 
 

Stage 0: Concept      

Stage 1: Feasibility 7 Nov 2020 May 2021 Sept 2021 User mix for optimum site value  

Stage 2: Design      

Stage 3: Plan for 

Delivery 
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Stage 4: Delivery      

Stage 5; Handover & 

Review 
    

 

 
UPCOMING MILESTONES FOR PROJECT STAGE 

Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Feasibility March 2021 May 2021 Highways pre-app response due 
August 2021 

To establish site capacity. Stuart Michael Associates transport planning 
consultants have been advising WCC. Pre-app fee paid to HCC.  

     

 
 
 
 
 
BUDGET PERFORMANCE 
 

CAPITAL 
Prior 
Years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 0 0 0 0 0 0 0 

Spend 0 0 0 0 0 0 0 

Unspent 
budget 

0 0 0 0 0 0 0 

Forecast 0 0 0 0 0 0 0 

Variance 
to budget 

0 0 0 0 0 0 0 
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REVENUE 
Prior 
Years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 10 0 0 0 0 0 10 

Spend 0 0 0 0 0 0 0 

Unspent 
budget 

10 0 0 0 0 0 10 

Forecast 0 10 0 0 0 0 10 

Variance 
to budget 

10 (10) 0 0 0 0 0 
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CARBON NEUTRAL PROGRAMME 

HIGHLIGHT REPORT 
LEAD CABINET MEMBER: Cllr Lynda Murphy 
PROJECT SPONSOR: Richard Botham 
PROJECT LEAD: Susan Robbins 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 
 
In June 2019, the Council declared a ‘Climate Emergency’ and to commit to the aim of making activities of the City Council carbon neutral by 2024, and 
the District of Winchester carbon neutral by 2030.  In December 2019, the Council approved the Carbon Neutrality Action Plan that sets out a number of 
priority actions that will help address nearly all the Council’s carbon emission s by 2024 and contribute to reducing emissions district-wide by 2030. 

 

Project RAG Status: Timeline  Budget  

Programme update summary: 
 Various works underway towards the aim of a carbon neutral council by 2024, including energy efficiency works to City Offices scheduled for later in 2021. 

 Further projects and research, some involving other stakeholders, towards the aim of a carbon neutral district by 2030. This includes the roll-out of 
additional EVCP, work to improve energy efficiency of council homes with the lowest energy rating, installation of solar PV at Winchester depot and 
Marwell Zoo and investigation of feasibility of solar farm on council-owned land. 

 District-wide programme of community engagement underway and major behaviour change campaign due to start summer 2021. 

 Updated council carbon footprint report expected in coming months to show progress during the year to end of March 2021.  

 The main risk to this programme is the timescales. The risk register and progress on the programme is regularly reviewed and managed by the Carbon 
Neutrality Programme Board and the Implementation Group. 

 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
 
 
 

file://///itss.local/DFS_WC/userdata/dfaires/Downloads/Carbon%20Neutrality%20Plan%20(4).pdf
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PROGRAMME DETAIL 
COUNCIL CARBON FOOTPRINT: 

Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

T
R

A
N

S
P

O
R

T
 

Introduce electric pool 
cars 

1500 

 2 2020 TBC 
 

  

Demand unknown until return 
of more staff to the office. 

Pilot use of electric 
refuse freighter 
and/or P&R bus 

286 N/A 2022 

Campbell 
Williams / 

Andy 
Hickman 

Summer 2021 - recruitment 
of Travel Planner to support 
sustainable transport 
initiatives  

Potential bus pilot project not 
progressed as result of 
COVID-19. 

In discussion with EBC to 
learn from their pilot with 
electric refuse vehicles and a 
bus company re possible 
modelling of P&R bus 
requirements.  

Ultra low or zero 
emission council 
vehicles 

52 100% 2024 
Sandra 

Tuddenham 
See Air Quality Action Plan 
highlight report  July 2021 

2 of 5 Neighbourhood 
Services vehicles are fully 
electric - the others will be 
changed at lease expiry in 
2024. 

Considering free trial of fuel 
conditioner to improve 
emission output from non-
electric vehicles.  

Refuse and bus fleet 
converted to 
minimum EURO6 
standard 

361 100% COMPLETE 

Campbell 
Williams 

/Andy 
Hickman 

Feb 2021 - new waste 
contract commences 

Bus fleet already all at Euro6 
standard. 

New waste contract allows for 
trial of electric vehicle but full 
electric fleet won't be possible 
until the contract expires in 
2028. 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

Increased home 
working / remote 
working 

197 N/A 2024 
Jussi Vuorela 

/ Robert 
O'Reilly 

Sep 2021 – review of 
COVID home working 
arrangements 

2021 staff travel survey results 
show staff working from home 
increased from 3% - 78% 
during 2021.  Hope to see 
resulting 1/3 reduction (of 657 
t CO2e) in 2020/21.    

H
O

U
S

IN
G

 /
 P

R
O

P
E

R
T

Y
 Re:Fit programme to 

retrofit corporate 
property 

420 

600 N/A 2022 
Graeme 

Todd 

Summer 2021 – energy 
efficiency works to City 
Offices 

£257k grant secured for 
decarbonisation of City Offices 
and public conveniences. 

£22k grant secured for 
Guildhall and West Wing 
decarbonisation feasibility 
study. 

Re:Fit programme paused in 
favour of property-by-property, 
in-house approach. 

Energy efficiency 
measures in 
communal areas of 
council sheltered 
housing schemes 

 N/A 2021 
Andrew 
Kingston 

Sep 2021 – Installation of 
LED lighting in remaining 
communal areas. 

Cabinet approved £187k 
(March 21) to address energy 
efficiency of communal areas 
in sheltered/communal 
housing schemes. 

The majority have now been 
converted to LED lighting.  

E
N

E
R

G
Y

 

Source electricity 
purchased by the 
council from 
renewable sources 

1780 

898 100% COMPLETE 
Graeme 

Todd 
N/A 

New green energy tariff signed 
up April 2020. 

Solar panels on 
council owned sites 

66 N/A ` 

Steve Lincoln 

 

 

Aug 2021 - Solar panels to 
be installed on the Biffa 
depot 

£38k grant secured for solar 
panels at the Biffa depot - 
11tco2e. 

400 solar panels on WSLP will 
provide enough energy to 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

Andy 
Hickman 

 

Early 2022 – Vaultex 
completion, including PV 
panels to power EV points 

power the main swimming 
pool hall for 21.5 hours a day - 
55tco2e                                                                                                                                                                                      

Purchase/lease only 
highly energy efficient 
/ low carbon 
technologies / 
materials, electrical 
equipment and 
appliances 

N/A 100% ONGOING Amy Tranah 

See Procurement and 
Contract Management 
Strategy Action Plan 2020-
21 

Procurement and Contract 
Management Strategy 2020-
25 requires a minimum of 10% 
to environmental and social 
value to be included in tender 
evaluation criteria. 

13.10 N/A COMPLETE 
Ellen 

Simpson 
See Transformation 
highlight report Jan 2021 

Positive climate change 
efficiencies as a result of the 
Transformation programme, 
however the programme has 
been cancelled because of 
budget constraints. 

  

  3700 2473       
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DISTRICT CARBON FOOTPRINT: 

Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

T
R

A
N

S
P

O
R

T
 

Expanded network of 
EV charging points 

287000 

 34 2024 

 

David Ingram 

 

Graeme 
Todd 

 

Andy 
Hickman 

Autumn 2021 - completion 
of programme to install 34 
electric vehicle charging 
points (EVCP) on Council 
car parks 

Oct 2021 – Install of 4 EV 
charging points in 
Guildhall yard 

Early 2022 – Vaultex 
completion, including 16 
EVCPs powered by solar 
PV 

32 of 34 council EVCP now 
in, except for Alresford 
Station car park and St 
Peter’s car park. 

UoS research identified list of 
28 optimal EV charging point 
locations across the 
Winchester District. 

Private charging 
facilities in new 
commercial and 
housing 
developments 

   

Andrew 
Palmer 

 

Adrian Fox 

Feb 2022 – Draft Local 
Plan published 

All new council housing 
developments will have 
EVCPs, including 4 
completed in June 2021 at 
the Valley in Stanmore.  

Possible changes to building 
regulations requiring private 
charging facilities in new 
developments from 2025. 

Winchester 
Movement Strategy 

   
Andy 

Hickman 

See Winchester 
Movement Strategy 
highlight report July 2021 

 

Require buses and 
taxis to be low 
emission / alternative 
fuel vehicles 

 100% 2030 Dave Ingram N/A 

Nov 2020 - Taxi licensing 
policy approved by Cabinet to 
encourage uptake of EV taxis 
(and reducing emissions).   
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

Increase Park & Ride 
capacity 

 300 2021 
Andy 

Hickman / 
Dan Lowe 

See Vaultex highlight 
report July 2021 

£5.6m secured to develop 
decked car park at Vaultex 
site to provide 287 additional 
car parking spaces  

Smart mobility 
projects especially at 
Park & Ride sites 
and key gateways 

 N/A 2021 
Andy 

Hickman 
 

Solent Transport and HCC 
investigating potential for 
mobility hub in Winchester. 

New cycle lockers installed at 
park and ride sites. 

Implement 
differential charging 
for low emission 
vehicles in council 
car parks 

   
Campbell 
Williams 

See Air Quality Action 
Plan highlight report - July 
2021 

New 'pay by phone' contract 
makes this possible. 

Expand and enhance 
public transport 
services 

   
Andy 

Hickman 

Summer 2021 - 
recruitment of Travel 
Planner to support 
sustainable transport 
initiatives  

Not presently active, this was 
to be funded through the 
parking and access strategy.  
Income levels very low at 
present compared to pre-
COVID-19. 

H
O

U
S

IN
G

 /
 P

R
O

P
E

R
T

Y
 

LEAP programme to 
facilitate energy 
efficiencies in homes 

193400 

67000 

 

(UoS 
research, 

2021) 

  Kevin Reed 

Aug 2021 – Entering 
consortium with Agility 
ECO / PCC for LAD3 
funding 

UoS research identified 
potential carbon reduction for 
buildings with existing EPC of 
67k. 

Funds ring-fenced from BEIS 
via LAD schemes to enable 
energy efficiency works to 
homes with the lowest energy 
rating and experiencing fuel 
poverty. 

Letters sent to all private 
domestic properties known to 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

have an EPC rating of D or 
below 

LEAP / LAD - 21 referrals / 5 
home visits prior to first 
lockdown (private sector). 

Deliver campaigns to 
inspire people to 
reduce energy 
consumption 

  Ongoing 
Levana 
Hayes 

Aug 2021 – 
Communications plan for 
the CN programme 

Sep 2021 - two climate 
action planning workshops 
for community 
representatives 

Campaigns Officer started in 
post during July. 

CSE started work with 
WINACC on 12-month 
programme of parish 
engagement and fuel 
consumption mapping. 

Sustainability conference in 
October 2020 achieved 260 
attendees over 4 sessions. 
Formed part of wider 
Winchester Green Week 
programme, with 30+ events 
and activities.   

Local groups to 
provide support in 
communities 

 

 N/A Ongoing   

WinACC hosted community 
engagement event with 60+ 
attendees. 

Hambledon signed up to 
Greening Campaign. 

Develop a council led 
pilot Passivhaus 
housing scheme 

 N/A 2022 
Andrew 
Palmer  

Summer 2021 – Planning 
decision expected on 
scheme at Southbrook 
Cottages in Micheldever. 

 

All new council 
homes will be built to 

 100% ONGOING 
Andrew 
Palmer 

 New Homes Employers 
Requirements (ER's) 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

the highest efficiency 
standards 

amended to reflect no gas 
heating with immediate effect.  

All new homes schemes 
reviewed and gas heating 
systems removed from 
designs. 

Local Plan update 
with an emphasis on 
low carbon housing 
development 

 N/A 2021 Adrian Fox 
See Local Plan highlight 
report July 2021 

Carbon neutrality event 
hosted as part of the 
Strategic Issues & Priorities 
consultation was attended by 
78 people 

Retrofit of council 
housing stock to 
EPC standard C 

 100% 2027 
Andrew 
Kingston 

Late 2021 – Contract 
award for additional 
insulation to void 
properties 

£10M over 10 years made 
available in HRA business 
plan for works to 2030. 

£1.25m approved for 
additional insulation in 21/22 
to 100 properties currently 
subject to an EPC rating of D 
or below.  

Member/tenant/officer 
panel/forum established to 
assess progress and Council 
joined the “Net Zero 
Collective” partnership. 

 

E
N

E
R

G
Y

 

Solar PV panels on 
Trinity Centre new 
housing  

172000 

 N/A COMPLETED Gillian Knight  

Trinity’s Bradbury View 
scheme of 12 residential units 
opened July 2021, with £25k 
capital grant from council for 
solar panels 

Undertake research 
into suitable 
alternatives to 

 
N/A  Alex Eburne   
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

natural gas 
especially in relation 
to local generation 
potential 

Build or invest in 
large scale 
renewable 
generation project(s) 

 N/A  Alex Eburne 

Sep 2021 - feasibility 
report into potential for 
solar farm at Littleton 
Triangle. 

 

Explore the feasibility 
of developing a 
hydrogen generating  
plant 

 N/A  Naomi Wise  
Would require large scale 
investment and countywide 
collaboration.  

Engage with the 
district’s largest 
businesses to reduce 
energy use or 
generate renewable 
energy 

  N/A Ongoing 
Sharmila 

Singh 

Aug 2021 - installation of 
solar PV panels at 
Marwell Zoo. 

Summer 2021 –
commencement of 
LoCASE 3 programme of 
business energy audits.  

£55k secured from Enterprise 
M3 LEP Marwell Zoo 
 
£28.5k applied for from ERDF 
for business engagement and 
energy audits. 

  652400 67000      
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BUDGET PERFORMANCE 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 6 718 250 250 0 0 1,224 

Spend 6 11 0 0 0 0 17 

Unspent budget 0 707 250 250 0 0 1,207 

Forecast 6 138 280 0 0 0 424 

Variance to 
budget 

0 580 (30) 250 0 0 800 

                

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 65 775 0 0 0 0 840 

Spend 65 55 0 0 0 0 120 

Unspent budget 0 720 0 0 0 0 720 

Forecast 65 323 56 0 0 0 444 

Variance to 
budget 

0 452 (56) 0 0 0 396 

 
Comments: 
 
Capital cost of £279k for third party solar in 2020-21 was delayed and projects are happening in 2021-22.  Cost reduced to £138k and external funding 
totalling £79k secured to offset this cost. 
 
Energy works to City Offices in 2021/22 (including grant of £257k) are not part of this budget. 
 
Revenue budget for 2021/22 reflects entire one-off budget and any unspent will carry forward to future years. 
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CENTRAL WINCHESTER REGENERATION (CWR) 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Kelsey Learney 
PROJECT SPONSOR: John East 
PROJECT LEAD: Veryan Lyons 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 
Central Winchester Regeneration is a major regeneration project in the centre of the city. The Central Winchester Regeneration Supplementary Planning 
Document was adopted in June 2018.The vision is for the delivery of a mixed use, pedestrian friendly quarter that is distinctly Winchester and supports a 
vibrant retail and cultural/heritage offer which is set within an exceptional public realm and incorporates the imaginative re-use of existing buildings.  
Development within the Central Winchester Regeneration area should meet the following objectives: 
1. Vibrant mixed use quarter 
2. Winchesterness 
3. Exceptional Public Realm 
4. City Experience 
5. Sustainable Transport 
6. Incremental Delivery 
7. Housing for all 
8. Community 
9. Climate change and sustainability 

 

Project RAG Status: Timeline  Budget  

Project Summary: 
The CWR Development Proposals were approved at Cabinet on 10th March 2021 (CAB3281) following public consultation. The options for delivery of the 
CWR site were then explored through the Strategic Outline Case and the preferred delivery option, to enter into a contractual agreement with a single 
development partner across the defined site was approved at Cabinet on 21st July 2021 (CAB3303) and approval for officers to progress to and develop the 
Outline Business case was granted.  
 
Alongside this officers are also tasked with the demolition of Friarsgate Medical Centre and replacement interim public space, short term improvements to 
Kings Walk ground floor and surrounding public realm; whilst archaeology investigations continue across the site.  

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 
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PROJECT GATEWAYS 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Documents 
 
 

Roadmap Review 

5 Jun 19 Sept 19 Nov-19 

"Review of CWR project to inform: 
- Land uses / mix 
- Delivery options and associated timeline 
- Key risks, constraints and opportunities"
     

Scheme Options 
6 Sept 10 Jan 20 Mar 20 

Test different land uses / mix to determine 
priorities 

Development Proposals 
3 Jan 20 Jan 20 Apr 20 

Generate development framework 
(preferred option) 

Development Proposals 
& Delivery Strategy 

5 Mar 20 Jul 20 Nov 20 

Agree solution for bus operations and carry 
out soft market testing to further inform the 
development proposals and delivery 
strategy 

Delivery Strategy 

13 May 20 Dec 20 July 21 

Assessment of delivery models and 
appetite for risk and control, refinement of 
development proposals 
Approval of delivery strategy 

Market Preparation  
4 July 21 Ongoing Ongoing 

Prepare a marketing and procurement 
strategy, associated documents, data room 
set up     

Market Launch 
8 Jan 22 Nov 22 Nov 22 

Market launch and soft market engagement 
with potential developers. 

 

UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 
Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

 June 2021 Sept/Oct 2021 Complete building surveys for 
Kings Walk 

To understand condition of the building and building structure.  

Market 

Preparation 

Nov 2021 Nov 2021 Approval of Outline Business 
Case  

Further work on the residual land values and phase viabilities so that decision can be 
taken with more detailed financial information. 
Work to prepare a marketing and procurement strategy, associated documents, data 
room set up 
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 June 2021 Oct 2021 Planning permission approved 
for FGMC demolition and 
interim public space 

Carry out demolition of the old FGMC to enable designs for the interim public space to be 
progressed. 

 July 2021 Sept 2021 Open up Buskett Lane to join 
the Broadway and the interim 
public space on Friarsgate. 

Create link from the Broadway to the Friarsgate interim space, increasing connectivity 
from one area to the other. 
 

 Jan 2022 Jan 2022 Carry out improvements to 
Kings Walk ground floor and 
surrounding public realm  

Improve the ground floor areas of Kings Walk and surrounding public realm to help create 
more footfall in the area and reduce issues with antisocial behaviour whilst a 
development partner is procured. Plans also include transforming the loading bay to 
create events space and activating the Iceland roof top car park. 

 
 
BUDGET PERFORMANCE 
 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/06 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 40 895 0 0 0 0 935 

Spend 40 10 0 0 0 0 50 

Unspent 
budget 

0 885 0 0 0 0 885 

Forecast 40 560 335 0 0 0 935 

Variance to 
budget 

0 335 (335) 0 0 0 0 

                

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/06 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 542 1,140 0 0 0 0 1,682 

Spend 542 101 0 0 0 0 643 

Unspent 
budget 

0 1,039 0 0 0 0 1,039 

Forecast 542 1,140 0 0 0 0 1,682 

Variance to 
budget 

0 0 0 0 0 0 0 
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Comments  
Please note any spend relating to pre 21/22 JLL is not included - this is managed from a separate budget. 
 
Revenue - of the £1,140,000 forecast in 21/22 c£170k of this is allocated to the archaeology investigations currently underway. Following a review in Oct 
2021 on the data collected in first 12 months a decision will made on next steps and how this budget will need to be allocated across future years. 
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DURNGATE FLOOD ALLEVIATION SCHEME  
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Russell Gordon-Smith 
PROJECT SPONSOR: Richard Botham 
PROJECT LEAD: Darren Lewis 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 

The Durngate scheme is the second phase of the North Winchester Flood Alleviation Scheme and will focus on the area around the Durngate Bridge, the 
Trinity Centre and Durngate Terrace and is jointly funded by the City Council and the Environment Agency. 
 
When completed the scheme will provide various flood defences along the River Itchen and will support the council to control and maximise the flow of 
water safely through the city, and as a result will help multiple residential and commercial properties throughout the city centre.  

 
Project update summary: 

Project RAG Status: Timeline  Budget  

The infrastructure for the scheme is now complete, however there are off-site mitigation works to be done and the signing-off of the planning conditions. 
Delivery of the scheme is supported by HCC engineers/project managers with regular virtual meetings and site visits to keep us appraised of the schemes 
progress. 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROJECT GATEWAYS 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Documents 
 
 

Stage 0: Concept      

Stage 1: Feasibility      

Stage 2: Design      
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Stage 3: Plan for 

Delivery 
    

 

Stage 4: Delivery 18 Jun-20 Nov-21 Nov-21 Infrastructure works have been completed, 
however there are off-site mitigation works 
to be done, and the signing-off of the 
planning conditions. 

Stage 5; Handover & 

Review 

1 Dec-20 Nov-21 Nov-21 Handover of completed project to WCC.  
Cost review and communications i.e. 
press/release and photo shoot will take 
place. 

 
UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 

Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Delivery Nov-20 Nov-21 Completion of Project Infrastructure works has been completed. 

Delivery Mar 21 Oct 21 Signing-off of Planning Conditions Ongoing due to consultations with NE 

Delivery Jan-21 Oct-21 Off-site Mitigation works  Works on Winnall Moor for Otters etc 

Handover & Review Jan-21 Jan-21 Handover of completed project to 
WCC 

Handover of infrastructure from HCC completed 

 
 
 
BUDGET PERFORMANCE 
 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 1,369 231 0 0 0 0 1,600 

Spend 1,356 38 0 0 0 0 1,394 

Unspent 
budget 

13 193 0 0 0 0 206 

Forecast 1,356 150 0 0 0 0 1,506 

Variance to 
budget 

13 81 0 0 0 0 94 
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REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 0 0 0 0 0 0 0 

Spend 0 0 0 0 0 0 0 

Unspent 
budget 

0 0 0 0 0 0 0 

Forecast 0 0 0 0 0 0 0 

Variance to 
budget 

0 0 0 0 0 0 0 

 
0 
Comments: 
Additional £177k of Covid funding from EA received.  
Funding of £248k from EA via HCC has been received 
Applying for additional £200k of Local Levy funding already authorised by EA 
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ENVIRONMENTAL SERVICES (WASTE) CONTRACT  
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Martin Tod 
PROJECT SPONSOR: Richard Botham 
PROJECT LEAD: Campbell Williams 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 

This project relates to the contract renewal of the council’s waste contract and roll-out of an improved garden waste scheme for the district. 
 

 
Project update summary: 

Project RAG Status: Timeline  Budget  

The garden waste service was launched in February 2021 with garden waste bins of 140l and 240l available for resident’s to purchase either online or via the 
CSC, with Biffa delivering them to households. 
The new contract commenced and is operating well. Over 21,000 subscriptions to the garden waste service has been achieved (well in excess of original 
targets). 
The Project Board will shortly be convened to complete the “Post Project Review” to ensure learning points are shared for the benefit of other major projects.  A 
summary report from this review will be included on the agenda for a future Performance Panel meeting. 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROJECT GATEWAYS 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Documents 
 
 

Stage 0: Concept      

Stage 1: Feasibility      

Stage 2: Design      
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Stage 3: Plan for 

Delivery 

4 Jun-20 Oct-20 

 

Prepare to launch chargeable garden 
waste. All payment options live by Oct 20. 
Have external comms support in place, 
should receive detailed proposals mid Oct 
20. Begin comms around new services that 
will commence Feb 21. Progress contract 
negotiations with Biffa re lease + bin 
delivery. Sign documents and begin 4 
month contract extension (as set out in 22 
07 20 Cabinet report). Agree first amount of 
bins to purchase and use ESPO framework. 
Prepare, produce and successfully deliver 
new 12 month calendar. 

Stage 4: Delivery 4 Oct-20 Oct/Feb-2028 

 

4 month extension underway, service does 
not change. Garden Waste bins procured 
and stored. Comms and marketing strategy 
implemented. Residents can purchase 140l 
/ 240l Garden Waste bin. 8yr contract and 
lease signed with Biffa and the council.  

Stage 5; Handover & 
Review 

- Feb-21 Oct/Feb-2028 
 

Continuous improvement.  

 
UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 

Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Stage 3: Plan for 
Delivery  

24/07/2020 24/07/2020 Begin external comms tender 
process 

Complete 

 04/09/2020 04/09/2020 Appoint external comms support RH Advertising appointed to provide additional support to prepare critical 
comms messaging 

 16/09/2020 16/09/2020 Correct calendars delivered to 
all residents 

Member request and public expectation to receive a calendar. Good 
reputation when it is successful.  

  16/09/2020 4 month extension agreed and 
signed 

Continued waste services whilst new 8yr contract and service is mobilised.  

Stage 4 Delivery 01/10/2020 01/02/2021 Contract signed with BIFFA On target to complete 

 01/10/2020 01/02/2021 Garden waste system set up 
with bins sold 

System in place. Direct debits due 28 01 2021. Over 8500 bins sold so far 
and 6500 delivered. MT beginning to procure more bins, as initial stock may 
be too few. 

 01/10/2020 01/02/2021 IT system set up and training 
delivered to ensure available 
from go live date 

System set up and in place, training scheduled for delivery before go live 
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 01/10/2020 01/02/2021 Vehicle delivery All vehicles scheduled to be delivered before go live date. Some already in 
service in advance  

 01/10/2020 01/02/2021 Communications on new 
services available to residents 

Comms on sides of new vehicles and on line through social media. Leaflet 
to arrive with residents 1st week of Feb and again with council tax leaflet. 
Website being updated. 

 
BUDGET PERFORMANCE 
 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 444 56 0 0 0 0 500 

Spend 444 27 0 0 0 0 471 
Unspent 
budget 

0 29 0 0 0 0 29 

Forecast 444 82 0 0 0 0 526 

Variance 
to budget 

0 (26) 0 0 0 0 (26) 

                

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 150 100 100 100 100 100 650 

Spend 157 0 0 0 0 0 157 

Unspent 
budget 

(7) 100 100 100 100 100 493 

Forecast 157 0 0 0 0 0 157 

Variance 
to budget 

(7) 100 100 100 100 100 493 

 

 
 
 



CAB3312 
Appendix 4 

 

 

LOCAL PLAN  
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Russell Gordon-Smith 
PROJECT SPONSOR: Simon Finch 
PROJECT LEAD: Adrian Fox 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 

In accordance with planning legislation, the council must review its Local Plan every 5 years.  
The Plan is a key corporate document, as it is a statutory requirement under planning legislation to have an up to date development plan with the 
objective of sustainable development and setting out detailed planning policies for the management and development of land and buildings.   

    
Project update summary: 

Project RAG Status: Timeline 
 

Budget 
 

Consultation on the Strategic Issues & Priorities Document took place between 11th February and midnight on the 12th April 
2021. The consultation period was extended to 8 weeks in recognition that the public consultation was taking place during a national lockdown. Despite the 
fact that the consultation took place during a national lockdown, there was a really excellent response to the public consultation (over 2,200 representations) 
 
All of the feedback that has been received from the Strategic and Priorities consultation is now being analysed and will be used to help inform and develop 
the new draft Local Plan (‘Regulation 18’ stage) which will be published for consultation on the new LP website www.localplan.winchester.gov.uk  
An updated Local Development Scheme (the timetable for preparing the new Local Plan) has been agreed at Cabinet on the 21st July 2021. 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

PROJECT GATEWAYS 
 Duration 

(months) 
Start Date Planned 

End Date 
Projected 
/ Actual 
End Date 

Outcome of Stage incl comments – What will 
be achieved at the end of this stage? 

 

Key Documents 
 

   
Stage 0: 

Concept 

28 Jul-18 Oct-20   Produce the new Local Plan Evidence base  

http://www.localplan.winchester.gov.uk/
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Stage 1: 

Feasibility 

2 Feb - 
2021 

April -2021   Consultation on the Strategic Issues and Priorities 
document took place between Feb and April  2021 
for a period of 8 weeks  

Stage 2: Design 2  Aug -
2022  

Sept – 2022   Consultation on the Draft 18 Local Plan  

Stage 3: Plan 
for Delivery 

2  
Aug - 
2023 

 
Sept -2023 

  Consultation on the Submission version of the LP 
(Reg 19) 

Stage 4: 

Delivery 

- July -
2024 

Aug -2024  Adoption of the Local Plan  

Stage 5; 
Handover & 
Review 

- Ongoing  Ongoing   Monitoring the Local Plan and start the review 
process at the appropriate time  

 
UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 

Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Consultation on the 
SIP Document 

21/09/2020 Feb -2021  Consultation on the Strategic Issues & Options Document took place between 
11th February to midnight on the 12th April 2021.  The consultation period was 
extended to 8 weeks in recognition that the public consultation was taking place 
during a national lockdown.  Despite the fact that the consultation took place 
during a national lockdown, there was a really excellent response (over 2,200 
representations).   
 

All of the feedback that has been received from the Strategic and Priorities 
consultation is now being used to help inform and develop the new draft Local 
Plan (‘Regulation 18’ stage) which will be published for consultation on the new LP 
website   www.localplan.Winchester.gov.uk   
 

An updated Local Development Scheme was agreed at Cabinet on 21st July 2021.  
The government has also started the process of putting into process changes to 
the planning system and depending on the timetable for these changes it could 
have implications in terms of whether we press ahead under the current system or 
we pivot to the new system.    

Consultation on the 
draft Reg 18 Local 
Plan  

  Aug/Sept 
2022 

 This milestone is based on an updated timetable for preparing the Local Plan and 
we are currently on track to achieve this milestone.  

Consultation on the 
submission version 

 Aug/Sept 
2023 

  

http://www.localplan.winchester.gov.uk/
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of the Local Plan 
(Reg 19) 

 
BUDGET PERFORMANCE 

CAPITAL Prior years 2021/22 2022/23 2023/24 2024/25 2025/26 Total  
£000 £000 £000 £000 £000 £000 £000 

Budget 0 0 0 0 0 0 0 

Spend 0 0 0 0 0 0 0 

Unspent 
budget 

0 0 0 0 0 0 0 

Forecast 0 0 0 0 0 0 0 

Variance to 
budget 

0 0 0 0 0 0 0 

       
 

REVENUE Prior years 2021/22 2022/23 2023/24 2024/25 2025/26 Total 
 

£000 £000 £000 £000 £000 £000 £000 

Budget 170 239 69 35 54 0 567 

Spend 172 0 0 0 0 0 172 

Unspent 
budget 

(2) 0 0 0 0 0 (2) 

Forecast 172 239 69 35 90 0 605 

Variance to 
budget 

(2) 0 0 0 (36) 0 (38) 

 
Comments 
 
Approval was given by Cabinet to commence the review of the LP. On the 23rd October 2019 Cabinet, as part of the report entitled: ‘Outcome Based 
Budget Challenge’, approved one-off revenue expenditure proposals for additional Local Plan resource at £160k to fund 2 x 2 year fixed term posts.  A 2 
year Principal Planner has been place since September 2020 and this needs to be kept under review. A  Local Plan Action Paper has been agreed by 
Cabinet.  Consultation on the Strategic Issues & Priorities document took place between 15th February and midnight on the 12th April 2021.   Responses 
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are currently being analysed.  Information that has been gathered from this consultation is being used to help develop and inform the Regulation 18 LP. A 
new Local Plan timetable was agreed at Cabinet on the 21st July 2021.  
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NEW HOMES PROGRAMME  
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Kelsey Learney 
PROJECT SPONSOR: Richard Botham 
PROJECT LEAD: Andrew Palmer 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 
 

The cost and affordability of housing in Winchester District is a serious problem and there is a genuine shortage of affordable properties in Winchester  
Providing affordable housing can help tackle these problems and delivering new homes is a Council priority. 
 
The Council is constructing new affordable Council Homes and also working with Registered Providers (sometimes known as Housing Associations) to 
provide new affordable housing across the District. 
 
Housing will not be built for profit; it will be to meet the needs of Winchester people who cannot afford a home of their own. 

 
Programme update summary: 

Project RAG Status: Timeline  Budget  

Updated summaries are provided against each project below. 
 
The main risks to the programme are workforce productivity and availability, the supply of materials along with property values and economic outlook, all due to 
COVID-19. Both are being closely monitored. 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 
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PROGRAMME DETAIL 

Project Name 
No. new 
homes 

Current 
Project 

Gateway* 
Start Date 

Projected 
End Date 

Project 
Manager 

Upcoming Milestone Comments 

The Valley, Stanmore 77 Delivery Apr-19 Aug-21 
Denise 
Partleton 

Completion completed 

Rowlings Road, 
Weeke 

7 Delivery Jan-19 Mar-21 
Sarah 
Charlton 

Completion completed 

Dolphin Road, Twyford 2 Delivery Jun-19 Sept.-20  Completion Completed 

Southbrook Cottages 6 Design Nov-19 Mar-22  
Grant of planning 
application 

planning application submitted 

Woodman Close, 
Sparsholt 

5 Design Oct-19 Aug-22  
Submission of 
planning application 

Outline business case approved  

Burnet Lane, Kings 
Worthy 

35 Delivery 
 June 
2019 

Jul-21 
Denise 
Partleton 

Completion Completed  

Winnall Flats 75  Design Apr-20 Apr-23 
Debbie 
Rhodes 

Start on site  
Final Business case approved by 
Council July 21 

Dyson Drive, Abbotts 
Barton 

8 Design Jan-20 Dec-21 
Deborah 
Sunly 

Outline Business 
Case 

TVGA preventing planning application 
being made. HCC have started formal 
consideration of TVAG.   

Corner House 6 Design Jan-20 Dec-21 
Duncan 
Faires 

Outline Business 
Case 

Final design being prepared in 
advance of community consultation. 
Progress effected by staff shortages 

Witherbed Lane 4 Design Sep-19 Oct-22  
Outline Business 
Case 

Ecology complete moving to 
community consultation stage – on 
hold due to staff shortages 

 

*Project Gateways 
Stage 0: Concept 

Stage 1: Feasibility 
Stage 2: Design 

Stage 3: Plan for Delivery 
Stage 4: Delivery 

Stage 5: Handover & Review 
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PROGRAMME BUDGET PERFORMANCE 

Quarter 1 2021-22 
 

FUNDING Budgeted: Forecast: Actual: 

 £000’s £000’s £000’s 

Grants – Homes 
England 

2,004 307 - 

Grants - Other - - - 

MRA 119 - - 

Capital Receipts 1,735 1,342 1,342 

RTB 1-4-1 4,890 440 440 

Borrowing 25,728 24,962 - 

Sales Income 2,162 - - 

S106/Other Income 250 250 250 

Total Income 36,888 27,301 2,032 

 

COSTS Budgeted: Forecast: Actual: 

 £000’s £000’s £000’s 

Interest Costs NA NA NA 

New Homes 25,861 17,250 1,975 

Total Scheme Costs 36,888 27,301 2,032 

 
 

 
 
 
 
 

Comments:                    
 
The funding of the HRA Programme happens at 
year end and is undertaken at an aggregate 
level. The chart shows the original Budget for 
2021-22 and its funding and the forecast 
outturn at qtr1 and its proposed funding. 
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WINCHESTER MOVEMENT STRATEGY (WMS) 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Martin Tod 
PROJECT SPONSOR: John East 
PROJECT LEAD: Andy Hickman 
PROJECT TIER: 1 
DATE: July 2021 
 
Project description and outcome: 
The City Council and Hampshire County Council are working together to deliver the aims of a long term Movement Strategy for Winchester designed to 
improve all forms of movement in and around the city. 

 
Programme update summary: 

Project RAG Status: Timeline  Budget  

Phase 1 and 2 summary reports have now been issued and approved with summary reports by the WMS Board. 
The study work has included stakeholder involvement and has reflected the impact of Covid-19. The City Council has been working in conjunction with HCC on 
transport recovery measures in Winchester and the market towns. 
A joint HCC/WCC members briefing will be held on 27th July to set out progress on the study work, to set out the next steps and to update members on the 
Government’s new Bus Strategy and the Active Travel schemes.  

 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 
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PROJECT GATEWAYS 
WMS - Phase 1 - Identify Options; Phase 2 - Detailed Assessment 

Project 
Name 

Phases Current 
Project 

Gateway* 

Start 
Date 

Projected 
End Date 

Project 
Manager 

Internal 
Resources 

Upcoming Milestone Comments 

Cycling and 
Walking 
Improvement 
Plan 

Phase 1 Phase 1 
study 

completion  

Aug-
19 

Feb-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 Summary 
Report Issued.     

Phase 2 Completion 
of phase 2  

May-
20 

Nov-20  None required Review of designs 
based on engagement 
with HCC engineers, 
the walking group and 
the cycling groups 

Completed. WMS Board to meet 
to approve. Summary Report to 
be issued.  

Freight & 
Delivery 

Phase 1 Phase 1 
study 

completion 

Aug-
19 

Jan-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 Summary 
Report Issued.  

Phase 2 Completion 
of phase 2  

May-
20 

Oct-20  None required Comments on Draft 
Freight and Delivery 
Plan to be provided  

Completed. WMS Board to meet 
to approve. Summary Report to 
be issued. 

Bus 
Provision 

Phase 1 Phase 1 
study 

completion 

Sep-
19 

Mar-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 Summary 
Report Issued.  

Phase 2 Completion 
of phase 2  

Jun-20 Jan-21  None required Continued coordination 
with CWR as design 
developed 

Comments on draft completed. 
WMS Board to meet to approve. 
Summary Report to be issued. 

Movement 
and Place 

Phase 1 Phase 1 
study 

completion 

Sep-
19 

Mar-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 Summary 
Report Issued.  

Phase 2 Completion 
of phase 2  

Jun-20 Dec-20  None required Engagement with 
walking and cycling 
groups 

Comments on draft completed. 
WMS Board to meet to approve. 
Summary Report to be issued. 
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Project 
Name 

Phases Current 
Project 

Gateway* 

Start 
Date 

Projected 
End Date 

Project 
Manager 

Internal 
Resources 

Upcoming Milestone Comments 

Park & Ride 

Phase 1 Phase 1 
study 

completion 

Jul-19 Mar-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed Phase 1. Summary 
Report Issued.  

Phase 2 Completion 
of phase 2  

May-
20 

Jan-21  None required  Review of designs 
based on engagement 
with HCC engineers 

Comments on draft completed. 
WMS Board to meet to approve. 
Summary Report to be issued. 

 
 
 
 
BUDGET PERFORMANCE 
 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 0 0 0 0 0 0 0 

Spend 0 0 0 0 0 0 0 

Unspent 
budget 

0 0 0 0 0 0 0 

Forecast 0 0 0 0 0 0 0 

Variance to 
budget 

0 0 0 0 0 0 0 
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REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 289 211 0 0 0 0 500 

Spend 289 0 0 0 0 0 289 

Unspent 
budget 

0 211 0 0 0 0 211 

Forecast 289 211 0 0 0 0 500 

Variance to 
budget 

0 0 0 0 0 0 0 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Comments 
Out of the total budget of £500k, £250k is funded by the Community Infrastructure Levy. 
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WINCHESTER SPORT & LEISURE PARK 
HIGHLIGHT REPORT 

 
LEAD CABINET MEMBER: Cllr Angela Clear 
PROJECT SPONSOR: John East 
PROJECT LEAD: Andy Hickman 
PROJECT TIER: 1 
DATE:  July 2021 
 
Project description and outcome: 

 
Winchester Sport and Leisure Park 
  

 
Project Update Summary: 

Project RAG Status: Timeline  Budget  

The Leisure Centre was opened to the public on 29/05/2021.  The building is now fully operational; WDC continue to complete any outstanding works and 
correct any snagging items in conjunction with the Centre being open. 
 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

                               
PROJECT GATEWAYS 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual 
End Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Document SharePoint Links 

Stage 0: Concept - - - -    
 
 
 

 

Stage 1: Feasibility - - - -   
RIBA Stage 2: 
Concept Design 

4 May-17 Sep-17 Sep-17 Architectural concept approved by the client 
and aligned to the Project Brief. 

RIBA Stage 3:                    
Developed Design 

5 Nov-17 Apr-18 Apr-18 
Architectural concept tested and validated via 
design studies and engineering analysis. 
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 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual 
End Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Document SharePoint Links 

RIBA Stage 4: 
Technical Design 

4 Apr-18 Aug-18 Aug-18 

All design information required to 
manufacture and construct the project 
completed. This includes: Responsibility 
Matrix, Information Requirements, Design 
Programme, Procurement Strategy, Building 
Regulations Application, Planning Conditions, 
Cost Plan, and Building Contract. 

RIBA Stage 5: 
Construction 

24 Mar-19 Dec-20 May-21 

Manufacturing, construction and 
commissioning completed, in accordance 
with the Construction Programme agreed in 
the Building Contract. 

RIBA Stage 6: 
Handover and Close 
Out 

2 Feb-21 Apr-21 May-21 
Building handed over, aftercare initiated and 
Building Contract concluded. 

RIBA Stage 7: In Use 
1 May-21 Jun-21 Jun-21 

Building used, operated and maintained 
efficiently. 

 
UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 

Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

RIBA Stage 7:  Leisure 
Centre open to the 
public 

01/02/2021 01/06/2021 Leisure Centre to be fully 
operational 

Leisure Centre was opened to the public on 29/05/2021.  The building is 
now fully operational; WDC do continue to complete any outstanding works 
and correct any snagging items in conjunction with the Centre being open. 
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BUDGET PERFORMANCE 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 41,698 1,538 0 0 0 0 43,236 

Spend 41,698 1,217 0 0 0 0 42,915 

Unspent 
budget 

0 321 0 0 0 0 321 

Forecast 41,698 1,667 0 0 0 0 43,365 

Variance 
to budget 

0 (129) 0 0 0 0 (129) 

                

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 699 60 0 0 0 0 759 

Spend 699 14 0 0 0 0 713 

Unspent 
budget 

0 46 0 0 0 0 46 

Forecast 699 4 0 0 0 0 703 

Variance 
to budget 

0 56 0 0 0 0 56 
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Comments 
 
The project budget still has a contingency element however with Mace advice this has now all been 
provisionally allocated to assist with WDC additional fee claims.  We have been advised for a while now 
that it is likely that additional funding will need to be sought in due course depending on the level of 
settlement WCC wish to make with WDC on the additional fee claims.  Mace have allowed for 40% of 
the fee claim amounts in their figures, which would take the overall project budget to being over by 
£129,000.  Negotiations are ongoing with WDC via Mace on behalf of WCC and we hope to have a final 
position on these claims in August 2021. 
 
The construction project was completed in late May 2021. 
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NOTES: 
 

*Totals in italics are a ‘running total’ / ‘point in time’ amount only 

From Mid November 2020, LRSG & Restart Grants replaced the previous grants 

 

SERVICE 
AREA 

MEASURE 
2020 2021  

Q1 total Q2 total OCT NOV DEC JAN FEB MAR APR MAY JUN TOTAL 

Business 
Rate Relief 
and Grants 

(running total) 
 
 
 

All Retail, Hospitality & Leisure Relief (RHL) £26.77m £27.88m £27.88m £27.88m £27.88m       £27.88m * 

Small Business Rate Relief £4.81m £4.87m £4.89m £4.89m £4.89m       £4.89m * 

Other Reliefs £5.48m £5.47m £5.44m £5.44m £5.44m       £5.44m * 

RHL - £10k grants £2.23m £2.39m £2.40m £2.40m £2.40m       £2.40m * 

RHL - £25k grants £9.45m £9.98m £9.98m £9.98m £9.98m       £9.98m * 

Small Business Grants - £10k £14.49m £15.33m £15.33m £15.33m £15.33m       £15.33m * 

(LRSG & Restart) Rateable value £15k or less      £2.65m £3.21m £4.38m £6.85m £7.17m £7.27m £7.27m* 

(LRSG & Restart) Rateable value £15,001 to £50,999      £2.42m £2.73m £3.67m £5.50m £5.93m £6.09m £6.09m* 

(LRSG & Restart) Rateable value £51k or over      £1.23m £1.46m £2.23m £3.32m £3.78m £4.11m £4.11m* 

Local 
Resource 

Centre / 
Community 

Support 

Total New Referrals from HCC 536 23 3 31 8 25 8 9 1 0 0 644 

Referrals passed to Voluntary Support Groups 198 10 0 5 0 7 1 3 1 0 0 225 

Prescriptions delivered 146 41 2 9 7 21 9 7 1 0 0 243 

Food parcels delivered 77 28 1 5 3 3 0 3 0 0 0 120 

Shopping purchased/delivered 30 9 0 2 1 3 0 0 0 0 0 45 

Council tenants contacted by phone to offer support 1665 1 0 0 8 6 3 5 0 0 0 1688 

Housing 

Total Arrears (running total) £571k £553k £562k £557k £632k £585k £580k £526k £557k £555k £544k £544k * 

% of Housing tenants in arrears (running total) 22% 23% 23% 22% 47% 23% 21% 22% 21% 30% 28% 28% * 

% claiming Universal credit (running total) 16% 18% 18% 19% 19% 20% 20% 20% 21% 21% 22% 22% * 

% claiming UC  in arrears (running total) 55% 54% 54% 48% 65% 51% 48% 46% 46% 47% 46% 46% * 

% current debt due to UC claimants (running total) 61% 67% 66% 64% 64% 64% 64% 65% 67% 66% 68% 68% * 

Residents in B&B (number at month close) 9 2 1 0 1 6 2 1 1 1 0 0 * 

Rough Sleepers in Council units (no. at month close) 6 0 0 6 12 13 13 13 13 8 0 0 * 

Tenancy Support Caseload (weekly new referrals) 107 55 16 15 11 11 15 13 14 18 8 283 

Waste / Env / 
Licensing 

Planning – Decisions issued (inc. SDNP) 602 580 243 216 249 246 221 245 250 273 252 3377 

Bonfires reported 68 30 4 3 1 3 2 3 4 1 1 120 

Fly-tipping - reported 517 614 193 205 130 235 168 280 237 183 177 2939 

Waste Collection – Missed Bin reports (cases closed) 770 974 288 118 163 211 145 270 178 128 137 3382 

Garden Waste Bags - New / Replacement bag request 3127 1739 290 200 87 75 n/a n/a n/a n/a n/a 5518 

 
 


