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PURPOSE 

This report and Appendix 1 provides a summary of the council’s progress during the 
period October to December (Q3) 2021 against the five priorities in the refreshed 
Council Plan 2020-25, adopted by council on 24 February 2021. 

Appendix 2 provides a financial update for both the General Fund and Housing 
Revenue Account (HRA) as at 31 December 2021 

Appendix 3 provides the data, where available, for Q3 against each of the Strategic 
Key Performance Indicators (KPIs) and a brief narrative covering the impact that the 
COVID-19 pandemic has had or will have on performance. 

Appendix 4 includes highlight reports for each of the council’s ‘Tier 1’ programmes 
and projects. 

Appendix 5 provides an update to the COVID-19 council services demand data from 
April 2020 to 31 December 2021. 

Appendix 6 are the action notes of the Performance Panel meeting that took place 
on 24 February 2022. 
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RECOMMENDATIONS: 

1. That Cabinet notes the progress achieved during Q3 of 2021/22 and endorses 

the contents of the report. 
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IMPLICATIONS: 
 
1 COUNCIL PLAN OUTCOME  

This report forms part of the framework of performance and financial 
monitoring in place to report the progress being made against the projects 
and programmes supporting delivery of the priorities included in the Council 
Plan 2020-25 (annual refresh adopted by Council on 24 February 2021).  

2 FINANCIAL IMPLICATIONS  

There are no direct financial implications arising from the contents of this 
report. Almost all the programmes and projects undertaken to deliver the 
priorities included in the Council Plan will have financial implications, some 
significant and these are agreed and reported separately before the 
commencement and during the project life cycle.  

3 LEGAL AND PROCUREMENT IMPLICATIONS  

Key Performance Indicators (KPIs) and performance reporting must be fit for 
purpose, monitored and managed to ensure effective council governance. 
KPIs enable evidence based quantitative management reporting and where 
necessary allow for remedial actions and decisions to be taken.  
 

There are no legal and procurement implications arising directly from this 
report, though individual projects are subject to review by Legal Services and 
Procurement as and when necessary, and in particular where they require 
consideration of the council’s Financial Procedure Rules, Contract Procedure 
Rules and Public Contracts Regulations 2015 (PCR2015).  

4 WORKFORCE IMPLICATIONS  

None directly but staff are engaged and actively working across all projects. 

5 PROPERTY AND ASSET IMPLICATIONS  

None directly, but council assets are used to deliver this work 

6 CONSULTATION AND COMMUNICATION  

Cabinet members, Executive Leadership Board, corporate heads of service 
and service leads have been consulted and have input into the content of this 
report. 

This report and appendices were reviewed and discussed by Performance 
Panel on behalf of Scrutiny Committee on 24 February 2022 Appendix 6 are 
the action notes from this meeting.  

A verbal update from the Chairman of the Performance Panel was given at 
The Scrutiny Committee meeting held 10 March 2022.  
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7 ENVIRONMENTAL CONSIDERATIONS 

Many of the activities detailed in this report actively protect or enhance our 
environment and support the council and district to reduce its carbon impact.  
These will be considered as part of each detailed business justification case. 

8 EQUALITY IMPACT ASSESSEMENT  

None arising from the content of the report, however officers will need to 
consider the council’s Public Sector Equality Duty and if required complete an 
Equality Impact Assessment on any specific recommendations or future 
decisions to be made. This report is not making any decisions and is for 
noting and raising issues only. 

9 DATA PROTECTION IMPACT ASSESSMENT  

None required. 

10 RISK MANAGEMENT  

As previously reported the COVID-19 pandemic continues to have an impact 
on the way we live and work with the council reviewing and adapting its 
services to the changes as they are announced by government. 

 

Risk  Mitigation Opportunities 

Community Support -  

Lack of consultation and 

community engagement 

on significant projects that 

affect residents and can 

cause objections and lead 

to delay.  

Regular consultation 
and engagement with 
stakeholders and 
residents regarding 
projects or policy 
changes.  

 

Positive engagement and 

consultation can bring 

forward alternative 

options that might not 

have otherwise been 

considered.  

 

Timescales -  

Delays to project delivery 

can lead to increased 

cost and lost revenue.  

Regular project 

monitoring undertaken to 

identify and resolve 

slippage.  

 

 

Project capacity -  

Availability of staff to 

deliver projects.  

Resources to deliver 

projects are discussed at 

the project planning stage 

and agreed by the project 

board and monitored by 

the Programme and 

Capital Strategy Board  

 

Opportunities present 

themselves for staff to get 

involved in projects 

outside their normal role 

enabling them to expand 

their knowledge and skills 

base as well as working 

with others.  

Financial exposure -  

Budget deficit or 

Regular monitoring of 

budgets and financial 

Early notification of 

unplanned 
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Risk  Mitigation Opportunities 

unforeseen under or 

overspends 

position including 

forecasting to year end to 

avoid unplanned 

over/underspends.  

under/overspends 

through regular 

monitoring allows time for 

plans to be put in place to 

bring the finances back 

into line with budget 

forecast.  

Exposure to challenge Legal resources are 

discussed with project 

leads.  

 

Opportunity for the use of 

in- house resources able 

to input through the life of 

a project with local 

Winchester and cross 

council knowledge.  

Innovation -  

improvement in service 

delivery  

 KPIs be used to evidence 

the need for innovation to 

improve service delivery  

Reputation -  

Ensuring that the council 

delivers the outcomes as 

set out in the Council 

Plan.  

 

Regular monitoring and 

reporting of the progress 

the council is achieving 

against its priorities 

included in the Council 

Plan, including this report.  

Work with 

communications team on 

press releases to promote 

and celebrate successes.  

 

Achievement of outcome Through the quarterly 

monitoring report, officers 

and members can 

monitor the progress of 

the priorities in the 

Council Plan 

 

Other - none   

 
11 SUPPORTING INFORMATION: 

This report provides an update on the council’s progress achieved against the 
priorities included in the Council Plan 2020-25 and KPIs. Information is also 
provided in the form of highlight reports (Appendix 3) that set out the progress 
of the council’s ‘Tier 1’ projects. All information and data is as at the end of Q3 
i.e. 31 December 2021. 

12 OTHER OPTIONS CONSIDERED AND REJECTED  

None. 

BACKGROUND DOCUMENTS:- 

Previous Committee Reports:- 
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CAB3320 – Q2 Finance and Performance Monitoring dated 08 December 2021 

Other Background Documents:- 

None. 

APPENDICES: 

Appendix 1  Council Plan 2020-25 progress update – Q3 October - December 2021 

Appendix 2 Financial update to 31 December 2021 

Appendix 3 Strategic Key Performance Indicators Q3 update 

Appendix 4  Programme and Project Management – Tier 1 project highlight reports 
Q3 

Appendix 5 COVID-19 Council services demand data – April 2020 to December 
2021 

Appendix 6   Notes from Performance Panel meeting 24 February 2022 



CAB3339 
Appendix 1 

 

 

COUNCIL PLAN 2020–25 

Q3 21/22 PROGRESS UPDATE 

 

PRIORITY – TACKLING THE CLIMATE EMERGENCY AND CREATING A 
GREENER DISTRICT 

The climate crisis remains a significant, long term challenge to all of us in the coming 
years and decades and there is a growing ecological crisis too. Winchester City 
Council has committed to playing its part to tackle this global challenge and hand our 
district to our children and grandchildren in a better state than it is now.  

What we want to achieve: 
 

 Winchester City Council to be carbon neutral by 2024 

 The Winchester district to be carbon neutral by 2030 

 Reduced levels of waste and increased recycling, exceeding national targets 

 Clean air, more ambitious than national targets 

 Everything most residents need should be in reach by foot, bike or public 
transport 

 Our district’s extensive natural habitats safeguarded and enhanced 
 
Over the last quarter we have achieved the following: 
 

 Carbon neutrality to continue to be central to everything we do 

Preparatory work has begun in advance of energy efficiency works to City 
Offices that will be undertaken during the early part of 2022.  These works 
were part funded via a grant of £257k from the Public Sector Decarbonisation 
Scheme and will include replacement of all windows in the building.  
 
Two additional electric vehicle charging points (EVCP) were installed in the 
Guildhall Yard, increasing provision to four EVCP. These meet the needs of 
the council fleet during working hours, but are available for public use during 
evenings and weekends. Further proposals are being developed for provision 
of two EVCP at the council’s special maintenance depot, Cipher House. 
 
Construction and commissioning work continues on a new decked park and 
ride car park at the former Vaultex site in Barfield Close with an opening date 
in March 2022.  This will provide 287 spaces to reduce traffic in the city – 
linking in with the aims of the City of Winchester Movement Strategy and 
supporting the city council’s pledge to become a carbon neutral council by 
2024, with the whole district becoming carbon neutral by 2030. Photovoltaic 
panels and electric vehicle charging points also feature in the plans for the 
site. The construction includes green ‘living walls’ to help improve air quality 
and minimise the visual impact of the car park. 
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Two Carbon Literacy sessions held for the city council officer team in October 
and November saw training delivered to a further 17 members of staff.  This 
brings the number of staff trained to 106, of which 63 have been certified as 
Carbon Literate and brings the council close to achieving Carbon Literate 
silver accreditation – an accreditation that only two councils in the country 
have achieved to date. In recognition of its Carbon Literacy achievements, the 
council was invited to be one of four local authorities from across the country 
on a panel to discuss Carbon Literacy at a national webinar that formed part 
of the COP26 programme of events. 
 
A new post of Retrofit Co-ordinator - Zero Carbon has been recruited and will 
focus on the retrofit of the council housing stock. 
 
Over 25 young people aged between 16 and 30 came together in November 
at Winchester District's first-ever young person’s climate assembly.  The event 
at the University of Winchester was supported by the Mayor of Winchester 
and gave young people a platform to discuss and debate a vision for a fair 
transition to a zero carbon future for Winchester.  
 
A highlight report for Q3 for the Carbon Neutral programme is included at 
Appendix 4.   
 

 Positive Local Plan policies which promote low carbon development, 
sustainable travel and increased bio-diversity  
  
A specialised Carbon Neutrality virtual information event was hosted as part 
of the consultation on the Local Plan Strategic Issues & Priorities document 
that took place between February and April 2021.  This event was attended by 
78 people.  The council received a very substantial number of comments in 
relation to the Local Plan consultation.  The analysis of the comments on the 
carbon neutrality topic were reported to LPAG on the 13th December 2021.  
This feedback will be used to inform the next stage of the Local Plan 
(Regulation 18 – draft Local Plan) 
 
A highlight report for Q3 for the Local Plan is included at Appendix 4.   
 

 Encourage renewable energy generation and support start-ups and 
businesses in green energy and green technology 

The council completed installation of solar PV panels on three buildings at 
Marwell Zoo and commenced installation of solar PV on the Winchester depot 
(Biffa waste collection service).  These projects were 50% funded by the EM3 
LEP and the panels will reduce energy consumption on both sites and 
generate an income stream for the council via the sale of energy to the 
businesses. 
 
Cabinet in October 2021 adopted the new 10-year Green Economic 
Development Strategy. Work will now commence with internal and external 

http://www.acceler8winchester.org.uk/
http://www.acceler8winchester.org.uk/
http://www.acceler8winchester.org.uk/
http://www.acceler8winchester.org.uk/
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stakeholders on a detailed action plan to respond to the scenarios, themes 
and outcomes outlined in the strategy. 
 

 Work with and enable businesses, organisations and residents to deliver 
the Carbon Neutrality Action Plan throughout the district 

Continuation of a 12-month community carbon mapping and engagement 
project, being delivered on the council’s behalf by the Centre for Sustainable 
Energy in collaboration with WinACC.  Two virtual action planning workshops 
were hosted in October as part of the annual Winchester Green Week. The 
purpose of these workshops was to support attendees to build upon the 
findings from their carbon footprint reports and develop climate action 
measures and plans within their parishes and communities. Following the 
workshops, communications bundles have been sent out each month on a 
variety of climate change topics to support parish council’s and community 
groups to develop communications campaigns around the climate emergency. 
 

 Work towards a more sustainable food system and reduce food waste 

We continue to work with Project Integra to understand the impact of 
introduction of food waste recycling which is governments preferred direction 
of travel by 2023 for every local authority. 
 

 Continue to work with Hampshire County Council to deliver the City of 
Winchester Movement Strategy and prioritise walking, cycling and 
public transport throughout the district 

A highlight report for Q3 for this programme is included at Appendix 4.   
 

 Deliver the actions in our Biodiversity Action Plan 

The Biodiversity Action Plan (BAP) was approved by cabinet in January 2021 
and launched in February 2021.  Focus has now turned to the delivery of at 
least 80% of the actions identified within the plan. A summary of actions 
delivered by the end of Q4 ie December 2021 is below: 
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Of the 72 actions identified within the BAP, 62 have been completed, 5 not yet 
started/delayed and 5 progressing.  The target for delivery was set at 80% 
which has been exceeded. 
 
Of particular note are:  

o Training and raising awareness has been delivered both internally and 
externally in relation to biodiversity and planning. 

o Delivered and analysed survey results for sites.  Key findings are: 
 Whiteshute Ridge - Found more species associated with chalk 

grassland  
 West Hill – results show greater numbers of reptiles and 

slowworms year on year; 
 Magdalen Hill Cemetery – recorded slowworms for the first time 

and greater numbers of butterfly. 
o Greenacres – recorded smooth newt for the first time and the highest 

count for reptiles to date (ie grass snakes and slowworms).Pilot verge 
project was undertaken on 2 pilot areas at Badgers Farm and 
Alresford.  Baseline botany data collected, gained better understanding 
of the issues involved in delivering the project; communications 
improved throughout the project; there is scope to make changes 
which will result in increased biodiversity.   

o Hookpit – proceeded with dormouse mitigation and establishment of 
permanent chalk grassland.   

o 34 swift boxes put up in Winnall and Weeke on properties not involved 
in the reroofing project. 

o The draft Tree Strategy has been written and will be considered by the 
Health and Environment Policy Committee in March.   

o Responded to 13 Hedgerow Regulation Notice applications/breaches. 
 

 Work with other public authorities to expand the range of materials we 
recycle as solutions become available 

7% 
7% 

0 

86% 

Percentage of BAP actions completed at end of 
year 1 

Not yet
started/delayed

Progressing

Progressing well

Completed
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Winchester City Council continues to work through the Project Integra 
partnership and submit data to support the review of options for a single 
Materials Recovery Facility (MRF) in Eastleigh and support the work to review 
the option of moving to a twin stream or kerbside sort system to greatly 
increase the range of material being collected. 
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PRIORITY – LIVING WELL 
 
We want all residents to live healthy and fulfilled lives. We recognise that our 
residents are living longer and want to ensure the district offers the right mix of 
facilities to support good physical and mental health for all ages and abilities. 
 
What we want to achieve: 
 

 Reduced health inequalities 

 A wide range of physical and cultural activities for all ages and abilities 

 Increased opportunities for active travel 

 A wider diversity of residents and businesses involved in ensuring that our 
services work for all, especially for residents who need more help to live well 

 Attractive and well-used public facilities and green spaces with space for 
relaxation and play 

 

Over the last quarter we have achieved the following: 
 

 Focus our activities on the most disadvantaged areas, communities and 
groups, supporting a greater diversity of residents 

We continue to provide core grant support to key voluntary sector 
organisations supporting our more vulnerable residents.  The current round of 
core funding comes to an end in March 2022 so Cabinet in December 2021 
approved the process and criteria for the new Strategic and Priority Outcomes 
Funds for the next three year period 2022-2025. 
 
Citizens Advice (CA) are adapting their delivery models as COVID-19 
restrictions permit. They have re-opened reception in both offices (Winchester 
and Bishops Waltham) to meet small, but growing, demand for face-to-face 
support. In addition, they continue to provide support via phone and email, 
and are working to extend their provision for video calls. In person support 
has been prioritised for those that need it most, including some of the 18% of 
clients aged 65+ who find remote services less easy to use. They have also 
begun to pilot a 'co-volunteering' model at Wickham Food Pantry (in Wickham 
Community Centre), with trained CA advisers volunteering at the food pantry 
alongside their core volunteer team, to improve reach and access to services. 
 
Grants criteria remain relaxed to allow groups greater flexibility to respond to 
the effects of COVID-19. Grants totalling £4,761 were awarded to 10 different 
organisations across the district (5 Winchester Town wards, 5 Winchester 
district). Grants supported new initiatives in the district including a new group 
to support parents of children with autism, and creation of an internet café for 
elderly residents in Swanmore.  Virtual drop in sessions were held with 16 
organisations in December to assist with their fundraising needs – groups that 
work with many vulnerable residents across the district including those with 
mental health difficulties and low income families. 
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Liaison and dialogue has continued with Hampshire County Council and other 
stakeholders to ensure no vulnerable people were left unsupported as a result 
of the changing COVID-19 restrictions. Referral numbers to the local 
response centre (within Housing) were minimal, with only four during the 3-
month period, taking the total requests for support handled by the Winchester 
LRC since the pandemic started to exactly 1000, in addition to the many more 
tasks undertaken by the wider community support network. 
 
The Active Lifestyle programme of classes and bespoke activities for people 
with long-term health conditions continues to grow in the hands of Winchester 
City Primary Care Network (PCN) and Everyone Active (EA). During the last 
quarter there were 50 referrals from the Winchester City practices and 136 
from the remainder of the district, meaning that since the opening of the new 
leisure centre there have been 308 referrals made. 
 

 Offering a wide range of accessible facilities for all to enjoy at the new 
Winchester Sport and Leisure Park 

Winchester Sport and Leisure Park continued to outperform projections, with 
4,461 health and fitness members and 1,364 swim only members at the end 
of November.   
 
There are now over 1,300 children having swimming lessons every week. The 
target for the Centre is 2,500 children having swimming lessons at maturity 
(without Covid-19 restrictions). There are also around 4,400 individuals 
participating in health and fitness workout sessions every month and the 
overall attendance is approximately 50,000 per month despite the uncertainty 
around restrictions.  
 
In October, the Winchester Sport and Leisure Park hosted the return of 
Winchester City Council’s Paralympic Personal Best event alongside British 
wheelchair tennis player and Tokyo 2020 silver medallist, Lucy Shuker. The 
annual event, delivered by Winchester City Council, in partnership with 
Everyone Active, University of Winchester, Winchester Go LD and 
Simplyhealth involved more than 200 people with a range of disabilities. 
 

 Supporting communities to extend the range of sports and cultural 
facilities across the district, notably the upgraded Meadowside Leisure 
Centre at Whiteley agreed and planned for later this year 

Architect appointed to develop a new design for the North Walls pavilion, with 
discussions ongoing regarding the building design. 
 
Planning permission was granted on 14 December 2021 for a new pavilion at 
KGV playing fields in Highcliffe. Funding options for the project have been 
considered and a grant application for external funding is pending.  
 
Planning consent was given for a MUGA at Kings Barton, as part of the 
approval for phase 2A of the development.  At West of Waterlooville, 
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applications have been submitted by the developer for a new sports pavilion 
and the town park. 
 

 Enable and promote safe cycleways and pathways to make it safer and 
more appealing for our residents to cycle and walk to their destination 

The draft Local Cycling and Walking Infrastructure Plan (LCWIP) for 
Winchester which has been developed as part of the City of Winchester 
Movement Strategy is currently out for feedback from the public. A members 
briefing was held on 9 December sharing the engagement material on the 
Winchester Movement Strategy public engagement.  
 
Also see project highlight report for Q3 included at Appendix 4. 
 

 Maintain and enhance the open spaces and parks 

Work is continuing on the maintenance and enhancement of open spaces and 
parks. 

Of particular note are: 

 The development of the North Walls Park Plan which received high 
levels of public support and was formally adopted by Winchester Town 
Forum as its meeting on 10 November 2021, report WTF303 refers.  
The next stage of this process is a feasibility study to assess the costs 
and resources required for project delivery and generate the 
information required to develop a detailed business case.     

 Allegra’s ambition - a site at the Garrison Ground has been approved 
by the trustees and a draft plan has been produced. A legal agreement 
between the City Council and Allegra’s Ambition will be required before 
works can proceed.  

 Refurbishment of Abbey Gardens Play area – the tender for civil works 
has been prepared and an arborcultural consultant has been 
commissioned to do a full arboriculture impact assessment which is 
required as part of the tender documentation.  Once the arb report is 
received the tender for the civil works will be published.  

 

 Develop Local Plan policies that promote healthy lifestyles in healthy 
surroundings 
 
A key theme in the Strategic Issues and Options consultation (SIP) on the 
new Local Plan, which ran for 8 weeks and closed on 12 April 2021, was 
Living Well.  This covered a number of important issues relating to open 
space provision, air quality, and active travel with accessibility to local facilities 
and services.  A specialised Living Well virtual information event was also 
hosted as part of the consultation document that attracted some 21 people.  
The council received a substantial number of responses to the SIP (over 
2,200). The analysis of these comments on the Living Well topic were 
reported to LPAG on 24 November 2021.  This feedback will be used to 
inform the next stage of the Local Plan (Regulation 18 – draft Local Plan). 
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Priority - Homes for all 

Housing in our district is expensive and young people and families are moving out 
because they are unable to find suitable accommodation they can afford.   

The Winchester district needs homes for all – homes that are affordable and built in 
the right areas for our changing communities. 

What we want to achieve: 

 More young people and families working and living in the district 

 All homes to be energy efficient and affordable to run 

 Diverse, healthy and cohesive communities - not just homes 

 No-one sleeping rough except by choice 

 

Over the last quarter we have achieved the following: 
 

 Building significantly more homes ourselves 

129 new homes were started in quarter 3 on two schemes at Winnall and 
Whiteley. 
 

 Strengthening our Local Plan to ensure the right mix of homes is built 
for all sectors of our society, including young people 
 
Consultation has taken place on the Next Generation Winchester project to 
explore the challenges faced by younger people (aged 18-35) who may want 
to work and/or live in the Winchester district. This was followed up by another 
event in July 2021 which has been used to help inform people about the 
different types of affordable housing that is available and on mortgages. The 
Next Generation project is exploring the options available for young people 
and families and provide an opportunity to influence housing policy, future 
house building and local housing options across the district. The information 
gathered together as part of this consultation will be used to help inform the 
policies and proposals in the emerging Local Plan. 
 
The consultation on Strategic Issues and Options for the new Local Plan, 
sought views on the type of residential development required to support the 
needs of everyone living, or wanting to live, in the district.  This covered a 
range of accommodation   including affordable housing, housing for students 
and older people as well as gypsies and travellers. The analysis of comments 
on the Homes for All topic was reported to LPAG on the 27 September 2021 
and Specialised housing was reported to LPAG on the 13 December 2021.    
The feedback received is being used to inform the next stage of the Local 
Plan (Regulation 18 – draft Local Plan).  
 
Three Local Plan design workshops took place in October/November 2021 
with a range of local people, parish councils, developers, house builders, 
consultants and architects as well as members.  These events, which were 
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facilitated by Design South East, focussed on the effectiveness of the 
council’s current policies and sought to identify how the council could 
potentially improve and develop the way that we address and approach 
design issues in the new Local Plan especially in light of recent changes to 
national planning guidance which emphasises more than ever the importance 
of good design and creating beautiful places.   The workshops looked at 
design policies generally as well as specific spatial planning issues in 
Winchester town, the market towns and rural areas. 
 
A highlight report for Q3 for the Local Plan is included at Appendix 4.   
 

 Using the new Winchester Housing Company to deliver a wide range of 
housing tenures to meet local needs 

The detailed business case for the Winnall Flats proposed development was 
agreed by Council in July 2021 with a preferred option being to deliver a block 
either through a housing company or through a third party. Build Contract 
negotiations have now been completed and the Winnall Flats scheme has 
started on site. A “final business case” report on the Housing Company will be 
prepared in June 22. 
 

 Providing support for our homeless and most vulnerable people by 
working directly and in partnership with the voluntary sector 

Working with partners The Beacon, Two Saints and Trinity to make plans to 
utilise empty space within existing projects to provide additional emergency 
beds over the coming cold weather period for individuals sleeping rough. In 
addition to this the providers have assisted WCC with the provision of SWEP, 
SWEP has been called 4 times since 1st November 2021 and nobody to date 
has been placed.  
 
In December 2021 the Government through the Rough Sleepers initiative 
launched the ‘protect and vaccinate scheme’. Funds were provided to local 
authorities to support rough sleepers into accommodation and to use as an 
incentive to break down barriers that rough sleepers faced in getting the 
vaccine. Our partners are assisting us with this.  
 
Hampshire County Council has announced a proposed budget cut of £360,000 
across the 11 districts social inclusion services for this cohort. The proposal is 
now available for consultation for a period of 8 weeks, commencing on the 7 
February 2022. The council will be responding to the consultation. 
 
We are developing a Tenancy Ready Programme to roll out to our Temporary 
Accommodation residents to ensure individuals have the right skills to move on 
to independent accommodation and do not return to rough sleeping.   
 

 Move the energy efficiency of new and existing homes towards zero 
carbon  
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Making Homes Carbon Neutral (CAB3293) was presented to cabinet on 11 
March 2021 and the following recommendations were approved:- 
 
That the 2021/22 budget (£1.587m) for additional energy efficiency works to 
council dwellings be committed as follows:- 
 

 £1.250m to fund additional insulation (mainly wall and floor insulation) 
to 100 properties currently subject to an Energy Performance 
Certificate (EPC) rating of D or below and that the programme focus 
mainly on void properties where possible.  

 
The formal contract variation to install additional insulation to voids is 
being finalised between the Council and Osborne Property Services.  
Works should start on site by the middle of March     

 

 The new Retrofit Co-Ordinator has just started in the Housing Property 
Services team. The immediate priorities are to establish a retrofit team 
which will include commissioning external support in the form of a 
Retrofit Assessor and Retrofit Designer in addition to the Retrofit 
Installer (Osborne).  The retrofit Co-ordinator is also working up the 
strategy and risk assessments to ensure a “right first time/least regrets” 
approach from the outset.   

 £150,000 set aside to support “match funding” bids for major retrofit 
programmes (such as the existing project to improve “Swedish timber” 
council homes in Bramdean).  

 The two Swedish units at Bramdean are complete. EPC and thermal 
imaging were carried out pre-works. Temperature, humidity and kWh 
usage will be monitored for a further year. The second Swedish unit 
trial (at Cheriton) is due to start in the next couple of months subject to 
the ecology issues being resolved.      

 

 £187,000 to address energy efficiency of communal areas in 
sheltered/communal housing schemes, including the installation of 
solar photovoltaic panels where appropriate. Approx. 85% of the 
communal areas in housing sheltered/communal areas now have new 
LED lighting.  Energy audits will be commissioned for the highest 
carbon emitting sites and appropriate measures brought forward.                 

 That a member/tenant/officer panel/forum be established to assess 
progress with national trials, review funding options and bring forward 
proposals for a long term programme to replace gas heating systems in 
Council homes, subject to consultation with tenants and the Business 
and Housing Policy Committee. Tenants who originally responded to 
the digital survey “Carbon Efficient Housing” (Nov 2020) are being 
invited to form a focus group to help inform and contribute to the 
panel`s work       
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That the Council join the “Net Zero Collective” partnership to support the work 
of the above Panel. Officers are currently working with Net Zero Solutions and 
the National Energy Foundation to produce a sustainable and long-term 
retrofit plan to ensure the Council are de-carboning their stock in a sensible 
and efficient manner.      
 
Cabinet approved a revised Housing Development Strategy that highlights the 
council’s objective to provide all new affordable housing at highest thermal 
efficiency levels to help achieve the net zero carbon target.  
 
The Passivhaus development proposals for Micheldever received planning 
permission in August 2021. This is for the development of a disused garage 
site to build 4 x 1 bed and 2 x 2 bed homes. Passivhaus building provides a 
high level of comfort while using very little energy for heating and cooling. 
They are built with meticulous attention to detail and rigorous design and 
construction according to the principles developed by the Passivhaus Institute 
in Germany and certified by a very exacting quality assurance process. Whilst 
planning permission has been granted for the scheme, negotiations are on-
going with the Parish Council and Members regarding additional car parking 
to reduce the impact of the development. Agreement has now been reached 
and a planning application for additional parking has been submitted. The 
scheme will start on site in summer 2022.  
 

 Working with developers to ensure that they provide affordable housing 
and homes at fair market value as part of new developments 

Discussions continue with Cala Homes regarding an affordable extra-care 
scheme at Kings Barton. The timing of this scheme will be dependent upon 
the developer progressing further phases of Kings Barton. Agreement has 
been reached with CALA for a site to provide a minimum 60 Extra Care flats in 
Phase 2b of the Kings Barton development.  A project brief has been 
prepared and architects appointed by the council to provide capacity study to 
ensure site is of sufficient size to meet the S106 requirements.   
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PRIORITY - VIBRANT LOCAL ECONOMY 
 

Winchester district is home to a host of successful businesses and enterprises with 
high levels of employment in both our urban and rural areas. As we look beyond the 
COVID-19 pandemic, it’s vital we restore the vibrancy of our high streets, retain and 
develop our existing business base and make the Winchester district a place where 
new businesses want to be located.  We also must begin the transition to a greener 
more sustainable economy. 
 
What we want to achieve: 
 

 Increased opportunities for high-quality, well-paid employment across the 
district 

 A shift to a greener, more sustainable economy 

 New offices and workspace meet changing business needs and are located in 
areas with sustainable transport links 

 More younger people choose to live and work in the district 

 Our city, market towns and rural communities recover well and have a 
compelling, competitive visitor offer.  

 Winchester district attracts new and relocating businesses and enterprises 
 

Over the last quarter we have achieved the following: 
 

 Working with our key stakeholders to position Winchester district as a 
centre for digital, creative, knowledge–intensive networks 

Following on from the ‘A Digital Winchester’ Task and Finish Group a Digital 
Winchester online debate took place on 23 November 2021.  The 90 minute 
debate, was attended by over 50 delegates and gave businesses, residents 
and experts a chance to have their say on Winchester Digital Future. The key 
challenges of ‘infrastructure’’, ‘access’, ‘opportunity’ and ‘future potential’ were 
debated. The results of the Digital Winchester survey, debate and call for 
evidence will be published in March 2022. 

 
The Government’s and the European Development Fund (EDRF) Reopening 
High Street Safely Fund has been extended to end of March 2022 and now 
forms the Welcome Back Fund.  The fund has provided a programme of 
business support launched in late January 2021 and was then extended to the 
end of August 2021.   
 

Feedback from businesses using the service indicated that they were 
accessing the service for the following advice and support: 

 
 COVID-19 secure operations 29% 

 Business planning 29% 

 Business transformation 14% 

 Cash flow/accessing finance 29% 
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 Focusing on a ‘green economy’ post COVID-19 and providing tailored, 
sector specific business support 

The next 10 year Green Economic Development Strategy was adopted by the 
Council in October 2021.  Since then a governance structure has been 
created to support the delivery of the strategy.  This has included the inception 
of a Steering Group of key stakeholders from across the district who will work 
with the Council to consider the indicative actions illustrated in the framework 
strategy.  Along with input from the wider business community, these actions 
will be prioritised and any areas of work not considered within the strategy 
established, leading to the development of a two year action plan 

 Supporting business in meeting the challenge of carbon neutrality and 
encouraging ‘green growth’ 

A virtual Sustainable Business Network (SBN) Meeting took place on Friday 
25 November 2021.  It considered the subject of ‘Post COP 26 Roundup and 
Carbon Action’. 39 businesses attended the event and 31 watched the video 
afterwards.  The feedback following the event was excellent with 77% of 
respondents reporting that they found the event extremely useful.  The event 
video can be downloaded here: 
www.carbonfootprint.com/carbonacademy_sbn.html 
 
 
As part of a consortium bid, funding has been secured from Low Carbon 
Across the South & East (LoCASE) which will enable low carbon and energy 
efficiency adaptations to businesses.  A professional consultancy is being 
commissioned to help businesses to: 

• become zero carbon, reduce energy consumption and carbon 
emissions  

• access LoCASE (Low Carbon Across the South East) funding to 
reduce their energy use 

 
The Request to Quote for this consultancy work will be advertised early in 
2022. 
 
Three new industrial units at Bishops Waltham Depot were completed in 
November 2021, with one unit already let to the fire brigade and negotiations 
underway for the other two.  The buildings achieved a BREEAM rating of 
‘Excellent’, benefiting from permeable paving, solar panels, EV charging 
points and other sustainable measures.  

 

 Prioritising the needs of younger people in the redevelopment of central 
Winchester 

Eastleigh Borough Council’s bid for an employment hub to cover Eastleigh, 
Winchester, New Forest and Test Valley has been successful in gaining 
Department of Work and Pension’s Flexible Support Grant.  The hubs provide 

http://www.carbonfootprint.com/carbonacademy_sbn.html
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specialist help and support to move young people from welfare benefits into 
work. The total project value is £264,000 across all partners. 

The Winchester hubs were launched in mid-November, with young people 
attending alternate Mondays at the Carroll Centre (Stanmore) and Unit 12 
(Winnall).  From mid-November to the end of December 2021 eight young 
people had already been provided with bespoke support with one participant 
already finding work following support.  

 Working in partnership to strengthen the appeal of the Winchester 
district by promoting and developing our unique cultural, heritage and 
natural environment assets 

Festivals update  
Engagement with the festivals sector has continued via the Festivals 
Networking events that are delivered in partnership with Winchester BID and 
Tourism South East has been commissioned to research and produce a 
report on the economic impact of festivals across the Winchester district. 
Three editions of Arts News have been issued in this quarter with a new 
section highlighting local talented creatives and their achievements as well as 
details of Covid funding available. The team has been involved in 
conversations relating to creative sector presence in Kings Walk with Estates 
as part of developing a curated creative sector ‘ecosystem’.  The team will 
also be leading on commissioning an arts mural in St Maurice’s Covert with 
the plan to complete the installation by early Autumn 2022. Working with key 
partners including Hampshire Cultural Trust, Winchester Cathedral, the BID 
and Play to the Crowd, and funded by the Welcome Back Fund, the Council 
has commissioned Ichthus to project manage installation of a Winchester – 
Lights in the City event at the end of January, aimed at raising awareness and 
driving footfall during this typical quiet trading period.    
 
Consumer marketing and promotion. 

Partner activity and district events for Christmas were promoted across all our 
digital channels and via christmasinwinchester.co.uk. Highlights include the 
12 days Christmas social media competition supporting local independents – 
933 entrants across the competition period. The total combined reach of 
Christmas social media activity across Facebook was 12,973 reach and 4,754 
on Instagram. 
 
Three festive B2C e-news were issued and twelve Christmas-related blogs 
supporting events, news and activities of businesses across the district were 
written and promoted via our channels – including the ‘Festive family days out’ 
blog featuring attractions which received over 3,000 page views. 
 
Other activity included a partnership with South Western Railway which 
resulted in Christmas in Winchester branded posters across 54 poster sites 
across the SWR network. 
 
For Quarter 3, visitwinchester.co.uk website sessions were up 312% 
compared with 2020 (up 130% compared with 2019). Users up 278% 
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compared with (115% 2019) – this equates to an average of 77,000 users per 
month for this period in 2021 versus 20,432 in 2020 (36,000 in 2019). 
 
One B2B e-newsletter has been issued for this quarter detailing information 
and updates around business support, allergen training, grant funding for 
green projects, the latest COVID-19 related guidance, national and regional 
initiatives alongside Visit Winchester updates and details of how businesses 
in the visitor economy can get involved in marketing campaigns and 
initiatives. - Open rate 40% and 4% click rate (October). Engagement with the 
visitor attractions sector has been maintained via virtual group meetings 
sharing advice, experience, intelligence and recovery plans.  

 
Visit Winchester continues to be represented at  TSE Tourism Alliance 
Meeting and a Destination Management Organisation (DMO) meeting with 
VisitEngland this quarter where intelligence on business recovery, best 
practice and collaborative opportunities are considered – in particular updates 
on the DMO Review and Sustainability. 

 
Business to Business Inward Investment Campaign 
A satellite office campaign is underway that will promote opportunities in 
Winchester to London based companies who have a significant number of 
employees that commute out of the district/county and current activity 
includes reaching a new audience through the targeting of London readers in 
a national broadsheet newspaper.  This involved a four-week ad banner 
campaign on The Guardian website as shown below. 
 

 
 
Working with the county council a combined total of 202,900 impressions of 
the GIF adverts during the four week period. This resulted in a 0.1% click 
through rate (industry average is 0.04%). 
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This activity has resulted in four Inward Investment enquiries into the 
Winchester District.  All investors are currently reviewing options. 

High Streets’ Priorities Plan 2021 to 2022 

Activity has continued to be undertaken as part of the delivery of the High 
Streets’ Priorities Plan 2021 to 2022, a one year tactical plan to reinvigorate 
our Districts’ high streets post COVID-19, to support our businesses to reopen 
and innovate and to enable people to enjoy social and cultural experiences.  

The plan is aligned with the Welcome Back Fund which is supporting the 
delivery of a number on initiatives, outlined below. 
 
Welcome Back Fund 

Further to the original Return to the High Street Safely Fund an additional 
£110,000 government funding as part of the Welcome Back fund has been 
secured.  A delivery plan has been discussed with stakeholders across the 
city and market towns.  Activity will be delivered up until March 2022 including 
promotional print for each market town, a district wide mini guide, both of 
which form part of a co-ordinated promotional campaign to raise awareness 
and drive footfall.   
 
A Welcome Back Fund Project Officer has been appointed to lead on this 
area of work. The officer has met with stakeholders including market towns 
and Winchester Business District and plans are being made to use the 
funding on marketing, events and public realm improvements.   
 
In the Central Winchester Regeneration Area, the Government’s Reopening 
High Street Safely and Welcome Back Fund European Regional Development 
Fund programme, has been used for enhancements to Busket Yard including 
seating and planters. 
 
Officers are commissioning two research studies into local festivals and street 
markets across the district, to look at the potential for future development.  
The results of both studies will support our plans for responding to the 
medium-term impact of COVID-19 and inform future decision making on how 
we can develop the current offer. 
 
Vincent Creative have been commissioned to dress the windows of the vacant 
Debenhams store with artistic vinyl wraps that reflect important buildings, 
people and life in our historic city. 
 
Government Grant Funding 

The Economy team have been responsible for administering the 
government’s discretionary grant funding through the Local Authority 
Discretionary Grant Fund and the Additional Restrictions Grant Fund.   
 
Since June 2020 over five million pounds of discretionary grants has been 
allocated to businesses impacted by the COVID-19 pandemic. This included 
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an additional £1.3m of funding followed by a further £343,816 just before 
Christmas.  The new Winter Support Payment grant was developed, ready for 
launch after Christmas, a typically quiet trading period where businesses are 
likely to require most support.    
 
In the final quarter of 2021 final inspection visits were undertaken to rural 
businesses who were awarded LEADER European funding.   
 
In addition to the above businesses have been kept informed of the latest 
support available via regular updates to dedicated business pages on 
Winchester.gov.uk and business bulletins.  The business bulletins continue to 
serve as one of the “go to” places for latest information.  
 

 Promoting our independent businesses and supporting start-ups. 

As part of the Government and the European Development Fund (EDRF) 
Reopening High Street Safely Fund the city council has procured ShopAppy 
as its provider of an e-commerce platform. This dedicated on-line shopping 
platform offers independent businesses an alternative route to market to 
support their existing high street and on-line presence.  The platform offers 
consumers the opportunity to browse products across all participating 
independent businesses in one place and either go on to visit in person or 
make purchases on-line from any number of outlets.   
 
Since the website was launched in September, shoppers have made over 
20,000 virtual shopping visits to our district’s digital high streets, to browse 
more than 7500 products and services from more than 175 independent 
businesses resulting in £17,500 direct and indirect spend to the Winchester 
District. 
 
Local Plan 
The consultation on Strategic Issues and Options for the new Local Plan, 
sought views on the Vibrant Economy and the future of the high streets.  The 
analysis of comments on the Vibrant Economy topic was reported to LPAG on 
the 13th December 2021.  The feedback received is being used to inform the 
next stage of the Local Plan (Regulation 18 – draft Local Plan). 
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YOUR SERVICES, YOUR VOICE 

 

We will continue to provide high quality, good value, resilient services that are 
continuously improving to address the changing needs and expectations of 
residents, tenants, visitors, businesses and not-for-profit organisations across our 
district – and are accessible to all whatever their circumstances. 

We will give all our residents the opportunity to make their voice heard and be able 
to understand how the council makes its decisions. 
 
What we want to achieve: 
 

 An open, transparent, inclusive and enabling council 

 Improved satisfaction for our services 

 Good value compared to other similar authorities 

 Continuous improvement in cost-effectiveness 

 High accessibility and usage of our services 

 Constructive and effective partnerships across the district 

 A balanced budget and stable council finances 
 
Over the last quarter we have achieved the following: 
 

 Continuously improving process that: 

Involve the public, businesses, stakeholders and ward councillors 
earlier in the design, deliberation and decision making process 

Effectively respond to and learn from complaints and feedback to drive 
service improvement 

In Q3 the council logged 60 formal complaints compared to 131 in Q1 and 121 
in Q2.  The reduction in complaints follows the introduction of the new 
complaints policy and officer training in Sept 2021.  The revised policy 
includes a clear complaints definition and has led to improvements to the on-
line complaints form which now helps signpost our customers to the best 
place to get their issue resolved quickly (logging service requests direct with 
the service and complaints, where customers feel there has been a failure of 
standards or lack of delivery, on the complaints form).  As well as helping 
customers to quickly resolve service requests (e.g. report a missed bin 
collection or a housing repair) to get the best response time; it also ensures 
that the complaints process is focussed on remedying service breakdowns 
and raising standards of delivery. 

The number of complaints upheld or partially upheld in Q3 remained level 
however this equates to a higher proportion as the overall number of 
complaints had reduced. 
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Management information on complaints received and response times is now 
provided to each Corporate Head of Service monthly which improves visibility 
and identification in trends, allowing reviews and remedial action to be taken 
where appropriate. 

 Embed effective partnership working with the community, voluntary 
groups and organisations, local businesses, our suppliers and other 
public bodies 

The Sustainable Procurement Guide has been published on the council’s 
website and the intranet and an education session on Sustainable 
Procurement was delivered for staff in November. 

Regular meetings continue with representatives from the market towns, 
focussing recently on the Welcome Back Fund and successful reopening of 
the high streets. 

 Transparent and publicly visible performance measures which drive 
improved satisfaction and performance 

The member led Performance Panel reviews this performance report and the 
notes and actions from these meetings are presented to scrutiny. 
 
The Strategic Key Performance Indicators in appendix 3 of this report are also 
published on the Winchester City Council website under the ‘Access to Data’ 
section. This aligns to the goal of transparency by allowing the public to 
monitor our progress towards achieving the council priorities and drives 
performance to meet publicly visible targets.   
 

 More effective use of technology to make it simpler and easier to deal 
with the council and its delivery partners while reducing cost 

The outbreak of COVID-19 continues to drive forward and accelerate the 
agenda in terms of ’digital first’, seeing high volume services switch to online 
and phone service delivery as default.. 
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The council has continued to promote ‘digital first’ and encourage residents to 
only visit if they have a pre-booked appointment. 
 
The garden waste annual renewal process opened in November.  Residents 
have a number of options available and the on-line renewal and payment by 
direct debit has been improved to encourage this as the option of choice. 
 
In relation to the development of the new Local Plan the Strategic Issues & 
Priorities consultation (SIP), which was undertaken during a national lockdown 
between February and April last year, achieved  two regional Royal Town 
Planning Institute (RTPI) awards in November 2021:  ‘Planning Excellence’ in 
the Plan making category and the consultation also won the overall RTPI 
South East Regional award.  The RTPI judges were particularly 
complimentary about the innovative and collaborative ways that were 
undertaken to the public consultation during the pandemic.  The SIP will now 
be considered at the national RTPI awards in 2022.     
 

 Focus on accessibility and inclusiveness to ensure our decision making 
and services are accessible to and usable by all 

A refresh of the council’s Public Sector Equality Duty was reviewed by Audit 
and Governance Committee in December before being considered for 
approval by cabinet in January. A number of actions were included with the 
updated policy and these will be undertaken during the early part of 2022. .  
 

 Investing in our staff and making the most of their skills and talents 

The council has continued to respond to COVID-19 by encouraging staff to 
play to their skills in supporting us with our emergency response and 
maintaining resilience. Following a staff survey employees have been given 
new on-line learning packages, IT kit and other home equipment such as 
laptop risers, office chairs etc on request to assist with working from home. 
Employees have continued to access training during the pandemic via our 
comprehensive range of e-learning tutorials and courses and several 
colleagues are undertaking formal qualifications using the ‘upskilling’ option in 
the government’s apprenticeship scheme. 
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FINANCIAL UPDATE 

AS AT 31 DECEMBER 2021 

 
This section presents a summary of the council’s financial position as at 31 
December 2021 with regard to the General Fund and Housing Revenue Account 
budgets.   
 
General Fund Revenue 
 
Summary 
 
12.1 CAB3312 dated 15 September included a revised forecast of a £0.8m net 

General Fund underspend for 2021/22.  This related to the extension of the 
lease of the Guildhall to Her Majesty’s Courts and Tribunal Service and to 
additional Government subsidy in relation to Park and Ride. 
 

12.2 Further work completed since that report was published accounted for the 
following: 
 

Projected surplus at Jul 21 £800,000 

a. Additional Garden Waste Income £165,000 

b. Reduced net Business Rates -£700,000 

c. Additional P&R Subsidy £250,000 

d. Additional Leisure Centre Income £500,000 

e. Project Delivery Resources -£400,000 

f. Support for core service delivery -£200,000 

21/22 Projected Net Surplus (at Sept 21) £415,000 

 
 

12.3 Owing to the impact of the COVID-19 pandemic on income budgets, the 
council reduced its General Fund budget forecast income for 2020/21 by 20% 
(£3.65m).  Current indications suggest a stronger than budgeted income 
recovery across all services.   Parking income forecasts indicate that recovery 
will be £2m below 2019 base budget targets, mainly in relation to off street 
parking outside of Winchester city centre and the park and ride service.  
However, with other income recovery by March 2021 will be 14% below 
previous budgets rather than 20% (a potential difference of c£1.5m).  
However, this remains uncertain, will be subject to activity in the final quarter 
and will be confirmed as part of the budget outturn in June 2022. 

 
12.4 In light of the above factors, the revised forecast underspend for 2021/22 is 

now projected at £1.915m.   
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General Fund Budget Forecast 2021/22 (£000) Expenditure Income NET 

Environment 16,594 (10,055) 6,539 

    Living Well 3,414 (329) 3,085 

    Homes for All 2,358 (227) 2,131 

    Vibrant Local Economy 4,818 (499) 4,318 

    Your Services, Your Voice 7,886 (2,714) 5,172 

    TOTAL before funding 35,070 (13,825) 21,246 

TOTAL Funding     (23,161) 

FORECAST BUDGET UNDERSPEND 
  

(1,915) 
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General Fund Capital 
 

1. General Fund capital expenditure to the end of December was £9.1m of which the 
majority relates to four projects: the decked car park at the former Vaultex site 
(£4.7m); Winchester Sport & Leisure Park (£0.9m); Bishop's Waltham depot (£1.5m); 
and Disabled Facilities Grants (£0.7m).  
 

2. Capital budgets for 2021/22 were revised for brought forward balances and other 
changes as part of the General Fund 2020/21 outturn reported to July cabinet and 
this is reflected in the working budget below. 
 

3. The budget and forecast below excludes £20.5m in respect of the Strategic Asset 
Purchase scheme (SAPS). This budget will only be spent if suitable assets are 
identified. There have been no SAPS purchases to date in 2021/22. 
 

 

 
 

4. Key items of expenditure in Q1-Q3 of 2021/22: 

 Winchester Sport & Leisure Park Total Budget: £43.24m  

Expenditure: Prior years £41.7m  Q1-Q3  £0.9m  Total £42.6m 

Work commenced on site in 2019 and, despite the challenges presented by Covid 
19, significant progress had been made by the end of the financial year and the new 
park officially opened on 29th May 2021. 

 Decked car park at Barfield Close Total Budget: £6.45m  

Expenditure: Prior years £0.74m  Q1-Q3  £4.7m  Total £5.44m  

Construction work has continued on the new decked car park at the former Vaultex 
site in Barfield Close which will provide 287 spaces to reduce traffic in the city – 
linking in with the aims of the City of Winchester Movement Strategy and supporting 
the city council’s pledge to become a carbon neutral council by 2024, with the whole 
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district becoming carbon neutral by 2030. Photovoltaic panels and electric vehicle 
charging points also feature in the plans for the site. The project is expected to be 
completed in spring 2022. The construction includes green ‘living walls’ to help 
improve air quality and minimise the visual impact of the car park. 

 Bishop’s Waltham depot   Total Budget: £1.775m  

Expenditure: Prior years £0.2m  Q1-Q3  £1.5m  Total £1.7m  

The redevelopment of the former depot at Bishop’s Waltham involves the 
construction of three new terraced industrial units, including hard and soft 
landscaping, and will provide much needed entry level accommodation for small 
businesses as well as providing a small annual return to the council. The main works 
commenced in March 2021. Works are progressing well and the fire brigade are due 
to occupy one of the units, with tenants being considered for the remaining two units. 

 Disabled Facilities Grants  Total Budget: £1.23m  

Expenditure: recurring   Q1-Q3  £0.7m  

During the period 1 April to 31 December of this year £736,000 of grants were 
awarded. 

Expenditure on disabled facilities grants is to enable adaptations to be undertaken 
within the homes of individuals in the private sector or in housing association 
properties who are not necessarily registered as disabled (although they can be) but 
additionally for those who have a serious illness or physical condition that impairs 
mobility. The adaptations undertaken enable individuals to stay in their own homes 
by, for example, providing access to suitable toilet and/or washing facilities; making it 
easier to get in and out and around their home by having doors widened; installing 
ramps and stair lifts; or adapting heating and lighting controls to make them easier to 
use. 
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Housing Revenue Account 2021/22

In
co

m
e

Ex
p

e
n

d
it

u
re

Net 

contribution 

/ (spend)

Full Year 

Outturn

Full Year 

Variance

£'000 £'000 £'000 £'000 £'000

Rent Service Charges & Other Income 28,491 0 28,491 28,108 (383) 1

Housing Management General 164 (5,659) (5,495) (4,936) 559 2

Housing Management Special 1,155 (3,266) (2,111) (1,739) 372 2

Repairs (including Administration) 101 (5,548) (5,447) (6,525) (1,078) 3

Interest 0 (6,012) (6,012) (5,536) 476 4

Depreciation 0 (8,544) (8,544) (8,544) 0

Capital Expenditure Funded by HRA 0 0 0 0 0

Other Income & Expenditure 29 (76) (48) 24 72

29,939 (29,106) 834 852 18

Working Balance at 1 April 2021 14,889 15,594 704

Add Surplus / (Deficit) 834 852 18

Projected Working Balance at 31 March 2022 15,723 16,445 722

Housing Revenue Account

Budget Forecast Notes
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Notes: 
At the end of quarter 3 the overall HRA forecast revenue outturn is largely in line with the net budget showing a small 
surplus of £18k. However underlying this performance there are a number of material variances that overall largely 
cancel each other out. 

1. There is a shortfall in rental income for dwellings and garages largely down to a number of factors including an 
increase in voids and impact of the large number of new dwellings available to let coupled with the impact of 
COVID-19 on relets and the changing desirability and demand for certain property types. There has also been an 
increase in tenant arrears of £49k since the beginning of the year, with overall arrears (current and former tenants) 
now standing at £835k that will be reflected in the bad debt provision at year end. 
 

2. There are a large number of factors behind the projected underspends on Housing General and Special, the key 
variations include a number of one off amounts of £250k representing compensation, returned deposits and the 
impact of capital adjustments; an underspend on employees of £161k due to staff vacancies; an underspend of 
£151k on the purchase of equipment, and an underspend of £147k on professional and consultancy. 

 
3. The large variance on repairs is largely down to a review of the ability of the council to capitalise certain types of 

expenditure. This has resulted in a reduction in capital spend offset by an increase in revenue spend. This is 
coupled with an increase in demand led activity such as an increase in voids and in compliance testing. 

 
4. The underlying need to borrow to finance the capital programme has reduced in line with the current reduction in 

anticipated spend, this coupled together with larger HRA cash balances. ..  
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Housing Revenue Account

Capital 2021/22 Budget
Forecast 

Outturn
Variance Notes

£'000 £'000 £'000

Housing Major Works (5,878) (4,520) 1,358 1.

Improvements and Conversions (1,531) (1,016) 515

Other Capital Spend (3,231) (1,032) 2,199 2.

New Build Programme (17,762) (7,328) 10,434 3.

(28,402) (13,896) 14,506

HRA Capital Programme
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Notes  

The overall forecast outturn on the HRA capital Programme is now £13.896m against a revised budget of £28.402m, an 
underspend of £14.506m. 

1. The review of major works expenditure mentioned above has led to spend being redirected to revenue if it does not meet 
the requirements to be capitalised, again this is coupled with together with delays caused by biodiversity issues and 
material shortages caused by ongoing supply chain issues.  

2. Other capital spend includes budgets for Fire Safety, Climate Change and Sewage Treatment Works. The Fire Safety 
spend is for the provision of new doors for leaseholders and is still on course for completion by 31/3/2024. Delays due to 
procurement and officer resources have impacted on the ability to mobilise spend on climate change. The sewage 
treatment works budget contained provision for the purchase of a new sewage vehicle, the lead in time for this has now 
been established as 18 months plus and there are currently supply chain and procurement issues affecting this spend. 

3. The current forecast for New Homes is now an underspend of £10.436m on the revised budget. This is largely down to 
slippage from the delayed start of the Winnall project (£4.0m), an emerging underspend on the approved budgets for the 
Valley (£1.0m), and on Hookpit (£0.2m), where final costs are still awaited, as well as other small variances elsewhere 
within the programme. In addition the Councils agreement to purchase the North Whitely site for (£4.2m) is now 
considered to be a payment in advance and is no longer recorded in 20-21 as capital expenditure. This spend will now be 
recognised as phases are completed and handed over to the council in future years. 
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Strategic Key Performance Indicators 
 

The following table presents an update against the strategic key performance indicators that were approved by cabinet on 21 May 2020 (report CAB3230 refers).  
 

The availably of the data for each KPI is often from sources external to the council and varies from quarterly, annually and biennially. Where the data is available at annual intervals, this will 
usually be reported after the end of each financial year. 
 
For ease of reading, the KPIs with quarterly data have been moved to the top of the table followed by KPIs with less frequently available data. 
 
A column has been added to the table below to capture the impact and effect that the COVID-19 pandemic is having or will have on the performance data for the year. 
 
RAG Parameters: 
 

This performance indicator is on target 
This performance indicator is below target but within 5% of the target 
This performance indicator is below target by more than 5% 
 
 

Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member Polarity 

Previously 
Reported Data 

Q3 
(20/21) 

Q4 
(20/21) 

Q1 
(21/22) 

Q2 
(21/22) 

Q3 
(21/22) R A G Status 

KPI Target 
2021/22 

Impact of COVID-
19 - update 

QUARTERLY KPIs  

 Tacking Climate Emergency  

TCE02 Reduced levels of 
waste and 
increased 
recycling, 
exceeding national 
targets 

Percentage of 
household waste 
sent for reuse, 
recycling and 
composting 

Economic 
Recovery 

Higher = better 20/21 audited figure 
40.5 %,  

2nd highest in 
Hampshire 

(2019/20) unaudited 
38.1% 

40.4% 37.1% 42.9% 43.8% 
 

40.6% Unaudited and 
subject to change  

Increase against  
2019/20 outturn 

Main collection 
services 
maintained despite 
COVID-19. Volume 
of waste increased. 

TCE03 Reduced levels of 
waste and 
increased 
recycling, 
exceeding national 
targets 

Kgs of domestic 
residual waste 
collected per 
household 

Economic 
Recovery 

Lower = better 449kg 
(2019/20) unaudited 
audited fig for 20/21 
475kg  best figure in 

Hampshire 

115,41kg 121.04 kg 118.7 kg 115.4kg  114.2kg Unaudited and 
subject to change  

Reduction against  
2019/20 outturn 

Main collection 
services 
maintained despite 
COVID-19. Volume 
of waste increased 

TCE06 Increased 
opportunities for 
active travel 

Proportion of visitors 
using parking 
sessions in each of 
three main areas of 
parking, central, 
inner, and outer 

Economic 
Recovery 

Higher = better 2019/2020 
Centre 63.50% 
Inner 21.00% 
P&R 15.50% 
2020/2021 
Centre 73.50% 
Inner 16.50% 
P&R 10% 

Centre 
73%  
Inner 17% 
P&R 10% 

Centre 
71% 
Inner 16% 
P&R 13% 

Centre 
73.5%  
Inner 16.7%   
P&R 9.7% 

Centre 
71.9% Inner 
17.4% P & 
R 10.7% 

64% 
central,  

16.8 park 
and walk, 
19.2 Park 
and ride 

Not applicable To be developed All parking patterns 
substantially 
affected and overall 
demand greatly 
reduced. Use 
determined by 
Tier/lockdown 
status 

 Living Well            

LW03 A wide range of 
physical and 
cultural activities 
for all ages and 
abilities 

Number of users of 
the Winchester Sport 
& Leisure Park 

Communities & 
Wellbeing 

Higher = better N/A – new indicator N/A N/A 54,334 169,493 153,561  500,000 Centre opened on 
29 May with 
Government 
COVID-19 
restrictions in place 
until July 2021. 
It is estimated that 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member Polarity 

Previously 
Reported Data 

Q3 
(20/21) 

Q4 
(20/21) 

Q1 
(21/22) 

Q2 
(21/22) 

Q3 
(21/22) R A G Status 

KPI Target 
2021/22 

Impact of COVID-
19 - update 

it will take 18 
months for usage 
levels to return to 
their original pre-
Covid-19 forecast. 

  Homes for All   

HA06 Diverse, healthy 
and cohesive 
communities - not 
just homes 

No. of new homes 
started or in 
progress / completed 

Housing & Asset 
Management 

Higher = better Started 121 
Completed 21 

 

No change Started 
121 

Completed 
28 

Started 0 
Completed 

112 

Started 0 
Completed 

0  

Started 129 
Completed 

0 

Not applicable Complete 121 
Start 85 

 
 

Starts delayed due 
to material 
shortages and 
project  cost 
inflation 

  Vibrant local economy  

VLE13 
(a) 

Increased 
opportunities for 
high quality, well-
paid employment 
across the district 

% of procurement 
spend with local 
suppliers – Revenue 
spend 

Economic 
Recovery 

Higher = better 21.99% (19/20) 
 

24.50% (20/21) 

22.21% 27.02%  
 
 

16.67% 23.70% 19.50%  Min 25% Revenue An increase in 
agency staff from 
national firms to 
address vacancies/ 
staff turnover 

VLE13 
(b) 

Increased 
opportunities for 
high quality, well-
paid employment 
across the district 

% of procurement 
spend with local 
suppliers – Capital 
spend 

Economic 
Recovery 

Higher = better 46.60% (19/20) 39.18% 38.67% 
Q4 

 
34.76% 
20/21 

 
 

75.85% 48.28% 49.72%  Min 25% 
Capital 

No identified 
impact 

  Your Services, Your Voice  

YSYV04 Improved 
satisfaction for our 
services 

Percentage of 
upheld complaints 

Finance & 
Service Quality 

Lower = better 59% 
2019/20 

51%  
2020/21 

48% 41% 51% 42% 66%  ≤ 51% (average for 
2020/21) 

No identified 
impact 

YSYV05 No. of valid 
Ombudsman 
complaints 

Finance & 
Service Quality 

Lower = better 1 
2018/19 

2 
2019/20 

0 
2020/21 

0 0 0 0 1  0 No identified 
impact 

YSYV06 High accessibility 
and usage of our 
services 

Availability of WCC 
critical infrastructure 
services excluding 
planned downtime 
- email 
- storage 
- telephony 
- document 
management  
system(s) 

Finance & 
Service Quality 

Higher = better 2019/20 
Email 100% 
Storage 100% 
Telephony 99.5% 
DMS 100% 
2020/21 
Email 100% 
Storage 100% 
Telephony 98.18% 
DMS 100% 

100% 
Storage 
100% 

Telephony 
97.93% 

DMS 100% 

100% 
Storage 
100% 

Telephony 
97.76% 

DMS 
100% 

Email 100% 
Storage 
100% 

Telephony 
97.96% 

DMS 100% 

Email 100% 
Storage 
100% 

Telephony 
99.52% 

DMS 100% 

Email 100% 
Storage 
100% 

Telephony 
99.71% 

DMS 100% 

 ≥ 99.5% No identified 
impact 

YSYV07 Improved 
satisfaction for our 
services 

Efficient waste 
collection services - 
missed bin collection 
report 

Finance & 
Service Quality 

Lower = better AWC 
Q4 2019/20 

68.89 per 100k bin 
collections 

AWC Q1 2020/21 
57.79 per 100k bin 

AWC 
46.91 per 
100k bin 

collections 

57.12 per 
100k bin 

collections 

AWC 36 per 
100k bin 
collections 

AWC 55.7 
per 100k bin 
collections 

AWC 
36/100k bin 
collections 

Not applicable Contract 
compliance 

No identified 
impact 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member Polarity 

Previously 
Reported Data 

Q3 
(20/21) 

Q4 
(20/21) 

Q1 
(21/22) 

Q2 
(21/22) 

Q3 
(21/22) R A G Status 

KPI Target 
2021/22 

Impact of COVID-
19 - update 

collections 

 
 
 
 
 
 
 
 

Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

ANNUAL/ BIENNIAL KPIs 

 Tacking Climate Emergency 

TCE01 Winchester City Council 
to be carbon neutral by 
2024 

WCC carbon emissions Climate 
Emergency 

Place / 
Economy & 
Community 

Annual Lower = 
better 

4268 tCO2e 
(Like for like 
reduction of 
11.7%) 

Data 
expected 
Jan 2022 

 

See notes Target for 
2020/21 
3201 tCO2e 
(-25%) 
Target for 21/22 
2134 tCO2e 

Data for 2020/21 
expected Jan 

2022 
 

Awaiting data for 20/21, 
which we anticipate will 
show positive impact as 
staff work from home 
and leisure centre closed 
for several months 

TCE04 Reduced levels of waste 
and increased recycling, 
exceeding national 
targets 

Percentage of recycling 
waste contaminated 

Economic 
Recovery 

Services / 
Regulatory 

Annual Lower = 
better 

13.33% 
contaminati
on from 43 
samples. 
2nd best of 
Hampshire 
authorities 

16.33% 
from 61 
samples.  
5th best in 
Hants, and 
below 
average of 
17.54% 

See notes Reduction 
against  2018/19 
outturn - 13% 

Data for 2021-22 
is expected in 
Summer 22 

Main collection services 
maintained despite 
COVID-19. Volume of 
waste increased. 

TCE05 Everything most 
residents need should be 
in reach by foot, bike or 
public transport 

No. bus users Economic 
Recovery 

Place / Head 
of 
Programme 

Annual Higher = 
better 

4.2m 
passenger 
journeys in 
the year 
2019 in 
Winchester 
and 
surrounding 
area 
(Stagecoac
h figures).  

 

2020 
patronage  
figs 
severely 
distorted  

2m 
passenger 
journeys in 

the year 
2021 in 

Winchester 
and 

surrounding 
area 

(Stagecoac
h figures). 

target to be 
considered in 
line with WMS 
and in Liaison 
with HCC  

Data is collected 
at the end of 

each calendar 
year. Figures for 

2022 will be 
reported in 

January 2023 

With the ongoing Work 
From Home directive of 
many organisations 
whose staff use the P&R, 
the large reduction in 
passenger figures, 
especially P&R 
passengers, seen in 
2021 is not unexpected. 
In addition, the first three 
months of 2021 were 
lockdown, and before 
Christmas, passenger 
figures went backwards 
again for Omicron. 

TCE07 Everything most 
residents need should be 
in reach by foot, bike or 
public transport 

Traffic movement into  
Winchester 

Economic 
Recovery 

Services / 
Head of 
Programme 

Annual Lower = 
better 

Average 
daily traffic 
flows (HCC 
source) 
St Cross  
Rd 13,500 

 2020 traffic 
flows 

severely 
distorted 

 Average 
daily traffic 
flows (HCC 
source) 
St Cross  
Rd 11,000 

target to be 
considered in 
line with WMS 
and in Liaison 
with HCC 

Data is collected 
at the end of 

each calendar 
year. Figures for 

2022 will be 
reported in 

Reduced impact as 
people started to return 
to work / shop / visit the 
city 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

Stockbridge 
Rd 7,300 
Andover Rd 
(N) 12,000 
St Cross Rd 
9300 
NB 2020 
traffic  figs 
severely 
distorted 

Stockbridge 
Rd 6,130 
Andover Rd 
(N) 9,800 
 

January 2023 

TCE08 The Winchester district 
to be carbon neutral by 
2030 

District carbon 
emissions - annual 
report - year on year 
reduction 

Climate 
Emergency  

Services / 
Economy & 
Community 

Annual Lower - 
better 

2017/18 
617,000 
tCO2e 
(1.9% 

reduction) 

2018/19 
603,000 
tCO2e 
(2.3% 

reduction) 

See notes 548,182 tCO2e  
(2020 figures) 

Data released 
annually 2 years 
in arrears  
2019/20 due 
Sept 2022 

2-year data lag means 
we won’t see extent of 
impact until 2023 

TCE09 The Winchester district 
to be carbon neutral by 
2030 

Produce Local Plan - 
plan adoption 

Climate 
Emergency  

Services / 
Regulatory 

Annual N/A N/A – new 
indicator 
Evidence 
base being 
developed. 

 
 

Consultatio
n on 
Strategic 
Issues and 
Priorities 
took place 
for 8 weeks 
and closed 
12/4/21 
.   

Representat
ions 
collected to 
the end of 
April 21 
have been 
analysed & 
reported to 
the Local 
Plan 
Advisory 
Group on 
the 13th 
December 
2021.  This 
information 
is being 
used to help 
inform the 
Draft 18 
Local Plan 

Deliver Plan to 
adoption in 
accordance with 
Local 
Development 
Scheme which 
was updated on 
the 21st July 
2021. 

Update expected 
January 23 

No significant impact 
apart from the fact that 
Strategic Issues & 
Priorities consultation 
was undertaken online. 
Over 2,200 
representations were 
submitted as Local Plans 
teams had to adapt to 
new ways of engaging.    

TCE10 Our district’s extensive 
natural habitats 
safeguarded and 
enhanced 

Deliver 80% of actions 
in the approved annual 
action plan - 
percentage completed 

Climate 
Emergency  

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

Biodiversity 
Plan 
approved 
by cabinet 
January 
2021 and 
launched in 
February 
2021. 
10% 
completed    
as at 
31.03.21 

Currently at 
86% 
delivered 

Deliver 80% of 
actions included 
in BAP 

Update expected 
March 22 

No significant impact. 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

TCE11 Our district’s extensive 
natural habitats 
safeguarded and 
enhanced 

Number of trees 
planted per year 

Climate 
Emergency 

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

398 trees 
planted in 

20/21 
planting 
season 

Data not yet 
available 

100 trees 
planted 

Numbers will be 
reported at the 

end of each 
financial year 

No significant impact to 
date. 

TCE12 The Winchester district 
to be carbon neutral by 
2030 

Number and 
percentage of all parish 
councils (Inc. Town 
Forum) that have local 
carbon reduction action 
groups / campaigns  

Climate 
Emergency  

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

4% Data not yet 
available 

25% Updated 
annually after 

the end of each 
financial year 

New indicator – no 
impact 

TCE13 The Winchester district 
to be carbon neutral by 
2030 

Number of people 
participating in carbon 
reduction event per 
year 

Climate 
Emergency  

Place / 
Economy & 
Community 

Annual Higher = 
better 

N/A – new 
indicator 

2457 Data not yet 
available 

2703 Updated 
annually after 

the end of each 
financial year 

New indicator - no 
impact 

TCE14 Clean air, more 
ambitious than national 
targets 

Improvement trends in 
nitrogen dioxide and 
particulates, with the 
intent of complying with 
national mandatory 
standards 
 

Climate 
Emergency 

Services / 
Regulatory 

Annual Lower = 
better 

St Georges 
St  
2018: 
41µg/m3 

2019: 
39µg/m3 

(First 6 
months 
only) 
Chesil St & 
Romsey Rd 
2018: 
47.5µg/m3 

2019: 
47.2µg/m3 

(First 6 
months 
only) 

 
2020 Data 
St Georges 

St 
26.9µg/m3 

Romsey 

Road  

40.8 µg/m3 

(Note: 
20202 data 
is atypical 
as ‘Covid’ 

Year 

Data 
expected to 
be validated 

and 
informing 
2021 ASR 
in June 22 

Review extent of 
AQMA & up-
date the AQAP 
in light of 2021 
data with 
Cabinet report 
recommendatio
ns expected in 
Autumn of 2022. 
Also to consider 
whether to set 
revised 
standards 
higher than 
statutory 
requirements 
taking into 
account new 
WHO 
recommended 
standards. NB:  
Government 
required to 
amend national 
PM2.5 standards 
by Oct 2022. 

Annual Status 
Report (ASR) to 
be submitted to 
DEFRA June 
2022. 
Air Quality 
Supplemental 
Planning 
Document now 
adopted by 
Cabinet, will 
commence active 
implementation in 
April.   

Levels of traffic reduced 
with corresponding 
impact on air quality in 
the town centre (to be 
quantified). 
NB: COVID-19  has 
impacted this year’s data 
set for 2020 

  Living Well 
 

LW01 Reduced health 
inequalities 

Inequality in life 
expectancy at birth 
(male) 

Communities 
& Wellbeing 

Place / 
Economy & 
Community 

Annual Lower = 
better 

2018 – 5.8 
years 
2019 – 5.9 
years 

Data not yet 
available 

Data not yet 
available 

≤ 5.8 years Data has not 
been released by 

ONS. Review 
date unknown 

Relevant data not yet 
available from ONS. 

LW02 Reduced health 
inequalities 

Inequality in life 
expectancy at birth 
(female) 

Communities 
& Wellbeing 

Place / 
Economy & 
Community 

Annual Lower = 
better 

2018 – 6.4 
years 
2019 – 4.6 

Data not yet 
available 

Data not yet 
available 

≤ 6.4 years Data has not 
been released by 

ONS. Review 

Relevant data not yet 
available from ONS. 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

years date unknown 

LW04 A wide range of physical 
and cultural activities for 
all ages and abilities 

Percentage of adults 
participating in 150+ 
minutes of sport or 
physical activity per 
week within the 
Winchester district  

Communities 
& Wellbeing 

Place / 
Economy & 
Community 

6 Monthly Higher = 
better 

June 2018 
– May 2019 

72.6% 
 

Dec 2018 –  
Nov 2019         

71.4% 

June 2019 - 
May 2020 

70.5% 
 

Dec 2019 – 
Nov 2020      

71.0% 

June 2020 - 
May 2021 

71.7% 
 

71.0% Data is measured 
from June to May 
and from 
December to 
November each 
year. Time lag for 
receiving data. 
Next update for 
year to Nov 2021 
is due March 22 

Activity levels remained 
fairly constant during 
lockdown and are now 
increasing. 

LW06 A wide range of physical 
and cultural activities for 
all ages and abilities 

Increase participation in 
the Cultural Network in 
order to strengthen 
engagement with and 
support of the arts and 
cultural sector working 
collaboratively to 
strategically develop 
the offer 

Communities 
& Wellbeing 

Place / 
Economy & 
Community 

Annual Higher = 
better 

23  
organisation

s 

23 
organisation

s 

Data not yet 
available - 
see notes 

+10% Data collected at 
the end of each 
financial year. 
Next update for 
2021/22 figures 
due May 22, 
however as at 
28/07/21 30 
organisations 

No identified impact 

  Homes for All      

HA01 All homes are energy 
efficient and affordable to 
run 

% of all WCC homes 
achieving energy 
efficiency rating of C or 
above 

Housing & 
Asset 
Management 

Services / 
Housing 

Annual Higher = 
better 

60% 
 

62.27% Data not yet 
available 

66% Next update due 
May 22 

None identified 

HA02 a All homes are energy 
efficient and affordable to 
run 

% all new homes in the 
district achieving 
energy efficiency rating 
of C or above 

Housing & 
Asset 
Management 

Services / 
Housing  

Annual Higher = 
better 

96.48% 96.54% Data not yet 
available 

100% ONS Data 
available 
retrospectively 
each November. 
Next update due 
Nov 2022 

None identified 

HA02 b All homes are energy 
efficient and affordable to 
run 

% ALL homes in the 
district achieving 
energy efficiency rating 
of C or above 

Housing & 
Asset 
Management 

Services / 
Housing  

Annual Higher = 
better 

New 
dataset 

from ONS 
started 
2020 

Owner 
Occupier 
34.25% 
Private 
Rented 
36.82% 
Social 

61.71% 
Total: 

48.10% 

Data not yet 
available 

60% by 2028 
Improvements 
should become 
evident as the 

law changes for 
private landlords 

ONS Data 
available 
retrospectively 
each November. 
Next update due 
Nov 2022 

None identified 

HA03 Diverse, healthy and 
cohesive communities - 
not just homes 

No. of domestic 
properties in the district, 
previously No. of 
households in district 
(all tenures)  

Housing & 
Asset 
Management 

Services / 
Finance 

Annual Higher = 
better 

54,017 54,584 Data not yet 
available 

Trend data for 
monitoring only 

Data collected in 
March each year 

None identified 

HA04 No one sleeping rough 
except by choice 

No. of rough sleepers Housing & 
Asset 
Management 

Services / 
Housing 

Annual Lower = 
better 

N/A 7 3 Trend data for 
monitoring only 

Rough Sleepers 
count was 
conducted on the 
10.11.2021. 3 

Governments directive to 
get ’Everyone in’ in 
response to COVID-19 
meant anyone rough 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

were found (2 
were from out of 
area). All 3 have 
now been 
accommodated.  

sleeping was offered 
accommodation. 
Financial implications -
increased use of B&B, 
lease of a supported 
housing property. 

HA05 Diverse, healthy and 
cohesive communities - 
not just homes 

1000 new homes 
planned (10 year 
supply). No. completed 
each year, commencing 
2021/22 

Housing & 
Asset 
Management 

Services / 
Regulatory  

Annual Higher = 
better 

N/A N/A Data not yet 
available 

1000 over 10 
years 

New indicator 
decided in March 
21. Next update 

in May 22 

None detected to date, 
but economic downturn 
may impact housing 
delivery 

HA07 Diverse, healthy and 
cohesive communities - 
not just homes 

WCC housing stock, 
directly owned, housing 
company 

Housing & 
Asset 
Management 
 

Services / 
Housing  

Annual Higher = 
better 

N/A – new 
indicator 

0 Data not yet 
available 

Complete 5 new 
houses 

Delay to launch of 
Housing 

Company 

Completions delayed. 
Less general fund capital 
investment in the 
company.   

  Vibrant local economy   

VLE01 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

No. of business 
enterprises in 
professional / technical 
sectors 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

21.3% 21% 20.6% Trend data for 
monitoring only 

Data collected 
each January 

No discernible change in 
trend revealed in the 
data so far 

VLE02 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

Close the gap between 
workplace earnings and 
residents’ earnings 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Lower = 
better 

£105.4 £52.9 £63.6 Trend data for 
monitoring only 

Data collected 
each January 

Economic downturn 
likely to have an impact 

VLE03 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

Productivity measure – 
gross value added 
(GVA) per head 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

£39,714 ONS has 
not 

released 
data 

See notes Trend data for 
monitoring only 

Data collected 
each January 

Insufficient data available 
to judge the impact. 

VLE04 New offices and 
workspaces meet 
changing business 
needs and are located in 
areas with sustainable 
transport links 

Amount of floor space 
developed in market 
towns (planning 
approvals) – Data is not 
recorded for this 
specific measure, see 
notes 

Economic 
Recovery 

Services / 
Regulatory 

Annual Higher = 
better 

Data not 
available 

Data not 
available 

See notes To be 
developed, 
Refer to 
Planning team 

Data is not 
readily available 

in this format 

Economic downturn may 
affect delivery of new 
floor space.  

VLE05 More younger people 
choose to live and work 
in the district 

Percentage of residents 
aged 25-35 years old 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

ONS Data     
mid-2018 

11.4% 

ONS Data 
mid-2019 

12.5% 

ONS Data 
mid 2020 
10.6% 

Trend data for 
monitoring only 

next update Jan 
22 

May decrease if fewer 
job opportunities exist for 
young people 

VLE06 A shift to a greener, 
more sustainable 
economy 

No. of businesses 
engaged on carbon 
reduction measures/ 
projects 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

Figures not 
yet 

available 

Figures not 
yet 

available 

See notes Baseline to be 
set when data 
available 

Data will be 
collected at year 
end after the re-

launch of the 
Sustainable 

Business 
Network. Update 

expected April 22 

COVID restrictions have 
resulted in far fewer 
opportunities for 
engagement. 

VLE07 A shift to a greener, 
more sustainable 

Crowd funder grants 
offered for green 

Economic 
Recovery 

Place / 
Economy & 

Annual Higher = 
better 

N/A – new 
indicator 

Launched 
15/6/20 

1 Grant of 
£1500 paid 

To be 
developed 

Data will be 
updated after 

No identified impact 
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

economy projects  Community to food 
recycling 
project  

the end of Q4 
and then 

annually at Year 
End going 
forward. 

VLE08 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer 

Visitor stay length 
increasing 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

2.6 days 
domestic 
6.7 days 
overseas 

0.25m 
bednights 
(domestic) 

0.13m 
bednights 

(internation
al) 

See notes Trend data for 
monitoring only 

2021 data will be 
available in Q3 

of 2022 

Likely to reduce due to a 
downturn in visitors 
staying overnight 

VLE09 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer 

Visitor spend increases Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

£263.4m £87.4m 
spent by 
tourists 

during their 
visit to the 

area (2020) 

See notes Trend data for 
monitoring only 

 2021 data will 
be available in 

Q3 of 2022 

May increase as more 
staycation visitors to the 
district 

VLE10 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer) 

Value of tourism to the 
economy increases 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

£339m £112.8m 
spent in the 
local area 
as a result 
of tourism 

(2020) 

See notes Trend data for 
monitoring only 

2021 data will be 
available in Q3 

of 2022 

May increase as more 
staycation visitors to the 
district 

VLE11 Our city, market towns 
and rural communities 
recover well and have a 
compelling, competitive 
visitor offer) 

Deliver tourism 
marketing activities 
alongside sector and 
key stakeholder 
engagement to 
influence Winchester's 
competitive position 
comparative with the 
South East and all of 
England, strengthening 
the number of trips to 
Winchester 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

5.05m trips  3.8m trips 
(2020) 

See notes Trend data for 
monitoring only 

2021 data will be 
available in Q3 

of 2022  
Individual 

campaign activity 
impact is 

contained in 
narrative of  

quarterly reports  
Q4 report will 

include an annual 
summary 

No identified impact 

VLE12 Increased opportunities 
for high quality, well-paid 
employment across the 
district 

Business support 
service - percentage of 
businesses using the 
service seeing an 
increased turnover, 
improved efficiency or 
progression to a more 
sustainable business 
module.  Service 
currently contracted to 
June 2021 

Economic 
Recovery 

Place / 
Economy & 
Community 

Annual Higher = 
better 

New 
outcome 

based KPI 
for 2020/21.  

Previous 
data 

collected 
against 
different 

KPI 

88% See notes 50% 88% of 
businesses using 
the service saw 
an increased 
turnover, 
improved 
efficiency or 
progression to a 
more sustainable 
business module 
over the two 
years of the 
contract. 

Increase in use of 
business support service 
during COVID-19 
pandemic 

  Your Services, Your Voice  
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Ref 
What we want to 
achieve KPI Definition 

Cabinet 
Member 

Lead 
Strategic 
Director / 

CHoS 

Frequency 
of 

reporting Polarity 2019/20 2020/21 
2021/22 If 
available 

KPI Target 
2021/22 Notes 

 
Impact of COVID-19 

YSYV01 Improved satisfaction for 
our services 

Residents’ Survey – 
satisfaction with the 
way the council runs 
things 

Finance & 
Service 
Quality 

Resources / 
Strategic 
Support 

Biennial Higher = 
better 

79% N/A Data not yet 
available 

≥ 79% Survey due to be 
carried out in 
spring 2022 

Insufficient information to 
predict what impact 
COVID-19 has had on 
residents’ satisfaction 

YSYV02 Tenants’ Survey – 
satisfaction with the 
overall service provided 
by the council 

Finance & 
Service 
Quality 

Services / 
Housing 

Biennial Higher = 
better 

87% N/A Data not yet 
available 

≥ 87% Survey not 
carried out in 

2021 

Insufficient information to 
predict what impact 
COVID-19 has had on 
residents’ satisfaction 

YSYV03 Good value compared to 
other similar authorities 

Residents’ Survey – 
percentage of residents 
who agreed the council 
provides value for 
money 

Finance & 
Service 
Quality 

Resources / 
Strategic 
Support 

Biennial Higher = 
better 

65% N/A Data not yet 
available 

≥ 65% Survey due to be 
carried out in 
spring 2022 

Insufficient information to 
predict what impact 
COVID-19 has had on 
residents’ satisfaction 
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BAR END DEPOT 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Kelsie Learney 
PROJECT SPONSOR: Richard Botham 
PROJECT LEAD: Geoff Coe 
PROJECT TIER: 1 
DATE: Quarter 3 (October - December 2021) 
 
Project description and outcome: 
 

Preparation for appointment of Selling Agent and Site Disposal. 
 

 
Project update summary: 

Project RAG Status: Timeline   Budget   

This project is currently in Stage 1: Feasibility  
 CAB3268 approved the marketing of the site and gave delegated authority to the Strategic Director in consultation with the Cabinet member to take all 
appropriate action to initiate and complete the marketing of the Bar End Depot site for best consideration, based on the development framework and planning 

guidance note appended to the report.  The intention is to host a public drop-in event on 8 March to invite the community to feedback on the intention to 

market the site.     

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROJECT GATEWAYS – Moving from one gateway to another is actively managed by Project Teams, escalating if necessary: 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Documents 
 
 

Stage 0: Concept      

Stage 1: Feasibility 7 Nov 2020 April 2022 April 2022 Appointment of Selling Agent 

Stage 2: Design      
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Stage 3: Plan for 

Delivery 
    

 

Stage 4: Delivery      

Stage 5; Handover & 

Review 
    

 

 
UPCOMING MILESTONES FOR PROJECT STAGE 

Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Feasibility March 2021 April 2022 Appointment of Selling Agent  

Feasibility  March 2022 Public consultation  

 
 
BUDGET PERFORMANCE 

REVENUE 
Prior 
Years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 10 0 0 0 0 0 10 

Spend 0 10 0 0 0 0 10 

Unspent 
budget 

10 -10 0 0 0 0 0 

Forecast 0 10 0 0 0 0 10 

Variance 
to budget 

10 -10 0 0 0 0 0 
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CARBON NEUTRAL PROGRAMME 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Hannah Williams 
PROJECT SPONSOR: Dawn Adey 
PROJECT LEAD: Susan Robbins 
PROJECT TIER: 1 
DATE: Quarter 3 (October - December 2021) 
 
Project description and outcome: 
 
In June 2019, the Council declared a ‘Climate Emergency’ and to commit to the aim of making activities of the City Council carbon neutral by 2024, and 
the District of Winchester carbon neutral by 2030.  In December 2019, the Council approved the Carbon Neutrality Action Plan sets out a number of 
priority actions that will help address nearly all the Council’s carbon emission s by 2024 and contribute to reducing emissions district-wide by 2030. 

 

Project RAG Status: Timeline  Budget  

Programme update summary: 
 Various works underway towards the aim of a carbon neutral council by 2024, including energy efficiency works to City Offices scheduled for early 2022. 

 Further projects and research, some involving other stakeholders, towards the aim of a carbon neutral district by 2030. This includes an investigation into 
the feasibility of solar farm on council-owned land. 

 District-wide programme of community engagement underway and ongoing behaviour change campaign commenced. 

 Updated council carbon footprint report expected January 2022 to show progress during the year to end of March 2021.  

 The main risks to this programme is the timescales. The risk register and progress on the programme is regularly reviewed and managed by the Carbon 
Neutrality Programme Board and the Implementation Group. 

 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROGRAMME DETAIL – Moving from one Gateway to another is actively managed by the Project Teams, escalating if 
necessary 

https://www.winchester.gov.uk/no-listing/carbon-neutrality-action-plan
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Proportion of projects or activities within each priority sector (Council Carbon Footprint) by RAG status: 

 
COUNCIL CARBON FOOTPRINT: 

Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

T
R

A
N

S
P

O
R

T
 

Introduce electric pool 
cars 

1500 

 2 TBC TBC 
 

  

This was not progressed due 
to COVID-19 restrictions. It is 
now on hold pending the 
return of staff to the office 
where after demand can be 
established. 

Pilot use of electric 
refuse freighter 
and/or P&R bus 

286 N/A 2022 

Campbell 
Williams / 

Andy 
Hickman 

Early 2022 - recruitment of 
Sustainable Transport 
Officer 

Potential bus pilot project in 
2020 not progressed as result 
of COVID-19. 

In discussion with EBC to 
learn from their pilot with 
electric refuse vehicles.  

Ultra low or zero 
emission council 
vehicles 

52 100% 2024 
David 

Howarth 

Early 2022 - Three new 
electric vehicles for 
Neighbourhood Services  

council fleet currently ultra-
low or zero emission - 
Neighbourhood Services – 2/5 

4 

9 

Transport 

0 0 

9 

Housing/Property 

0 
2 

7 

Energy 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

See Air Quality Action Plan 
highlight report 

Special Maintenance – 1/10 

 

Two new fully electric vehicles 
being used by Biffa to 
supervise delivery of the 
waste service across 
Winchester. 

Refuse and bus fleet 
converted to 
minimum EURO6 
standard 

361 100% COMPLETE 

Campbell 
Williams 

/Andy 
Hickman 

 

Bus fleet already all at Euro6 
standard. 

New waste contract allows for 
trial of electric vehicle but full 
electric fleet won't be possible 
until the contract expires in 
2028. 

Increased home 
working / remote 
working 

197 N/A 2024 
CHo IMT / 

Robert 
O'Reilly 

Feb 2022 – council carbon 
footprint report for 2020/21 

Mar 2022 – staff travel 
survey 

2021 staff travel survey results 
show staff working from home 
increased from 3% to 78% 
during 2021, which should 
result in approx. 1/3 reduction 
(of 657 t CO2e) in 2020/21.    

Some elements of the new 
ways we have had to work 
because of COVID-19 over 
the last 2 years clearly have 
benefits and as we move our 
way out of the pandemic we 
will look to review ways of 
working to seek to ensure 
ongoing benefits are realised 
– this can include the benefits 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

of reduced commuting.  

H
O

U
S

IN
G

 /
 P

R
O

P
E

R
T

Y
 

Re:Fit programme to 
retrofit corporate 
property 

420 

600 N/A 2022 
Graeme 

Todd 

April until July 2022 – 
replacement of windows in 
City Offices 

£257k grant secured for 
decarbonisation of City Offices 
and public conveniences.  
Enabling works commenced. 

£22k grant secured for 
Guildhall and West Wing 
decarbonisation feasibility 
study. 

BREEAM excellent 
accreditation awarded to 
Winchester Sport and Leisure 
Park. 

Re:Fit programme paused in 
favour of property-by-property, 
in-house approach. 

Energy efficiency 
measures in 
communal areas of 
council sheltered 
housing schemes 

 N/A 2022 
Andrew 
Kingston 

2022 - Energy audit of top 8 
sites to be commissioned.   

Cabinet approved £187k 
(March 21) to address energy 
efficiency of communal areas 
in sheltered/communal 
housing schemes. 

Approx. 85% have now been 
converted to LED lighting and 
work to remaining property is 
ongoing.  

E
N

E
R

G
Y

 Source electricity 
purchased by the 
council from 
renewable sources 

1780 898 100% COMPLETE 
Graeme 

Todd 
N/A 

New green energy tariff signed 
up April 2020. 



CAB3339 
Appendix 4 

 

 

Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

Solar panels on 
council owned sites 

66 N/A  

 

Steve Lincoln 

 

 

Andy 
Hickman 

 

January 2022 - Solar 
panels to be installed on 
the Biffa depot 

Early 2022 – Vaultex 
completion, including PV 
panels to power EV points 

£38k grant secured for solar 
panels at the Biffa depot - 
11tco2e. 

400 solar panels on WSLP will 
provide enough energy to 
power the main swimming 
pool hall for 21.5 hours a day - 
55tco2e                                                                                                                                                                             

Purchase/lease only 
highly energy efficient 
/ low carbon 
technologies / 
materials, electrical 
equipment and 
appliances 

N/A 100% ONGOING Amy Tranah  

Procurement and Contract 
Management Strategy 2020-
25 requires a minimum of 10% 
to environmental and social 
value to be included in tender 
evaluation criteria. 

 

A Guide to Sustainable 
Procurement has been 
developed by the Procurement 
Team and approved by ELB.  
This was launched in 
November at Management 
Forum and the Procurement 
Team continue to promote this 
and provide support and 
guidance. 

13.10 N/A COMPLETE 
Ellen 

Simpson 
See Transformation 
highlight report Jan 2021 

Positive climate change 
efficiencies as a result of the 
Transformation programme, 
however the programme has 
been cancelled because of 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Forecast 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 
Upcoming Milestone Comments 

budget constraints. 

  

  3700 2473       

DISTRICT CARBON FOOTPRINT: 

Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

T
R

A
N

S
P

O
R

T
 

Expanded network of 
EV charging points 

287000 

 34 COMPLETE 

 

David Ingram 

 

Graeme 
Todd 

 

Andy 
Hickman 

Early 2022 – Vaultex 
completion, including 16 
EVCPs powered by solar 
PV 

Late spring 2022 – Install 
of 5 EVCP at Cipher 
House 

41 EVCP installed to date: 

 33 now installed at 

council car parks 

(Alresford Station car 

park outstanding). 

 4 installed at WSLP 

 4 installed at Guildhall 
yard 

UoS research identified list of 
28 optimal EV charging point 
locations across the 
Winchester District. 

Private charging 
facilities in new 
commercial and 
housing 
developments 

   

Andrew 
Palmer 

 

Adrian Fox 

Sep 2022 – Draft Reg 18 
Local Plan published 

All new council housing 
developments will have 
EVCPs, including 4 
completed in June 2021 at 
the Valley in Stanmore.  

Possible changes to building 
regulations requiring private 
charging facilities in new 
developments from 2025. 



CAB3339 
Appendix 4 

 

 

Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

Winchester 
Movement Strategy 

   
Andy 

Hickman 

See Winchester 
Movement Strategy 
highlight report October 
2021 

 

Require buses and 
taxis to be low 
emission / alternative 
fuel vehicles 

 100% 2030 Dave Ingram N/A 

Currently 1 licensed electric 
taxi. 

Taxi licensing policy 
approved by Cabinet Nov 20 
to encourage uptake of EV 
taxis (and reducing 
emissions).   

Increase Park & Ride 
capacity 

 300 2021 
Andy 

Hickman / 
Dan Lowe 

Early 2022 - Opening of 
Vaultex P&R 

 

£5.6m secured to develop 
decked car park at Vaultex 
site to provide 287 additional 
car parking spaces.  

Smart mobility 
projects especially at 
Park & Ride sites 
and key gateways 

 N/A 2021 
Andy 

Hickman 
 

Solent Transport and HCC 
investigating potential for 
mobility hub in Winchester. 

WMS freight work stream will 
promote and seek to develop 
e-cargo solutions in the city.  

New cycle lockers installed at 
park and ride sites. 

Implement 
differential charging 
for low emission 
vehicles in council 
car parks 

   
Campbell 
Williams 

See Air Quality Action 
Plan highlight report - 
October 2021 

New 'pay by phone' contract 
makes this possible. 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

Expand and enhance 
public transport 
services 

   
Andy 

Hickman 

Late 2021 - Engage with 
BID and My Journey team 
for Winchester on 
workplace travel planning.  
Early 2022 - recruitment of 
Sustainable Transport 
Officer 

Not presently active, this was 
to be funded through the 
parking and access strategy.  
Income levels very low at 
present compared to pre-
COVID-19. 

 

H
O

U
S

IN
G

 /
 P

R
O

P
E

R
T

Y
 

LEAP programme to 
facilitate energy 
efficiencies in homes 

193400 

67000 

 

(UoS 
research, 

2021) 

  Kevin Reed 

 

 

 

 

 

 

 

 

 

 

151 applicants to LAD to date 
in Winchester, with 38 
installations completed: 

 21 Park Home external 
wall insulation (of which 8 
have also received under-
floor insulation) 

 17 solar PV panels 
installation  

Entered consortium with 
Agility ECO / PCC for LAD3 
funding 

UoS research identified 
potential carbon reduction for 
buildings with existing EPC of 
67k. 

Deliver campaigns to 
inspire people to 
reduce energy 
consumption 

   
Levana 
Hayes 

Jan 2022 - New logo for 
our CNAP campaign and 
associated material.  

Jan 2022 - Winchester 
Food and Climate 
Working Group 
established. 

Feb 2022 - Staff Green 

First Climate Open Forum 
held in September 2021. 

ITV interview with Cllr Lynda 
Murphy on CNAP and our 
targets. 

Submitted nomination for 
Regen Green Energy Awards 
for the Local Energy 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

Team to launch 
terracycling initiative. 

Feb 2022 – Second 
Climate Open Forum 
meeting 

Leadership category. 

Local groups to 
provide support in 
communities 

 

 N/A  Alex Eburne  

CSE work with WINACC on 
12-month programme of 
parish engagement and fuel 
consumption mapping has 
engaged more than 60 
groups and communities. 

WinACC hosted community 
engagement event with 60+ 
attendees. 

Hambledon signed up to 
Greening Campaign. 

Develop a council led 
pilot Passivhaus 
housing scheme 

 N/A 2022 
Andrew 
Palmer  

2022 – Start of 
development of 6 
Passivhaus units at 
Southbrook Cottages in 
Micheldever 

September 2023 – 
Completion of 73 
Passivhaus units at 
Winnall Flats  

The 73 new flats at the 
Winnall Flats site are being 
built to passivhaus low 
energy building standard, the 
3 houses to AECB standard 

All new council 
homes will be built to 
the highest efficiency 
standards,  

 100% ONGOING 
Andrew 
Palmer 

2022 – Start of 
development at Tower 
Street 

 

Housing Development 
Strategy, approved March 
2021, sets outs high 
efficiency standards. 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

New Homes Employers 
Requirements (ER's) 
amended to reflect no gas 
heating with immediate effect.  

All new homes schemes 
reviewed and gas heating 
systems removed from 
designs. 

We now receive an EPC 
rating for all completed units 
at the handover stage. 

Planning permission obtained 
for conversion of Tower 
Street building to 2 flats, to 
Enerphit standard (refurb 
equivalent to Passivhaus 
standard). Tenders returned 
and being assessed. 

Local Plan update 
with an emphasis on 
low carbon housing 
development 

 N/A 2024 Adrian Fox 

Sep 2022 – Draft Reg 18 
Local Plan published. 

See Local Plan highlight 
report  

Carbon neutrality event 
hosted as part of the 
Strategic Issues & Priorities 
consultation was attended by 
78 people. Consultation 
responses reported to the 
Local Plan Advisory Group.   

Retrofit of council 
housing stock to 
EPC standard C 

 100% 2027 
Andrew 
Kingston 

Early 2022 – 
commencement of 
programme of additional 
insulation to void 
properties 

£10M over 10 years made 
available in HRA business 
plan for works to 2030. 
£1.25m approved for 
additional insulation in 21/22 
to 100 properties currently 
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

subject to an EPC rating of D 
or below.  

Retrofit Co-ordinator 
recruited. 

Member/tenant/officer 
panel/forum established to 
assess progress and Council 
joined the “Net Zero 
Collective” partnership. 

Currently registering with 
Elmhurst Energy and 
Trustmark to enable us to 
lodge the works undertaken 
under Retrofitting onto the 
Trustmark Government 
Quality Assurance Website. 

 

E
N

E
R

G
Y

 

Solar PV panels on 
Trinity Centre new 
housing 

 

172000 

 N/A COMPLETED Gillian Knight  

Trinity’s Bradbury View 
scheme of 12 residential units 
opened July 2021, with £25k 
capital grant from council for 
solar panels. 

Undertake research 
into suitable 
alternatives to 
natural gas 
especially in relation 
to local generation 
potential  

N/A  Alex Eburne   

Build or invest in 
large scale 
renewable 

 N/A  Alex Eburne 
Feb 2022 - feasibility 
report into potential for 
solar farm on council-
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Priority Project Name 

Required 
carbon 

reduction 
(tCO2e) 

Potential 
carbon 

reduction 
(tCO2e) 

Target Target Date 
Project 

Manager 

 

Upcoming Milestone 
Comments 

generation project(s) owned land. 

Explore the feasibility 
of developing a 
hydrogen generating  
plant 

 N/A  Alex Eburne  
Would require large scale 
investment and countywide 
collaboration.  

Engage with the 
district’s largest 
businesses to reduce 
energy use or 
generate renewable 
energy 

  N/A Ongoing 
Sharmila 

Singh 

Jan 2022 – Complete 
installation of solar PV 
panels at Marwell Zoo 

Spring 2022 –
commencement of 
LoCASE 3 programme of 
business energy audits.  

£55k secured from Enterprise 
M3 LEP for Marwell Zoo 

 

£23.9 k applied for from 
ERDF for business 
engagement and energy 
audits. 

  652400 67000      

 
 
Comment on Budget: 
 
Capital cost of £279k for third party solar in 2020-21 was delayed and projects are happening in 2021-22.  Cost reduced to 
£138k and external funding totalling £79k secured to offset this cost. 
 
Energy works to City Offices in 2021/22 (including grant of £257k) are not part of this budget. 
 
Revenue budget for 2021/22 reflects entire one-off budget and any unspent will 
carry forward to future years. 
 
BUDGET PERFORMANCE  
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CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 6 218 250 250 0 0 724 

Spend 6 77 0 0 0 0 83 

Unspent 
budget 

0 141 250 250 0 0 641 

Forecast 6 133 280 0 0 0 419 

Variance to 
budget 

0 85 -30 250 0 0 305 

                

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 105 781 0 0 0 0 886 

Spend 105 163 0 0 0 0 268 

Unspent 
budget 

0 618 0 0 0 0 618 

Forecast 105 272 100 45 0 0 522 

Variance to 
budget 

0 509 -100 -45 0 0 364 
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CENTRAL WINCHESTER REGENERATION (CWR) 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Kelsey Learney 
PROJECT SPONSOR: John East 
PROJECT LEAD: Veryan Lyons 
PROJECT TIER: 1 
DATE: Quarter 3 (October - December 2021) 
 
Project description and outcome: 
Central Winchester Regeneration is a major regeneration project in the centre of the city. The Central Winchester Regeneration Supplementary Planning 
Document was adopted in June 2018.The vision is for the delivery of a mixed use, pedestrian friendly quarter that is distinctly Winchester and supports a 
vibrant retail and cultural/heritage offer which is set within an exceptional public realm and incorporates the imaginative re-use of existing buildings.  
Development within the Central Winchester Regeneration area should meet the following objectives: 
1. Vibrant mixed use quarter 
2. Winchesterness 
3. Exceptional Public Realm 
4. City Experience 
5. Sustainable Transport 
6. Incremental Delivery 
7. Housing for all 
8. Community 
9. Climate change and sustainability 

 

Project RAG Status: Timeline  Budget  

Project Summary: 
The CWR Development Proposals were approved at Cabinet on 10th March 2021 (CAB3281) following public consultation. The options for delivery of the 
CWR site were then explored through the Strategic Outline Case and the preferred delivery option, to enter into a contractual agreement with a single 
development partner across the defined site was approved at Cabinet on 21

st
 July 2021 (CAB3303) and approval for officers to progress to and develop the 

Outline Business case was granted. The Outline Business case was developed alongside the procurement documentation and approved at Cabinet on 22
nd

 
December 2022. At Full Council on 12

th
 January 2022 authorisation was given to initiate and conduct the procurement process for the selection of a 

development partner. Work is now underway to market the site, before launching the procurement process and developing the Full Business Case. A decision 
on the preferred bidder will be brought to Cabinet in early 2023. 
 
Alongside this officers are also tasked with the demolition of Friarsgate Medical Centre and replacement interim public space, short term improvements to 
Kings Walk ground floor and surrounding public realm; whilst archaeology investigations continue across the site.  
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  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROJECT GATEWAYS – Moving from one gateway to another is actively managed by Project Teams, escalating if necessary: 

 Duration 
(months) 

Start Date Planned End 
Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl comments – What 
will be achieved at the end of this stage? 
 

Key Documents 
 
 
 
Cabinet 22 December 2021 
 
 
 

Roadmap Review 

5 Jun 19 Sept 19 Nov-19 

"Review of CWR project to inform: 
- Land uses / mix 
- Delivery options and associated timeline 
- Key risks, constraints and opportunities"
     

Scheme Options 
6 Sept 10 Jan 20 Mar 20 

Test different land uses / mix to determine 
priorities 

Development Proposals 
3 Jan 20 Jan 20 Apr 20 

Generate development framework 
(preferred option) 

Development Proposals 
& Delivery Strategy 

5 Mar 20 Jul 20 Nov 20 

Agree solution for bus operations and carry 
out soft market testing to further inform the 
development proposals and delivery 
strategy 

Delivery Strategy 

13 May 20 Dec 20 July 21 

Assessment of delivery models and 
appetite for risk and control, refinement of 
development proposals 
Approval of delivery strategy 

Market Preparation  
5/6 July 21 Dec 21 Jan 22 

Prepare a marketing and procurement 
strategy, associated documents, and the 
Outline Business Case.    

Market Launch 

13 Jan / Feb 22 Dec 22 Mar 23 

Data room set up, market launch, market 
engagement with potential developers and 
procurement process. 
Prepare Full Business Case 

 

 
 

https://democracy.winchester.gov.uk/ieListDocuments.aspx?CId=136&MId=2908
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UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 
Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Market 

Launch 

December 22 March 23 Approval of preferred bidder 
and approval of the Full 
Business Case 

Data room set up, market launch, market engagement with potential developers and 
procurement process. 
Prepare Full Business Case 

 June 2021 May 2022 Planning permission approved 
for FGMC demolition and 
interim public space 

Carry out demolition of the old FGMC to enable designs for the interim public space to be 
progressed. Decision yet to be made regarding timing of planning application submission 
– likely to be next spring.  

 Jan 2022 March 2022 Carry out improvements to 
Kings Walk ground floor and 
surrounding public realm  

Improve the ground floor areas of Kings Walk and surrounding public realm to help create 
more footfall in the area and reduce issues with antisocial behaviour whilst a 
development partner is procured. Plans also include transforming the loading bay to 
create events space and activating the Iceland roof top car park.  Process of appointing 
an architect for the designs is underway 

 
 
 
BUDGET PERFORMANCE   
 

CAPITAL 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 40 895 0 0 0 0 935 

Spend 40 57 0 0 0 0 97 

Unspent budget 0 838 0 0 0 0 838 

Forecast 40 64 831 0 0 0 935 

Variance to 
budget 

0 831 -831 0 0 0 0 
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REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 995 1906 0 0 0 0 2,901 

Spend 995 549 0 0 0 0 1,544 

Unspent budget 0 1357 0 0 0 0 1,357 

Forecast 995 875 1031 0 0 0 2,901 

Variance to 
budget 

0 1031 -1031 0 0 0 0 
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LOCAL PLAN  
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Russell Gordon-Smith 
PROJECT SPONSOR: Simon Finch 
PROJECT LEAD: Adrian Fox 
PROJECT TIER: 1 
DATE: Quarter 3 (October - December 2021) 
 
Project description and outcome: 

In accordance with planning legislation, the council must review its Local Plan every 5 years.  
The Plan is a key corporate document, as it is a statutory requirement under planning legislation to have an up to date development plan with the 
objective of sustainable development and setting out detailed planning policies for the management and development of land and buildings.   

    
Project update summary: 

Project RAG Status: Timeline  Budget  

Consultation on the Strategic Issues & Priorities Document took place between 11th February and midnight on the 12th April 
2021. The consultation period was extended to 8 weeks in recognition that the public consultation was taking place during a national lockdown. Despite the 
fact that the consultation took place during a national lockdown, there was a really excellent response to the public consultation (over 2,200 representations) 
 
All of the feedback that has been received from the Strategic and Priorities consultation has now being analysed and reported to three separate LPAG 
meetings that took place on 27

th
 September, 24

th
 November and 13

th
 December 2021.   An updated Local Development Scheme (the timetable for preparing 

the new Local Plan) was agreed at Cabinet on the 21
st
 July 2021. 

 
The Strategic Issues & Priorities consultation, which was undertaken during a national lockdown between February and April last year, achieved two Royal 
Town Planning Institute (RTPI) awards in November 2021:  ‘Planning Excellence’ for Plan Making  and the consultation also won the overall  RTPI 
‘Regional’ award.  The RTPI judges were particularly complimentary about the innovative and collaborative ways that were undertaken to the public 
consultation during the pandemic.      
 
Three Local Plan design workshops took place in October/November 2021 with a range of local people, Parish Councils, developers, house builders, 
Consultants and architects.  These events, which were facilitated by Design South East, focussed on ways that the council could potentially improve and 
develop the way that we currently address and approach design issues in the adopted Local Plan especially in light of recent changes to national planning 
guidance which emphasises more than ever the important of good design and creating beautiful places.    
 
The feedback from the consultation and the Local Plan design workshops will be used to help inform and develop the new draft Local Plan (‘Regulation 18’ 
stage) which will be published for consultation on the new LP website www.localplan.winchester.gov.uk  
 

http://www.localplan.winchester.gov.uk/
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  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 

 
PROJECT GATEWAYS – Moving from one gateway to another is actively managed by Project Teams, escalating if necessary: 

 Duration 
(months) 

Start Date Planned 
End Date 

Projected / 
Actual End 
Date 

Outcome of Stage incl 
comments – What will be 
achieved at the end of 
this stage? 

 

Key Documents 
 
https://www.winchester.gov.uk/planning-
policy/winchester-district-local-plan-
2018-2038-emerging  
 
https://www.winchester.gov.uk/planning-
policy/winchester-district-local-plan-
2018-2038-emerging/local-development-
scheme 

    

Stage 0: 

Concept 

28 Jul-18 Oct-20   Produce the new Local 
Plan Evidence base  

Stage 1: 

Feasibility 

2 Feb - 2021 April -2021  Completed 
April 2021 

Consultation on the 
Strategic Issues and 
Priorities document took 
place between Feb and 
April  2021 for a period of 8 
weeks  

Stage 2: Design 2  Aug -2022  Sept – 2022   Consultation on the Draft 
18 Local Plan  

Stage 3: Plan for 
Delivery 

2  
Aug - 2023 

 
Sept -2023 

  Consultation on the 
Submission version of the 
LP (Reg 19) 

Stage 4: 

Delivery 

- July -
2024 

Aug -2024  Adoption of the Local Plan  

Stage 5; 
Handover & 
Review 

- Ongoing  Ongoing   Monitoring the Local Plan 
and start the review 
process at the appropriate 
time  

 
 
 
 

https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging
https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging
https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging
https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging/local-development-scheme
https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging/local-development-scheme
https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging/local-development-scheme
https://www.winchester.gov.uk/planning-policy/winchester-district-local-plan-2018-2038-emerging/local-development-scheme
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UPCOMING MILESTONES FOR CURRENT PROJECT STAGE 
Stage Orig. Target Curr. Target Milestone Outcome/Objective/Update 

Consultation on the 
SIP Document 

21/09/2020 Feb -2021  Consultation on the Strategic Issues & Options Document took 
place from 11th February to midnight on the 12th April 2021.  
The consultation period was extended to 8 weeks in recognition 
that the public consultation was taking place during a national 
lockdown.  Despite the fact that the consultation took place 
during a national lockdown, there was a really excellent 
response (over 2,200 representations).   
 
All of the feedback that has been received from the Strategic 
and Priorities consultation is now being used to help inform and 
develop the new draft Local Plan (‘Regulation 18’ stage) which 
will be published for consultation on the new LP website   
www.localplan.Winchester.gov.uk   
 
An updated Local Development Scheme was agreed at Cabinet 
on 21

st
 July 2021.  Further information is still awaited on the 

government’s proposed changes to the planning system and 
this monitored as and when further information is published.    

Consultation on the 
draft Reg 18 Local 
Plan  

  Aug/Sept 
2022 

 This milestone is based on an updated timetable for preparing 
the Local Plan and we are currently on track to achieve this 
milestone.  

Consultation on the 
submission version of 
the Local Plan (Reg 
19) 

 Aug/Sept 
2023 

  

Examination of the 
Local Plan  

 Feb/March 
2024 

  

Adoption of the Local 
Plan  

 August 2024   

 
 
 
 

 

http://www.localplan.winchester.gov.uk/
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BUDGET PERFORMANCE  

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 170 203 104 44 124 0 645 

Spend 172 0 0 0 0 0 172 

Unspent 
budget 

-2 203 104 44 124 0 473 

Forecast 172 193 104 44 106 0 619 

Variance to 
budget 

-2 10 0 0 18 0 26 

 
Budget Comments: 
Work has commenced the review of the LP. On the 23rd October 2019 Cabinet, approved one-off revenue expenditure proposals for 
additional Local Plan resource at £160k to fund 2 x 2 year fixed term posts.  A Principal Planner started work in the team but has 
subsequently left for another position.  A permanent Principal Planner has now been appointed and started work in February.  A  Local Plan 
Action Paper has been agreed by Cabinet.  Consultation on the Strategic Issues & Priorities document took place between 15th February 
and midnight on the 12th April 2021.   Responses have been analysed and reported to LPAG.  Information that has been gathered from this 
consultation is being used to help develop and inform the Regulation 18 LP. A new Local Plan timetable was agreed at Cabinet on the 21st 
July 2021.   
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NEW HOMES PROGRAMME  
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Kelsey Learney 
PROJECT SPONSOR: Richard Botham 
PROJECT LEAD: Andrew Palmer 
PROJECT TIER: 1 
DATE: Quarter 3 (October - December 2021) 
 
Project description and outcome: 
 

The cost and affordability of housing in Winchester District is a serious problem and there is a genuine shortage of affordable properties in Winchester  
Providing affordable housing can help tackle these problems and delivering new homes is a Council priority. 
 
The Council is constructing new affordable Council Homes and also working with Registered Providers (sometimes known as Housing Associations) to 
provide new affordable housing across the district. 
 
Housing will not be built for profit; it will be to meet the needs of Winchester people who cannot afford a home of their own. 

 
Programme update summary: 

Project RAG Status: Timeline  Budget  

Updated summaries are provided against each project below. 
 
The main risks to the programme are workforce productivity and availability, the supply of materials along with property values and economic outlook, all 
due to COVID-19. Both are being closely monitored. 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 
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PROGRAMME DETAIL 

Project Name 
No. new 
homes 

Current 
Project 

Gateway* 
Start Date 

Projected 
End Date 

Project 
Manager 

Upcoming Milestone Comments 

The Valley, Stanmore 77 Delivery Apr-19 Aug-21 
Denise 
Partleton 

Completion completed 

Rowlings Road, 
Weeke 

7 Delivery Jan-19 Mar-21 
Sarah 
Charlton 

Completion completed 

Dolphin Road, Twyford 2 Delivery Jun-19 Sept.-20  Completion Completed 

Southbrook Cottages 6 Design Nov-19 Mar-23  
Final Business Case –
March 22 

planning approval for scheme now 
received, planning application being 
prepared for additional car parking in 
the Close 

Woodman Close, 
Sparsholt 

5 Design Oct-19 Aug-23  
approval of planning 
application 

Outline business case approved. 
Planning application submitted  

Burnet Lane, Kings 
Worthy 

35 Delivery 
 June 
2019 

Jul-21 
Denise 
Partleton 

Completion Completed  

Winnall Flats 75  Design Apr-20 Apr-23 
Debbie 
Rhodes 

completion 
Started on site Dec 21. Completion 
May 23 

Dyson Drive, Abbotts 
Barton 

8 Design Jan-20 Dec-22 
Deborah 
Sunly 

Outline Business 
Case 

Planning application being prepared 
for submission mid-January 22 

Corner House 6 Design Jan-20 Dec-22 
Duncan 
Faires 

Outline Business 
Case 

Community consultation complete, 
design being amended to address 
concerns. Progress effected by staff 
shortages 

Witherbed Lane 4 Design Sep-19 Mar-23  
Submission of 
planning application 

Planning application was submitted but 
had to be withdrawn and a new 
application prepared due to “red line” 
issue 

Whiteley 
(CAB3304 refers) 

54   Mar-23  Completion 
Condition purchase agreement signed 
Dec 21 – on site 

Tower St, Winchester 2   Jul-22  
Final Business Case – 
Jan-22 

Currently subject to tender 
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Moving from one gateway to another is actively managed by Project Teams, escalating if necessary 
 

*Project Gateways 
Stage 0: Concept 

Stage 1: Feasibility 
Stage 2: Design 

Stage 3: Plan for Delivery 
Stage 4: Delivery 

Stage 5: Handover & Review 
 
PROGRAMME BUDGET PERFORMANCE  
Quarter 3 2021-22 
 

 
 
The Table above shows the material HRA New build schemes by value together with their revised budgets, forecast outturns and actual 
spend to date. 

 Winnall Flats has experienced delays in starting on site which has led to slippage.  

 The Valley is now completed and final costs are awaited. 

NEW BUILD
Revised 

Budget

Forecast 

Outturn

Actual

 Spend

£000 £000 £000

Winnall Flats 8,641 4,600 856

The Valley, Stanmore 2,118 1,045 775

Small Sites/Unallocated Programme 4,250 0 0

Sites funded by 1-4-1 receipts 1,000 643 643

Hookpit, Kings Worthy 790 510 417

Wickham CLT 205 205 0

Other Schemes 757 325 105

Total 17,762 7,328 2,796
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 The Small Sites and Sites funded from 1-4-1 are unallocated budgets for funding new homes spend. Initially the deposit of £4.25m 
for North Whitely was to be charged here but is because of the nature of the transaction will now be funded when the scheme is 
completed in 2022-23. 

 Hookpit Kings worthy is now completed and final costs are awaited 

 The grant to Wickham CLT is dependent on a number of external events 
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WINCHESTER MOVEMENT STRATEGY (WMS) 
HIGHLIGHT REPORT 

LEAD CABINET MEMBER: Cllr Martin Tod 
PROJECT SPONSOR: Dawn Adey 
PROJECT LEAD: Andy Hickman 
PROJECT TIER: 1 
DATE: Quarter 3 (October - December 2021) 
 
Project description and outcome: 
The City Council and Hampshire County Council are working together to deliver the aims of a long term Movement Strategy for Winchester designed to 
improve all forms of movement in and around the city. 

 
Programme update summary: 

Project RAG Status: Timeline  Budget  

A joint HCC/WCC members briefing was held on 27
th
 July setting out the progress on the study work, the next steps and to update members on the 

Government’s new Bus Strategy and the Active Travel schemes. The Bus Strategy Study is still under development. 
The public have been asked for feedback on 10 next step proposals for the WMS. 
In addition, study work on potential changes to the one-way system on Friarsgate, improvements for walking and cycling along Worthy Lane and the 
development of Walking Route 1 as detailed in the City LCWIP have commenced. 

 

  "Normal level of attention".  No material slippage.  No additional attention needed 

 "Minor concern – being actively managed”. Slippage less than 10% of remaining time or budget, or quality impact is minor.  Remedial plan in place 

 “Major concern - escalate to the next level". Slippage greater than 10% of remaining time or budget, or quality severely compromised.  Corrective 
Action not in place, or not effective. Unlikely to deliver on time to budget or quality requirements 
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PROJECT GATEWAYS - Moving from one gateway to another is actively managed by Project Teams, escalating if necessary: 
WMS - Phase 1 - Identify Options; Phase 2 - Detailed Assessment; Phase 3 - Engagement with the public 

Project 
Name 

Phases 
Current 
Project 

Gateway* 

Start 
Date 

Projected 
End Date 

Project 
Manager 

Internal 
Resources 

Upcoming Milestone Comments 

Cycling and 
Walking 
Improvement 
Plan 

Phase 1 Phase 1 
study 

completion  

Aug-
19 

Feb-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 
Summary Report 
Issued.     

Phase 2 Completion 
of phase 2  

May-
20 

Nov-20  None required Review of designs 
based on engagement 
with HCC engineers, 
the walking group and 
the cycling groups 

Completed. Summary 
Report issued.  

Freight & 
Delivery 

Phase 1 Phase 1 
study 

completion 

Aug-
19 

Jan-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 
Summary Report 
Issued.  

Phase 2 Completion 
of phase 2  

May-
20 

Oct-20  None required Comments on Draft 
Freight and Delivery 
Plan to be provided  

Completed. Summary 
Report issued. 

Bus 
Provision 

Phase 1 Phase 1 
study 

completion 

Sep-
19 

Mar-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 
Summary Report 
Issued.  

Phase 2 Completion 
of phase 2  

Jun-20 Jan-21  None required Continued coordination 
with CWR as design 
developed 

An additional study was 
commissioned, resulting 
in delayed completion. 
Comments on draft 
completed, report to be 
amended. WMS Board 
to meet to approve. 
Summary Report to be 
issued. 
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Meeting to be held to 
discuss comments 

Movement 
and Place 

Phase 1 Phase 1 
study 

completion 

Sep-
19 

Mar-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed. Phase 1 
Summary Report 
Issued.  

Phase 2 Completion 
of phase 2  

Jun-20 Dec-20  None required Engagement with 
walking and cycling 
groups 

Comments on draft 
completed. Summary 
Report issued. 

Park & Ride 

Phase 1 Phase 1 
study 

completion 

Jul-19 Mar-20  Next stage 
contained in 
transport team  

Phase 2 study 
completion Sept  

Completed Phase 1. 
Summary Report 
Issued.  

Phase 2 Completion 
of phase 2  

May-
20 

Jan-21  None required  Review of designs 
based on engagement 
with HCC engineers 

Comments on draft 
completed. Summary 
Report issued. 

WMS Public 
Consultation 

Phase 3 Underway Dec 21 May 22 L McKeown Transport team 
assisting HCC 
who are leading 

Consultation Report 
issue May 2022 

 

Friarsgate / 
Union Street 
One-Way 
Study 

Phase 3 Atkins led 
Study 

underway 

Oct 21 April 22 L McKeown Transport Team 
to input and 
review study 

Study Report April 22  

Worthy Road 
/ Worthy 
Lane Study 

Phase 3 HCC led 
Study 

underway 

Oct 21 April 22 L McKeown Transport Team 
to input and 
review study 

Study Report April 22  

W1 Pre-
Feasibility 
Study 
(section 1) 

Phase 3 HCC led 
Study 

Underway 

Oct 21 Jan 22 L McKeown Transport Team 
to input and 
review study 

Study Report Jan 22  
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BUDGET PERFORMANCE 

REVENUE 
Prior 
years 

2021/22 2022/23 2023/24 2024/25 2025/26 Total 

  £000 £000 £000 £000 £000 £000 £000 

Budget 289 211 161 0 0 0 661 

Spend 289 0 0 0 0 0 289 

Unspent 
budget 

0 211 161 0 0 0 372 

Forecast 289 50 161 161 0 0 661 

Variance 
to budget 

0 161 0 -161 0 0 0 
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COVID period Demand tracking – April 2020 – December 2021 
 

SERVICE 
AREA 

MEASURE 
2020  2021 

Q1 total Q2 total Q3 total JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC TOTAL 

Business 
Rate Relief 
and Grants 

(running 
total) 

 
 
 

All Retail, Hospitality & Leisure Relief (RHL) £26.77m £27.88m £27.88m             £27.88m * 

Small Business Rate Relief £4.81m £4.87m £4.89m             £4.89m * 

Other Reliefs £5.48m £5.47m £5.44m             £5.44m * 

RHL - £10k grants £2.23m £2.39m £2.40m             £2.40m * 

RHL - £25k grants £9.45m £9.98m £9.98m             £9.98m * 

Small Business Grants - £10k £14.49m £15.33m £15.33m             £15.33m * 

(LRSG & Restart) Rateable value £15k or less    £2.65m £3.21m £4.38m £6.85m £7.17m £7.27m £7.31m £7.31m £7.31m £7.31m £7.31m £7.31m £7.31m* 

(LRSG & Restart) Rateable value £15,001 to £50,999    £2.42m £2.73m £3.67m £5.50m £5.93m £6.09m £6.11m £6.11m £6.11m £6.11m £6.11m £6.11m £6.11m* 

(LRSG & Restart) Rateable value £51k or over    £1.23m £1.46m £2.23m £3.32m £3.78m £4.11m £4.17m £4.17m £4.17m £4.17m £4.17m £4.17m £4.17m* 

Local 
Resource 

Centre / 
Community 

Support 
 

Total New Referrals from HCC 536 23 42 25 8 9 1 0 0 0 0 2 2 0 2 650 

Referrals passed to Voluntary Support Groups 198 10 5 7 1 3 1 0 0 1 0 0 1 0 1 228 

Prescriptions delivered 146 41 18 21 9 7 1 0 0 0 0 0 0 0 0 243 

Food parcels delivered 77 28 9 3 0 3 0 0 0 0 0 0 0 0 0 120 

Shopping purchased/delivered 30 9 3 3 0 0 0 0 0 0 0 0 0 0 0 45 

Council tenants contacted by phone to offer support 1665 1 8 6 3 5 0 0 0 0 0 0 0 0 0 1688 

Housing 

Total Arrears (running total) £571k £553k £632k £585k £580k £526k £557k £555k £544k £585k £565k £557k £593k £590k £641k £641k * 

% of Housing tenants in arrears (running total) 22% 23% 47% 23% 21% 22% 21% 30% 28% 22% 24% 23% 24% 24% 48% 48% * 

% claiming Universal credit (running total) 16% 18% 19% 20% 20% 20% 21% 21% 22% 22% 23% 23% 24% 24% 24% 24% * 

% claiming UC  in arrears (running total) 55% 54% 65% 51% 48% 46% 46% 47% 46% 47% 46% 45% 47% 48% 60% 60% * 

% current debt due to UC claimants (running total) 61% 67% 64% 64% 64% 65% 67% 66% 68% 65% 66% 69% 66% 67% 65% 65% * 

Voids cumulative re-let time ( general/older persons )            
  21.33 

days 
 

 

Residents in B&B (number at month close) 9 2 1 6 2 1 1 1 0 0 0 0 1 2 1 1 * 

Rough Sleepers in Council units (no. at month close) 6 0 12 13 13 13 13 8 0 0 0 0 0 2 3 3 * 

Tenancy Support Caseload (weekly new referrals) 107 55 42 11 15 13 14 18 8 18 8 8 14 6 1 338 

Waste / Env 
/ Licensing 

Planning – Decisions issued (inc. SDNP) 602 580 708 246 221 245 250 273 252 272 221 217 205 225 182 1699 

Bonfires reported 68 30 8 3 2 3 4 1 1 3 11 9 5 4 2 154 

Fly-tipping - reported 517 614 528 235 168 280 237 183 177 176 209 206 180 171 107 3988 

Waste Collection – Missed Bin reports (cases closed) 770 974 569 211 145 270 178 128 137 216 134 116 113 93 141 4195 

 
 NOTES: 

 

*Totals in italics are a ‘running total’ / ‘point in time’ amount only 

From Mid November 2020, LRSG & Restart Grants replaced the previous grants 


