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NORTH WHITELEY DEVELOPMENT FORUM

REPORT TITLE: NORTH WHITELEY DEVELOPMENT FORUM PROGRESS

14 NOVEMBER 2022

REPORT OF PORTFOLIO HOLDER: ClIr Jackie Porter, Cabinet Member for Place
and Local Plan

Contact Officer: Hilary Oliver Tel No: 01962 848503 Email:
hdoliver@winchester.gov.uk

WARD(S): WHITELEY AND SHEDFIELD

PURPOSE

The purpose of the report is to update the North Whiteley Development Forum on
progress with issues relating to the North Whiteley Major Development Area.

RECOMMENDATION:

1. That the content of the report be noted
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RESOURCE IMPLICATIONS

None

SUPPORTING INFORMATION:

Background

The North Whiteley Development will eventually consist of 3,500 dwellings,

two primary schools, a secondary school and other supporting infrastructure,
including major highway works. It will integrate with the existing residential,
commercial and employment development at Whiteley which has now been
established for many years. It is wholly contained in the Winchester City

council area. A resolution to grant planning permission for the development

was made by the City Council d6s Blsanni
with final planning consent issued on 30th July 2018. The Section 106

agreement was completed on the same day.

General Update
S106 Obligations Discharged from Outline Consent

S106 obligations are monitored, and a tracker is provided with this report i
Appendix 1.

A total of £17,500,000 plus indexation was secured as a financial contribution
to off-site affordable housing. To date £3,620,586 has been collected.

Cycle Way Botley Road

The footpath/cycleway has been completed to the junction of the A3051/A334
and work has now commenced on the route to Botley station. Negotiations
are taking place with Hampshire County Council to agree road space in order
to complete the lighting works this year.
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2.9 Bridges

2.10 Bridge 1 and 3 are completed and in use. Bridge 2 which is situated in the
middle of the site on the Whiteley Way extension is currently under
construction.

2.11 On Site Whiteley Way (South)

2.12 Works are continuing on the construction of the extension of Whiteley Way
and the creation of Curbridge Way. A date for opening the roads to through
traffic has not been determined due to the quantity of housing construction
along these roads leading to safety concerns from the developers of opening
up the road prior to the S106 requirement to do so.
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Off Site Whiteley Way

Work commenced on 20/10/2020 to construct the embankment from
Roundabout 3 on Whiteley Way as the first part of the road improvement
measures and is progressing. Highway agreements are being negotiated to
allow for the works on Whiteley Way. Issues with a Southern Water storm
water culvert has caused delays to work progressing.

Planning and Housing Update

2.15

2.16
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Outline Consent

The outline consent for the North Whiteley development (ref 15/00485/0OUT)
was approved on 30 July 2018. The development was commenced on
28/01/2019 and first occupation occurred on 23/12/2019 at the northern Bovis
site.

Design Codeand The Bui |l di ng Resear E&dviroBmdantalb |
Assessment Method (BREEAM)

The Design Code approved with the outline consent has been an invaluable
document in bringing forward development which is coherent, of the quality
that was approved and in defining distinct character areas and
neighbourhoods.

The housing is meeting Code for Sustainable Home6s | evel 4dndf or
water. BREEAM has not been triggered yet and will be part of the discussions
on the local retail centres.
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2.20 Reserved Matters

2.21 Since the outline consent was granted Vistry (was Bovis), Taylor Wimpey,
Crest Nicholson, Foreman Homes/Vestal and Persimmon have all received
reserved matters consent for housing parcels.

2.22 2,507 units have been granted permission with a further 744 under
consideration. This is a total of 3,251 of the 3,500 permitted by the outline.

2.23 The following paragraphs provide an update on the reserved matters
applications that are approved and pending approval. Appendix 2 shows the
location of these applications.

a) Application 18/02170/REM 1 Crest application for 69 Dwellings
approved 26/07/2019. An amended outlay was submitted and
approved under 21/00170/FUL. This parcel is fully occupied.

b) Application 18/02606/REM 1 168 Dwellings approved 26/07/2019 to be
developed by Bovis Homes. This parcel is fully occupied.

c) Application 18/02607/REM 1 160 Dwellings approved 12/04/2019 to be
developed by Bovis Homes. The majority of the market houses have
been sold to Vivid (registered affordable housing provider). The
dwellings have all been occupied.

d) Application 19/00419/REM 1 91 Dwellings approved 28/05/2019 to be
developed by Taylor Wimpey. This parcel is fully occupied..

e) Application 19/01142/REM 1 182 Dwellings approved 08/11/2019 to be
developed by Taylor Wimpey.
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Application 19/02539/REM7i Crest 6 s appl i cation f

approved on 23/11/2020 and work has started on 53 dwellings.

or 59

Application 20/00108/REMT Tay |l or Wi mpeydés applicati

dwellings was approved on 27/11/2020 and work has commenced on
site.

Application 20/00572/REMT Ve st a l Devel opment 6s

dwellings was approved on 23/03/2021 and work has commenced on
site.

Application 20/00754/REMi Bovi s 6 (now Vistry)
dwellings was approved on 13/11/20 and work has commenced on
site. Vistry are building parcels 4 and 10 with occupations having
taken place. Development of Parcel 7 is to be undertaken by Barrett
David Wilson Homes. Winchester City Council has purchased Parcel 6
(54 dwellings) which is being developed by Drew Smith. Parcel 12 will
be developed by Vistry commencing later this year

Parcel 4

appl

appl i
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Parcel 6

Parcel 7

Parcel 10
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Application 20/02328/REMT Per si mmonds applicat.i
was approved on 13/08/21. Work has commenced.

Application 21/01388/REM 1 Taylor Wimpey have made an application
for 16 dwellings which was approved on 21/03/2022.

Application 21/01825/REMT Tay | or \WApphgatoy for 895
dwellings was approved 22/07/22.

Application 21/02021/REMT Dr ew Smi t hds (Vi stry)
dwellings was approved on 05/11/2021. Work has commenced.

Application 21/02590/REM7T1 Vi st ry6s application
approved on 13/06/2022.

Application 22/00012/REM7i Bar r et t / Davi d Wicdtiamo n
for 76 homes was approved on 08/04/2022.

Application 22/00639/REM 1 Crest have made an application for 113
dwellings which is currently under consideration.

Application 22/00908/REM 1 Persimmon have made an application for
59 dwellings which is currently under consideration.

Application 22/00915/REM 1 Persimmon have made an application for
90 dwellings which is currently under consideration.
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s) Application 22/01634/REM i Vistry have made an application for 482
dwellings. This is currently under consideration.

Appendix 3 gives an update on starts and occupations as at the end of
September 2022.

School Development

The planning consent for the replacement Cornerstone Primary school was
permitted in April 2019 and commenced June 2020. It was opened to pupils
in September 2021. The site is becoming established, and the developers
have donated trees for the woodland learning area.

The secondary school site plan of the land to be transferred to HCC has been
submitted and agreed. The land is due to be transferred prior to the
occupation of 1,100 dwellings. Current plans are for the school to open in
2027.

Primary School 2 i a land registry site plan of the land to be transferred to
HCC is due to be submitted prior to the occupation of 1,700 dwellings.
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2.29 Community Facilities

2.30 Application 20/01523/REM for the Allotment 1 site for eight allotments was
approved on 22/09/20. Work commenced on the construction of the
allotments on 27/06/2022 and is nearing completion. Inspections by
Winchester City Council will take place and the allotments will be transferred.

2.31 Application 20/01555/REM for Allotment 3 site to include 21 allotments 7
raised beds for disabled users and car parking was approved on 28/10/2020.
Work is due to commence by the end of October.

2.32 Application 20/01879/REM for Allotment 2 site to include 27 allotments and 7
raised beds was approved on 06/07/2021. This application also includes 4
youth sport pitches. Tenders have been raised and work is due to start this
year and completed for Quarter 3/4 2023.

2.33 Open Space

2.34 Application 22/01059/REM approved the details of play area 1. The play
equipment has been ordered and work is due to commence in the New Year.

2.35 Application 21/00649/REM has approved the details of play area 2. This is
now complete but is awaiting a safety inspection. A footpath from Bluebell
Way to the play area is under construction.
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2.36  Application 20/02566/REM approved the details of play area 3 near to bridge
1 in the northern area. The play area equipment and seating has been
installed. The equipment is suitable for younger children.

2.37 Application 20/02859/REM has been received for Public Open Space in the
northern area and was approved on 16/08/21.

2.38 Application 21/02198/REM has been received for Public Open Space in the
southern area and was approved on 19/11/21.

2.39 Application 21/01016/REM for details of the works to Hangmans Copse and
Sawpits Copse was approved on 23/06/22 to create crushed stone footpaths.
The paths are part of the open space strategy for the North Whiteley
Development which provides a network of routes throughout the site.
Unfortunately the copses have had to be closed to the public for safety
reasons but the work is nearing completion.

Sawpit Copse POS1
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Hangmans Copse POS2

Temporary Community Centre

Due to the escalation of build out plans, the provision of Meadow Cottage as a
temporary community centre is now not feasible. Discussions are ongoing on
providing this on the site of the Retail area alongside an Apprentice facility.

Extra Care Home

Winchester City Council (WCC) has given notice to the developers that WCC
New Homes they will develop the Extra Care Home. The land for this is due
to be handed over to WCC prior to the occupation of 1,700 dwellings.

Travel Plan
Hampshire County Council are providing the Travel Plan Co-ordinator role. A

deed of variation is being drawn up to reflect this change to HCC from the
Developers.



