Economic Action Plan Consultation

Time	December	January	February	March
Context	 Consultation draft of Economic Action Plan completed. Consultation begins 16th 			 Consultation finishes 10th Local Economy Scrutiny Panel 15th Cabinet 22nd
Core Group		 Consultation review 19th (CX / Portfolio holder briefing) Local Economy Scrutiny Panel Third Quarter Monitoring 26th 	Consultation review 3 rd (CX / Portfolio holder briefing)	
Depth	Corporate Management Team 20 th	 16th, Communities officers group 17th, Emergency Planning officer discussion 18th, Licensing and Registration officer discussion 20th, Chief Executive's Unit officers discussion 23rd, Planning officers discussion 25th, Environment officers discussion 30th, Landscape and Conservation discussion 31st Cultural officers discussion 	 15th, Education partners 17th, Winchester businesses 24th, Rural economy 27th, Business support 	•2 nd , Legal officer discussion
Breadth	 Feature on Website 16th Email to business contacts 16th Members briefing note 16th Email Parish and Town Councils 16th Press Release 19th Notes with planning applications Emailed to Whiteley Business Forum Emailed to Segensworth Business Forum Emailed to Alresford Chamber 	NHCCI lunch 10 th WCCP Consultative Group 18 th Tenants magazine article Notes with Planning applications	Notes with Planning applications	Notes with Planning applications
Reaching Out	WACA contacted CAH contacted			