

**Central Winchester SPD**

**Indicative Timetable**

Cabinet Project Initiation	29 March 2016
Confirmation of project start post election (inc Town Forum) (Allow time for Local Plan Part 2 Examination and report)	June/July 2016
Call for submissions and discussion with interest groups and other community engagement	August – December 2016
Preparation of draft consultancy briefs for approval	January – March 2017
Confirmation of consultancy briefs and procurement	April/May 2017
Consultancy reports prepared	Summer 2017
Public engagement process following publication	September/December 2017
Preparation of and consultation on draft SPD	Feb - April 2018
Approval of draft SPD and consultation	June 2018