# Public Document Pack Winchester City Council

Meeting Cabinet Committee: Housing

**Date and Time** Thursday, 2nd February, 2023 at 10.00 am.

Venue Walton Suite, Winchester Guildhall

Agenda Item.

7. New Homes Programme Update (presentation) (Pages 3 - 12)

City Offices Colebrook Street Winchester SO23 9LJ Laura Taylor Chief Executive

All of the Council's publicly available agendas, reports and minutes are available to view and download from the Council's <u>Website</u> and are also open to inspection at the offices of the council. As part of our drive to minimise our use of paper we do not provide paper copies of the full agenda pack at meetings. We do however, provide a number of copies of the agenda front sheet at the meeting which contains the QR Code opposite. Scanning this code enables members of the public to easily access all of the meeting papers on their own electronic device. Please hold your device's camera or QR code App over the QR Code so that it's clearly visible within your screen and you will be redirected to the agenda pack.



02 February 2023

Agenda Contact: Nancy Graham, Senior Democratic Services Officer Email: ngraham@winchester.gov.uk or phone 01962 848 235



# New Homes Programme Update Feb 2023

Page 3



### Current Schemes on-site



**Southbrook Cottages** 



Whiteley



Winnall



#### SCHEMES SUBMITTED FOR PLANNING

Dyson Drive, Winchester – 8 homes

Corner House ,Winchester – 6 homes


Woodman Close, Sparsholt – 5 homes

Page 5

Witherbed Lane, Whiteley – 4 homes

#### Schemes under consideration

- Micheldever exception site, Waterloo Cottages
- Minden Way & Fox Lane garage areas
- Wine Cross Cottages, North Boarhunt
- Dykes Farm, Winchester Page 6
  - Dean Lane, Alresford
    - Barnes House, St Cross Rd
    - Extra Care, Kings Barton
    - Extra Care, Whiteley




## Progress on programme to date

133 completed homes

124 on site 23 in planning

300 in feasibility

580 total



## **Nutrient Mitigation**

June 2019 – Natural England (NE) advice to LPAs setting out <u>Nitrate neutrality</u> requirement – planning consent hiatus across the district

**Feb 2020** – WCC position statement requiring Nitrogen budgets and imposing Grampian planning conditions for new residential accommodation anywhere within the district


March 2022 – NE updated advice to include Phosphates neutrality requirement in areas that are in unfavourable condition due to elevated Phosphorous levels. This affects the River Itchen catchment area of the district – in effect no planning permissions can be granted in affected River Itchen catchment unless phosphate mitigation can be demonstrated.

March 2023 – Suitable nutrient mitigation in place to allow WCC new homes schemes to progress through planning




#### Affected Areas

#### Phosphates



#### **Nitrates**





#### Potential Solutions

#### **Nitrates**

Page 10

- Buy land and remove from previous use
- Develop wetlands
- Improve existing Sewage Treatment works
- Buy credits from landowners with their own mitigation projects

#### Phosphates

- Improve existing Sewage Treatment works
- Buy land which generates high phosphates e.g. chicken or dairy use and set aside





#### UPGRADE TO SEWAGE TREATMENT WORKS OPTION

- Gurrently investigating possibility of off-setting the nutrient neutrality required by Natural England (NE) by improving HRA Sewage Treatment Works (STW)
- Here A budget of £0.2m has been allocated in the HRA budget for this work
- Investigatory work being undertaken in collaboration with NE, EA and PfSH to establish the quantity of credits that could potentially be generated
  - Offset credits firstly used for WCC new build programme with an opportunity for any surplus credits to be sold to private developers

₩ Results of pilot investigations expected in March 2023.



## **QUESTIONS**

