
Open Forum 17th November 2020





AGENDA

- **Welcome and Panel Introductions -** Chas Bradfield
- **Chair's Introduction -** Cllr Malcolm Prince
- Project/Actions Update Andy Hickman
- **Construction works update -** Willmott Dixon
- **Operator Update -** Everyone Active
- **Q&A session -** Chas Bradfield
- **Summary of New Action Points -** Chas Bradfield



INTRODUCTIONS

⁸⁸ Cllr Malcolm Prince – Cabinet Member Sport, Leisure and Communities

- Cllr Brian Laming
- Cllr Lynda Murphy
- 😻 Cllr Hugh Lumby
- Cllr Susan Cook
- WCC Officer: Chas Bradfield Strategic Director (Place)
- WCC Officer: Andy Hickman Head of Programme
- Partner: Hampshire County Council Cllr Dominic Hiscock
- Partner: The Pinder Trust Angus Sladen
- Willmott Dixon Construction Matt Dubber / James Ashley
- Everyone Active Alison Norman
- Winchester Sport, Art and Leisure Trust (SALT) Emma Back
- Partner: University of Winchester Justin Ridgment

PROJECT UPDATE – ROADWORKS

Construction of the access roundabout and tiger crossing commenced in mid July 2020



Winchester

PROJECT UPDATE – ROADWORKS





PROJECT UPDATE – HIGHWAY AND ACCESS IMPROVEMENTS



New bus stops on Barfield Close



Winchester



PROJECT UPDATE – HIGHWAY AND ACCESS IMPROVEMENTS




New road markings on Barfield Close

> ester City Council

PROJECT UPDATE – HIGHWAY AND ACCESS IMPROVEMENTS





Widened link to NCN23 for cyclists with road markings

New street lighting along Domum Road

Winchester

PROJECT UPDATE – DITCH MAINTENANCE AND CHILCOMB LANE LANDSCAPING



Winchester

WINCHESTER

SPORT & LEISURE PARK

PROJECT UPDATE – OTHER ITEMS


- Visits to the site are on pause due to the need to adhere to COVID-19 guidelines
- City Centre wayfinding totems, new fingerpost signs and traffic directional signs are all on order
 Highcliffe residents parking scheme has been implemented
- Vaultex Site grant from Local Enterprise Partnership (LEP) for a decked rather than surface car park
- Garrison Ground Fields in Trust

PROJECT UPDATE – OTHER ITEMS

- Garrison Ground work to alleviate drainage issues will take place in early 2021
- Allegras Ambition gym we remain in discussions
 with the Charity about progressing the outdoor gym
 KGV and pavilion informal Town Forum group met
 in October, pavilion designs are progressing and
 aiming for Cabinet in January 2021. An overall review
 of the KGV area is also underway.
- Travel plan work on this is ongoing
- Funding Partners, Pinder Trust, HCC, UoW.

PROJECT UPDATE - DESIGN FRAMEWORK

The Design Framework for the wider Park area was adopted by the Council in May 2018. Since that time, the Council has been working on delivering aspects of that framework and at our Cabinet in September 2020 we provided an update on our progress. We have subsequently refreshed the Design Framework map, so it reflects the current position. The revised map is below.



RESULTS AND PROGRESS FROM YOUR COMMENTS

Key Areas of Interest

- Access
- Archaeology
- 😻 The Centre
- Communications
- Design Framework
- 😻 Garrison Ground
- Roadworks
- Sustainability

ACCESS ACTION POINTS

Your Comments	Results/Progress
Bus enhancements to increase ease of access	Measures being considered
Bus co-ordination for those who take 2 buses to the Leisure Park	A paper on this has been published on WCC website
Pedestrian route to Leisure Park from Milland Road	Dependent on development plans for the Depot but path will be noted as a requirement in any plans
Proposed improvements for paths to WSLP	Highway enhancements completed on Chesil Street/Bar End Road/Barfield Close and Domum Road/NCN23 link
Check paths suited to social distancing	To be reviewed closer to official opening date
Walking and Cycling Groups' involvement in Winchester Movement Strategy	Managed through Local Cycling and Walking Infrastructure Plan

ARCHAEOLOGY, THE CENTRE AND COMMUNICATIONS ACTION POINTS

Results/Progress
Archaeology report sent to Highcliffe Forum
Information provided at Open Forum 29/06/2020
Managed by Everyone Active and City Council
To be carefully managed by WCC within management and programming process in November/December/January
The Sports and Leisure Park was included as a leading item in District- wide newsletter
www.www.

Council

DESIGN FRAMEWORK, DRAINAGE AND GARRISON GROUNDS ACTION POINTS

Your Comments	Results/Progress
Management of parking in Highcliffe and wider parking improvements	Highcliffe parking scheme now implemented
Design Framework timeline and engagement	Handled by KGV Town Forum subgroup
What is happening with Allegra's Ambition?	Cabinet agreed for drainage improvements on Garrison Ground, discussions continue with Allegra's Ambition
Garrison Ground improvements and ditch maintenance	Work being completed by Willmott Dixon
Availability of General Arrangement Layout Plan for Garrison Ground	Now available on S&LP area of website
La fam mare	www.m.h.h

Winchester


ROADWORKS AND SUSTAINABILITY ACTION POINTS

Your Comments	Results/Progress
Ongoing residential communication regarding Bar End Road roadworks	This has been done
Air quality monitoring before and after Leisure Park opening	This remains ongoing
Biodiversity improvements as part of development	Willmott Dixon are implementing biodiversity improvements as part of planning application conditions
How will carbon emissions offset be dealt with across the councils estate?	The Council's Carbon Neutrality Action Plan deals with this, with figures from the Leisure Park fed into this
Inclusion of Leisure Park in Council's carbon calculations	The Council's Carbon Neutrality Action Plan deals with this, with figures from the Leisure Park fed in by Estates team
L Imm more	www.m.

Winchester Gity Council

COMMUNICATIONS TIMELINE

WINCHESTER SPORT & LEISURE PARK





PINDER TRUST

ANGUS SLADEN




Winchester Gity Council

Construction works update Wilmott Dixon

Operator Update Everyone Active



Q&A SESSION



Summary of New Action Points

