New Homes Programme Update Feb 2023

Current Schemes on-site



Southbrook Cottages



Whiteley



Winnall



SCHEMES SUBMITTED FOR PLANNING

Dyson Drive, Winchester – 8 homes

Corner House ,Winchester – 6 homes

Woodman Close, Sparsholt – 5 homes

Witherbed Lane, Whiteley – 4 homes

Schemes under consideration

- Micheldever exception site, Waterloo Cottages
- Minden Way & Fox Lane garage areas
- Wine Cross Cottages, North Boarhunt
- Dykes Farm, Winchester
- Dean Lane, Alresford
- Barnes House, St Cross Rd
- Extra Care, Kings Barton
- Extra Care, Whiteley

Progress on programme to date

133 completed homes

124 on site

23 in planning

300 in feasibility

580 total



Nutrient Mitigation

June 2019 – Natural England (NE) advice to LPAs setting out <u>Nitrate neutrality</u> requirement – planning consent hiatus across the district

Feb 2020 – WCC position statement requiring Nitrogen budgets and imposing Grampian planning conditions for new residential accommodation anywhere within the district

March 2022 – NE updated advice to include <u>Phosphates neutrality requirement</u> in areas that are in unfavourable condition due to elevated Phosphorous levels. This affects the River Itchen catchment area of the district – in effect no planning permissions can be granted in affected River Itchen catchment unless phosphate mitigation can be demonstrated.

March 2023 – Suitable nutrient mitigation in place to allow WCC new homes schemes to progress through planning



Affected Areas

Phosphates



Nitrates






Potential Solutions

Nitrates

- Buy land and remove from previous use
- Develop wetlands
- Improve existing Sewage Treatment works
- Buy credits from landowners with their own mitigation projects

Phosphates

- Improve existing Sewage Treatment works
- Buy land which generates high phosphates e.g. chicken or dairy use and set aside



UPGRADE TO SEWAGE TREATMENT WORKS OPTION

- Turrently investigating possibility of off-setting the nutrient neutrality required by Natural England (NE) by improving HRA Sewage Treatment Works (STW)
- Here A budget of £0.2m has been allocated in the HRA budget for this work
- Investigatory work being undertaken in collaboration with NE, EA and PfSH to establish the quantity of credits that could potentially be generated
- Offset credits firstly used for WCC new build programme with an opportunity for any surplus credits to be sold to private developers

₩ Results of pilot investigations expected in March 2023.



QUESTIONS

