




STATION APPROACH PROJECT


Progress Update
04 October 2023



CABINET DECISION – JULY 2023

On 18 July 2023 Cabinet agreed:

-  To progress the project to **Stage 2** and;
-  Procure a multi-disciplinary team that can articulate our vision and produce a concept masterplan for the Station Approach area.



Spring/Summer 2023

- Feedback to community on findings to date
- Create and submit the Strategic Outline Case to Cabinet

Spring/Summer/Autumn 2024

- Community and stakeholder engagement on concept masterplan

2025

- Develop Outline Business Case
- Submit OBC to Cabinet for decision on preferred option



Autumn/Winter 2022

- Initial consultation on vision
- Capacity study informed by feedback and technical input

Autumn/Winter 2023

- Procurement of concept masterplan team

Winter 2024/25

- Submit concept masterplan to Cabinet for endorsement
- Cabinet decision on development of Outline Business Case

2026 Onwards

- Develop Full Business Case and delivery options

THE JOURNEY

INDICATIVE NEXT STEPS:

Aug 23	Invitation to Tender
Nov 23	Concept masterplan commences
June 24	Public consultation on interim concept masterplan
Sept/Oct 24	Public engagement on preferred concept masterplan
Jan – Mar 25	Cabinet endorsement of concept masterplan

