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PURPOSE 

This report outlines the progress made on various planning and community 
development matters since the last Forum meeting in respect of the West of 
Waterlooville MDA and outlines some of the next stages in the development 
process. 

 

 

RECOMMENDATIONS: 

1. That the Forum notes the progress made in bringing forward the West of 
Waterlooville MDA development. 
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IMPLICATIONS: 
 
1 COUNCIL STRATEGY OUTCOME 

1.1 The establishment of a successful community at West of Waterlooville is a 
priority for both Havant Borough Council and Winchester City Council. 

2 FINANCIAL IMPLICATIONS  

2.1 There are no financial implications arising from the report. 

3 LEGAL AND PROCUREMENT  

3.1 A number of matters relating to the Section 106 agreement and planning 
requirements for the development are mentioned in the report. The 
Community Governance Review mentioned in Section 6 must be conducted 
within the detailed legal framework for such reviews. Otherwise, there are no 
legal or procurement issues arising from the report.   
 

4 WORKFORCE IMPLICATIONS 

4.1 A further seven months of funding from the developers for the post of 
Implementation and Monitoring Officer are provided for in the Section 106 
agreement.  The City Council is currently in discussion with Grainger to 
determine whether they will provide additional funding to enable the post to be 
extended for a further period. 
 

5 PROPERTY AND ASSET IMPLICATIONS  

5.1 Following the June Forum meeting, the City Council is considering the 
possibility of adopting the parcel of land enclosed by the Household Waste 
and Recycling Centre, Phase 5 and the Western Open Space with a view to 
possibly providing additional car parking for the Western Open Space. 

 
5.2 Taylor Wimpey has started the process to transfer the SUDs on the Western 

Open Space to Winchester City Council.  This requires the submission of an 
information pack including as built and maintenance plans. 

6 CONSULTATION AND COMMUNICATION  

6.1 The City Council  has received a formal petition from local electors asking for 
a Community Governance Review, to examine the potential of a new Parish 
Council in the area which covers the Winchester section of the West of 
Waterlooville Major Development Area.  The Council will prepare terms of 
reference for the review, and a timetable.  Consultation stages will be built in 
to assess public comments and prepare draft and final recommendations, 
following which a final decision will then be taken by the City Council as to 
whether or not a new parish council should be formed, its name, size, and the 
election year when elections to any new parish council would be held.  This 
Review is due for completion by June 2018 and if a new parish council is 
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agreed, first elections are likely to be held in May 2019.  In the meantime, 
Denmead and Southwick and Widley Parish Councils will support a shadow 
team, with Mr Tony Daniells (current clerk to Denmead Parish Council) 
volunteering as shadow clerk. 

 
6.2 A sub-group of the WoW Arts Panel is running a series of consultations 

relating to the Western Open Space recently transferred to WCC, including: 
a) agree the name 
b) understand the preference for the type of play equipment and location 
c) agree the location for the Wow Pod 

 
7 ENVIRONMENTAL CONSIDERATIONS 

7.1 There are no environmental considerations arising from the report. 
 

8 EQUALITY IMPACT ASSESSMENT 

8.1 There are no equalities issues arising from the report. 
 
9 RISK MANAGEMENT 

9.1 There are no risk management issues arising from the report. 

10 SUPPORTING INFORMATION: 

TAYLOR WIMPEY SITE 

10.1 Occupations have now started on Phase 5, which is due for completion 
around March 2018.  The link bridge was opened on 14 July 2017.  The 
Western Open Space and areas of land within Winchester City Council’s area 
were adopted on the same day.  The transfer of the play area on Sickle Way / 
Hambledon Road to Havant Borough Council is being concluded. 
 

10.2 Employment land is still being marketed, but although there have been some 
enquiries there are no specific proposals likely to come forward in the near 
future.  The retail units on Hambledon Road have been sold and a planning 
application is expected to be submitted to Havant Borough Council shortly. 
 

10.3 The Sustainable Urban Drainage System (SUDS) ponds are also due to be 
transferred to Winchester City Council and discussions regarding their 
management and maintenance requirements are under way. 
 

10.4 Hampshire County Council are reviewing the traffic data for the Hambledon 
Road / Sickle Way junction and are due to make a decision in October 2017 in 
respect of whether or not bollards are required. 
 

10.5 Vandals have damaged the bridge leading to Jersey Crescent.  This will be 
repaired by Taylor Wimpey before the roads are adopted. 
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GRAINGER SITE 

10.6 There are now 310 occupations across Phase 1 and Phase 2.  Only 10 units 
remain unoccupied in Phase 1. 

 
10.7 An arson attack caused considerable amounts of damage to the large piping 

used for the rising main on 22 August 2017 and it has been necessary to 
check whether any ground contamination from burning materials resulted from 
this.  The Environment Agency has confirmed all the correct actions to 
minimise further damager were carried out. 
 

10.8 Enforcement action relating to the Bloor Homes development has continued 
and the company has met with Winchester City Council to propose changes 
to the landscaping in the parking courts to ensure the integrity of the drainage 
system.  This has been agreed in principle and Bloor Homes will be 
submitting a landscaping plan to be installed in this planting season (before 
the end of March 2019). 
 

10.9 In Phase 3A the sales areas has been built to roof level.  Unfortunately, 
Barratt Homes have built with an unauthorised brick type which is likely to be 
the matter of enforcement notice and appeal.  They have also installed 
unauthorised windows and confirmed in writing they will be replaced with 
authorised windows once approved. 
 

10.10 The first residents are expected to move into the Grainger Private Rental 
Scheme area in November.  The dwellings in the first phase of this scheme 
are all flats but later phases will also include houses. 

 
10.11 Town Park Phase A is now expected to be completed in late spring or early 

summer.  The focus will be on delivering the youth shelter, multi-use games 
area (MUGA), skate park and play area.  The landscaping will follow in 
Autumn 2018. 

 
10.12 Following discussions with Grainger, it has been possible to reach agreement 

on the size and format of the temporary community building and the planning 
application was approved under delegated powers at the end of July.  Due to 
the fire, the temporary building will be brought to the site and opened in 
January to avoid the empty building being otherwise left unoccupied over the 
Christmas period.  A new application is expected in September 2017 to adjust 
the car parking and some associated landscaping.  This will be to rotate the 
car parking 45 degrees and provide access off Newlands Avenue. 

 
10.13 The rising main and multi use greenway are expected to be completed in 

November 2017.  This will include a bridge linking to the Western Open Space 
recently adopted by Winchester City Council. 
 

10.14 Due to the arson attack, the pump house by the River Wallington will be 
delayed until the end of December 2017.  The new bridge over the River 



 5 WWF98 
 

 

Wallington will be delivered with the river restoration (in 2018/19) and in the 
meantime local residents can use the existing concrete bridge. 

 
10.15 A planning application has been received for Phase 13A (reference 

17/01772/REM) for 83 residential dwellings.  Infrastructure works for this area 
are under way.  An application has been received for a pumping station and 
substation (17/01965/REM) near to the southern access for the restored 
wildlife meadow in Phase 13. 
 

10.16 Hampshire County Council has agreed the triggers for the junctions in the 
deed of variation.  The final draft is now expected by the end of November 
2017. 

 
10.17 Grainger are in discussion with perspective developers regarding the 

employment land north of the river and south of the Taylor Wimpey 
development. 
 

10.18 Phase 9A and 10A are likely to be the next phases to come forward for 
residential development. 
 

10.19 The design code is now due for review and this will take place to consider 
new developments in materials and the viability changes across the site, for 
example relocating the public house from Plant Farm to the land next to 
Maurepas Way roundabout.  The Sustainability and Energy Statement is also 
due to be reviewed at the same time as required by condition 5 of the outline 
consent for the site. 

 
10.20 Grainger have made an application to Hampshire County Council under the 

Commons Act 2006 to prevent village green applications being made on the 
development land. 

COMMUNITY DEVELOPMENT 

10.21 An event took place on Sunday 30th July to celebrate the opening of the 
Western Open Space, organised by the Community Officers with funding from 
both Denmead and Southwick and Widley Parish Councils.  Along with 
various community activities, residents were consulted on the type of play 
equipment they would like to see to be installed on the park, using the 
allocated S106 funding for play and public arts.  Designs are being drawn up 
by WCC before being presented to the community for feedback later this year. 
 

10.22 A number of residents have expressed an interest in forming Residents’ 
Associations to address issues specific to their location on the MDA.  Recent 
Residents’ Meetings have been extremely busy and it is increasingly difficult 
to address individual issues and concerns.  It is hoped that by supporting 
residents to form their own groups, the communication can be improved and 
links can be formalised with the Advisory Group and proposed new parish 
council when established.  There  was a meeting on 13th September 2017 to 
begin this process. 
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10.23 At the end of July 2017, Berewood Primary School had their first OFSTED 
inspection, receiving Good overall, with an Outstanding judgement for 
leadership and management. 
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