
Meeting Cabinet (Leisure Centre) Committee

Date and Time Wednesday, 25th July, 2018 at 5.00 pm.

Venue Walton Suite, Guildhall, Winchester

AGENDA

PROCEDURAL ITEMS 

1.  Apologies 
To record the names of apologies given.

2.  Disclosure of Interests 
To receive any disclosure of interests from Members and Officers in matters to 
be discussed.
Note: Councillors are reminded of their obligations to declare disclosable 
pecuniary interests, personal and/or prejudicial interests in accordance 
with legislation and the Council’s Code of Conduct.

3.  To note any request from Councillors to make representations on an 
agenda item under Council Procedure Rule 35. 
Note: Councillors wishing to speak about a particular agenda item are 
requested to advise the Democratic Services Officer before the meeting.  
Councillors will normally be invited by the Chairman to speak immediately prior 
to the appropriate item.

4.  Minutes of the previous meeting held on 23 May 2018 (Pages 5 - 10)

5.  Public Participation 
– to receive and note questions asked and statements made from members 
of the public on issues relating to the responsibility of this Committee (see 
note overleaf).

Public Document Pack



BUSINESS ITEMS 

6.  Winchester Sport & Leisure Park - Sports Club & National Governing Bodies 
of Sport - Engagement (Pages 11 - 20)

Key Decision (CAB3067(LC))

7.  Winchester Sport & Leisure Park - Planning Application Consultation (Pages 
21 - 32)

Key Decision (CAB3068(LC))

8.  Winchester Sport & Leisure Park - Response to Notice of Motion (Pages 33 - 
104)

Key Decision (CAB3066(LC))

L Hall
Interim Head of Legal Services

17 July 2018

Agenda Contact: Nancy Graham, Senior Democratic Services Officer
Tel: 01962 848235   Email: ngraham@winchester.gov.uk

Membership 2018/19

Chairman: Griffiths (Portfolio Holder for Health & Wellbeing)
Ashton
Warwick

Deputy: Brook

Non-Voting Invited representatives

Councillors Huxstep, Laming, Prince and Stallard

Councillors McLean (Non-voting Deputy) and Porter (Non-voting Deputy)

In the event of any of the standing or deputy or deputy member not being available 
for a particular meeting, another member of Cabinet will be selected in alphabetical 
rotation by the Legal Services Manager to substitute for the standing member.

Quorum = 3 members



PUBLIC PARTICIPATION
Public Participation is at the Chairman’s discretion.  If your question relates to an 
item on the agenda, you will normally be asked to speak at the time of the relevant 
item.  Representations will be limited to a maximum of 3 minutes, subject to a 
maximum 15 minutes set aside for all questions and answers.  If several people wish 
to speak on the same subject, the Chairman may ask for one person to speak on 
everyone's behalf.  As time is limited, a "first come first served" basis will be 
operated. 

To reserve your place to speak, you are asked to arrive no later than 10 minutes 
before the start of the meeting to register your intention to speak.  Please contact the 
Democratic Services Officer in advance for further details.

The names of members of the public etc  who have registered to address committee 
meetings will appear in the minutes as part of the public record, which will include on 
the Council’s website.  Those wishing to address a committee meeting who object to 
their names being made available in this way must notify the Democratic Services 
Officer either when registering to speak, or within 10 days of this meeting.

DISABLED ACCESS:
Disabled access is normally available, but please phone Democratic Services on 
01962 848 264 or email democracy@winchester.gov.uk to ensure that the necessary 
arrangements are in place.

TERMS OF REFERENCE
Included within the Council’s Constitution (Part 3, Section 2) which is available here

http://www.winchester.gov.uk/assets/attach/11853/Part%203a%20-%20Resp%20for%20functions--170518%20-NGchangesfromCabinet1.pdf
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CABINET (LEISURE CENTRE) COMMITTEE

23 May 2018

Attendance:

Councillors:

Griffiths (Chairman) (P)

Ashton (P) Warwick (P)

Other invited Councillors:

Huxstep (P) Prince (P) 
Laming (P) Stallard (P)

Others in attendance who addressed the meeting:

Councillors Bell and Porter

Others in attendance who did not address the meeting:

Councillor Horrill

1. MINUTES

RESOLVED:

That the minutes of the previous meeting held 26 March 2018, 
be approved and adopted.

2. PUBLIC PARTICIPATION

Five members of public and/or members of local interest groups addressed 
the Committee as summarised below.

Martin Wilson:
 Mr Wilson queried the suitability of one Member to be on the Committee 

and requested assurance from other Members that there was no 
prejudicial history that affected their suitability to be on the Committee.

 Mr Wilson referred to various documents he had obtained under the 
Freedom of Information Act which he alleged proved a pre-emptive right to 
provide and operate a replacement Leisure Centre was agreed with an 
existing operator.  Consequently, he questioned how an open market 
tender for a new operator could be undertaken.

Page 5

Agenda Item 4



2

 A request that the Council ensures that the current leisure centre building 
was fit for purpose and available for use until the new centre was 
available.

Jessica Falconer:
 Requested that an ice skating rink be provided in Winchester at Bar End 

and highlighted the wide range of benefits a rink could provide for the 
wider community.

Patrick Davies:
 Queried when the full Transport Impact Assessment would be made 

publically available and whether an assessment of additional traffic likely 
to be generated by the new Centre had been made.

 Requested clarity from the Council on its position on the suggestion that 
an ice rink be built on the former Bar End depot site and in general, more 
clarity about what type of development would be acceptable on this site.

Geoff Wright:
 Concern that the venue for the most recent consultation event on 18 May 

was too small and that it was only held on one date would limit a number 
of people from attending.

Emma Back (Winchester Sports, Art and Leisure Trust)
 Concern that the Design Framework overall contained a number of 

omissions.  For example, she believed it lacked detail on principles for 
development of the Bar End depot area.  

 Concern about the sports halls size and no provision of permanent 
spectator seating.

 that the local community were not being listened to;
 that she believed community agreements would not be allowed and there 

were no assurances being given to community clubs and groups that they 
could use the facility.

3. WINCHESTER SPORT AND LEISURE PARK – DESIGN FRAMEWORK
(Report CAB3035(LC) refers)

The Chairman introduced the report and explained that following 
consideration at this meeting, the draft Design Framework would be 
recommended to Cabinet for consideration on 6 June 2018.   She 
summarised the further stages of the development of a Sport and Leisure 
Centre at Bar End.  

With regard to appointing a contractor to build the new Leisure Centre, the 
procurement process  had been completed and a preferred provider identified. 
Subject to final checks an announcement would be made in due course. 

The Chairman announced that the procurement process for the leisure centre 
operator would be determined at Cabinet on 6 June and accordingly there 
was therefore no requirement for the next scheduled meeting of this 
Committee on 7 June 2018.  
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At the invitation of the Chairman, Councillors Porter and Bell addressed 
Cabinet and their comments are summarised below.

Councillor Porter 
 The site offered a lot of potential for the new Leisure Centre and Park, 

however access from the Milland Road side of the site should remain.  
 Improvements were required to the proposed walking route from the city 

centre to the new Leisure Centre, for example in terms of improved 
pathway surfaces.

 Chilcomb Lane residents required further assurances regarding mitigation 
of flooding risk.

 Community groups should be fully involved.

Councillor Bell
 As a member of the Sustainability Panel she had been very impressed 

with its work and highlighted that the last Panel meeting on 19 April made 
a number of recommendations.  She queried how these 
recommendations, and those from the other Panels established in 
connection with the new Leisure Centre, would be fed into the process.

The Chairman noted that Councillor Gottlieb had forwarded a number of 
comments for consideration at the Committee as he was unable to attend in 
person.  However, the comments related to contract procurement and did not 
relate to the report under consideration at this meeting.  Councillor Gottlieb 
would be advised accordingly and suggested that he submit his comments to 
Cabinet on 6 June 2018 where procurement matters would be discussed. 

Councillor Ashton gave a presentation on the Design Framework (DF) which 
summarised the vision of the DF, focussed on feedback from engagement 
undertaken to date and in particular, summarised feedback from the recent 
consultation event on 18 May 2018.  The presentation was available on the 
Council’s website via the following link: 
http://www.winchester.gov.uk/meetings/documents/41829/DF%20Leisure%20
Centre%20Cabinet%20Presentation%2023%20May%20-%20infomal.pdf

Councillor Ashton highlighted that a daytime and evening event had been held 
on18 May and over 70 people attended the sessions.   In response to 
feedback at this event, the following changes were proposed:
 Clarification of the (of the Sport and Leisure Park boundary within the 

Design Framework;
 Explore options to enable managed pedestrian access from Milland Road 

through the Stadium to the Sport and Leisure Centre (with consideration 
for opening hours);

 Clarification of the Design Framework principles relating to the height of 
development on the Bar End depot site in relation to neighbouring 
buildings.

In response to comments made during public participation and by the 
Councillors summarised above, the following points were made:
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 Work would be undertaken to consider  walking audits from the city centre 
to the Leisure Centre;

 .  The Design Framework sets design principles which will be used to help 
shape proposals for the Depot site.

 In relation to comments made by Mr Wilson, the Chairman clarified that 
the three Cabinet Members of the Committee were responsible for making 
decisions.  The other invited Councillors were non-voting.  The other 
points related to the operator contract which would be discussed at 
Cabinet on 6 June.  The Chief Executive advised that as the decision 
included commercially sensitive information the consideration of the 
contract would be dealt with in exempt session but she would ensure 
Members were aware of Mr Wilson’s comments.

 The proposals did include a Combined Heat and Power unit, which would 
initially be gas fuelled.  

 Four advisory panels had been established: Sustainability; Design; 
Contract; and Accessibility and these groups had actively shaped the 
development of the project.   Minutes from the Panels had been shared 
with Members of this Committee.

 A full Transport Impact Assessment had been undertaken but had not yet 
been published as work was still ongoing to finalise its content following 
recent consultations.  It would be made publically available when the 
formal planning application was submitted.

 It is intended that there  would be community use agreements  for local 
clubs etc and that further information on this will be considered at 6 June 
Cabinet.

 The operator would hire in additional seating for outside events as 
required.

 With regard to the comments about flooding, the Head of Programme 
confirmed that a full drainage strategy had been undertaken.

One Member highlighted that the Design Framework did not appear to 
specifically address the requirements of disabled users.  The Head of 
Programme advised that the membership of the Accessibility Panel included 
people with disabilities and disabled sporting groups and had influenced many 
aspects of the design.  The Committee agreed that the Vision for the Design 
Framework be amended to include a statement that the Centre should appeal 
to all abilities (as well as all ages).

The Committee agreed to the following for the reasons set out above and 
outlined in the Report.

RECOMMENDED (TO CABINET):

That following consideration of the comments made at the 
Design Framework Event held on 18 May 2018 and during 
discussion at the meeting (as summarised above), the draft 
Design Framework be approved as set out in Appendix 1 of the 
report, subject to the following changes:
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1. Clarification of the Sport and Leisure Park boundary 
within the Design Framework.

2. Exploration of options to enable managed pedestrian 
access from Milland Road through the Stadium to the Sport and 
Leisure.

3. Clarification of the Design Framework principles 
relating to the height of development of the depot site in relation 
to neighbouring buildings.

4. Recognition of accessibility of the Design Framework 
including amending the Vision statement to include a statement 
that the Centre should appeal to “all abilities”.

The meeting commenced at 6.00pm and concluded at 7.10pm. 

Chairman 
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CAB3067(LC)
CABINET (LEISURE CENTRE) COMMITTEE

REPORT TITLE: WINCHESTER SPORT & LEISURE PARK – SPORTS CLUB AND 
NATIONAL GOVERNING BODIES OF SPORT-  ENGAGEMENT 

25 JULY 2018

REPORT OF PORTFOLIO HOLDER: Cllr Lisa Griffiths. Portfolio Holder for Health 
and Wellbeing 

Contact Officer:  Andy Hickman    Tel No: 01962 848 105 Email 
ahickman@winchester.gov.uk 

WARD(S):  ALL

PURPOSE

This report details  the engagement process with sports clubs and governing bodies 
of sport, reporting back comments and the project team response.

 It also responds in part to part of the Motion brought to Council on 27 June 2018.

RECOMMENDATIONS:

1. That the Committee endorses the outcome of the engagement process with 
Sports Clubs and National Governing Bodies of Sport in relation to the 
Winchester Sport and Leisure Centre proposals.

2. That the evaluation of the issues and points raised by National  Governing 
Bodies of Sport and Sports Clubs as detailed in this report be noted and that 
the outstanding issues be considered as part of the ongoing RIBA4 design 
process .
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IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME 

This project supports the Health and Happiness outcome of Council Strategy 
through the provision of new facilities to meet the needs of a broad cross 
section of our communities for now and in the future.  

The vision for the new Sport and Leisure Centre is a centre which:

a) Reflects sporting needs and aspirations for the people of
our District.

b) Is flexible to provide for current and future sporting needs
and trends.

c) Is deliverable and affordable.
d) Is in a park setting providing additional sporting and leisure

opportunities.
e) Provides an excellent water based offer for community use.

The objectives for the project are:
a) To provide accessible public sport and leisure facilities to

improve the health and happiness of the District’s residents.
b) To increase participation in sport and active recreation.
c) To improve the quality and energy efficiency of

Winchester’s main leisure facility.
d) To provide a Sport and Leisure Centre that is financially

sustainable.

2 FINANCIAL IMPLICATIONS

2.1 These could be significant if the project is delayed due to significant rework of 
the design which is currently progressing through the RIBA Stage 4 process. 

2.2 If a substantial change was made that required resubmission of whole/part of 
the planning application, there could be an additional cost to the council. 

3 LEGAL AND PROCUREMENT IMPLICATIONS 

3.1  None 

4 WORKFORCE IMPLICATIONS

4.1  None

5 PROPERTY AND ASSET IMPLICATIONS 

5.1  None directly but further delay to this project may impact on the existing River   
Park Leisure Centre and required maintenance.  
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6 CONSULTATION AND COMMUNICATION 

6.1 The engagement, listening and learning process to support the development 
of this project has been extensive and has allowed the project team to capture 
aspects of leisure centre management that are important to key groups and 
partners.

7 ENVIRONMENTAL CONSIDERATIONS

7.1 The environmental considerations in relation to this project have been 
considered in line with the project vision and objectives. Energy usage is a 
key consideration in this regard and therefore issues such as natural light and 
ventilation need to be considered alongside requirements and desires of 
sports clubs and leisure centre users. Furthermore access issues and 
meeting the needs of all people who wish to use the new centre need to be 
considered and met in a balanced and an affordable way. 

7.2 A Sustainability Advisory Group was established to consider the 
environmental impact of the new facility.

8 EQUALITY IMPACT ASSESSEMENT

8.1 Equality impact issues are considered in relation to the project vison and 
objectives as part of the work of the 4 Advisory Panels, the detailed design/ 
assessment work and engagement for this project

9 DATA PROTECTION IMPACT ASSESSMENT

9.1 None

10 RISK MANAGEMENT

10.1 This project has a separate risk register which is managed by the Project 
Lead.

10.2 The RIBA Stage3 Design  was agreed by the Cabinet (Leisure Centre) 
Committee on 26 March 2018 and has been used as the basis for the 
planning application submission. There is a significant risk to the project 
timetable if the design is altered resulting in amendments to the planning 
application. It is therefore important to consider carefully if any identified 
changes to the design as a result of Sports Clubs and NGBs comments are 
material to the planning application or should  be considered and dealt with as 
non material planning matters as part of the currently underway RIBA Stage 4 
Design. Some matters may be considered through wider work which is being 
considered such as the Winchester Access and Movement Study/Strategy, 
general accessibility to the Bar End area and ongoing parking management 
work. 
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10.3 There is a risk that if the design does not meet the aspirations of Sports Clubs 
then these clubs will choose not to use the new facility. 

10.4 This also needs to be considered and balanced alongside the community use 
aspects of the new Sport and Leisure Centre which will form a significant 
proportion of the use of the facilities.  

10.5 It is considered that risks in relation to the design and layout of the proposed 
Sport and Leisure Centre have been mitigated throughout the design process 
by significant and extensive consultation and engagement; the use of 4 
Advisory Panels; by having a highly experienced supporting design and 
consultant team and by getting the endorsement of the approach by Sport 
England and National Governing Bodies od Sport.

10.6 All of the issues raised have been carefully considered, some addressed, 
some still to be considered further and where they cannot be met this has 
been explained.  

11 SUPPORTING INFORMATION:

11.1 There have been four phases of engagement allowing sports clubs and NGBs 
to make comments in the last 12 months.  

11.2 There were three phases of engagement with the public which started with an 
initial session based on what people use the area for and what are their 
issues, concerns and aspirations. This was followed up with a second stage of 
engagement showing, considering and asking for views on early design 
concepts. The third phase of engagement was on the RIBA2 designs. (See 
Appendix 10 of CAB3066(LC) for an overview of the engagement). 

11.3 There was also a separate event in May 2018 on the Design Framework.

11.4 An exhibition in June 2018 consisting of three events and forming Phase 4 of 
the engagement was organised for the planning application designs. 

11.5 In addition to the general engagement sessions to which all 248 sports groups 
and NGB contacts on the WCC database were invited, the Council has met 
separately with a number of groups and organisations. (See appendices 3, 4, 
and 5 of CAB 3066(LC))

11.6 A dedicated session was held for National Governing Bodies of Sport (NGBs) 
and local sports clubs in February 2018 where a presentation and question 
and answer session was held. Detailed plans were also available to view at 
these meetings. Clubs were asked to submit comments following this meeting 
to be considered in follow up communications with the relevant NGBs. (See 
Appendix 1 of CAB3066(LC) for a full set of comments and responses.) 

11.7 The Council’s architect and project team have met with NGBs and Sport 
England to discuss the comments submitted by Sports Clubs. Detailed 
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comments have been provided to explain how each issue will be addressed or 
the reasons why issues cannot be addressed. See Appendix 1 
(CAB3066(LC)).

11.8 Sport England’s (SE) technical design advisor has undertaken a review on 
behalf of SE of The Councils RIBA 3 design for the new leisure centre. This 
has confirmed that the design is in accordance  with SE design guidance 
including the Sports Hall and Swimming Pool areas. See  Appendix 2 of 
CAB3066(LC) minutes of meeting with Sport England.  

11.9 The NGBs are satisfied that the designs meet their needs. 

11.10 The England Cricket Board has stated that they would prefer a rubber floor as 
this is the most ideal material for them. They have stated however that a 
wooden floor as featured in the Winchester design can be used for indoor 
cricket at Club level if mats are provided. It should be noted that a rubber floor 
is not the best surface for most other sports such as netball, basketball and 
volleyball and is not suitable for wheelchair users. 

11.11 England Volleyball had raised a series of issues but a recent update received 
from The CEO of England Volleyball confirms that they ‘can now see that the 
challenges raised by them have been thought through and that the Council 
has put things in place to mitigate the objections raised’.

11.12 The contents of Appendix 1(See CAB3066(LC)) were discussed at a meeting 
on 16th July 2018 where Sports Clubs and NGBs were invited to attend along 
with the members of the Cabinet (Leisure Centre) Committee. This was well 
attended and provided an excellent opportunity to update Clubs and NGBs 
and to engage face to face with their representatives. This allowed for 
clarifications and further information/ explanation to be provided from all 
parties.  One new issue was raised by Hockey England in relation to indoor 
hockey. England Hockey specify that an indoor hockey pitch including 
community, club and premier level of play should be 18-22m wide and 36-
40m long with a 3m overrun to sides and end of the pitch.  It was confirmed 
that a 22m wide by 36m pitch size can be accommodate in the proposed new 
hall however, the overrun to the ends would be reduced to 2m at either end 
rather than 3m. Sports England guidance confirms the dimensions for an 8 
courts hall as 34.5m x 40m and that the hall proposed in the new centre 
meets that requirement. This difference of opinion between Sport England 
and England Hockey is acknowledged in Sport England Guidance which 
states that the standard Sport England 8 court hall is ‘Below space standard 
for competition play recommended by the (Hockey) governing body, but 
suitable for practice and training.’ It should be noted that a detailed discussion 
took place with the representative of Hockey England after the meeting and it 
was agreed that further discussion take place in order to help to identify 
potential new outdoor hockey pitches as well as to consider how best use can 
be made of the proposed new hall for hockey practice and training.

11.13 Some design issues raised by Sports Groups including the following are 
considered in CAB3066(LC) also on this agenda.
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 The use of glass in the Sports Hall will cause issues for certain sports 
in relation to glare and the playability

 There are no viewing areas to the sports hall

 Space for storing bleacher seating in the Sports Hall 

 Suitability of rebound screens in the Sports Hall  

a. A number of points have been raised by NGBs and Sports Clubs which 
will be considered during the next stages of the detailed design. These 
are listed and considered in CAB3066(LC) and repeated below.           
The glazing in the Sports Hall will be very durable and will have 
rebound screens and netting in front of it. There will also be a blind 
which will be lowered when required for certain sports such as 
volleyball or badminton if being played during daylight hours. The 
glazing in the Sports Hall will greatly reduce the amount of energy 
required to light this space. This is accepted by Sport England and 
Sport Scotland as desirable in sports halls where increased activity and 
participation are required for all.

b. The sports hall will have large double doors opening directly onto a 
loading bay to enable temporary seating to be hired and brought in for 
special events.  This is preferred by operators as a process of 
providing seating for events and high level sports competitions as it 
provides greater flexibility. This again is considered appropriate by 
Sport England and NGBs.

c. It should be noted that viewing galleries are provided at first floor level. 
Viewing will also be accommodated at ground floor level from the 
adjacent corridor by looking over the rebound screens. The screens 
are 1.2 metres high so this will be an issue for wheelchair users but it 
should be noted that the first floor level viewing areas can be used by 
wheelchair users and they are accessible by the lift. Consideration will 
also be given to the use of some clear rebound screens at ground floor 
level, see below.   

d. Furthermore the business case for permanent bleacher seating to the 
Sports Hall was considered as part of the overall facility mix 
consideration and agreement. It was agreed at that time that there was 
not a case for permanent seating but that this would be hired and 
brought in for events that require it. An example of this might be a high 
level Volleyball match which would take place in the centre of the 
Sports Hall which allows for spectator seating to be located adjacent to 
the playing area. 

e. The use of rebound screens in Sports Halls is commonplace and 
accepted practice in many similar halls. The National Governing Bodies 
have no objections to the use of rebound screens. The advantage of 
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using screens is that it opens up the Sports Hall to ground floor viewing 
whilst allowing access through the Centre to the athletics Stadium to 
the rear which will enable integrated events to take place. 

f.  A number of points have been raised by NGBs and Sports Clubs and 
at engagement events which have already been considered and 
addressed as below or will be considered during the next stages of the 
detailed design. These are listed below and are not considered to be 
material to the planning application: 

 Confirm size ratio of the two studios. They are currently of an 
equal size but it has been suggested that there maybe some merit in 
changing this. The design team will consider this further and confirm 
final sizes.  

 Considering adequacy of viewing areas to sports hall. This has 
been undertaken. First floor viewing areas are provided. There may be 
a need to include some clear rebound screens at ground floor level to 
allow wheelchair users to view the sports hall, this will be considered 
but it should be noted that the first floor level viewing areas can be 
used by wheelchair users and they are accessible by the lift. 

 Need for a child drop off and shoes off area to pools. This is 
considered to be a worthwhile suggestion and is being incorporated 
into the design. 

 Review of future flexibly for clip and climb in terms of being able 
to add a floor above in the future if at some point in the future it is 
deemed necessary to use this double height space for another use. 
This is considered to be a worthwhile suggestion and is being 
incorporated into the design

 Determine Boxing Club location. This is being considered in 
relation to the feasibility study and engagement with residents in 
relation to a possible new Pavilion on KGV. An interim relocation option 
has been identified so that detailed work and consideration of a new 
Pavilion can be undertaken.  

 Review pedestrian access to the Sport and Leisure Centre.  It 
should be noted that Cabinet has agreed when approving the Design 
Framework that this this will be undertaken in conjunction with a review 
of residents parking arrangements in the area. 

 Review need for larger external access doors to the Sports Hall. 
This has been undertaken and the correct sized doors are included in 
the design. 

 Review/confirmation of storage areas for gymnastics and 
include considerations for all sports/activities.  This has ben undertaken 
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and it is confirmed that the correct size areas are provided. It is also 
confirmed that roller shutter doors to sports hall storage areas will have 
been incorporated. 

 Undertake a ‘Secure by Design’ Review to be undertaken by 
Hampshire Police this has now been undertaken and the 
recommendations are being considered. 

 Undertake an audit of pedestrian and cyclist access to the 
proposed new Centre. This has been undertaken and is reflected in the 
planning submission. 

 Roller Derby usage in Sports Hall to be reviewed. There is 
concern that this activity could damage the floor and therefore 
agreement will need to be reached with the Club about how this can be 
accommodated. 

 Consider external access for triathletes from pool to bike 
transition area This is a worthwhile consideration and is being 
considered. 

 Discussion about the Park Run / Junior Park Run and how this 
will be catered for` This is under consideration but will not affect the 
internal design of the Leisure Centre

12 Conclusion

12.1 It is therefore considered that the engagement process with sports clubs and 
National Governing Bodies of Sport has been extensive and has allowed for 
valuable points, challenges and issues to be raised, considered and 
responded to.

12.2 Not all of the individual requests can be accommodated as some sports have 
requirements which then disadvantage other sports or community use in 
general. Compromises have to be made such as the type of flooring in the 
Sports Hall.  It should also be noted that some Sports Club needs may not 
necessarily meet the wider community needs in the best way. An example of 
this is the Sports Hall glazing which will make the Sports Hall a far nicer 
environment for health and fitness classes than it would if it were simply an 
artificially lit hall with no external windows. Such a facility would also not help 
the Council meet its wider objectives in relation to a high quality external 
design/appearance or in meeting its sustainability objectives by reducing 
energy usage through natural light. 

12.3 Overall, however, it is felt that that all of the concerns and issues raised by 
these groups have been carefully considered and fed back to sport clubs and 
NGBs. Some remaining points will also be considered during the RIBA Stage 
4 process and other points such as viewing areas to the Sports Hall, an 
enlarged café area and external access are already being actively 
incorporated.  
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13 OTHER OPTIONS CONSIDERED AND REJECTED 

13.1 All other options are carefully considered in relation to determining responses 
to issues raised as set out in Appendix 1 of CAB3066(LC). 

BACKGROUND DOCUMENTS:-

Previous Committee Reports:-

Motion to Council by Cllr Lucille Thompson, 27 June 2018

CAB3066(LC) Winchester Sport & Leisure Park – Response to Notice of Motion – 25 
July 2018 – available via this link

Other Background Documents:-

NONE

 APPENDICES: See CAB3066(LC) – available via this link
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CAB3068(LC)
CABINET (LEISURE CENTRE) COMMITTEE

REPORT TITLE: WINCHESTER SPORT & LEISURE PARK – PLANNING 
APPLICATION CONSULTATION 

25 JULY 2018

REPORT OF PORTFOLIO HOLDER: Cllr Lisa Griffiths. Portfolio Holder for Health 
and Wellbeing 

Contact Officer:  Andy Hickman    Tel No: 01962 848105 Email 
ahickman@winchester.gov.uk 

WARD(S):  ALL

PURPOSE

The report considers the planning application consultation process for the 
Winchester Sport & Leisure Centre proposal and responses received to date.  

RECOMMENDATIONS:

1. That the planning application consultation process, responses received and 
intended actions be noted.

2. That the matters raised are dealt with during the current design phase of the 
project or though wider considerations such as the Winchester Movement and 
Access Study as they are not considered to be material to the planning 
application.

3. That no changes or amended plans be submitted to the Local Planning 
Authority in relation to the planning submission.  
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IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME 

1.1 This project supports the Health and Happiness outcome of Council Strategy 
through the provision of new facilities to meet the needs of a broad cross 
section of our communities for now and in the future.

1.2 The agreed project vision and objectives are as set out below:

The vision for the new Sport & Leisure Centre is a centre which
 Reflects sporting needs and aspirations for the people of our District.
 Is flexible to provide for current and future sporting needs and trends.
 Is deliverable and affordable.
 Is in a park setting providing additional sporting and leisure 

opportunities.
 Provides an excellent water based offer for community use.

The objectives for the project are:
 To provide accessible public sport and leisure facilities to improve the 

health and happiness of the District’s residents.
 To increase participation in sport and active recreation.
 To improve the quality and energy efficiency of Winchester’s main 

leisure facility.
 To provide a Sport & Leisure Centre that is financially sustainable.

2 FINANCIAL IMPLICATIONS

2.1 These could be significant if the project is delayed due to significant rework of 
the design which is currently progressing through the RIBA Stage 4 process. 

2.2 If a substantial change was made that required resubmission of whole/part of 
the planning application, which could not be accommodated within the normal 
timescales for considering such matters there would be an additional cost to 
the council

3 LEGAL AND PROCUREMENT IMPLICATIONS 

3.1 None

4 WORKFORCE IMPLICATIONS

4.1 The staffing requirements for this development project are continually 
reviewed to ensure effective and timely project delivery. 

5 PROPERTY AND ASSET IMPLICATIONS 

5.1 The existing River Park Leisure Centre (RPLC) needs to be maintained until 
such time as a new Sport & Leisure Centre can be delivered and opened. Any 
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delays to the timetable for the delivery of a new Centre may lead to increased 
maintenance costs. The Council’s estates team is actively monitoring the 
condition of RPLC and undertaking any required works in the intervening 
period. 

6 CONSULTATION AND COMMUNICATION 

6.1 The engagement, listening and learning process to support development of 
this project has been extensive and has allowed the project team to listen and 
capture within the progressing design work, aspects that are important to 
different key groups and partners.

6.2 This engagement has taken place in a number of ways: 

a) Directly from local residents to help understand their concerns over the 
way in which the building and its landscape could impact upon their 
homes, their daily living and the enjoyment of their environment. This 
has helped to inform the development of a strategy that addresses 
potentially negative impacts and enhances, where possible, the 
environment. This has included landscape screening, ecological 
improvements, traffic, parking and dealing with drainage issues.

b) There have been four phases of engagement in the last 12 months –
Including 3 phases of Engagement with the public which started with 
an initial session based on what people use the area for and what are 
their issues, concerns and aspirations. This was followed up with a 
second stage of engagement showing, considering and asking for 
views on early design concepts. The third phase of engagement was 
on the RIBA2 designs. There was also a separate event in May 2018 
on the Design Framework. 
 

c) The establishment of four Advisory Panels on: Design; Contract 
Management; Inclusivity & Accessibility and Sustainability have 
enabled views and input to be captured from a range of representatives 
and members with experience and knowledge in these areas. 

d) Engaging a local Architect, Andy Ramus, to provide a design challenge 
and input to the design process. 

e) Meetings with National Governing Bodies of Sport and local sports 
groups.

f) From visiting other leisure centres in the region and talking to Councils 
and operators who have recently been through the process of 
developing, building and running new centres. 
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g) From project partners and from specific consultation through the 
Accessibility Panel, we have been helped to design an inclusive 
building.

h) Early discussions with the community and partners have reinforced the 
importance of sustainability. Through the Sustainability Advisory Panel 
the design team has explored the best approach to provide as 
sustainable a building as possible within the constraints of budget and 
practicality and allowing capacity for possible future additions or 
innovations. 

i) Against this backdrop the design consultant team has engaged, 
listened and is seeking to deliver a building of real quality and value to 
and for the Community. 

j) Regular Broadsheets have been prepared to help keep people 
informed of progress

Further details of engagement and consultation on the Centre are provided in 
CAB3066(LC) and in the Statement of Community Involvement submitted with 
the Planning Application and available on the Council’s Planning Portal. 

7 ENVIRONMENTAL CONSIDERATIONS

7.1 The environmental considerations in relation to this project have been 
considered in line with the project vison and objectives. Energy usage is a key 
consideration in this regard and as such issues such as natural light and 
ventilation need to be considered alongside requirements and desires of 
sports clubs and leisure centre users.  Furthermore, access issues and 
meeting the needs of all people who wish to use the new centre have to be 
considered and met in a balanced and an affordable way.

7.2 A Sustainability Advisory Panel was established to consider the environmental 
impact of the new facility.

7.3 The future recyclability of materials to be used in the new centre has been 
considered very carefully. 

8 EQUALITY IMPACT ASSESSMENT

8.1 Equality impact issues are considered in relation to the project vison and 
objectives as part of the work of the 4 Advisory Panels, the detailed design/ 
assessment work and engagement for this project.

9 DATA PROTECTION IMPACT ASSESSMENT

9.1 NONE

Page 24



CAB3068(LC)

10 RISK MANAGEMENT

10.1 This project has a separate risk register which is managed by the Project 
Lead. 

10.2 Risks are considered further in CAB3066(LC). 

11 SUPPORTING INFORMATION

Background

11.1 The authority and delegation to submit a planning application was agreed by 
Cabinet (Leisure Centre) Committee on 16 January this year as part of 
CAB2983 (LC). 

11.2 On 23 May 2018 Cabinet (Leisure Centre) Committee recommended approval 
of the Design Framework for Winchester Sport & Leisure Park, CAB3035(LC). 
The Design Framework, developed following an extensive programme of 
engagement & consultation, sets out a long term vision for the Bar End area 
of Winchester.  The Design Framework was approved by Cabinet on 6 June 
2018.

Planning Application Submission

11.3 The planning application was submitted by Stride Treglown, on behalf of 
Winchester City Council on 11 June 2018 and validated on 14 June 2018. The 
planning application contains:

 Design and Access Statement

 Planning Statement

 Statement of Community Involvement 

 Technical reports and assessments

 Drawings, including: proposed floorplans, sections, sub structure and 
landscape plans

11.4 All the planning documents are available through the Council’s Planning 
Portal, application number 18/01469/FUL.  The deadline for the 21 day 
Statutory Consultation was 18 July 2018. The Council acting as the Local 
Planning Authority will examine the planning application and submitted 
comments as part of the determination process. 

Planning Application Exhibition

11.5 The Project Team hosted an exhibition of the planning application for 
Winchester Sport & Leisure Centre on 25, 28 and 29 June 2018, at the 
Guildhall. Members of the Project Team including architects, planning 
consultants, civil engineers and transport advisers were available to meet 
members of the public and answer questions. A Broadsheet prepared to 
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support the exhibition is provided in Appendix 1. The exhibition boards are 
provided in Appendix 2. A detailed statement of community involvement has 
been submitted with the planning application and is a background document 
to this report. 

11.6 The exhibition was attended by more than 100 people including local 
residents, representatives from sports groups and interest groups and school 
children.

Planning Application Submissions  

11.7 Submissions have been received to date as set out below.  This assessment 
is undertaken by the Council acting as Landowner and not as the Local 
Planning Authority. These will also be fully and independently assessed as 
part of the planning application determination process. It should be noted that 
the consultation period for the planning application closed on the 18th July and 
this report was published on the 17th July. Any comments submitted between 
the two dates will be reported to this Committee on the day of the meeting. 

Planning Application Submissions  to date:

Consultee Comments: 5 submissions:

 No objections 

Public Comments:  73 submissions:

 3  neutral 

 6  supportive 

 64 raising concerns /objections, 56 of which from Winchester and 
District Athletics Club (WADAC) members 

11.8 The table below sets out a summary of the key issues raised and the 
Council’s Project & Design Team response to these issues. A further update 
will be provided at the Cabinet (Leisure Centre) Committee on 25 July 2018.

11.9 It should be noted that the 56 objections referenced above were generated by 
WADAC largely due to a misunderstanding that a long jump pit on the 
Athletics stadium would be lost as a result of the Sport & Leisure Centre 
scheme, WADAC have been informed of this and accept the clarification but 
would still like their comments on the Sports Hall design to be taken into 
account.

11.10 Objections & Clarifications 

Topic/ 
Facility

Key Issue Response 

Access  Access from Milland Road to the 
Sport & Leisure Centre (Number of 
comments 1)

 This has been acknowledged and it has 
been agreed to allow this (via a pedestrian 
gate) if the parking issues in Highcliffe are 
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 Site wide security should be 
considered (number of comments 
1) 

 Impact of new roundabout on off 
street parking provision (number of 
comments 1)

 Submission questioned the access 
position from Bar End Road into the 
Garrison Ground (number of 
comments 1)

 A drop of layby would be useful 
within the Leisure Centre car park 
(number of comments 1)

addressed in consultation with residents. 

 This is being carefully considered including 
an independent Audit by Hampshire Police. 
CCTV provision is included in the design. 

 This is related to one property which has a 
parking space immediately located off the 
current mini-roundabout. This will be 
considered as part of the on-street parking 
review and ongoing design work.  

 Discussions with Hampshire County Council 
have determined the most appropriate 
location for the highway access

 A drop of layby has been included in the 
design, with a clear sightline to the 
entrance of the centre

Stadium  Possible removal of the Long Jump 
Pit  (number of comments 56, all 
WADAC members)

 This is not correct the long jump pits are 
not affected by any aspect of the scheme. 

Sports Hall  Glazing in the Sports Hall (number 
of comments 53,52 of which were 
from WADAC)

 Suitability of rebound screens in the 
Sports Hall (number of comments 
53,52 of which were from WADAC)

 Sport hall size (number of 
comments 53,52 of which were 
from WADAC)

 Spectator seating & viewing 
(number of comments 53,52 of 
which were from WADAC)

 See detailed comments on sports hall 
design below section 5.12 - 5.18.  

Flood Risk   Concerns that the site is located in 
the flood plain / area with high 
groundwater (number of comments 
4)

 Residents who live adjacent to the 
proposals who have concerns about 
impact on their properties and 

 A full flood risk assessment has been 
submitted with the planning application 
and the design has been developed in 
consultation with the Environment Agency 
and Hampshire County Council. 

 The Council as landowner is considering its 
maintenance responsibilities in relation to 
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maintenance of drainage systems in 
the local area (number of 
comments 3)

existing drainage systems  

Noise  Concerns from local residents about 
the impact of increased noise 
(number of comments 3)

 The acoustic assessment submitted with 
the application includes an assessment of 
the impact of the development on nearby 
properties and how this will be managed 
and mitigated 

Light  Concerns from local residents about 
the impact of increased light from 
the development (number of 
comments 4)

 Clarification requested on the 
opening times & associated lighting 
(number of comments 1)

 The lighting assessment submitted with the 
application includes an assessment of 
lighting and how this is mitigated 

 The lighting assessment has been 
undertaken on the basis of appropriate 
opening times. This will be considered 
further as part of the planning application 
determination.  

Transport  Concerns regarding the 
methodology of the traffic impact 
assessment (number of assessment 
3)

 Concerns on the overall impact of 
traffic and car dependence  
(number of comments 4)

 A full traffic impact assessment has been 
submitted setting out the full impact and 
associated mitigation

 Full consultation with Hampshire CC as 
transport authority  has taken place in 
relation to the methodology and provision 
of mitigation.

 Cyclist and pedestrian improvements are 
being provided as set out in the traffic 
impact assessment.

 Car parking provision has been considered 
carefully in relation to nearby park and ride 
car parks and in order to encourage other 
forms of transport.  

Landscaping  Concerns from residents about 
adequate screening to their 
properties (number of comments 1)

 A full landscape design has been submitted 
with the planning application and ongoing 
discussions will take place with residents 
about the detail of landscape  screening to 
be provided
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11.11 Positive Benefits & Support

11.12 There were a total of 14 submissions received in support and /or making 
positive / neutral comments.  A selection of these comments is given below: 

Overall support: 

“Whole heartedly support this much needed sports, exercise and community 
social hub that will enable a broad spectrum of Winchester residents, of all 
ages, to be more active. This facility is so close to the M3 motorway junction 
that would be the primary access route and thus any traffic impact to the city 
centre would be minimal. The health benefits to the Winchester population 
must surely outweigh any fears of noise, traffic and parking by local residents”

“As a member of the public I believe this is a much needed investment in our 
city in a  location that is easy to access.” 

“Overall the design looks terrific and will enhance the area”

Sports Hall design: 

“The sports hall appears to have been designed to make it ideal for the hirers”

“The natural light in the sports hall is also a nice touch which should create a 
nice environment”

Pool Hall

“I am also a member of Winchester City Penguins Swimming Club( WCPSC) 
and fully support the proposals for a 50m community pool in Winchester, as 
well as the teaching and water confidence pools.  We believe the design will 
provide good flexible options for use of the water space”

“The 50m pool will provide a lot of flexibility and will be a real asset to 
Winchester and the surrounding area”

Engagement & Inclusivity  

“I have been consulted along with others on a panel regarding access for 
disabilities, from my experience the architects are very attentive and willing to 
listen to how we can make this the best sports centre and an example to 
others for inclusion for everyone with a range of disabilities, we have covered 
disabled parking unloading bays, lighting in the car park area, signage, 
doorways, changing areas, toilets, secure bike storage, and access from town 
centre. We have considered blind, wheelchair users, special needs, dietary 
needs, and people with reduced stature to name a few conditions.”
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Biodiversity 

“Net gains that will be delivered for biodiversity within the scheme include:

o Creation and management of 6,000 square metres of rough grassland 
and wildflower buffers and banks;

o Provision of log and brash piles in sheltered corners of the buffer 
areas;

o Planting a wide range of new native trees and shrubs;

o Creation of swales with native pond-edge planting; and

o Provision of nest boxes, bat boxes, and bug hotels.

These measures will provide new basking areas for reptiles, nesting habitat 
for birds and roosting and commuting features for bats, as well as foraging 
habitat and green corridors for these species and many more including 
invertebrates and small mammals.”

11.13 The design issues as set out above in relation to the Sports hall are 
considered fully in CAB3066 and repeated below. 

11.14 The glazing in the Sports Hall will be very durable and will have rebound 
screens and netting in front of it. There will also be a blind which will be 
lowered when required for certain sports such as volleyball or badminton if 
being played during daylight hours. The glazing in the Sports Hall will greatly 
reduce the amount of energy required to light this space. This is accepted by 
Sport England and Sport Scotland as desirable in sports halls where 
increased activity and participation are required for all.

11.15 The sports hall will have large double doors opening directly onto a loading 
bay to enable temporary seating to be hired and brought in for special events.  
This is preferred by operators as a process of providing for events and high 
level sports competitions as it provides greater flexibility. This again is 
considered appropriate by Sport England and NGBs .

11.16 It should be noted that viewing galleries are provided at first floor level. 
Viewing will also be accommodated at ground floor level from the adjacent 
corridor by looking over the rebound screens. The screens are 1.2 metres 
high so this will be an issue for wheelchair users but it should be noted that 
the first floor level viewing areas can be used by wheelchair users and they 
are accessible by the lift. Consideration will also be given to the use of some 
clear rebound screens at ground floor level.

11.17 It should be noted that the business case for permanent bleacher seating to 
the Sports Hall was considered as part of the overall facility mix consideration 
and agreement. It was agreed at that time that there was not a case for 
permanent seating but that this would be hired and brought in for events that 
require it. An example of this might be a high level Volleyball match which 
would take place in the centre of the Sports Hall which allows for spectator 
seating to be located adjacent to the playing area. 
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11.18 The use of rebound screens in Sports Halls is commonplace and accepted 
practice in many similar halls. The National Governing Bodies have no 
objections to the use of rebound screens. The advantage of using screens is 
that it opens up the Sports Hall to ground floor viewing whilst allowing access 
through the Centre to the athletics Stadium to the rear which will enable 
integrated events to take place.

11.19 The Sports hall will provide sufficient space to cater for demand as considered 
in detail as part of a through Needs Assessment when Cabinet agreed the 
Facility Mix for the proposed Sport & Leisure Centre.  

12 Conclusion 

12.1 The detail submitted with the planning application including the design, 
layouts and supporting technical assessments have benefited by the input of 
4 Advisory Panels on Design, Sustainability, inclusivity and operation/ 
management of the centre. Membership has been drawn from a wide set of 
expertise including Councillors, the design team, partners and interest groups 
such as WINACC, City of Winchester Trust and independent experts. This 
also included input and challenge from the Council’s external Design expert 
Andy Ramus. The submission has also benefited from 4 stages of 
Engagement which has sought views from the initial scoping stages through 
concept to detailed design and has been invaluable. 

12.2 Responses received have been assessed and considered in this report and 
cross referenced with internal design issues raised by some sports clubs in 
CAB3066. Overall it is considered that there are no material issues relating to 
the planning submission which require the Council acting as Landowner to 
make changes to the details submitted in relation to the planning application. . 

12.3 There are some wider issues which will be considered over the coming 
months relating to issues of access and parking which again are not material 
to the application but are important issues to residents and potential future 
users of the new Sport & Leisure Centre. 

13 OTHER OPTIONS CONSIDERED AND REJECTED 

13.1 Given the technical view is that no amendments need to be made to the 
planning application, there are no other options to consider. 

14 BACKGROUND DOCUMENTS:-

14.1 Statement of Community Involvement 

https://planningapps.winchester.gov.uk/online-
applications/files/6D3E9E4F8BB4C533ABA1B07F70B699BE/pdf/18_01469_
FUL-STATEMENT_OF_COMMUNITY_INVOLVEMENT-3000154.pdf 

14.2 Statement of Community Involvement – Appendices
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https://planningapps.winchester.gov.uk/online-
applications/files/22FCE3D219301208875FD17A4F6E715F/pdf/18_01469_F
UL-STATEMENT_OF_COMMUNITY_INVOLVEMENT-_APPENDICES-
3000177.pdf

15 Previous Committee Reports:

15.1 None 

16 Other Background Documents:-

16.1 Planning Application Submission 

17 APPENDICES:

1. Planning Application Broadsheet

2. Planning Application Exhibition Boards
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CAB3066(LC)
CABINET (LEISURE CENTRE) COMMITTEE

REPORT TITLE: WINCHESTER SPORT & LEISURE PARK – RESPONSE TO 
NOTICE OF MOTION

25 JULY 2018

REPORT OF PORTFOLIO HOLDER: Cllr Lisa Griffiths. Portfolio Holder for Health 
and Wellbeing 

Contact Officer:  Andy Hickman    Tel No: 01962 848 105 Email 
ahickman@winchester.gov.uk 

WARD(S):  ALL

PURPOSE

This report implements the Motion agreed and decided on the evening by Council on 
27 June 2018 and deals with the matters raised.

RECOMMENDATIONS:

1. That the evaluation of the matters raised by the motion as detailed in this report be 
noted and agreed.  Specifically that the matters raised are not considered to be 
material to the planning application and can be addressed during the current design 
phase of the project or through wider considerations such as the Winchester 
Movement and Access Study. 

2. That when actioning the motion and considering responses from the planning 
application consultation and the engagement with the sports clubs and National 
Governing Bodies of Sport (NGBs) that  no changes or amended plans be submitted 
in relation to the planning submission application.  
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IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME 

1.1 This project supports the Health and Happiness outcome of Council Strategy 
through the provision of new facilities to meet the needs of a broad cross 
section of our communities for now and in the future.

1.2 The agreed project vision and objectives are as set out below and may be 
helpful in relation to considering the issues raised on this motion. 

The vision for the new Sport and Leisure Centre is a centre which

a) Reflects sporting needs and aspirations for the people of our District.
b) Is flexible to provide for current and future sporting needs and trends.
c) Is deliverable and affordable.
d) Is in a park setting providing additional sporting and leisure opportunities.
e) Provides an excellent water based offer for community use.

The objectives for the project are:

a) To provide accessible public sport and leisure facilities to improve the health  
and happiness of the District’s residents.

b) To increase participation in sport and active recreation.
c) To improve the quality and energy efficiency of Winchester’s main leisure 

facility.
d) To provide a Sport and Leisure Centre that is financially sustainable.

2 FINANCIAL IMPLICATIONS

2.1 These could be significant if the project is delayed due a substantial rework 
of the design which is currently progressing through the RIBA Stage 4 
process. 

2.2 If a substantial change was made that required resubmission of whole/part of 
the planning application, there could be an additional cost to the council. 

3 LEGAL AND PROCUREMENT IMPLICATIONS 

3.1 None 

4 WORKFORCE IMPLICATIONS

4.1 None
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5 PROPERTY AND ASSET IMPLICATIONS 

5.1 None directly but further delay to this project may impact on the existing 
River Park Leisure Centre and required maintenance.   

6 CONSULTATION AND COMMUNICATION 

6.1 The engagement, listening and learning process to support the development 
of this project has been extensive and has allowed the project team to 
capture aspects of leisure centre design, management and operation that 
are important to key groups and partners.

7 ENVIRONMENTAL CONSIDERATIONS

7.1 The environmental considerations in relation to this project have been 
considered in line with the project vison and objectives. Energy usage is a 
key consideration in this regard and therefore issues such as natural light 
and ventilation need to be considered alongside requirements and desires of 
sports clubs and leisure centre users. Furthermore access issues and 
meeting the needs of all people who wish to use the new centre have to be 
considered and met in a balanced and an affordable way.

7.2 A Sustainability Advisory Group was established to consider the 
environmental impact of the new facility

8 EQUALITY IMPACT ASSESSEMENT

8.1 Equality impact issues are considered in relation to the project vison and 
objectives as part of the work of the 4 Advisory Panels, the detailed design/ 
assessment work and engagement for this project.

9 DATA PROTECTION IMPACT ASSESSMENT

9.1 None 

10 RISK MANAGEMENT

10.1 This project has a separate risk register which is managed by the Project 
Lead.

10.2 The RIBA Stage3 Design was agreed by the Cabinet (Leisure Centre) 
Committee on 26 March 2018 and has been used as the basis for the 
planning application submission. There is a significant risk to the project 
timetable if the design is altered resulting in amendments to the planning 
application. It is therefore important to consider carefully if any identified 
changes to the design as a result of Sports Clubs and NGB comments and 
through the wider engagement are material to the planning application or 
should  be considered and dealt with as non material planning matters as 
part of the currently underway RIBA Stage 4 Design. Some matters may be 
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considered through wider work which is being considered such as the 
Winchester Access and Movement Study/ Strategy, general accessibility to 
the Bar End area and ongoing parking management work. 

10.3 It should be noted that if the project is delayed by further review, that cannot 
be accommodated within the existing timescales of the planning application 
process, then this will incur a financial impact both in terms of the cost of the 
Design team (in the order of £100,000 per month) and any resulting impacts 
of inflation on the construction costs. 

10.4 There is a risk that if the design does not meet the aspirations of Sports 
Clubs then these clubs will choose not to use the new facility this must be 
balanced against the needs of the wider community and those of residents. 

10.5 It is considered that risks in relation to the design and layout of the proposed 
Sport and Leisure Centre have been mitigated throughout the design 
process by significant and extensive consultation and engagement; the use 
of 4 Advisory Panels; by having a highly experienced supporting design and 
consultant team and by seeking endorsement of the approach by Sport 
England and National Sporting Governing Bodies.

11 SUPPORTING INFORMATION:

11.1 On 27 June 2018, Council voted in favour of the following motion;

This Council notes:

        That a planning application has been submitted for the new leisure centre 
on June 14, 2018 – with a Statutory Expiry date before the next scheduled 
Full Council meeting

         That this application was submitted before councillors and local residents 
had been consulted on the detailed final design – and before local sports 
clubs had been given full access to detailed proposed plans for the 
scheme to check their practicality

This Council believes that:

         It should follow exemplary consultation practices, including detailed public 
and councillor consultation on its own planning applications before 
designs are agreed and submitted

        The proposed design has several design flaws that lie partly or wholly 
outside the scope of the planning process – but that need to be urgently 
addressed before construction starts – including:
- - An impractical design of the main sports hall that does not meet the 

needs of local sport and recreation
- - Poorly thought through access and parking arrangements – especially 

for residents in Highcliffe

This Council therefore:
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         Reconfirms its commitment to a new leisure centre at Bar End
        Instructs the Council as developer and landowner to bring forward a 

revised plan that addresses these concerns – and other critical design 
concerns raised during public consultation and consultation with local 
sports clubs – to be submitted to the Council as the Local Planning 
Authority in sufficient time to minimise any delay to the planning and 
development process

This report  is drawn from information contained in other reports also on this 
agenda setting out responses to the planning application and the process of 
engagement and consultation with National Governing Bodies of Sport and 
Sports Clubs. It should be noted that these papers were due for consideration 
regardless of the motion agreed at Full Council.  

A Full Council decision was taken on this motion at the same meeting where 
the motion was presented.  This was after the suspension of Council 
Procedure Rules.  As such, the decision is already made and not referred 
back to Full Council. (Council Procedure Rules. Part 2 Council Meetings. 
Section 9 (6) Notices of Motion.)

12 Planning Application Submission Process

12.1  The authority and delegation to submit a planning application was agreed by 
Cabinet (Leisure Centre) Committee on 16 January this year as part of 
CAB2983 (LC) 

12.2 No comment was raised on this authority or delegation by any Councillor of 
the Committee or Council on/ prior to 16 January 2018.   

12.3 The timeline for the project has always stated that the planning application 
shall be submitted in June 2018

12.4 The Cabinet (Leisure Centre) Committee also agreed the RIBA Stage 3 
design and progression to RIBA Stage 4, on 26 March 2018. 

12.5 An update report was presented at Cabinet (Leisure Centre) Committee on 
23 May 2018.

12.6 The Cabinet (Leisure Centre) Committee was fully briefed on the design 
during April 2018; this included two review meetings with presentations and 
discussions. The design process has been informed by 4 Advisory Panels on 
Design, Sustainability, Accessibility and Contract Management which have 
all met on at least three occasions – See Appendix 8. 

12.7 The planning application for the proposed Sport & Leisure Centre contains a 
full Design and Access Statement, a Planning Statement, a detailed 
Statement of Community Involvement and all of the supporting assessments 
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and technical reports as well as the design and layout drawings for the 
proposed Centre and surrounding landscaping. 

13 Consultation Approach 

13.1 There have been four phases of engagement in the last 12 months; the 
following topics were covered:

a) Phase 1: site analysis, issues, concerns and aspirations

b) Phase 2: principles and early concept designs

c) Phase 3: designs

13.2 Phase 4 of the engagement consisted of public events on the Draft Design 
Framework and an exhibition in June 2018 on the planning application 
designs and supporting assessments/ background documents.

13.3 It should be noted that all 248 sports groups and NGB contacts were invited 
to the public engagement sessions (See Appendix 3 List of Sports Clubs and 
Appendix 4 List of National Governing Bodies of Sport (NGBs)). The Council 
has also met separately with a number of groups and organisations.

13.4 In addition two dedicated meetings were held for National Governing Bodies 
of Sports (NGBs) and local sports clubs in February 2018 where a 
presentation and question and answer session was held. See Appendices 5 
invitees, attendees and responses received; Appendix 6 Minutes of NGB 
meeting and Appendix 7.Minutes of Sports Clubs meeting.  Detailed floor 
plans were available to view at this meeting Clubs were asked to submit 
comments following this meeting to be considered in separate follow up 
meetings with the relevant NGBs. 

13.5 The Council’s architect has now met with NGBs and Sport England (see 
Appendix 2 for the Minutes of this meeting) to discuss the comments 
submitted by Sports Clubs. A full set of all comments received and is set out 
in Appendix 1. Detailed responses /comments have been provided to explain 
how each issue will be addressed or the reasons why any issues cannot be 
addressed. 

13.6 Sport England’s (SE) technical design advisor has undertaken a review on 
behalf of SE of The Councils RIBA 3 design for the new leisure centre. This 
has confirmed that the design in in accordance with SE design guidance 
including the Sports Hall and Swimming Pool areas.

13.7 The NGBs are satisfied that the designs meet their needs. The England 
Cricket Board has stated that they would prefer a rubber floor as this is the 
most ideal material for them. They have stated however that a wooden floor 
as featured in the Winchester design can be used for indoor cricket at Club 
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level if mats are provided.  It should be noted that a rubber floor is not the 
best surface for most other sports such as netball, basketball and volleyball 
and is not suitable for wheelchair users. 

13.8 England Volleyball had raised a series of issues but a recent update 
received from England Volleyball confirms that they ‘can now see that the 
challenges raised by them have been thought through and that the Council 
has put in things in place to mitigate the objections’. 

13.9 The content of Appendix 1 was fed back to interested groups at a meeting 
on 16 July 2018 where Sports Clubs and NGBs were invited to attend along 
with the members of the Cabinet (Leisure Centre) Committee. 

14 Design Issues  

14.1 The design issues which were raised in debate are listed below:

 The use of glass in the Sports Hall will cause issues for certain sports 
in relation to glare and the playability

 There are no viewing areas to the sports hall

 Space for storing bleacher seating in the Sports Hall 

 Suitability of rebound screens in Sports Hall  

14.2 The glazing in the Sports Hall will be very durable and will have rebound 
screens and netting in front of it. There will also be a blind which will be 
lowered when required for certain sports such as volleyball or badminton if 
being played during daylight hours. The glazing in the Sports Hall will greatly 
reduce the amount of energy required to light this space. This is accepted by 
Sport England and Sport Scotland as desirable in sports halls where 
increased activity and participation are required for all.

14.3 The sports hall will have large double doors opening directly onto a loading 
bay to enable temporary seating to be hired and brought in for special 
events.  This is preferred by operators as a process of providing for events 
and high level sports competitions as it provides greater flexibility. This again 
is considered appropriate by Sport England and NGBs  

14.4 It should be noted that viewing galleries are provided at first floor level. 
Viewing will also be accommodated at ground floor level from the adjacent 
corridor by looking over the rebound screens. The screens are 1.2 metres 
high so this will be an issue for wheelchair users but it should be noted that 
the first floor level viewing areas can be used by wheelchair users and they 
are accessible by the lift. Consideration will also be given to the use of some 
clear rebound screens at ground floor level, see below.   

14.5 It should be noted that the business case for permanent bleacher seating to 
the Sports Hall was considered as part of the overall facility mix 
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consideration and agreement. It was agreed at that time that there was not a 
case for permanent seating but that this would be hired and brought in for 
events that require it. An example of this might be a high level netball match 
which would take place in the centre of the Sports Hall which allows for 
spectator seating to be located adjacent to the playing area. 

14.6 The use of rebound screens in Sports Halls is commonplace and accepted 
practice in many similar halls. The National Governing Bodies of Sport have 
no objections to the use of rebound screens. The advantage of using 
screens is that it opens up the Sports Hall to ground floor viewing whilst 
allowing access through the Centre to the athletics Stadium to the rear which 
will enable integrated events to take place. 

14.7 A number of points have been raised by NGBs and Sports Clubs and at 
engagement events which have already been considered and addressed as 
below or will be considered during the next stages of the detailed design. 
These are listed below and are not considered to be material to the planning 
application. 

o Confirm size ratio of the two studios. They are currently of an equal 
size but it has been suggested that there maybe some merit in 
changing this. The design team will consider this further and confirm 
final sizes.  

o Considering adequacy of viewing areas to sports hall. This has been 
undertaken. First floor viewing areas are provided. There may be a 
need to include some clear rebound screens at ground floor level to 
allow wheelchair users to view the sports hall, this will be considered 
but it should be noted that the first floor level viewing areas can be 
used by wheelchair users and they are accessible by the lift. 

o Need for a child drop off and shoes off area to pools. This is 
considered to be a worthwhile suggestion and is being incorporated 
into the design. 

o Review of future flexibly for clip and climb in terms of being able to add 
a floor above in the future if at some point in the future it is deemed 
necessary to use this double height space for another use. This is 
considered to be a  worthwhile suggestion and is being incorporated 
into the design

o Determine Boxing Club location. This is being considered in relation to 
the feasibility study and engagement with residents in relation to a 
possible new Pavilion on KGV. An interim relocation option has been 
identified so that proper consideration of the Pavilion can be 
undertaken.  

o Review pedestrian access to the Sport and Leisure Centre. It should be 
noted that Cabinet has agreed when approving the Design Framework 
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that this this will be undertaken in conjunction with a review of residents 
parking arrangements in the area. 

o Review need for larger external access doors to Sports Hall. This has 
been undertaken and the correct sized doors are included in the 
design. 

o Review/confirmation of storage areas for gymnastics and include 
considerations for all sports/activities. This has ben undertaken and it is 
confirmed that the correct size areas are provided. It is also confirmed 
that roller shutter doors to sports hall storage areas will have been 
incorporated. 

o Undertake a ‘Secure by Design’ Review to be undertaken by 
Hampshire Police. This has now been undertaken and the 
recommendations are being considered. 

o Undertake an audit of pedestrian and cyclist access to the proposed 
new Centre. This has been undertaken and is reflected in the planning 
submission. 

o Roller Derby usage in Sports Hall to be reviewed. There is concern that 
this activity could damage the floor and therefore agreement will need 
to be reached with the Cub about how this can be accommodated.

o Consider external access for triathletes from pool to bike transition 
area. This is a worthwhile consideration and is being considered. 

o Discussion about the parkrun /junior parkrun and how this will be 
catered for. This is under consideration but will not affect the internal 
design of the Leisure Centre. 

15 Access and  Parking Issues

15.1 The access issues relate to pedestrians/ residents of the Highcliffe area 
being able to access the Sport and Leisure Centre from Milland Road. This 
has been acknowledged and it has been agreed to allow this (via a 
pedestrian gate) if the parking issues in Highcliffe are addressed in 
consultation with residents. 

15.2 There are two sets of residents to consider; those who live in Milland Road 
who are concerned that if there is a pedestrian access off Milland Road then 
people will be dropped off by car at this point. There are also residents who 
may live further away who are not impacted by car drop-off but who would 
benefit from being able to walk to the Centre and access it from this point. 

15.3 A resident’s consultation is planned for the late summer 2018 to see if 
measures can be agreed to protect residents from on street parking issues 
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this will determine whether amendments or additions to the existing 
residents parking scheme are required.  If acceptable parking measures can 
be agreed then pedestrian access via Milland Road entrance will be allowed.

15.4 It should be noted that some of the wider access and parking issues 
discussed in this report and raised in the Motion can be considered outside 
of the planning process. On-street parking management in Highcliffe and 
future reviews of the operation of the Park and Rise services are specific 
examples of such matters. 

16 Other Transport Concerns Raised

16.1 The local bus service has also been raised as a concern by some residents. 
This is a wider issue for local residents rather than just access to the Leisure 
centre. The community would like Service Number 4 to run more regularly and 
longer into the evening. This was discussed with Stagecoach and it was 
pointed out that there would a significantly greater number of potential 
customers once the new centre opens, Stagecoach are considering this. 
Connected to this are the concerns about on-street parking impacting the bus 
service this has been reviewed and it is hoped to implement parking 
restrictions later this year as part of the wider review of resident parking in 
Highcliffe.  

16.2 The Sport & Leisure Centre will also be served by Park and Ride services 
which pass the new centre every 15 minutes from Monday to Saturday; a new 
stop will be created on Barfield Close to serve the new centre.  There are 
concerns over capacity issues on the buses during the morning and evening 
peak periods which will make it difficult for people to use the services to access 
the new Leisure Centre. It should be pointed out that extra capacity has 
recently been provided. There are also concerns that the park and ride 
services do not run late enough into the evenings. During the next stages of 
the design and progression of the new Sport & Leisure Centre, the Council will 
continue to review capacity and enhancements to the park and ride service.

16.3 In terms of the planning application and associated Transport Impact 
Assessment the new Sport & Leisure Centre will be adequately served by 
public transport and there is scope and potential to enhance this by providing 
more regular services which run later into the evening. The Council is 
committed to consider this as part of the wider Winchester Transport Strategy. 

16.4 In terms of pedestrian and cycle access a number of important improvements 
will be provided as part of the new Sport & Leisure Centre, and are included in 
the planning application proposals.  This includes new pedestrian and cycle 
crossing points across Bar End Road and a new cycle route link to the National 
Cycle Network 23 route through the City. An audit has recently been completed 
by independent consultants to identify potential issues regarding walking and 
cycling routes to the Centre. These have drawn on the findings of the 
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Winchester Walking Group audits undertaken last year. Appropriate measures 
will be included as part of the off site works for the new Sport & Leisure Centre.        

17 Responses to the Motion

17.1 The motion instructs the council as landowner to consider issues raised in the 
motion as set out above in Section 1.  It should be noted that the consultation 
period for the planning application closed on the 18th July and this report was 
published on the 17th July. Any comments submitted between the two dates 
will be reported to the Committee on the day of the meeting. 

17.2 The consequence of undertaking a comprehensive design review could mean 
that the overall project programme is delayed in terms of bringing together the 
required elements including the procurement of an operator and agreeing 
construction cost in time to consider the Full Business Case and starting the 
construction early next year. 

17.3 However, it is important that the Cabinet (Leisure Centre) Committee carefully 
consider the will of council. This report along with information provided in 
reports CAB3067(LC) and CAB3068(LC) demonstrate that all comments 
received have been carefully considered along with a review of the designs, 
wider issues and supporting documents and this indicates that there are no 
matters of material planning consideration that require new plans to be 
submitted in relation to the planning application.  

17.4 The reports set out that what were seen as objections by Volleyball England 
have been resolved, and it indicates that some further matters will be 
considered during the next stage of detailed design work and consideration of 
wider issues such as the Winchester Access and Movement Study/ Strategy 
will continue.

17.5 Careful consideration has been given to comments regarding transport and 
access and the Transport Impact Assessment has been reviewed by 
consultant team.  

17.6 It is considered that the overall design, bearing in mind the compromises and 
choices which need to be made in relation to different sports and their varying 
requirements, is sound and supported by Sport England and NGBs. The 
design also supports the wider objectives of the project which were agreed at 
the outset including sustainability objectives such as reducing energy 
requirements through the use of natural light, ventilation and having a high 
quality design both internally and externally. This is enhanced by the use of 
glazing together with providing a multifunctional facility which meets the needs 
of those seeking to use it whether for serious sport, health and wellbeing, 
pleasure or for community activities.  Some areas of review have been 
identified and will be considered during RIBA4 but these are not considered to 
be material to the planning application submission. 
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18 OTHER OPTIONS CONSIDERED AND REJECTED 

18.1 Given the technical view is that no amendments need to be made to the    
planning application, there are no other options to consider. 

BACKGROUND DOCUMENTS:-

Previous Committee Reports:-

Motion to Council by Cllr Lucille Thompson, 27 June 2018

Other Background Documents:-

NONE

 APPENDICES:

1 Sports Club and NGB Comments – July 2018

2 Sport England Meeting Minutes - 14/5/18

3 List of Sports Clubs

4 List of National Governing Bodies 

5 NGB and Sports Club Meeting – 15/2/18 – invitees, attendees and responses 
received 

6 NGBs Meeting Minutes – 15/2/18

7 Sports Group Meeting Minutes – 15/2/18

8 Overview of Advisory Panels and Membership

9 Planning Application Broadsheet

10 Overview of Engagement Phases 1 to 3. 
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SPORT CLUB AND NGBs COMMENTS
Project: Winchester Sport and Leisure Park Revision Date Description
LAA Reference: 1706 AF 05/07/2018 AF Amends
Document No: WSLP01-LAA-XX-XX-SC-A-XXXX-SC900 SW 06/07/2018 Annotated
Suitability Status: D1_Suitable For Costing P01 15/07/2018 LA Reponses and Sport England and NGB Minuted recommendations added.

Item Description Date
Received

Responsibility LA/WCC Initial Responses

Winchester Warriors Junior Cricket Association email 2018.03.22
1 At least 4 lanes of cricket net practice space, for training, coaching, and

skill development, with suitable flooring, protective nets and lighting.
2018.03.22 LA That is accepted and provided.

Cricket Lanes:
A maximum of 8nr lanes of cricket net practice space can be accommodated
within the 8court hall.
Cricket Mats and Flooring:
Crickets mats have been specified for use over the sprung timber flooring suitable
for training, coaching and skill development for community level.  The ECB
confirmed that sports hall flooring for indoor cricket Technical Training had a higher
performance standard than indoor cricket matches requiring a point elastic floor
(vinyl flooring system).  Point elastic vinyl flooring, compromised use of the hall by
wheelchair users and was not recommended by Basketball England.
Protective Nets:
ECB confirmed Continental side and rear cricket nets proposed by LA met ECB
requirements. Lofted drive nets are also required to each lane.
Blinkers are to be provided extending 5m beyond the batsman.  7.72m from the
back netting and to a height of at least 1.8m create a good visual background.  A
3m high blinker is to be provided to the bowling end.
Lighting:
Lighting has been designed to achieve 750lux uniformity across the hall.
The lighting arrangement will permit the play of cricket and other sports within the
hall.

2 Space for at least 2 indoor cricket matches to be playing concurrently,
with suitable floor, matting and lighting.

2018.03.22 LA Six-a-side indoor cricket pitch size including run-offs is 33.62m length by 9.2min and
10m maximum width allowing for 2 indoor cricket matches to be played
concurrently.  Protective netting is to be provided between the two courts.  Refer
to item 1 above for response regarding the flooring, floor matting and lighting.

3 Sufficient storage space for the equipment that’s needed for the above. 2018.03.22 LA Agreed and provided.
175m2 of Sports Hall Storage has been provided equating to 12.5% of the Sports
Hall Area in accordance with Sports England Technical Guidance Notes

4 Sufficient spectator space for around 50 people, to watch the training
sessions and the matches; the space to include allowance for scorers’
tables which must be visible from the playing areas of the sports hall.

2018.03.22 LA That can be provided.
The 8court sports hall is 34.5m by 40.0m allowing for 2nr 33.62m x 10m indoor cricket
pitches with space for spectator seating and scorers table to each pitch.  Spector
seating will be temporary.

5 Sufficient changing facilities for up to 50 cricketers at any one time. 2018.03.22 LA 2nr changing rooms are provided with more than 25nr spaces in each with 6nr
showers in each.

6 Toilets, refreshment facilities, car parking for up to 30 vehicles, etc and
other associated facilities.

2018.03.22 LA Provided within the facility and on-site parking provision.

7 Easy access to outside space for outside practice and training when
needed.

2018.03.22 LA Access is provided through the park and through the stadium to the King George
V cricket pitches.
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8 An artificial (all-weather) cricket strip or preferably two strips, to allow for
full size pitch matches and to allow for junior length pitches, from 15m
upwards.

2018.03.22 WCC Not included within the facility.

9 Easy access from the Centre to the outdoor cricket facilities located in
the King George V Recreation Ground.

2018.03.22 LA/WCC Access is provided through the park and the stadium to the King George V
Recreation Ground.

Littleton Football Club email 2018.03.25
1 Please investigate how the indoor sports hall could be used for both

indoor five-a-side and futsal (this is a new up and coming game from
Brazil and has slightly different sized goals and rules) as this would
definitely be of interest to us and other clubs.

2018.03.25 LA Five-a-side Football:
The 8-Court Sports Hall can accommodate 2nr community, club, premier and
international level five-a-side indoor football pitches.  Five-a-side goals are to be
provided.
Futsal:
The 8-Court Sports Hall can accommodate 2nr Community, 2nr Club and 1nr
Premier Futsal pitch.   Futsal goals (equal to handball goals) are to be provided.

2 The loss of the garrison grounds will likely mean more pressure on other
football grounds which will cause problems across football teams as there
is already a lot of pressure on present facilities.

2018.03.25 WCC Resolved through discussions with the FA and Sport England and local football
clubs

3 One area that wasn't clear is if there will be an improvement of the
AstroTurf facilities at river park and Bar End and whether this is separate to
the present considerations for the new sports and leisure centre. It seems
an obvious and important area to consider for many clubs.

2018.03.25 WCC The astro turf facility at North Walls Recreation Ground will remain and the existing
artificial pitch at the University Stadium will remain.

Sport England email 2018.03.26
1 Revolving main entrance doors should not be used. 2018.03.26 LA Revolving doors provide energy savings, stable internal environment, cost savings,

and better throughput of people.  The inclusion of revolving doors has been
recommended by the Winchester Inclusive Design Advisory Group.  2nr wheelchair
accessible, sliding pass doors are also provided 1nr either side of the revolving
doors Winchester Building Control has confirmed that this is compliant with Building
Regulation Approved Document M and it also complies with the Equalities Act
2010.

2 Two lifts should be provided. 2018.03.26 LA The Fire Strategy is designed to achieve compliance with the lift safety
requirements of Part B of the Building Regulations 2010.  One lift with battery
override for 55 trips and fire evacuation has been specified.

3 New Membership facilities should be provided. 2018.03.26 LA New membership facilities will be provided in the main entrance foyer or adjacent
to the merchandising area.  Seating will be provided as normally required by
Operators.

4 No Cash office indicated. 2018.03.26 LA A cash office has been provided with access through the secure doors of the duty
office.

5 Sports chair zones to be considered and accommodated as necessary. 2018.03.26 LA Use of sports wheelchairs throughout the building has been accommodated within
the design.

6 Two changing places cubicles in wet change, and two further changing
places elsewhere.

2018.03.26 LA Changing Places Facilities - their number and location has been discussed with the
Winchester's Inclusivity Design Advisory Panel and considered to be appropriate
for this level and size of facility.  The provision of Changing Places facilities exceeds
BS8300 and Part M of the Building Regulations.

Item Description Date
Received

Responsibility LA/WCC Initial Responses
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7 Pool options to be discussed including access to all sub-divided areas. 2018.03.26 LA The main pool and teaching pool configurations and access to sub-divided areas
have been reviewed in detail with Swim England and the Inclusive Design Advisor
Panel and accepted.
Main Pool:
Tiled access ladders.
2nr floor sockets for portable hoists.
Teaching Pool:
Mobile steps linked to mobile floor
2m x 1.2m submersible pool surround lift
2nr floor sockets for portable dolphin hoists.

8 Glare into pool hall must be considered. 2018.03.26 LA Glare into the pool has been considered. There is no glare that would effect the
safety of the pool nor the view from the spectator seating.  Location of lifeguards
have been reviewed.  The proposed design has been reviewed and accepted by
Swim England and Sport England.

9 Officials / Timing Room should be directly in line with the finish line. 2018.03.26 LA It is anticipated that four swim galas will be held per year therefore it is considered
appropriate to provide a mobile judges table at pool surround perpendicular to
the finish line with data links to the Judges Room at first floor level.  This approach
has been accepted by Swim England.

10 Economic use of pool surrounds due to first aid room. 2018.03.26 LA Sport England has accepted the location of the first aid room to the north east
corner of the main pool allowing emergency services access to the rear parking
area.

11 Traditional rebound walls not used in sports hall, how does this impact
upon the volume and size of the sports hall.

2018.03.26 LA 1200mm high rebound screening with retractable netting is proposed between the
Sports Hall and the Gallery and Circulation area along the south and west
perimeter of the hall and the external curtain walling along the east elevation.
The screens define the Sports Hall area and provide rebound for the sporting
activities to be played within the hall.  No sports hall space is lost or compromised.
The provision and location of rebound screens and netting at Winchester Leisure
Centre has been accepted by Sports England, Netball England, Basketball
England and Sportshall Athletics, ECB and the Inclusivity Design Panel.

12 Further changing places cubicle provided at first floor level. 2018.03.26 LA Five Changing Places Facilities have been provided: two in the Hydrotherapy
Suite, one adjacent to the main pool hall, one with access to both wet changing
village and sports hall and one at first floor for fitness changing. The provision of
Changing Places facilities exceeds BS8300 and Part M of the Building Regulations.

13 Equal studio spaces, operators might prefer 60/40 split. 2018.03.26 LA The size ratio of the Studios is being discussed with WCC/Operators but flexibility
can be maintained at this stage.

14 Health and fitness change sizing, may be challenged by operators. 2018.03.26 LA Calculations are available and felt to meet demands. Operators may wish to
reduce them but the Council may not prefer this.

15 Views from reception to main circulation areas with be key to prevent anti-
social behaviour

2018.03.26 LA All corridors where used are open to passive security and have high levels of
public circulation.

16 Post swim showers in wet change remains remote from cubicles 2018.03.26 LA The closest cubicle 3m from the showers and the furthest is  20m which is
considered a reasonable distance.  Swim England has accepted the proposed
wet changing room layout.

17 Teaching pool in separate pool hall, operators might have a view on this
layout.

2018.03.26 LA This provides the better option of close down of the teaching pool in the evening
when the main pool is in use.

18 Note that the pool store is undersized. 2018.03.26 LA The pool store is proportioned according to Sport England Guidelines. Pool store –
10% of pool water area.

19 Sports Hall clear height requires clarification. 2018.03.26 LA Clear height within the 8 Court Sports Hall is 8.3m in accordance with SE Guidance
'Sports Halls Design and Layouts' Feb 2012'.

SALT email 2018.03.31

Item Description Date
Received

Responsibility LA/WCC Initial Responses
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Lobby
1 Are the toilets sufficient for the cafe, clip n climb, park users etc? 2018.03.31 LA Yes complies with standards.
2 Is there a buggy storage area? 2018.03.31 LA Yes, more than one buggy area will be provided and detailed through the next

stage.
3 It looks as if the kitchen may be quite small - will it be possible to provide a

good range of healthy, cooked food?
2018.03.31 WCC The café has been enlarged and a good range of healthy cooked food can be

provided.
4 Attention will be needed to the placement of doors re safety and security

(for example, there appears to be an external door into the viewing area
by the teaching pool and then another door leading through to the clip n
climb facility (it's not clear if this is also a soft play facility) - is this secure for
small children?)

2018.03.31 LA Confirmed to be secure and safe. Sport England, Building Control, Fire Officer
compliant.

Dryside changing and sports hall, squash courts:
5 The provision of dry changing for the sports hall and squash courts seems

limited; there is also no team changing; I can't tell if any of the areas are
labelled for officials changing.

2018.03.31 LA The dryside changing has been reviewed by Sport England and other NGBs and
accepted to provide sufficient change space for the sporting activities provided.
Site visits have confirmed that the changing provision is comparable to other
leisure centres of similar size and providing similar activities.

6 As many people have pointed out, the open sided sports hall is
impractical (rebound screens and nets would have to be used to stop
balls etc from hitting passers by, and it could get very noisy). The use of
glazing to the east raises safety concerns and does not comply with
SE/NGB guidance.

2018.03.31 LA This has been discussed with Netball England, Sport England, Basketball England,
ECB, individual clubs and access groups and it is accepted as an appropriate
design.  There is also over 50m of rebound wall.  It fully complies with SE guidance.

7 The storage is awkwardly shaped and not very accessible from both main
playing areas in the hall. Rolling "up and over" doors are generally
recommended for access to stores, as it's easier to get equipment out,
and it makes it less likely that any falling equipment inside the store will
block the door(s).

2018.03.31 LA The storage has been correctly planned in line with Sport England guidance.   2nr
1800mm roller shutter doors have been directly accessible from the two halves of
the sports hall.  Access gates in the rebound screens will be directly aligned with
shutter doors for ease of access.

8 To solve all these issues, I'd recommend that the hall be rotated 90
degrees, so the long side (I assume this is 40m) forms the wall opposite the
squash courts and that this is glazed (with decals applied to reduce the
risk of players not spotting it).

2018.03.31 LA Refer to responses to items 5 to 7 above.

Wetside changing and pools
9 The wetside changing area seems quite generous; there appears to be a

route through to poolside for parents collecting children from swimming
lessons to the 'north' of the pool area - is that right? There's also a route
through an accessible changing room. How will transfer of dirt from
outdoor shoes be minimised? (The standard plastic shoe covers are
generally considered very wasteful and environmentally unfriendly now -
is there an alternative?)

2018.03.31 LA There is a flexible changing places room for wet and dry.  Wet side changing has
been designed to comply with Swim England and Sport England requirements.  It
has been fully accepted by Swim England and Sport England and is good
practice.

10 What was the rationale for having the first aid room on the far side of the
pool, rather than the changing room side? would it be better placed
between the main and teaching pools?

2018.03.31 LA The First Aid room has been positioned in accordance with Sport England
Guidance with direct access from the pool surround and direct access to an
external hard standing/parking area for emergency vehicles.

11 The splash pad area proposed is quite limited - is there anything that can
be added to the water play to make it more exciting?

2018.03.31 LA We are providing interactive children's play for toddlers.  It is more important for
this to be to a small scale and engaging.

12 It would be best to have a tiled ledge around the main pool that can
double-up as competitor seating, rather than seats that have to be stored
and then taken out for events.

2018.03.31 LA Tiled ledges to the perimeter of the pool surround would increase the area of the
pool hall. This is cost prohibitive. Temporary competitor seating will be provided
when swimming galas are held. A permanent seating area is included along the
length of the main pool between the pool surround and the wet changing village.

13 Is there a hydraulic platform, ramp or similar providing access to the main
pool for those with limited mobility? If so, how does this affect competition
use of the pool in 50m mode?

2018.03.31 LA No submersible lift is provided in the main pool.  The submersible lift is proposed in
the teaching pool as recommended by the Inclusivity Design Panel.
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14 Remain concerned about the amount of glazing around the pool, and
the fact that many users of other pools have complained about loss of
privacy, safeguarding etc.

2018.03.31 LA Glazing is proposed to the south is welcomed by the large majority consulted
including Sport England, Swim England. There is no loss of privacy and connection
with the park is essential.
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General
15 Are there any spaces for WCPSC to use during the day, given that they

are to be an anchor tenant for the pool?
2018.03.31 WCC It is for the operator to determine whether they should be provided with this.  There

are flexible spaces within the design which could be used for such.

16 Will there be any space for health and well-being advice to be offered?
What about other public health services?

2018.03.31 LA Provided in treatment rooms and multi-purpose areas and the fitness suite
consultation room.

17 Are the treatment rooms for physiotherapy and other sports science
provision, linked to the Hampshire IOS, or are they for beauty/well-being
treatments? Where will the payment / advice / admin for these treatment
rooms be?

2018.03.31 WCC/LA Both.  Discussions have taken place with all parties and they are accommodated
within the building.  There are reception areas to the ground floor treatments room
within the hydrotherapy suite and a reception to the first floor beauty treatment
rooms.

18 I remain concerned about the fact that there is only one lift, and that this
could limit access for some people if the lift is out of order / being
cleaned or maintained.

2018.03.31 LA The Fire Strategy is designed to achieve compliance with the lift safety
requirements of Part B of the Building Regulations 2010.  One lift with battery
override for 55 trips and fire evacuation has been specified. Please refer to
response to Sport England email 2018.03.26 Item 2 above.

19 As the fitness suite is on the first floor, it will need reinforcement and sound
proofing to the floor in the free weights area.

2018.03.31 LA The reinforcement of the fitness suite raised floor under the free-weights area has
been included in design and specification.  Dynamic analysis of the fitness suite
floor has also been undertaken by the Structural Engineer's to mitigate vibration
through the structure.  Sound proofing of the Fitness Suite Floor, Studios 01 & 02 and
the Spinning Studio has also been included within the design and specification for
wall floor and ceiling finishes in accordance with recommendations from Hoare
Lea Acoustic Engineer's.

20 Where will people change for the pitches on the Garrison Ground, and if it
is the track/stadium clubhouse how will they get there (and back out to
the pitches)?

2018.03.31 WCC Garrison Ground users currently use the Sports Stadium pavilion for changing. This
offer will remain and access during the construction of the new centre has been
discussed with existing users.

Volleyball England Design Appraisal 2018.02.27
1 The glazing on the east side- the direction of ball sports is across the width

of the hall towards the windows. The windows are a major playing and
indeed safety issue both from the distraction and ball identification points
of view. Both photos in the PP are perfect examples of why glazing is not
recommended in UK halls.  Sightscreens are used in cricket to allow
players to pick the ball out and plain walls are needed in sports hall for
the same reason.
This design goes against the technical guidance from Sport England that
has been developed in conjunction with the Indoor sports NGB’s and the
experience of all organisations over many years. Natural light is variable
and will never provide stable light for a hall. It will have to be
supplemented by artificial lighting at all times which negates the purpose
of the glazing. Understandably, there is a desire to achieve a good visual
identity for the Centre but it should not be at the expense of the basic
function, a quality facility for sport. The proposed design impinges on the
playing standard.

2018.02.27 LA Sport England, NGBs  and all other discussions accept the positive benefits of this
for reasons of widening the appeal to all groups and expanding the flexibility of
the hall.  Should specific sports require the wall to be darkened then electronic
drop blinds are being provided behind the rebound screens and netting.
Additional discussions with other NGBs have voiced an understanding and
welcomed the daylight in the hall.  The creation of flexibility is critical to the long
term success of the hall.

2 The storage area access would benefit from a review. A double door
access direct on to the top left of the hall would ease equipment
movement and make the storage area more flexible and usable. The
present layout will isolate equipment in the top end.

2018.02.27 LA 2nr roller shutter doors have been provided.  Please refer to SALT email 2018.03.31
Item 7 above.  Access to the courts from the storage without interrupting play is
critical.

3 The access “path” shown across the centre of the hall to the outdoor
areas, will be distractive to all participants, potentially unsafe with ball
sports, will introduce dirt and wet from outdoors into a playing area. It is
not practical.

2018.02.27 LA The access path from the lobby to the stadium is located between the sports hall
and the squash courts and does not cross a playing area. Rebound screens and
netting are provided for safety. This is a normal approach and is not disruptive.
Further comments are provided in Item 4 below.
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4 The dividing barriers around two sides will not prevent balls from going out
of the playing space and hitting spectators/passers by. At the squash
court end badminton players in particular will be distracted by people
watching and waiting to play squash as well as passing through to outside
areas. Introducing 7m high netting will however negate any anticipated
“vision benefits”. This should be reviewed.

2018.02.27 LA Nets and barriers are common use and balls do not come out of the courts.
Cricket nets would not be in use if this was the case. View through netting has
been demonstrated as an acceptable solution through many centres and
applications of this solution.  This approach is accepted by Sports England, Netball
England, Basketball England and Sportshall Athletics and ECB.

5 The lack of any spectator provision is a serious weakness. The suggestion
of portable temporary seating is not practical both in terms of the lack of
storage, the time taken to erect and remove and effectively removes the
opportunity for the Centre to attract large tournaments and sporting
events at weekends. In many centres at weekends this is a major income
stream. Volleyball is moving towards more centre based tournaments
rather than single match events. We would see Winchester as a hub for
Hampshire and surrounding areas.

2018.02.27 LA Spectator seating must be specific to particular uses and must be flexible.

6 The impact on centre revenue will be considerable if improved provision
for events is not made.

2018.02.27 WCC This is accepted and included in the design.

7 There is the potential for noise transmission between the squash courts
and indoor hall to the distraction of both sets of users.

2018.02.27 LA Floor to ceiling glass back squash courts are in the far end of the hall.  It provides
engagement and flexibility.

8 The existing River Park hall is a two-court hall and our clubs find getting
space in the evenings is very difficult. Presumably the University, which is
investing £6m will be looking for space in the evenings for its student clubs
as well as Wednesday afternoons for matches. Has the impact of this
demand been taken into account in the size of the hall? Will there be less
sports hall public access at peak time than in River Park?

2018.02.27 WCC The University will require space on Wednesday afternoons. There should be more
opportunity for more peak time bookings available to clubs as some of the current
hall activities will transfer to the studio spaces .

9 Volleyball England would request that provision is made to maximise
space that clubs would hire volleyball by providing in each block of four
courts, two crosscourt training/local league courts as well as a single
lengthways match court. This increases the potential number of
participants at a hire and facilitates a centre based local league.

2018.02.27 LA Yes, it has and is tested against the needs and business profile.
No, there will be access that is consistent with demand.  There is the potential for
2nr premier, 2nr club, 2nr community and 4nr practice training courts.

10 To comply with the Volleyball England Facilities standards posts should be
in drop in sockets or secured by two anchor bolts on each post. Further
information can be found in attached pdf

2018.02.27 LA Continental Sports volleyball posts with net - Continental International model are
specified and have 2nr floor anchor bolts.  Continental sports Volleyball umpires
stand for Continental International posts have also been specified.

11 Please advise is on the proposed flooring material 2018.02.27 LA The specified flooring is an area elastic sprung maple floor to BS EN 14904 Class A4.

NGB Meeting Minutes 2018.02.15
Project Overview

1 Is KGV in trust? 2018.02.15 WCC Yes
3 Will people outside of Winchester be able to use the new facility? 2018.02.15 WCC Yes, non-Winchester residents use is to be encouraged. Priority booking will be

offered to clubs who have Winchester District membership.
4 Where will be boxing be moved to? 2018.02.15 WCC Reviewing options and have an active dialogue.

Facility Mix
5 Was a facility needs assessment conducted? 2018.02.15 WCC Yes. Evidence-based with Sport England guidelines and taking future population

projections into account.
Procurement

6 Will any soft market testing be done? 2018.02.15 WCC Yes, in March 2018
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Access & Engagement
7 Would Highcliffe residents have to walk all the way round to the

entrance? What engagement will there be with local residents to
encourage them to use the centre?

2018.02.15 WCC WCC recognise that the local residents and All Saints School would benefit from
being able to access the centre on foot from Milland Road. Options will be
considered to enable pedestrian access to the Sport & Leisure Centre from Milland
Road.

Storage
8 Concerns raised regarding sufficient storage provision, including

gymnastics equipment, e.g. trampolines.
2018.02.15 LA Storage has been incorporated according to Sport England Guidelines. Pool – 10%

of pool water area, Sports Hall 12.5% of sports hall area, and studios 10% of studio
area. Council schedule of activities to define what equipment is needed to be
stored. Review of existing storage at RPLC and considerations for all sports and
activities to take place at the new centre to be included.

Pitches
9 Plan required addressing shortfall of artificial pitches. Hockey pitch will

need replacing in next 3 years.
2018.02.15 WCC Playing Pitch Strategy was approved in June 2018. Will recommend what growth

can be accommodated. Local plan goes through to 2032. WCC working on
options for the future management of ATP and tennis courts at North Walls.

Pool
10 Equipment – ropes, blocks etc 2018.02.15 LA We will consult with clubs and NGBs on equipment to ensure that the specification

is correct.
11 Swimming pool Seat numbers 2018.02.15 LA 250 spectator seats are provided at first floor level with clear sightlines to the

centreline of the first swimming lane.  Pool surrounds will accommodate an
additional 250 competitor seats during swimming meets.

12 Pool changing facilities 2018.02.15 LA Separate wet changing, dry changing and hydrotherapy changing at ground
floor and fitness suite / aerobics / spinning changing at first floor. Accessible
changing and 5 changing places facilities are included.

Sports Hall
13 Sports hall size. Issues with Handball and Hockey that their requirements

for levels above community/training are not catered for. Handball
strategy – potential review with Eastleigh for joint strategy.

2018.02.15 LA Sport hall area is 34.5 x 40.0 x 8.3m high designed to Sport England specifications
for an 8-court hall.
Indoor Hockey – practice and training can take place in the hall however,
community level competition (pitch with runoffs 42.0 x 22.2m) cannot be
achieved.
Handball – Sport England Sports Hall Technical Guidance Notes confirm 2nr
community level competition pitches with runoffs and 1nr club and 1nr premier
level competition can be accommodated in the sports hall.
There will need to be some recognition that not all sports can be accommodated
at national and international levels. Club level will be accommodated and
available for training for most sports.

14 Concerns there is no primary gallery space, no view for spectators and for
judges viewing/scoring.

2018.02.15 LA Rebound screens / nets at ground floor allow viewing from the circulation / gallery
space to the perimeter of the sports hall.
Glazing is being incorporated to first floor circulation spaces providing views over
the sports hall.  Transparent rebound screen are to be considered for wheelchair
users viewing into the hall.

15 What space will there be for cricket kit bags. Concerns regarding the
storage of bags e.g. need quick access to kit for cricket.

2018.02.15 LA Some flexible space available with the squash courts.

16 How many cricket nets? 2018.02.15 LA Potential for 8nr lanes within the 8court sports hall, with consideration for budget
and demand to be taken in to account.  Four to six would be normal.

17 Larger external access doors for event equipment access? 2018.02.15 LA A 4460mm wide by 2900mm high external roller shutter door is provided to the
north elevation of the main pool hall.  Bleacher seating can be brought into the
hall through this door.
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18 Lighting for events, should a televised event be recorded, would the
lighting be suitable.

2018.02.15 LA The mechanical and electrical engineering will be designed to accommodate
primarily sport and sporting events. Other events can be accommodated with the
recognition that lighting and ventilation will be designed to accommodate a
smaller audience. It does not preclude the hosting of larger events.

Sport Group Meeting Minutes 2018.02.15
Urban Design Framework

1 Will planning application encapsulate the blue line and not just the Sport
and Leisure Centre? What about the outlying element, which will need
later planning consent?

2018.02.15 WCC Planning application will be submitted for leisure centre. The UDF is a separate
document which will inform future investment decisions and influence future
developments on adjacent sites.

2 Will the Urban Design Framework (UDF) and the local plan framework be
linked and what are the timelines for the finalisation of the UDF? Will the
UDF be sufficiently detailed by May with regards to the site and the
Garrison ground etc?

2018.02.15 WCC The Design Framework is an important consideration for the planning application
and has been adopted by the Council. The Depot is a separate planning matter
and will be informed by the Design Framework, which will set some parameters
and principles to inform future development.
The Design Framework will cover the whole of the remaining Garrison Ground.
Action Point: Provide link on website to the local plan.

Engagement
3 As stakeholders, were schools involved in engagement? 2018.02.15 WCC Schools and parents were made aware of the engagement events, and an

engagement event took place at All Saints School, Highcliffe.
Access

4 Will Highcliffe residents be considered in their access to the centre? Via
Bar End Road is not desirable to residents.

2018.02.15 WCC The access route to the centre along Bar End Road is being considered for
improvement.  WCC recognise that the local residents and All Saints School would
benefit from being able to access the centre on foot from Milland.

5 What free access is available to public? 2018.02.15 WCC The café facility is on the non-paid side of reception and therefore accessible to
leisure centre users, park users and the wider community.

Entrance
6 Comment: Entrance barriers could be an issue for events where large

numbers will attend.
2018.02.15 WCC Turnstiles are dictated by footfall and operational requirements, and will be

considered within the design. Barriers will include a wheelchair (including sports
wheelchair) accessible gate and will be compatible with operator software.
Operator may be able to open turnstiles to increase user flow during events.

Storage
7 Will there be storage for community clubs - clubs using the facility and

also any potential for external clubs?
2018.02.15 WCC Storage has been incorporated according to Sport England Guidelines. Pool – 10%

of pool water area, 12.5% of sports hall area and 10% of studio areas.

8 Is there sufficient provision for gymnastics? 2018.02.15 WCC/LA Council schedule of activities to define what equipment is needed to be stored for
all sports and activities. Review of the storage for gymnastics and considerations
for all sports and activities to take place at the new centre.

Pool
9 Comment: Pool glazing could create privacy/safeguarding issues. 2018.02.15 LA A 2m landscaped strip is provided to the perimeter of the building for

maintenance access.  To the south, the Garrison Ground ramps up to the main
pool and teaching pool hall south elevations.  Access is not granted along the
east elevation of the main pool.
Secure by Design consultation has commenced and advice on security and
safeguarding issues are being sought. An audit by Hampshire Police using Secure
by Design guidance has been conducted. CCTV will be provided to the outside of
the building and will be actively managed by the Operator. Privacy versus
promotion of sport has been considered.
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10 Why was the teaching pool fixed at 20m? 2018.02.15 WCC Water space has been significantly increased. Whole district reviewed and a
detailed study (Sports Facility Needs Assessment) for the next 20 years. Closure of
ATR, Sir John Moore Barracks also considered.

11 Glazing on south facing façade. What provision is there to limit glare? 2018.02.15 LA The brief is to have good natural lighting levels within the pool hall and views into
the park. Internal daylighting, including roof light, has been assessed to mitigate
glare and solar gain within the building. A sustainability consultant has been
appointed to inform design decisions. External brise soleil (architectural feature of
a building that reduces heat gain within a building by deflecting sunlight) and
internal perforated ceiling louvres are proposed as a means of control. Solar gains
and glare are to be controlled.

12 How many spectator seats in the pool area? 2018.02.15 LA 250 seats – access from the first floor.
13 Will there be an area in the pool where competitors can sit? 2018.02.15 LA Seating for 250 competitors is provided in accordance with Swim England

Guidance. Fixed tiled bench seating is proposed to the west of the main pool and
the pool surround width increased to accommodate competitors. During
competitions temporary seating will be required along the main pool north, east
and south surrounds and teaching pool surrounds.

Sports Hall
14 Comment – concern with glass and rebound screens. Lots of wall space is

glass or rebound. Will WCC be speaking with NGBs regarding this issue
2018.02.15 LA Rebound screens and netting are proposed allowing the sports hall to be open to

the circulation corridor/gallery and views out to the stadium along the east
elevation. Glazing to the east elevation allows natural daylight into the space.
Rebound screens are standard in sports halls to define individual 5-a-side football
and indoor hockey courts in large halls.
The screens will be 1200mm high to the perimeter of the court outside of the runoff
area.  The proposed design has been accepted by Sports England, Netball
England, Basketball England and England Athletics and ECB.

15 Flooring – covers multi sport use? 2018.02.15 LA Sports hall flooring will be specified in accordance with BS14904 and Sports
England Guidance.
Floor matting for activities to be specified and storage requirements considered.

16 Will roller derby be able to skate on the floor? 2018.02.15 WCC A concern is damage to the sports hall flooring caused by participants knee pads.
Roller derby club to advise on measures that can be taken to mitigate damage to
the floor. Winchester City Council (WCC)/Operator to review roller derby play in
the sports hall.

17 Paint on roller derby track 2018.02.15 WCC Impact of additional line markings in hall to be considered. Winchester City
Council (WCC)/Operator to review roller derby play in the sports hall.

18 How will the cricket nets will be divided up. 2018.02.15 WCC/LA Potential for 8 lanes within the hall, with consideration for budget and demand to
be taken in to account. Cricket net rails to be co-ordinated with the sport hall
ceiling finishes. Cricket mats will be required on floor with consideration for storage
requirements.

19 Comment: Concerns there is no primary gallery space, no view for
spectators.

2018.02.15 WCC/LA Temporary seating could be installed for competitions.  Viewing space provided in
circulation/gallery area to the perimeter of the sports hall for teams. Upstairs
glazing provided for sports hall viewing.

Winchester District Girls Football League:
20 When does building work start? Big tournament for approx. 2,000 girls,

every year at the start of the season, 2nd week in Sept 2018, so timeframe
of building work is important.

2018.02.15 WCC/LA Spring 2019, and work will be phased. WCC understand this and will work with
clubs that use the Garrison Ground.
WDGFC to be relocated to King George V playing fields.
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Tri Team Wessex:
21 What access will there be for triathletes moving from the pool to a

transition area for bikes?
2018.02.15 WCC/LA External access could be provided from the pool to the outside landscape. From

the doors on the southern end of the east elevation.  Bikes can be located close
to the doors.

Park Run:
22 What capacity will the café have? Park runners will want somewhere to

socialise after their run. What toilet facilities?
2018.02.15 WCC/LA Café area has been enlarged and we are working towards 180seats arranged

flexibly.  In relation to the wider Sport and Leisure Park, further toilet facilities
located in the Park.

23 Will there be an opportunity to talk about the wider area, eg junior park
run track.

2018.02.15 WCC This is in relation to the wider Sport and Leisure Park, and further consultation will
take place.

Volleyball England Design Appraisal 2018.06.22
1 Sport England Guidance page 19.  Emphasises the importance of viewing

areas.
In your design there is nowhere to view games that are taking place in
the hall. You cannot have spectators inside the playing areas they would
block the safe run off areas and movement of officials and substitutes. No
matter which way the courts are orientated half the hall is unviewable in
the horizontal plane. This is the case whether the drop down curtain is in
place or not. Viewing from outside through the netting is impractical and
does not reflect the level of provision the Council is expecting for its
investment. I understand the University students will be playing their BUCS
competitions in the hall. The lack of spectator viewing will have an
enormous impact and be heavily criticised. You are clearly not meeting
this requirement.

2018.06.22 LA Sport England document: Page 19 – The actual statement on that page is :

“Where possible sports halls should be capable of being viewed from social
accommodation and every hall with Public use should have some form of
refreshment accommodation.”  The simplest answer is to extend the foyer to
include a seating area overlooking the hall through safety glass fitted with blinds or
curtains to avoid distracting badminton players and other user groups".

This is what the Council are proposing and as such the design clearly conforms to
this requirement and has been accepted as such by Sport England and other
NGBs. The ground floor hall viewing also provides vending and active
engagement with the hall use.

2 A wheelchair spectator will not be able to adequately see over the 1.2m
divider you propose to have around the outside. You will not be able to
meet the requirements of the Sport England Guidelines on Accessible
Sports facilities (2010) which require provision to enable disabled
spectators a full view of the playing area. If you do not make changes I
am sure there will be adverse feedback to the Council from disabled
users and groups. You are clearly not meeting this requirement.

2018.06.22 LA Continental sports manufacture and fit a clear rebound screen for this purpose.
This will be considered. The Inclusivity and Access group that includes wheelchair
users have approved the approach and support the viewing arrangement
proposed.

3 Sport England Guidelines p24. The hall size of 40m should attract local,
county and regional events and Sport England Guidelines recommend
portable bleacher seating is provided for halls over 6 courts. You have not
made provision for this and thus the use of the hall over its 30 year
lifecycle will be severely restricted. This will impact on revenue and
participation which should concern WCC not just at this stage but also in
the future. Your storage areas are limited and could not accommodate
seating but where would you put it anyway? You are clearly not meeting
this requirement.

2018.06.22 LA Sport England document:
• Page 24 covers physiotherapy and first aid not bleacher seating. • Page 19
states "in larger halls, bleacher seating can be integrated into the wall." It does not
recommend it.
 • The Council have decided that bleacher or more flexible spectator seating will
be brought in when required for one off events or competitions.
• Built-in bleacher seating is nice to have but operators have confirmed that it is
rarely utilised, and they prefer managed hiring of spectator seating.
This has been accepted by Sport England as an acceptable method of managing
and providing for programmed major events.
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4 Sport England Guidelines p27. This clearly states that surfaces should be
flush and consistent. Your design has one wall, one wall with full width
glazing and two walls with ceiling to divider netting. These are not
consistent in material or colour. This is a fundamental flaw in your design
that at present you appear unwilling to acknowledge. It can be altered
and even part funded by omitting the windows on one side that are
themselves a design issue.  You are clearly not meeting this requirement.

2018.06.22 LA  This is a correct statement on page 26, however:
• This statement covers floors and recommends all details around the wall below a
height of 2.1m, preferably 2.7m, are flush. (See page 29.)
• It permits and accepts the uses of rebound screens to a height of 1.2m with
netting.
• Sport England have accepted this as common practice.
• The guidance is there for the protection of users such that the normal playing
height is flush and people do not run into or push against any protrusion from the
surface of the wall. In this the design is compliant.

5 Sport England Guidelines p29.  This repeats the need for consistency , the
need for equal reflectivity and suggests the colours needed by
badminton and cricket to enable players to pick out shuttles and balls.
How can you pick out shuttles and balls  from a ceiling to floor netting?
You are clearly not meeting this requirement

2018.06.22 LA Sport England document:
Page 29 – covers doors.
Page 28 confirms that: "Internal walls should be flush faced and impact resistant.
Options include:
• Plywood
• Fair faced bricks
• Painted blockwork
• Frameless or flush faced glazed panels"

It states that
"reflectance value should be around 40-50% to give sufficient contrast to a
shuttlecock but not so dark so as to result in an oppressive interior."
We can confirm that we have directly questioned the statement from Volleyball
England with David Hemsley of Sport England, and he has stated that netting for
badminton and cricket is normal and acceptable.
We can confirm that we comply with the requirements by building the walls in
plywood and providing nets and screens that are approved and normal for
competitions and leisure activity.

6 Sport England Guidelines p28 – 31 cover the standard of light reflectivity
of the walls ( 40-50%) and detail the level and expand on the reason for
this requirement.  You state in your e mail below that you are confirming
that the appropriate light reflectivity is being provided. It is difficult to see
how you can calculate that from the different range of “surfaces”
surrounding the hall. Can you provide your calculations for this  please?
You are clearly not meeting this requirement.

2018.06.22 LA The design meets this recommendation:
• Page 28 states that plywood can be used.
• Page 28 has a photograph example of plywood in a sports hall wall.
• Page 28 provides some guidance on colours but it is clear that colours do not
have to be used.
In addition Page 36 illustrates a sports hall with plywood acoustic walls as included
in the design at Winchester although the section quoted does not extend to page
31.

7 Sport England Design Note for Badminton ( 20 XX) also confirms the
requirements for consistent walls and appropriate colours. Where divider
netting is used the first 3m should be solid. The same requirement would
be required of the boundary netting in order that players can pick out the
shuttle. Badminton will be the most played sport in the hall but your design
does not support this. You are clearly not meeting this requirement.

2018.06.22 LA Badminton may be played but it will not be the most played sport in this centre.
Should badminton be required during the programme then a net, blackout blind
and curtain are specified and are accepted/promoted by Sport England and
England Badminton. Winchester has a regional Badminton facility based at
Westgate School.
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8 Sport England Guidelines p35- Lighting. There is very clear guidance that
providing windows increases costs x 3 in comparison to a solid wall, it is a
significant issue for sports that need to identify fast moving shuttles/balls or
people. The now rather old Scottish Sports Council publication tries hard
to justify the use of natural light but accepts that it adds to cost,
maintenance, glare, solar gain  and in the case of East facing windows
requires louvres to control it. None of the examples they used
demonstrated either the economic or ambience benefits supposedly
achievable . It also emphasises that it requires expensive electrical control
systems to manage the balance between natural and artificial light. The
suggestion that staff will raise/lower blinds or pull curtains as required by
sports is ridiculous. You are trying to mitigate a design feature that is
incorrect. If you require for external reasons  glazing then why not do as
other centres have done fit glazing that is backed internally by solid
surfaces. You can meet both requirements this way.  You are clearly not
meeting the sporting requirements for lighting.

2018.06.22 LA The requirements by Sport England support natural daylight to promote usage and
activity for all in the community.
The Scottish publication and research by Gaia is only six years old and is referred to
in the most up to date Sport England guidance.
East facing glazing does not require louvers. The thermal modelling has been
undertaken to demonstrate this. (volleyball would be played in the hall from
September to June in the evening from 8pm-10pm. There is no sunlight during most
of those months at that time and none on the east facing wall.
Sport England's design advisor and peer review architect have confirmed that
natural daylight as designed and in this location would be beneficial and
acceptable.

9 No details have yet been provided on the artificial lighting system and
layout. There are two “corridors” around the outside of the playing area .
If the lighting layout is not accurately designed these would provide a
“shadow” area further inhibiting clarity of view for court players.

Volleyball England have a club based at River park who are currently
limited in their development by those facilities and we see the potential
for a centre based local league as well as county and regional events.
The new centre represents a significant opportunity for the club and sport
and it is vital that when they lose their current facility they are not faced
with one that provides in volleyball terms a much reduced standard of
facility.

2018.06.22 LA All artificial lighting design will comply fully with the sports requirements. There will
be no "shadowing". The lighting level on the courts is far higher than the lighting
level in the "corridor".

WADAC Feedback 2018.04.04
1 4. The sports hall, at 8-courts in size, will be too small for the current and

future needs of Winchester.
2018.04.04 LA The Council have taken the decision following substantial research into needs and

requirements across the District that the 12 court hall was too large. See Sports
Facilities Needs Assessment. We have been instructed to provide an 8 court hall
and this size has further been supported by Sport England and The Sports
Consultancy.

2 4 (a) Although WCC have undertaken an exercise using Sport England
modelling tools, the author has found Sport England tools to be limited in
their nature: they do not appear to take into account the needs of
dynamic sports clubs in an area. WCCs own paper acknowledges the
fact that demand is significantly higher than the modelled figures predict.

2018.04.04 LA Sports England and The Sports Consultancy do not concur with this statement.
Please refer to response to Item 1 above.

3

4 (b) WADAC strongly recommends that WCC responds to the needs of
other sports clubs such as Netball, Basketball and Hockey and increase
the size of the sports hall to 12-court.

2018.04.04 LA It should be noted that WCC have responded to the identifiable and objectively
analysed needs in instructing the consultant team to develop an 8-court hall. It is
appreciated that some clubs may want a larger hall, but the needs analysis and
market appraisal supported by Sport England, aligned with the NGB’s for netball
and basketball has ascertained that the 8-court hall is correctly sized for the
foreseeable future needs.
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4 4 (c) At 8-courts in size and with little or no spectator area, the Sports Hall
will probably be unsuitable for Sportshall Athletics in which WADAC and
other Hampshire Sports Clubs and Schools participate.

2018.04.04 LA Bleacher seating is generally not preferred as a solution by operators as this does
not provide a flexible solution for all competitions. The design of the hall will
provide seats that are provided for all competitions whether they are small scale
junior in one part of the hall or large regional competitions. The spectator provision
is in accordance with Sport England guidance and other governing bodies.  In
discussion with Sportshall Athletics the preference was for a more flexible
approach to spectator seating as designed.

5 5. The proposed design of the 8-court sports hall introduces unnecessary
risks and hazards to participants and passers-by:

2018.04.04 LA The design is safe and standard in dealing with balls and projectiles. This has been
agreed with Sport England and the technical directors for netball and basketball.
There are numerous examples of this approach.

6 5 (a) The use of glazing to one side is totally unnecessary and not
recommended by Sport England. Large areas of glazing could introduce
significant glare for participants, possibly leading to hazard and injury.

2018.04.04 LA Sport England documents refer to the Sport Scotland documents and also to the
work by Gaia. Sport England accept and recommend daylight in sports halls
providing that for some sports they can engage electronic blinds. This is in place in
the design of the building. In this way the hall will provide a good quality
environment for playing sport at all levels but also for those who use the hall for a
number of other activities including the children games and activities for disabled
users. It should be noted that the NGBs for netball, basketball, and Sport England
have all formally accepted the design of the hall including the daylight provision.
Sport England have further stated that this will assist  in increasing  the participation
and activity for all. The Head of Sportshall has been consulted and states "With
regard to daylight in sports halls then that is  in no way a problem for Sportshall
Athletics."

7 5 (b) Making one wall glazed limits the uses to which it can be put. 2018.04.04 LA As confirmed by Sport England and a number of users and user groups the glazing
increases the flexibility and encouraged more uses and participation. It does not
restrict the use for any sport at the highest level when combined with rebound
screens nets and blackout blinds. All these are provided and can be activated
within a few minutes.

8 5 (c) The conceptual use of 1.2m high rebound boards along two edges
to open up walkways to the squash courts is not well thought through
from the perspective of sports hall users and from people waiting to use
said squash courts.

2018.04.04 LA The use of glass blacked squash courts in open circulation areas is common place,
is well thought through and permits operation unencumbered of all sports and
activities. It should be noted that nets are used. Example of squash courts in such
areas include K2 in Crawley.

9 5 (d) The use of 1.2m high rebound boards although suitable for indoor
football would probably not be suitable to mount Sportshall Athletics
“reversa” boards. An obvious outcome of a pre-event Risk Assessment
would indicate the chance of a young athlete running over both the
reversa board and rebound boards, then into the passageway, resulting
in injury.

2018.04.04 LA The reverse board is at most 800 wide, x 170 deep and 1000mm high. The rebound
screens are taller and adequately take the load. Should a reverse board be
placed against a screen the effect would be the same as against a wall except
that should the person over run they would not run face first into a wall but be
caught safely by curtain and nettings. They will not fall out of the court. The
question of risk assessment is appropriate and so we would welcome statistics as to
how many children or people have over shot and run face first into the wall. Tom
Bunner, Head of Sportshall states "As per our conversation, it really doesn't matter if
the wall is full height or not, just so long as the Reversaboards can be lent against
them.  The only other 'wall' requirement is the Vertical Jump which could do with
about 3m of wall height."

10 5 (e) WADAC recommend WCC design the Sportshall with four solid and
continuous floor to ceiling walls, and with sufficient lighting to meet Sport
England guidance.

2018.04.04 LA The recommendation is noted. The hall is designed to meet Sport England
Guidance.
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11 6. During previous meetings with WCC and the project team, WADAC
and other sports clubs were told of the plan to build the sports hall initially
at 8-courts with room to add-on 4 more courts at a later date. There is no
evidence of this on the plans presented in February, nor is there space on
the planned layout and environment for it to be accommodated in
future.

2018.04.04 LA The Council is currently considering the feasibility of an additional 4-court hall
within the District.

Winchester Eagles Volleyball Club Feedback 2018.07.04 Uploaded to Planning Application Website
1 We are disappointed that the original proposal to build a 12 Badminton

court replacement has been shelved and exactly the same size hall as
River Park is proposed. With the University as a partner plus the attraction
of a new facility demand for the hall will be greater than ever. We fear
that rather than improving the opportunities for indoor sport in Winchester
facilities this will create both conflict and a reduction. We worry that
funding money has been considered for other aspects such as aesthetics
of the building and that funding could and perhaps should be considered
to create an adequate sized indoor space as originally planned.

2018.07.04 LA Please refer to response to WADAC Feedback 2018.04.04 Item 1 regarding Sport
Facility Needs Assessment.

2 Although the River Park facility is now tired and dated the actual playing
conditions for volleyball are acceptable, although we have had issues
recently with the floor and the old net, there are perimeter walls each
end and one side that allows us to pick out the path of the ball and the
position of opposing players. There is no daylight to make it difficult for the
players to see the ball. This is vital for playing volleyball. The drawings  we
have seen show that there will be:
- Windows at ground level all along one side
- Of the three other walls, only one will be solid, making it hard for players
to see opponents.
- The other two walls will just be five a side rebound walls with apparently
divider netting to the ceiling. This will make it very hard to pick out the ball.

2018.07.04 LA

- Screens and blinds are provided so that visibility is catered for.

3 There is no first-floor gallery for spectators. When ther hall divider is in use
the "window court" will have only a small area that can be viewed by the
public, this will impact on us being able to attract new players who are
interested in playing volleyball.

2018.07.04 LA There is a first floor gallery and all round viewing at ground floor level.

4 Around the hall on two sides there will be corridors for changing to
external pitches and squash courts. People going to athletics, hockey
and five a side outdoors will be opening and closing the corridor door
changing the temperature for the window court and creating noisy
distraction. This will be very distracting for players. At one end the visual
background for players will be glass backed squash courts with not just
the noise of the ball but moving players to distract.

2018.07.04 LA This sports hall is to be inclusive for all sports and users.  Volleyball requires to be
engaged and attract potential customers and members.  This design does that.  It
is not exclusive.

The squash court glazing is located along the side of the court not the end of the
court.
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5 The aforementioned all concern us enough to be working with Volleyball
England to ensure we have a sustainable sports centre that allow
volleyball and for that matter, other sports to have the ability to grow and
to potential produce good local, regional and national league players.
Sport England have specifications for sports halls that do not include any
of these issues. The Council and the Architects are not responding to
pleas to make this a state of the art indoor hall. For volleyball we would
like to see a match court plus two crossways training courts in each half of
the hall. This would enable us to develop the sport. We would also like to
develop centre-based leagues and tournaments and the four courts will
allow this to be achieved. The design submitted fails completely to meet
the design specifications of volleyball in 2019 and for the future.

2018.07.04 LA The sports hall has been designed to include all the sports and has been agreed
with Sport England as performing this function.  A state of the art hall is inclusive
and not exclusive to one sport and develops further beyond a standard darkened
box solution that discourages active participation by the majority.

Swim England Meeting 30.04.2018
The following items were raised by Swim England for consideration.  Please refer to Swim England Meeting Minutes for all items discussed.  Swim England has formally confirmed that the minutes are a true
reflection of the items discussed.

1 Child Drop-Off Area:
Swim England suggested a child drop off area within the wet changing
village and a shoes-off area adjacent to the wet changing entrance
doors may be beneficial to operators.

2018.04.30 LA A shoes off area is to be located adjacent ot the wet changing village entrance
doors.  WCC/Opertator are to review a suitable child drop-off area within the wet
changing village.

2 Teaching Pool:
Swim England recommended inclusion of blinds between the teaching
pool café/parent viewing area.

2018.04.30 LA Blinds are to be provided between the teaching pool and the parent viewing
areas.

3 Splash Pad:
SE stated that splash pad would child/toddler play area and was sized
accordingly.  SE stated that the operator may decide not to operate the
splash pad when swimming lessons were taking place.

2018.04.30 WCC WCC/Operator to advise.

4 Judges/Timing Equipment:
SE recommended that infrastructure be provided between the
judges’ desk on pool side and the judges room.

2018.04.30 LA Infrastructure between the judges desk on pool side and the judges room has
been included within design as recommended.

Basketball England 01.05.2018
1 Basketball England recommended division netting be provided through

the centre of the hall, north to south and east to west, allowing the hall to
be split into 4nr sections.  This would make court hire more affordable.

2018.05.01 LA Sports hall netting will be provided to achieve this recommendation.

2 Basketball England  recommended that provision for 8nr courts, aligned
with the badminton courts be considered by WCC.  This would
accommodate up to 10nr children per court maximising revenue.  This
would require 4nr wall mounted basketball backboards located on the
sport hall north wall, 4nr on the bulkhead along the south wall with 8nr
mobile backboards provided to the centre of the hall.

2018.05.01 LA Wall mounted basketball hoops and and mobile hoops with backboards are
proposed to achieve this recommendation.  Floor sockets with flush inset covers
will be co-ordinated in the floor build-up for the mobile hoops.

3 Height adjustable wall mounted and portable backboards be
provided allowing for Junior and Senior Practice

2018.05.01 LA Continental Wall mounted practice basketball goals ref: WHPBG have been
proposed by LA and confirmed acceptable by Basketball England.

4 Basketball England  recommended court markings defining 2nr full size
basketball courts be provided running east to west separated by a
division netting. Basketball court markings central to the hall are not be
required.

2018.05.01 LA Court layouts have been amended to provide two courts.
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5 Basketball England  recommended that the northern court should be
used for competitions with temporary seating located on the southern
court if required.

2018.05.01 LA Agreed.  The sports hall scoreboard will be located on the north wall of the sports
hall with power and data for judges desk provided.  Team zones are also catered
for.

6 Basketball England recommended integrated bleacher seating for
competitions but acknowledge that this is not included within the
current design.

2018.05.01 LA Please refer to response to WADAC Feedback 2018.04.04 Item 4 above.

7 Basketball England recommended roof mounted or wall mounted
basketball backstops serving the 2nr full size courts. Portable basketball
backboards are an option but require additional storage and set-up.
Sports hall store openings would also need to be sized to accommodate
backstop size.

2018.05.01 LA Roof mounted basketball hoops are proposed serving the 2nr full size courts.

Sports hall store roller shutter doors are sized to accommodate the backstop size.

8 Backboards to be glass not acrylic and hoops to be fixed back to steel
backing frame not back board.

2018.05.01 LA This is provide within the specification.

9 Basketball England confirmed that regular access to the scoreboard
power and data outlets at the base of the scoreboard was required.

2018.05.01 LA This will be taken into consideration as part of the detailed design.

10 Basketball England confirmed that the Junkers Unibat timber sprung floor
to BSEN 14904 Class A4 meets BE requirements.  BE advised against the
use of foam backed vinyl flooring confirming that it affected wheelchair
basketball users.

2018.05.01 LA Unibat timber sprung floor to BS EN 14904 Class A4 has been specified which meets
Basketball England's requirements.

11 17nr changing spaces were required in the male and female changing
area during basketball competitions.

2018.05.01 LA 2nr changing rooms are provide with greater than 17nr spaces in each.

12 2nr referee/officials changing rooms also required separate from the
team changing rooms.  First floor dry changing rooms to be utilised.

2018.05.01 LA Basketball England accepted that the first floor dry changing rooms can be
utilised as referee/officials changing rooms.

13 Storage of the proposed number of portable basketball hoops would
need to be taken into consideration when planning the storage space.

2018.05.01 LA Council schedule of activities to define what equipment is needed to be stored for
all sports and activities. Review of the storage for basketball and considerations for
all sports and activities to take place at the new centre.

14 Roller shutter to sports hall store in lieu of outward opening double doors
would assist removal of equipment from the store.

2018.05.01 LA 2nr roller shutter doors have been provided.  Please refer to SALT email 2018.03.31
Item 7.

15 Basketball England confirmed that good audibility for announcements
was their primary requirement not 1.5 to 2.0s recommended in Sports
England TGN.

2018.05.01 LA The sports hall internal finishes and acoustic treatment has been designed to
achieve a RT of 2.6 seconds providing good speech intelligibility equal to Irvine
Leisure Centre.

England Netball Meeting 09,05.2018
1 EN confirmed that the proposed 40000x34500mm sports hall provides

space for 2nr 34500x18250mm Community netball courts and 2nr Club
level courts with reduced safety margins and combined judges/team
zones running east to west.  1nr Premier court can be accommodated if
court markings are provided running north and south.

2018.05.09 LA This is to be included within the design and specification.
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2 EN noted that the available wall area may affect technical training if the
hall used as a training venue for Weston Park Blades who offer a
Performance Training Pathway.  EN confirmed that Weston Park Blades
are a leading club in the country and currently play matches and train at
Sparsholt College and Toynbee School, Eastleigh.  WCC to contact
Weston Park Blades to confirm if they propose to use the hall as a training
venue.

2018.05.09 LA Weston Park Blades club has  subsequently confirmed that the amount of wall
space that will be provided is adequate and that they look forward to using the
facility for matches and training.

3 EN recommended division netting be provided through the centre of the
hall, east to west, allowing the hall to be split into 2nr courts.  Min. 1.5m
runoff was required to the side of the courts and 2m min. to the rear.  3m
to be provided between the courts where a rebound screen and netting
is provided.

2018.05.09 LA This is to be included within the design and specification.

4 EN confirmed that acoustic netting between the courts would be
beneficial but not a requirement.

2018.05.09 LA Acoustic netting dividing the sports hall into two courts is being considered as part
of the technical design.

5 EN recommended integrated bleacher seating for competitions but
accepted that this was not included in the current proposals.

2018.05.09 LA Please refer to response to WADAC Feedback 2018.04.04 Item 4 above.

6 Netball FF&E:
Free standing netball posts with post protectors are to be installed
recessed into sports floor and fixed to floor.   EN confirmed that problems
had been experienced with Continental freestanding netball posts which
LA specified during Stage 3 Design.

2018.05.09 LA LA will set-out the netball posts holes in accordance with England Netball
requirements.  EN has recommended Harrod UK’s sunken posts for sprung floors,
and these will need to have post protectors to meet the Premier League
regulations:- https://www.harrod.uk.com/sprung-floor-international-netball-posts/p-
nbl-031.  These will be provided.

7 Sports Hall Store:
Storage of the proposed number of netball posts would need to be taken
into consideration when planning the storage space.  EN requested that
WCC Operator considers a lockable storage area of 3x3m to store netball
equipment.

2018.05.09 LA/WCC The sports hall store area equates to 12.5% of the sports hall area in accordance
with SE Guidance.  Lockable storage provision will be reviewed with the Operator.

8 A common issue with new facilities is one of post placement in relation to
the goal line. I have therefore attached guidance specifically for this that
can be included as part of your specs.

2018.05.09 LA England Netball post placement requirements will be provided in the within the
design.

Sport England Meeting 14.05.2018
Refer to Sport England email 2018.03.26 above.  Additional items are below:1 Parking Drop-Off:

SE stated that a clear sightline should be maintained from the car park
drop off area to the main entrance.

2018.05.14 LA This has been allowed for within the landscape design.

2 Reception Desk:
SE stated that some operators are choosing podium style reception desks
in lieu of the traditional multi-person reception desks and suggested that
WCC may wish to review this with potential operators.  LA were
concerned that this style of reception would raise security issues as staff
member and tills would be accessible to the public.

2018.05.14 LA Podium style reception desks are not anticipated to be preferred by the Operators
for Winchester Leisure Centre however WCC will review this during the operator
tender process.

3 Children Drop to Teaching Pool:
SE agreed that a shoes off area inside the wet changing room entrance
doors prior to walking through the wet changing area to drop off their
children would be beneficial.

2018.05.14 LA A shoes off area is to be located adjacent ot the wet changing village entrance
doors.  WCC/Opertator are to review a suitable child drop-off area within the wet
changing village.

4 Wet Changing:
SE suggested that the male and female showers may be better located
where the male and female WCs are currently proposed.

2018.05.14 LA LA explained that the WCs are closer to the pools allowing easier access for
people (particularly children) using the pools.  Also, it is accepted that people will
access their lockers prior to post swim showering.  This approach was discussed
agreed by Swim England.
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5 SE recommended stepped access be provided to the main pool in
accordance with Sport England Guidance ‘Accessible Sports Facilities’
stating that customers prefer them.

2018.05.14 LA LA confirmed that fixed stepped access, and ceiling track hoists were proposed to
the hydrotherapy pool and adjustable stepped access linked to the mobile floor,
and submersible lift proposed to the teaching pool for accessibility.  Staff assisted
accessible hoists and portable pool lifts allowing independent use were proposed
to the main pool.  This strategy was developed in consultation with the Inclusivity
Advisory Group.

6 Ground Floor Dry Changing:
SE agreed that moving the lockers within the dry changing area into the
circulation corridor to increase the number of changing spaces in the
changing rooms would be beneficial and provide greater security for the
lockers.

2018.05.14 LA Lockers have been moved to the outside of the dry changing area to provide
additional changing spaces.

7 Sports Hall:
SE welcomed the proposal to include an acoustic curtain to divide the
sports hall which would improve inclusivity.

2018.05.14 LA Acoustic netting dividing the sports hall into two courts is being considered as part
of the technical design.

8 Sports Hall Flooring:
SE stated that a semi- sprung timber floor conforming to BS EN 14904 alone
is not accepted by the ECB but acknowledged that this only becomes an
issue if cricket is the primary sport to be played within the sports hall.

2018.05.14 LA SE acknowledged that cricket was not the primary sport to be played within the
sports hall accepting that cricket mats would be installed over the timber floor
during cricket sessions.

9 Functional Adaptability:
SE recommended that the first-floor steelwork around the double height
clipnclimb/soft play area be designed to allow future installation of a first
floor to provide additional space within the fitness suite.

2018.05.14 LA The benefits of SE recommendation are being assessed.

Item Description Date
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ECB Meeting 18.06.2018
1 ECB  confirmed  that  indoor  cricket  technical  training  had  a  higher

performance standard than halls required for indoor cricket league which
focused more towards pro-active participation.

2018.06.18 LA Noted.

2 Cricket Lane and Indoor Cricket Pitch Size:
ECB recommend optimal:
Length of hall (internal) - 33.6m
Net Lane width - 3.6m
Safety Margin - 1m minimum variable.
Height of horizontal top net - min. 5m
Height  to  underside  of  loft  net  -  min.  4m  to  bowlers  end  run-up  and
delivery area length 16m (6m behind the bowling crease and 4m in front.
Space behind stumps - 1.5m
Blinkers - 7.72m from the back netting (5m in front of popping crease)

2018.06.18 LA This is to be included within the design and specification.

3 Roll-out mats (if required)
Batting end - length 11.22m (10m in from of popping crease) by 2m wide.
Bowling end - length 10m (6m behind) bowling crease. (4m in front) by 2m
wide.

2018.06.18 LA This is to be included within the design and specification.

4 Sports Hall Flooring:
ECB confirmed that sports hall flooring for indoor cricket Technical Training
had a higher performance standard than cricket matches played indoors
as the ball could be matched to the floor type.

2018.06.18 LA The sports hall flooring has been specified in accordance with priority sport
activities to be played in the sports hall as recommended by Sport England.  The
timber sprung floor with matting will allow recreational cricket matches to be
played thereby promoting participation in the sport.  The ball can be matched to
the floor type as confirmed by the ECB.

5 ECB confirmed only point elastic floors such has Gerflor Taraflex Sport M
Comfort (P3) and Sport M Performance (P2) have been proven to
achieve ECB technical requirements.  Point elastic floors would still require
matting over them to protect the flooring and provide visual acuity.

2018.06.18 LA Sport England TGN confirms that the sports flooring specification is to suitable for
the priority sport.  Point elastic flooring systems were not recommended by
Basketball England as vinyl sports flooring made it harder for wheelchair users to
manoeuvre their chairs due to increased grip.  Basketball England’s statement was
reinforced by the Winchester Inclusivity Advisory Panel.

6 Lighting:
ECB confirmed artificial lighting was required to achieve 750lux for visual
acuity of ball travelling circa 70mph. Luminaries to be located parallel to
the cricket lanes - not over the lane.  The lighting arrangements required
for cricket generally clashes with the badminton lighting arrangement
therefore lighting for cricket and badminton are to be on separate circuits
avoiding luminaries over the playing area.

2018.06.18 LA 750lux dimmable to 500lux will be provided across the sports hall. 

7 Viewing Gallery:
ECB would prefer a parent viewing gallery when County level technical
training was being played.

2018.06.18 LA Temporary seating will be provided within the sports hall when events take place.

8 Netting:
ECB confirmed Continental side and rear cricket nets proposed by LA met
ECB requirements. Lofted drive nets were required to each lane.

2018.06.18 LA Loft drive nets will be provided.
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LA ARCHITECTS  THE STUDIO  BRIGHTON ROAD   
HOUSEDEAN   LEWES    EAST SUSSEX   BN7 3JW 
 

01273 878440 
mail@la-architects.co.uk 
www.la-architects.co.uk 

 
MINUTES  

SPORT ENGLAND MEETING 
 

WINCHESTER SPORT + LEISURE PARK 
PROJECT REF: 1706 

 
held on 14 May 2018 at 13:30hrs 

At Sport England Offices, 21 Bloomsbury Street, London 
0.01 PRESENT: 

 
Jonathon Couves Sport England SE 
David Hemsley Sport England Technical Advisor SE 
Mandy Ford Winchester City Council WCC 
Leigh Pullan LA architects LA 

 
 MATTERS DISCUSSED: ACTION BY 

 Parking Area   
1.01 SE stated that the 12nr accessible parking spaces is 

below SE guidance and suggested that this be 
increased by 2nr to 3nr accessible parking bays. 

WCC to 
review. 

- 

1.02 SE stated that a clear sightline should be maintained 
from the car park drop off area to the main entrance.  
BDP to advise that this is allowed within the landscape 
design. 

BDP. - 

 Entrance Doors   
1.03 SE stated that the main entrance revolving doors were 

not compliant with Sport England Guidance ‘Accessible 
Sports Facilities’ and did not comply with Doc M.  LA 
explained that the entrance strategy included 
automatic revolving doors with accessible automatic 
sliding pass doors either side of the revolving doors 
which would be clearly identifiable on approach to the 
building.  This conformed with Doc M and provided 
environmental benefits and user/staff comfort within the 
main entrance area. 

WCC/LA to 
review. 

- 

 Reception Desk   
1.04 SE stated that some operators are choosing podium 

style reception desks in lieu of the traditional multi-
person reception desks and suggested that WCC may 
wish to review this with potential operators.  LA were 
concerned that this style of reception would raise 
security issues as staff member and tills would be 
accessible to the public. 

WCC to 
review 

- 
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 Hydrotherapy Reception   
1.05 SE questioned the need for a separate reception to the 

hydrotherapy suite stating that this is valuable space.  
LA/WCC explained that this was a requirement of The 
Pinder Trust, Sparx and Physiotherapy and Sports Injury 
Clinic.  SE suggested that WCC review this with potential 
operators and a decision made as to how this will be 
managed.   

WCC to 
review 

- 

 Lifts   
1.06 SE stated that 2nr lifts were recommended within Sport 

England Guidance ‘Accessible Sports Facilities’.  LA 
confirmed that the 1nr lift proposed complied with Doc 
M and BS 8300-2 2018 and would be specified to meet 
access requirements. 

WCC/LA to 
review. 

- 

 Child Drop Off to Teaching Pool   
1.07 SE agreed that a shoes off area inside the wet changing 

room entrance doors prior to walking through the wet 
changing area to drop off their children would be 
beneficial. SE would not recommend parent seating 
area within the teaching pool.   

WCC/LA to 
review. 

- 

 Wet Changing Village   
1.08 SE confirmed that there appeared to be a good level of 

changing, locker, shower and wc provisions within the 
wet changing area. 

Note - 

1.09 SE suggested that the male and female showers may be 
better located where the male and female WCs are 
currently proposed.  LA explained that the WCs are 
closer to the pools allowing easier access for people 
(particularly children) using the pools.  Also, it is 
accepted that people will access their lockers prior to 
post swim showering.  This approach was discussed 
agreed by Swim England. 

Note - 

 Pool Hall   
1.10 SE recommended stepped access be provided to the 

main pool in accordance with Sport England Guidance 
‘Accessible Sports Facilities’ stating that customers 
prefer them.  LA confirmed that fixed stepped access, 
and ceiling track hoists were proposed to the 
hydrotherapy pool and adjustable stepped access 
linked to the mobile floor, and submersible lift proposed 
to the teaching pool for accessibility.  Staff assisted 
accessible hoists and portable pool lifts allowing 
independent use were proposed to the main pool.  This 
strategy was developed in consultation with the 
Inclusivity Advisory Group. 
 

WCC/LA to 
review. 

- 
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1.11 SE welcomed glazing to south elevations of the pool 

with views out to the landscape and active views into 
the building providing that brise soliel was included to 
prevent solar gains and glare.  LA confirmed brise soliel 
was proposed to the south elevations of the main pool 
and teaching pool halls and thermal modelling 
calculations had been undertaken to limit overheating. 

Note - 

1.12 SE confirmed that the layout and orientation of the pool 
halls allowed sufficient area for lifeguards to be 
positioned facing into the building away from the 
direction of the glazing. 

Note - 

1.13 SE welcomed rooflights and louvred ceiling over the 
main pool to provide diffused natural light within the 
space.  

Note - 

1.14 SE confirmed that the slot glazing along the east 
elevation of the main pool provided a good visual 
connection for swimmers to the external landscape.  
The low-level glazing would avoid glare on the water 
surface. 

Note - 

 First Aid Room   
1.15 SE accepted the location of the first aid room to the 

north east corner of the main pool allowing emergency 
services access to the rear parking area. 

Note - 

 Ground Floor Dry Changing   
1.16 SE agreed that moving the lockers within the dry 

changing area into the circulation corridor to increase 
the number of changing spaces in the changing rooms 
would be beneficial and provide greater security for the 
lockers. 

Note - 

 Sports Hall   
1.17 SE accepted that rebound screens and netting 

separating the sports hall perimeter from the ground 
floor circulation and galley area.   

Note - 

1.18 SE welcomed the proposal to include an acoustic 
curtain to divide the sports hall which would improve 
inclusivity. 

Note - 

1.19 SE welcomed the glazing to east elevation of the sports 
hall to providing natural light within the sports hall and 
improving the quality of the space for sport and 
community use. Blinds or curtains are to be provided to 
screen the glazing for some sports/user groups.  LA 
confirmed that these were proposed. 

Note - 

1.20 LA requested SE thoughts on the introduction of 
translucent panels above the curtain walling to provide 
additional diffused light within the sports hall.  SE 
accepted this proposal if blinds or curtains were 
provided to screen the polycarbonate for some 
sports/user groups. 

Note - 
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1.21 SE stated that a semi- sprung timber floor conforming to 
BS EN 14904 alone is not accepted by the ECB but 
acknowledged that this only becomes an issue if cricket 
is the primary sport to be played within the sports hall.  
SE acknowledged that this was not the case at 
Winchester Sport and Leisure Park accepting that 
cricket mats would be installed over the timber floor 
during cricket sessions.  LA to confirm the roll out cricket 
mat specification compatible with ECB requirements 
during RIBA Stage 4 for inclusion in the FF&E schedule. 

LA - 

 Fitness Suite   
1.22 SE considered the 1000m2 fitness suite to be an 

appropriate size for WS+LP.     
Note - 

1.23 SE recommended that the first-floor steelwork around 
the double height clipnclimb/soft play area be 
designed to allow future installation of a first floor to 
provide additional space within the fitness suite.  WCC 
confirmed that this would benefit the scheme.  

WCC/LA to 
review 

- 

 Spinning Studio   
1.24 SE questioned the form of the spinning studio in relation 

to spin cycle trends including instructor led rides and 
screened interactive rides.  SE agreed that the 
proposed design allowed for both, with cyclists focusing 
towards the north-east corner of the studio for instructor 
led rides and south-west corner of the studio allowing a 
curved screen for screened rides. 

Note - 

 Studios   
1.25 SE stated that the operator may require a 60/40 studio 

01 and 02 area split in lieu of the 50/50 split proposed.  
SE suggested that WCC review this with potential 
operators.  

WCC to 
review. 

- 

 Additional Comments   
1.26 SE were positive towards the proposed design and 

quality and requested that they be kept informed of 
any amendments to the scheme in line with their 
comments.  

Note - 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Club Name Sport 
ARCHERY   
Hampshire Archery Assosciation Archery  
Winchester Archery Club Archery  

Winchester & District Sports Association for 
Disabled 

Archery  

ATHLETICS   
Wessex Road Runners Athletics  
Winchester & District Athletic Club Athletics  

  
  
  
  

Winchester Royal Caribbean Running Club    
ATHLETICS - RUNNING CLUBS   

Worthy Runners Running 
ATHLETICS - PARKRUN   
Winchester adult parkrun Parkrun 
  Parkrun 
    
Winchester junior parkrun Parkrun 
  Parkrun 
BADMINTON   
Alton & District Badminton Club Badminton 
Bishops Waltham Badminton Club  Badminton  
Bishops Waltham Junior Badminton Club  Badminton  
J9 Badminton   
Winchester Badminton Club Badminton 

Trinity Badminton Club Badminton 
    
BASKETBALL   
Diamond Basketball Club  Basketball  
Kings School Basketball Club Basketball  
Peter Symonds Basketball Club  Basketball  
Winchester City Basketball Club Basketball  

University of Winchester Basketball Club Basketball  

BOWLS   
Alresford bowling club  Bowls 

Colden Common Bowling Club  Bowls 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Denmead Bowling Club  Bowls 
Friary Bowling Club  Bowls 
Hyde Abbey Bowls Club Bowls 

Itchen Abbas (short Mat Bowls) Bowls 
Littleton and Harestock Bowls Club Bowls 
Purbrook Heath Bowling Club  Bowls  
Riverside Indoor Bowling Club Bowls 
Twyford Bowling club   Bowls 

BOXING   
Winchester Amateur Boxing Club Boxing 
  
    
CANOEING   
Winchester & District Canoeing Canoing 

CROQUET   
Littleton Croquet Club  Croquet 
Winchester Croquet Club  Croquet 
CRICKET   
Bishops Waltham Cricket Club  Cricket 
Chawton Cricket Club Cricket 

Cheriton Cricket Club  Crjcket 
Christ Church Winchester Cricket 
Colden Common CC Cricket 

Compton & Chandlers Ford CC Cricket 
    
Cryptorchids Cricket 
Denplan Mansbridge Cricket 
Droxford Cricket Club  Cricket 
East Meon Cricket Club  Cricket 
Easton & Martyr Worthy Cricket Club Cricket 

Education Veterans Cricket Club Cricket 

Hampshire Cricket Board Disability Squad Cricket 

Hambledon Cricket Club Cricket 
Hampshire Cricket under 11 Girls Cricket 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Hampshire Disability Cricket Cricket 
Hampshire Fire & Rescue Cricket 
Hampshire Girls Cricket under 13s Cricket 
Hamble Junior Cricket Club Cricket 
Hampshire Visually Impaired Cricket Club Blind Cricket 
Hursley Park Cricket Club  Cricket  
Hyde Willow Tree Cricket Club Cricket 
IBM Hursley Cricket Club Cricket 

Kings School Cricket 
Knights Valley Cricket Club Cricket 

Littleton & West Hill Cricket Club  Cricket  
Meonstoke Cricket Club  Cricket  
Mott MacDonald Cricket 
Peter Symonds Cricket 

Plums Cricket Club Cricket 
Purbrook Cricket Club  Cricket  
Ram Cricket Club Cricket 
The Raqueteers Cricket 

RHCH Cricket Club Cricket 

Scrummagers Cricket Club Cricket 
Sparsholt Cricket Club Cricket 
St Cross Symondians Cricket 

Swanmore Cricket Club  Cricket  

Tichborne Park Cricket Club Cricket 

Twyford Cricket Club Cricket  
  

West Meon Cricket Club Cricket 

Westgate Lambs Cricket Club Cricket 
Wessex Cricket Club Cricket 
Wickham Cricket Club Cricket 
Winchester & District Cricket Clubs Association Cricket 
Winchester KS Cricket Club Cricket 

Winchester Warriors Junior Cricket Association Cricket 
CROQUET   
Littleton Croquet Club  Croquet 
Winchest Croquet Club  Croquet 
CYCLING   
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Eden Varanda Racing  Cycling 
The Old Nag Mountain Bike Club Cycling 
Southern Planning Practice LTD Cycling 
Velo Club Venta Cycling 

DANCE   
Ballet & Dance at RPLC Ballet & Dance 
Blue Apple Dance Dance 

Dancewise Dance 
Florian Dancers Dance 

Integr8 Dance Street Dance 
Ian & Joan Millar Dancing  Dance 
Runs Cheerleading School Dance 
Lewis-Allsopp School of Dance Dance 
Wessex Dance Academy Dance 
Platform School of Dance  Dance  
Winchester School of Performing Arts Dance 
Zumba at Winnall Community Centre Dance 
Zumbatomic Hampshire (Salsa y sal) Zumba 
Salsa Y Sol Dance and Yoga Dance and Yoga 
Stars Academy Ballet 
EQUESTRIAN   
Pinkmead Farm Equestrian Centre Horse Riding 
Quob Stables  
 

Horse Riding 

FOOTBALL   
Alresford FC Football 
Alresford Youth FC Football 

Champion Soccer Football 
FILO Football 
Granley Rovers F.C Football  
King Alfred PH Football 
Kings School Football 
Little Kickers Football 
Littleton Junior Football Club Football 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

    
Mucky Duck FC Football 
Otterbourne FC Football 
Owslebury FC Football 
Peter Symonds Football 

Premier 1 Goalkeeping Football 
Socatots Football 
Soccer Sixes   

South Wonston Swifts Football Club Football 
St Bede C of E school Football 
Tenico Little Strikers Football 
West Meon & Warnford FC Football  
Whalesmead Thistle Football 
Whiteley Juniors F.C Football  
Whiteley Wanderers Youth FC  Football  

Winchester City Flyers Girls/ Womens 
Football 

Winchester City Football Club Football  

Winchester City FC Football 
Winchester City Women Football 
Colden Common   Football 
Winchester Youth Football 

Winchester & District Football League & Kings 
Worthy FC 

Football 

Worthys Youth Football Club Football 

FOOTBALL - PITCH HIRE   
Above Bar Church  Football 
FC Roebuck   
Chartwell Green Football 

Hedge End Tiders Football 
Halfway United  Football 
Whalesmead Thistle Football 
Trants  Football 
New Community Chruch  Football 

AFC Corinthians  Football 
Football 

AFC Allbrook Football 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Winchester Castle  Football 
Winchester Castle Youth Football 

Compton  Football  
Winchester Youth Blue U14 Football 
Winchester Youth Blue U18 Football 
Winchester Youth FC U13 Black Team Football 
Winchester City Youth Red  Football 
Chase Kings FC Football 
Winchester & District Girls Football League Football 
Eastleigh Baptist FC Football 
Weeke Primary Fathers  Football 
South Wonston Football Club Football 
The Bell FC Football 
FC Salisbury United U13 Football 
Salisbury FC Youth U15 Football 
FC Common  Football 
St Swithuns School Football 
Itchen College Football 
Monks FC Football 
Littleton Jouniers U18 Football 
Littleton Leopards U18 Football 
Bishops Waltham Dynamos FC Football 
GOALBALL   
Winchester Goalball  Goalball 
GOLF   
Alresford Golf Club Golf 
Avington Park Golf Course Golf 
Corhampton Golf Club  Golf 
Royal Winchester Golf Club  Golf  
South Winchest Golf Club  Golf 

Wickham Park Golf Club  Golf 
Winchester Golf Academy Golf 
GYMNASTICS (INCLUDING CHEERLEADING)   

Firefly Theatre 
Cheerleading 

Gym Tots Gymnastics 
Sansom School of Fitness Cheerleading 
Treasure Gymnastics Gymnastics 

Winchester Gymnastics Club Gymnastics 

HOCKEY   
Winchester Hockey Club Hockey 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

MARTIAL ARTS/ JUDO/ TAEKWONDO/ JU 
JITSU 

  

Alresford Judo Club Judo  
Alresford Karate Club Karate 
BOS Taekwando Taekwondo 
Brazilian Jui Jitsu Ju Jitsu 
IBM Hursley Karate Club  Karate 
Ippon Ryu Ju Jitsu (RPLC) Ju Jitsu 

Kickers TKD Taekwondo 
Sama Karate Karate 
Spitfire Taekwondo Academy Taekwondo 

Solent Dawn Martial Arts 
Whiteley School of Martial Arts Martial Arts 
Winchester Judo Club  Judo  

Winchester Wado-Kai Karate Club (RPLC) Karate 

UCT UK (Martial Arts) Martial Arts 
Uk Shaolin Temple (at RPLC) Kung Fu 

UK Warriors Freestyle Kickboxing Kickboxing  
MULTI-SPORTS   
Sport and Fitness Club (50+)   
West Meon & Warnford Sports Club  Multi-Sports  

Winchester & District Sports Assossciation for the 
Disabled 

Multi-Sports  

NETBALL   
NATS Netball Club  Netball  
Shots and Chasers  Netball 
Squall Netball Club Netball 
Swan Netball Club Netball 
Winchester Netball Club Netball 

ORIENTEERING   
Shedfiled Orienteering & Footslogging Association Orienteering 
PETANQUE   
Shedfield Petanque Club  Petanque 
POLOCROSSE   
Solent Polocrosse Polocrosse 
ROLLER SPORTS   
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Jacca Skate   
Southampton City Rollers   
RUGBY   
Rugby Tots Rugby 
Rugby Tots Winchester  Rugby 
Stoneham Rugby Union Football Club Rugby 
Symondians Rugby Football Club Rugby 

Winchester Rugby Club Rugby 

SHOOTING   
Itchen Valley Shooting Club Shooting  

SOFTBALL   
Hursley Hurricanes  Softball  
SQUASH   
River Park Squash Club  Squash 

SWIMMING   
Bishop Waltham Pre School Swimming 

Wessex Swim School Swimming 
Winchester City Penguins Swimming Club Swimming 

TABLE TENNIS   
Kings Table Tennis Club Table Tenis 

South Wonston Table Tennis Club Table Tennis 

TENNIS   
Active Academy Bishops Waltham Tennis Tennis 

Alresford Tennis Club Tennis 
Cheriton Tennis Club Tennis 
Coaching4tennis  Tennis 

Coaching4Tennis / Perins School    
Colden Common Tennis Club Tennis 
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WINCHESTER DISTRICT SPORT CLUB DATABASE 

Denmead Tennis Club Tennis 
    
Hursley Tennis Club Tennis 
Kingsgate Tennis Club Tennis 
Littleton Tennis Club Tennis 

Osman Tennis   
Paul Osman Tennis Tennis 

Swanmore Lawn Tennis Club Tennis 

Sutton Scotney Tennis Club Tennis 
St Swithuns School Tennis 
Thornden Tennis Club Tennis 

Twyford Lawn Tennis Club Tennis 

Wickham Community Tennis Club Tennis 

Winchester Racquets & Fitness Tennis & Squash 

Worthy Down Tennis Club Tennis 
Worthy Park Tennis Club Tennis 

  
University of Winchester Tennis Club  Tennis  
TRIATHLON   
Tri Team Wessex                                  Triathlon 

    
ULTIMATE FRISBEE   
Rawhyde Ultimate Ultimate Frisbee 
VOLLEYBALL   
Winchester Volleyball Club (Winchester Eagles) Volleyball 

WHEELCHAIR RACING   
Hampshire Wheelchair Racing Group Wheelchair racing 
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NATIONAL GOVERNING BODIES (NGBs) 

Sport NBG 
Angling Angling Development Board 
Archery Archery 
Athletics England Athletics 
Badminton Badminton England 
Badminton Badminton England 
Badminton Badminton England 
Badminton Badminton England 
Baseball Softball Baseball Softball UK 
Bowls Bowls Development Alliance 
Boxing England Boxing 
Canoeing British Canoeing 
Cricket Hampshire Cricket Board 
Cycling British Cycling 
Equestrian BEF UK 
Fencing British Fencing 
Golf England Golf 
Golf Golf Foundation 
Gymnastics British Gymnastics 
Handball England Handball 
Hockey England Hockey 
Judo British Judo 
Lacrosse English Lacrosse 
Mountaineering The British Mountaineering Council 
Dance Exercise, Movement and Dance partnership (inc Cheerleading) 
Netball England Netball 
Orienteering British Orienteering 
Rowing British Rowing 
Rugby England Rugby 
Rugby England Rugby 
Sailing Royal Yachting Association 
Squash England Squash and Racketball 
Swimming Swim England 
Table Tennis Table Tennis England 
Tennis Lawn Tennis Association 
Triathlon British Triathlon 
Volleyball Volleyball England 
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Project: Winchester Sport and Leisure Centre            
Engagement: Sports Clubs, National Governing Bodies and Charitable Trusts

Meeting: Sport Groups & National Governing Bodies (NGBs) Meeting, 15.02.2018, 3:30 – 7:30pm, Holiday Inn, Winchester

Sports Clubs Contacted (49) Sports Clubs Meeting Attendees (20) Written Responses Received From 
Sports Clubs (6)

AFC Corinthians
Brazilian Jui Jitsu
Cheerleading School
Hampshire Visually Impaired Cricket Club
Hampshire Wheelchair Racing Group
Integr8 Dance
Ippon Ryu Ju Jitsu
King Alfred Public House Football
Kings Gate Lawn Tennis Club
Lewis-Allsopp School of Dancing 
Littleton Junior Football Club
NATS Netball Club
Osman Tennis
Parability
River Park Squash Club
Salsaysol 
Sama Karate
Shots and Chasers (Netball)
Southern Football League
Spitfire Taekwondo Academy
Sport and Fitness Club (50+)
Squall Netball Club
St Cross Symondians (Cricket)
Swan Netball Club
Treasure Gymnastics
Tri Team Wessex Triathlon
Uk Shaolin Temple (Martial Art) 
Westgate Badminton Centre
Winchester And District Athletics Club
Winchester & District Cricket Clubs Association 
Winchester & District Girls Football League
Winchester & District Sports Association for the Disabled
Winchester Amateur Boxing Club

AFC Corinthians
Junior Park Run
Lewis-Allsopp School of Dancing
Littleton Junior Football Club
Spitfire Taekwondo Southampton City Rollers
Treasure Gymnastics
Tri Team Wessex
Wessex Swim School
Winchester & District Cricket Clubs Association
Winchester & District Girls Football League
Winchester And District Athletics Club
Winchester City Flyers FC
Winchester City Penguins Swimming Club
Winchester Eagles Volleyball Club 
Winchester Gymnastics Club
Winchester Hockey Club
Winchester Netball Club
Winchester Park Run
Winchester Racquets & Fitness
Winchester Warriors Junior Cricket Club

Littleton Junior Football Club
Southampton City Rollers
Winchester And District Athletics Club
Winchester City Penguins Swimming Club
Winchester Netball Club
Winchester Warriors Junior Cricket Club
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Project: Winchester Sport and Leisure Centre            
Engagement: Sports Clubs, National Governing Bodies and Charitable Trusts

Meeting: Sport Groups & National Governing Bodies (NGBs) Meeting, 15.02.2018, 3:30 – 7:30pm, Holiday Inn, Winchester

Winchester Badminton Club
Winchester City Basketball Club
Winchester City Flyers
Winchester City Penguins Swimming Club
Winchester Eagles
Winchester Gymnastics Club 
Winchester Hockey Club 
Winchester Judo Club
Winchester Junior Parkrun
Winchester Martial Arts 
Winchester Netball Club
Winchester Parkrun 
Winchester Racquets And Fitness
Winchester Wado-Kai Karate Club  
Winchester Wasps
Worthys Youth Football Club

NGBs Contacted (23) NGBs Meeting Attendees (7) Written Responses Received From 
NGBs (3)

Badminton England
British Canoeing
British Cycling
British Gymnastics
British Judo
British Triathlon
England Athletics
England Basketball
England Boxing
England Handball
England Hockey
England Netball
England Squash
Great Britain Wheelchair Basketball Association
Great Britain Wheelchair Rugby
Hampshire Cricket Board

British Gymnastics
England Boxing
England Handball
England Hockey
Hampshire Cricket Board
Hampshire FA
Swim England

Basketball England
Hampshire Cricket Board
Volleyball England
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Project: Winchester Sport and Leisure Centre            
Engagement: Sports Clubs, National Governing Bodies and Charitable Trusts

Meeting: Sport Groups & National Governing Bodies (NGBs) Meeting, 15.02.2018, 3:30 – 7:30pm, Holiday Inn, Winchester

Hampshire FA
Lawn Tennis Associated
Rugby Football Union
Swim England
Table Tennis England
Triathlon England
Volleyball England

Charitable Trusts Contacted (2) Charitable Trusts Meeting Attendees (2) Written Responses Received From 
Charitable Trusts (1)

EnergiseMe
Winchester SALT

EnergiseMe
Winchester SALT

Winchester SALT
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Winchester Sport and Leisure Centre Project
NGB Meeting, 15/02/2018, 3:30 – 5:30pm

Present:

WCC: Cllr Lisa Griffiths, Andy Hickman, Amanda Ford, Sarah Watson 
LA architects: Leigh Pullen
MACE: Jon Hunt
NGBs:
Rob Hardy (British Gymnastics), Avoen Perryman (England Boxing), Luke Hornsley (England 
Handball), Gaynor Toms (England Hockey), Ben Thompson (Hampshire Cricket Board), Sacha Nicolas 
(Hampshire FA), Rosa Gallop (Swim England)
Julie Amies (Energise Me)
Apologies:  
Peter Griffiths (Basketball England), James Hinves (British Canoeing), Charlotte Malyon, Debbie 
Spindlow (England Netball), James Deem (Lawn Tennis Association)

Project Overview

Q: Is KGV in trust? Yes
Q. What is the cost of the centre? £37.5m 
Q. Will people outside of Winchester be 
able to use the new facility?

Yes, non-Winchester residents use to be encouraged, 
with some possible protected use.

Q. Where will be boxing be moved to? Reviewing options and have an active dialogue. Link 
new Centre to Boxing Club (marketing).

Facility Mix

Q. Was a facility needs assessment 
conducted? 

Yes. Evidence-based with Sport England guidelines and 
taking future population projections into account.

Procurement

Q. Will any soft market testing be done? Planned in March.

Access & Engagement

Q. Would Highcliffe residents have to walk 
all the way round to the entrance? What 
engagement will there be with local 
residents to encourage them to use the 
centre

Residents meetings are taking place.

Storage

Concerns raised regarding sufficient 
storage provision, including gymnastics 
equipment, e.g. trampolines. 

Storage has been incorporated according to Sport 
England Guidelines. Pool – 10% of pool water area / 
Sports Hall 12.5% of sports hall area / studios 10% of 
studio area. Council schedule of activities to define 
what equipment is needed to be stored. Review of 
existing storage at RPLC and considerations for all 
sports and activities to take place at the new centre to 
be included. 
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Pitches

Plan required addressing shortfall of 
artificial pitches. Hockey pitch will need 
replacing in next 3 years.

Playing Pitch Strategy is being developed currently. 
Will decide what growth can be accommodated. Local 
plan goes through to 2032. WCC working on options 
for the future management of ATP and tennis courts at 
North Walls.

Pool

Equipment – ropes, blocks etc We will consult with clubs and NGBs on equipment to 
ensure that the specification is correct.

Swimming pool Seat numbers 250 spectator seats at first floor level with clear 
sightlines to the centreline of the first swimming lane.
Pool surrounds to accommodate an additional 250 
competitor seats during swimming meets.

Pool changing facilities Separate wet changing, dry changing and hydrotherapy 
changing at ground floor and fitness suite / aerobics / 
spinning changing at first floor. Accessible changing 
and 5 changing places facilities are included.

Sports Hall

Sports hall size. Issues with Handball and 
Hockey that their requirements for levels 
above community/training are not catered 
for. Handball strategy – potential review 
with Eastleigh for joint strategy. 

Sport hall area is 34.5 x 40.0 x 8.3m high designed to 
Sport England specifications for an 8-court hall.
Indoor Hockey – practice and training can take place in 
the hall however, community level competition (pitch 
with runoffs 42.0 x 22.2m) cannot be achieved. 
Handball – Sport England Sports Hall Technical 
Guidance Notes confirms 2 community level 
competition pitches with runoffs and 1nr club and 1nr 
premier level competitions can be accommodated in 
the sports hall.
There will need to be some recognition that not all 
sports can be accommodated at national and 
international levels. Club level will be accommodated 
and available for training for most sports.

Concerns there is no primary gallery space, 
no view for spectators and for judges 
viewing/scoring.

Rebound screens / nets at ground floor allow viewing 
from the circulation / gallery space to the perimeter of 
the sports hall.  
Glazing could also be considered to first floor 
circulation spaces providing views over the sports hall.

What space will there be for cricket kit 
bags. Concerns regarding the storage of 
bags e.g. need quick access to kit for 
cricket.

Some flexible space available with the squash courts.

How many cricket nets? Potential for 8 within the hall, with consideration for 
budget and demand to be taken in to account.

Larger external access doors for event 
equipment access?

Winchester City Council to advise if larger access doors 
are required for event equipment access. Cricket mats 
storage to be considered.

Lighting for events, should a televised 
event be recorded, would the lighting be 
suitable.

The mechanical and electrical engineering will be 
designed to accommodate primarily sport and sporting 
events. Other events can be accommodated with the 
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recognition that lighting and ventilation will be 
designed to accommodate a smaller audience. It does 
not preclude the hosting of larger events.
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Winchester Sport and Leisure Centre Project
Sport Groups Meeting, 15/02/2018, 6:00 – 7:30pm

 
Present:

WCC: Cllr Lisa Griffiths, Andy Hickman, Amanda Ford, Sarah Watson 
LA architects: Leigh Pullan 
MACE: Jon Hunt
Sports Clubs:
Adee Chant (Winchester & District Girls Football League), Allan Higgs (Winchester City Flyers FC), 
Andy Riley (Winchester Eagles Volleyball Club), Bill Reed (Tri Team Wessex), Billy Kerr (Winchester 
Racquets & Fitness), Colin Smith (Winchester Warriors Junior Cricket Club), Dave Sherry (WADAC), 
David Watson (Winchester Park Run), Emily London (Treasure Gymnastics), Graham Beck 
(Winchester Hockey Club), Jez Davies (AFC Corinthians), Mike Fisher, Kim Hill (Penguins – Winchester 
City Swimming Club), Louise Barter (Spitfire Taekwondo, Southampton City Rollers), May Glover-
Poultney (Junior Park Run), Nikki Rees (Wessex Swim School), Patricia Francis (Winchester 
Gymnastics Club), Ruth Ashton (Winchester Netball Club), Steve Vear (Winchester & District Cricket 
Clubs Association), Tim Addy (Littleton Junior FC), Wendy Allsopp (Lewis-Allsopp School of Dancing)
Julie Amies (Energise Me), Emma Back (Winchester SALT)
Apologies:  
Richard Perkins (Winchester District Football League), Silvia and Max (Salsa y Dance and Yoga), 

Urban Design Framework

Q: Will planning application 
encapsulate the blue line and not just 
the Sport and Leisure Centre? What 
about the outlying element, which 
will need later planning consent?

Planning application will be submitted for leisure centre. 
The UDF is a separate document which will inform future 
investment decisions and influence future developments on 
adjacent sites.

Q. Will the Urban Design Framework 
(UDF) and the local plan framework 
be linked and what are the timelines 
for the finalisation of the UDF? Will 
the UDF be sufficiently detailed by 
May with regards to the site and the 
Garrison ground etc?

UDF is an important consideration for the planning 
application and the plan is to adopt it shortly. The Depot is 
a separate planning matter and will be informed by the 
UDF, which will set some parameters and principles to 
inform future development. 
The UDF will cover the whole of the remaining Garrison 
ground. 
Action Point: Provide link on website to the local plan.

Engagement

Q: As stakeholders, were schools 
involved in engagement? 

Schools and parents were made aware of the engagement 
events, and an earlier engagement event took place at All 
Saints School, Highcliffe.

Access

Q. Will Highcliffe residents be 
considered in their access to the 
centre? Via Bar End Road is not 
desirable to residents.

We will consider this issue further. Consideration needs to 
be given regarding controlled access point to the centre. 
The access route to the centre along Bar End Road is being 
considered for improvement.

Q. What free access is available to 
public?

The café facility is on the non-paid side of reception and 
therefore accessible to leisure centre users, park users and 
the wider community. 
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Entrance

Comment: Entrance barriers could be 
an issue for events where large 
numbers will attend.

Turnstiles dictated by footfall and operational 
requirements, and will be considered within the design. 
Barriers will include wheelchair accessible gate and will be 
compatible with operator software. Operator may be able 
to open turnstiles to increase user flow during events.

Storage

Q. Will there be storage for 
community clubs - clubs using the 
facility and also any potential for 
external clubs?

Storage has been incorporated according to Sport England 
Guidelines. Pool – 10% of pool water area / 12.5% of sports 
hall area / 10% of studio area. 

Q. Is there sufficient provision for 
gymnastics? 

Council schedule of activities to define what equipment is 
needed to be stored for all sports and activities. Review of 
existing storage at RPLC for gymnastics and considerations 
for all sports and activities to take place at the new centre 
to be included.

Pool

Comment: Pool glazing could create 
privacy/safeguarding issues.

A 2m landscaped strip is provided to the perimeter of the 
building for maintenance access.  To the south, the Garrison 
Ground ramps up to the main pool and teaching pool hall 
south elevations.  Access is not granted along the east 
elevation of the main pool.
Secure by Design consultation has commenced and advice 
on security and safeguarding issues are being sought. CCTV 
is likely to be provided to the outside of the building and 
actively managed.  
Privacy versus promotion of sport has been considered and 
the current design accepted.  

Q. Why was the teaching pool fixed at 
20m? 

Water space has been significantly increased. Whole district 
reviewed and a detailed study with Sport England for the 
next 20 years. Closure of ATR, Sir John Moore Barracks also 
considered. Choices also made due to budget.

Q. Glazing on south facing façade. 
What provision is there to limit glare? 

The brief is to have good natural lighting levels within the 
leisure centre. Internal daylighting, including rooflight, is 
being assessed to limit glare and solar gain within the 
building. A sustainability consultant has been appointed to 
inform design decisions. External brise soleil (architectural 
feature of a building that reduces heat gain within a 
building by deflecting sunlight) and internal perforated 
ceiling louvres are proposed as a means of control. Solar 
gains and glare are to be controlled.

Q. How many spectator seats in the 
pool area?

250 seats – access from the first floor.

Q. Will there be an area in the pool 
where competitors can sit? 

Seating for 250 competitors is provided in accordance with 
Swim England Guidance. Fixed tiled bench seating is 
proposed to the west of the main pool and the pool 
surround width increased to accommodate competitors. 
During competitions temporary seating will be required 
along the main pool north, east and south surrounds and 
teaching pool surrounds.
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Sports Hall

Comment – concern with glass and 
rebound screens. Lots of wall space is 
glass or rebound. Will WCC be 
speaking with NGBs regarding this 
issue

Rebound screens and netting are proposed allowing the 
sports hall to be open to the circulation corridor/gallery and 
views out to the stadium along the east elevation. Glazing 
to the east elevation allows natural daylight into the space. 
Rebound screens are standard in sports halls to define 
individual 5-a-side football and indoor hockey courts in 
large halls.
The screens will be 1200mm high to the perimeter of the 
court outside of the runoff area.  Sport England guidance 
used and NGBs consulted. 

Q. Flooring – covers multi sport use? Sports hall flooring will be specified in accordance with 
BS14904 and Sports England Guidance.  
Floor matting for activities to be specified and storage 
requirements considered.

Q. Will roller derby be able to skate 
on the floor?

A concern is damage to the sports hall flooring caused by 
participants scratched knee pads. Roller derby club to 
advise on measures that can be taken to mitigate damage 
to the floor. Winchester City Council (WCC)/Operator to 
review roller derby play in the sports hall.  

Q. Paint on roller derby track Impact of additional line markings in hall to be considered.
Q. How will the cricket nets will be 
divided up. 

Potential for 8 within the hall, with consideration for 
budget and demand to be taken in to account. Cricket net 
rails to be co-ordinated with the sport hall ceiling finishes. 
Cricket mats will be required on floor with consideration for 
storage requirements. 

Comment: Concerns there is no 
primary gallery space, no view for 
spectators.

Temporary seating could be installed for competitions.  
Viewing space provided in circulation/gallery area to the 
perimeter of the sports hall for teams.

Other Sports/Activity Specific

Winchester District Girls Football 
League: 
Q. When does building work start? Big 
tournament for approx. 2,000 girls, 
every year at the start of the season, 
2nd week in Sept 2018, so timeframe 
of building work is important.

Spring 2019, and work will be phased. WCC understand this 
and will work with clubs that use the Garrison Ground. 

Action Point: There will be a separate meeting in March 
with Garrison Ground users

Tri Team Wessex:
Q: What access will there be for 
triathletes moving from the pool to a 
transition area for bikes?

External access could be provided from the pool to the 
outside landscape.
Action Point: Review potential link from the pool hall to the 
external areas.  

Park Run:
Q: what capacity will the café have? 
Park runners will want somewhere to 
socialise after their run. What toilet 
facilities? 
Q. Will there be an opportunity to talk 
about the wider area, eg junior park 
run track. 

Action Point: Café to be reviewed.

Action Point: Separate meeting to be organised.
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PANEL INCLUSIVE AND ACCESS DESIGN SUSTAINABILITY CONTRACT

Meeting Dates 13th Dec 2017
12:00 - 15:00

Guildhall -
WIntonian

16th Mar
13:00 - 17:00
Boardroom

19th Jun
13:00 - 17:00
Boardroom

23rd Feb
10:00 - 11:30
Boardroom

28th Mar
10:00 - 12:00
Boardroom

9th May
15:00 - 17:00

St Giles

2nd Aug
18:00 - 19:30

Site - Bar End Road

9th Feb / 12th Apr
All Day

Cardiff & Bristol / London

15th Feb                           15:30
- 19:30                           Holiday

Inn

16th July
18:00 - 20:00
Holiday Inn

1st Feb
15:45 - 17:30

St Giles

19th Apr
15:45 -17:30

St Giles

4th June
16:30 - 18:00
Boardroom

30th Jan
15:30 - 18:00
Boardroom

9th Mar
10:30 - 12:30
Boardroom

24th Apr TBC

Times 15:30 - 17:30
Location No 5. Bridge Street

Agenda Items

Scheme Design
Site Plan

Ground Floor / First
Floor Areas

General - Lifts,
Hearing, Stairs,

Guide / Assistant
Dogs, First Aid

PANELS TOUR FACILITY VISITS SPORT GROUPS & NGBS

Terms of Reference
(ToR), Presentation on
Sustainability Design,
Transport and Access

update, Q&A

Sustainability Update
Transport & Access

Walking Group
Review of Panel

Action Points

Terms of Reference
(ToR), Project Update,

TSC Presentation
(Specification, ITT,
Evaluation process,

Q&A), Contract Mgmt
(Governance once

Operator appointed),
Future Programme

ITT - Evaluation Criteria,
Soft Market Testing,

Introduction to
Specification

Finalisation of Relative
Importance MatrixExternals

Internals (wet & dry)
Design Framework

Landscape
Allegra's Ambition

Externals
Internals

City of Winchester Trust
Summer Walk

Design Features:
Bristol - Hengrove Leisure

Centre / Cardiff International
Pool / Queen Elizabeth

Olympic Park

Input on design & operation Feedback on Design

Panel
Cllr Lisa Griffiths

LA - Mike Lawless
LA - Peter Joyce - Inclusive Design Advisor

WCC - Andy Hickman, Jo Anderson

Chris Hall - Parability
Richard Wheeler - Winchester Goalball Club

Sue Moody - Winchester and District Sports Association for
Disabled

Ray Daniels - Hampshire Patrent Carer Network
Janet Chierchia - Winchester GoLD Trustee

Cllr Guy Ashton, Cllr Eileen Berry Cllr Therese Evans WCC - Andy Hickman Cllr Guy Ashton
Cllr Jan Warwick
Cllr Lisa Griffiths
Cllr Brian Laming

Cllr Malcolm Prince
Cllr Therese Evans

Cllr Eleanor Bell

WCC - Andy Hickman, Mandy
Ford, Jo Anderson, Sarah

Watson, Kevin Warren

LA - Mike Lawless
MACE - Jon Hunt

15:30 - 17:30 Cllr Jan Warwick Cllr Lisa Griffiths

LA Architects - Mike Lawless, BDP - Lucy White, MACE - Jon Hunt LA - Mike Lawless NGBs Cllr Eleanor Bell Cllr Anne Weir
MACE - Jon Hunt 18:00 - 19:30 Cllr Ian Tait Cllr Rose Burns

Sports Groups
Andy Ramus - AR Design Studio - Design Champion

City of Winchester Trust
Mace, Hoare Lea The Sports Consultancy - Simon Molden/Taryn Dale

UoW - Justin Ridgment, Mark Butt
Cllrs Griffiths, Cllr Horrill

(invited)
Cllrs Griffiths, Cllr Horrill

(invited)
Bruce Bamber - Stuart Michael St Albans District Council - Tony Marmo

City of Winchester Trust - Keith Leaman and Stephen Harte
UoW - Mat Jane (HO Energy) UoW - Claire Mitchell

The Sports Consultancy The Sports Consultancy UoW - Mark Butt (Snr Project Mgr) UoW - Justin Ridgment
LA - Leigh Pullan LA - Mike Lawless WinACC - Tom Brenan, Ernie Shelton

WCC - Andy Hickman Jo Anderson, Mandy Ford, Graeme Todd, Sarah Watson, Heather-
Fiona Egan

MACE - Jon Hunt MACE - Jon Hunt APSE - Phil Brenan (invited) Pinder Trust - Tiddy Redpath
Andy Hickman Andy Hickman Nick Farthing

HCC - Steve Parsons
Pinder: Mandy Ford Mandy Ford Andy Hickman

Angus Sladen Sarah Watson Sarah Watson Jo Anderson Dave Ingram Jayne Green, Andy Hickman, Mandy Ford
Sarah Wratten

Energise Me:
Julie Amies

(Second meeting planned for 21/03 posponed due to inclement
weather)

P
age 93



T
his page is intentionally left blank



Sport & Leisure Park

PROJECT UPDATE BROADSHEET
June 2018

Winchester’s state-of-the-art Sport & 
Leisure Park project reached a significant 
milestone this month when the planning 
application for the Sport & Leisure Centre 
was submitted. 

The application comes after the City 
Council’s Cabinet approved key next stages 
for the project. These stages included 
approval of the procurement process to 
identify an operator for the new Sport & 
Leisure Centre and endorsing a Design 
Framework which will influence planning in 
the future.

Cllr Lisa Griffiths, Portfolio holder for Health 
and Wellbeing and Cabinet (Leisure Centre) 
Committee Chair said:

“I am delighted that the planning 
application for the Sport & Leisure Centre 
has been submitted. I’d like to thank our 
partners, clubs, local residents of the district 
and national governing bodies for their 
invaluable input over the last few years. 

“We will continue to listen and work in 
partnership so that we can deliver a high 

Planning application for new 
Sport & Leisure Centre submitted

quality, highly valued and 
accessible facility that everyone 
will enjoy.” 

The planning application was 
submitted by Stride Treglown 
on behalf of Winchester City 
Council.

Mike Harris, Senior Associate 
Town Planner, Stride Treglown 
said:

“This application is the result 
of significant discussion 
and engagement with 
stakeholders, the community 
and the Local Planning 
Authority. The application is underpinned 
by robust technical and design assessment 
work. 

“The proposed Sport & Leisure Centre 
not only provide an opportunity to create 
a landmark civic building for the City but 
crucially ensures that current and future 
residents have access to high quality sport 
and leisure facilities and the health benefits 

arising from following an active and healthy 
lifestyle.”

Cllr Griffiths added: “Our expert technical 
team has a wealth of knowledge and 
experience in delivering similar projects. 

I’m excited and determined for the team 
to now get on and deliver an outstanding 
facility that promises to be one of the best 
of its kind in the County.”

SPRING 2019AUTUMN 2018 WINTER 2018/19 SUMMER 2018

Start constructionOperator Appointed
(subject to full business 

approval)

Full Business Case reviewed 
by Cabinet (Leisure Centre) 

Committee

Construction 
preparation starts

Procurement of Sport & 
Leisure Centre Operator

Planning application 
public exhibitions

Design 
Framework 
approved

Planning 
application 
submitted

Planning 
application 
determined

THE PINDER TRUST

TIMELINE
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ENGAGEMENT FEEDBACK

DESIGN

To help us understand our community’s 
needs, aspirations and concerns 
we held four detailed phases of 
engagement with residents, interest 
groups, sports clubs, community 
groups and experts since June 2017. 
These conversations and feedback 
have helped shaped the plans we have 
submitted.

This consultation was built on the 
information already gathered from 
input from experts and the feasibility 
studies on location, provision, ecology, 
landscape, transport and flooding.

To date we’ve held 16 events at 6 
locations, noted more than 750 
conversations and received more than 
1000 responses to our survey. We’ve 
carefully considered all the comments 
we have received and we worked 
with specialists within the Council and 
outside such as National Governing 
Bodies and Sport England to determine 
how we responded to them. 

What you told us during 
the consultation and 
engagement, and the 
Council’s responses.

YOUR POINTS OUR RESPONSE

The Centre would be better located at Garrison 
Ground instead of King George V Playing Fields.

We acquired the Garrison Ground and the Centre is planned to be built on 
this site. We have dedicated all of King George V playing fields to Fields in 
Trust. 

A cohesive approach to land development in the 
area would be welcomed. 

We developed a Design Framework in consultation with residents and land 
owners to create design principles for the area which will influence future 
developments in the longer term. 

Ensure the Park is an accessible and inclusive 
place for everyone.

The Park has been designed to be a fully accessible site and a building for 
all, irrespective of ability or disability.

The vision and aims are reflected in all areas of the design.

There was uncertainty of development plans for 
the area.

All future proposals for the area will be guided by the new Design 
Framework which is available from the Council website.

The local area would benefit from a local 
convenience store.

The Design Framework includes an aspiration for a convenience store in the 
plans.

Register your interest, receive updates or submit comments: leisurecentreproject@winchester.gov.uk
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YOUR POINTS OUR RESPONSE

The need to promote active forms of transport, 
e.g. walking and cycling was a recurring theme.

Strong sustainable travel links for the Park have been built into the Design 
Framework as a key feature. A full travel assessment which included 
sustainable travel was conducted and as a result we have built in improved 
access points by foot and bike to the Park in the plans. This includes a new 
and improved cycle & pedestrian route to National Cycle Network Route 
23, an improved roundabout, new crossing points on Bar End Road and 
an aspiration within the Design Framework to provide a connection to the 
South Downs Way.

Provide pedestrian access via Milland Road. We recognise that the local residents and All Saints School would benefit 
from being able to access the centre on foot from Milland Road. 

Options will be considered to enable pedestrian access to the Sport & Leisure 
Centre from Milland Road.

Improve the provision of bus services to 
Highcliffe. 

Following engagement, further discussion of bus provision will be 
undertaken, this will include the No. 4 bus and the Park & Ride service. 

Extend the widths of paths and improve the 
crossing points to accommodate both pedestrian 
and cyclists.

Improved pedestrian access routes will be considered as part of a redesign of 
Barfield Park & Ride and Coventry House (Vaultex Site). Walking audits will 
be reviewed with Hampshire County Council to identify opportunities for 
access enhancements.

Prevent visitors using local streets for parking. A review of residents parking permits will be conducted during the summer 
to assess residential needs.  A car parking management strategy will be 
developed to limit the impact on local residents.

A crossing on Bar End Road for pedestrians and 
visitors using Park & Ride parking.

A new Park & Ride bus stop closer to the Park has been included in the plans 
and new and improved crossing points.

ACCESS AND MOVEMENT

YOUR POINTS OUR RESPONSE

Consider the external appearance and how this 
relates to its wider landscape setting: surrounding 
hills and ancient landscape.

We’ve designed a sport & leisure centre that fits well into the beautiful 
landscape and surroundings and will become a modern local landmark.

The car park sits within landscaped terraces that are stepped down to 
conceal cars as far as possible.

The centre has been designed to provide strong connections from the 
activity spaces within the centre to the natural landscape.  

Look for opportunities for biodiversity 
improvements … landscape needs to be 
protected and enhanced.

We are committed to improve and enhance the landscape and biodiversity. 
Our design enhances wildlife habitats through the creation of rough and 
natural landscapes around the perimeter and through the site.

LANDSCAPE AND SUSTAINABILITY

Register your interest, receive updates or submit comments: leisurecentreproject@winchester.gov.uk
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SPORT & LEISURE CENTRE - KEY FEATURES

We have thought carefully about how 
people get to the Sport & Leisure Centre, 
how they will move around it and within. 
The aim of providing a highly accessible 
facility that will enable anyone to use the 
building regardless of age, culture, ability 
or disability has been in the forefront of our 
minds. 

Our design has been shaped by input 
from a specialist Inclusivity Consultant, our 
Inclusivity Advisory Panel and the design 
adheres to current good practice guidance.

Changing areas, toilets, walkways and 
spectator seating are designed in-line with 
current accessibility guidance, including 
'Changing Places' facilities.

INCLUSIVITY
placed people at the very heart of this 
design. 

The public areas will be enhanced through 
beautiful landscaping using a simple palette 
of complementary materials that are easy to 
use, maintain and manage. 

The double height reception will provide a 
welcoming area with direct access to the 
café, The café has views into activity spaces 
and can spill out onto an external terrace. 

Outside the front of the Centre has been 
designed with high quality robust paving of 
warm tones linking the main access routes 
past the reception and on to the rest of the 
Park. 

DESIGN 
The teaching pool provides both mobile 
steps, adjustable to the height of the mobile 
floor, and a submersible platform lift, 
whilst the confidence water will be graded 
from shallow to deep similar to a ‘beach’ 
arrangement. The main pool has mobile 
hoists and step ladder access for those who 
need extra help.

The Sport & Leisure Centre is a forward 
thinking and modern building; open, 
transparent, sophisticated, simple and 
elegant. 

The building is designed to sit within its 
newly landscaped site and will become a 
landmark building for the city. We have 

Register your interest, receive updates or submit comments: leisurecentreproject@winchester.gov.uk
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TRANSPORT  
AND ACCESS
The Winchester Sport & Leisure Park site 
benefits from its close proximity to the 
centre of Winchester and sustainable 
transport networks including existing public 
transport services, cycle and pedestrian 
routes, and easy access to the M3 and 
outlying villages across the District.

Vehicle access to the site will be via a new 
roundabout on Bar End Road at the location 
of the existing mini-roundabout. A fourth 
exit will be will be provided, serving the 
Sport & Leisure Park. The proposed design 
of the roundabout has been developed 
in-line with the recommendations of the 
Transport Assessment which include an 
assessment of the capacity of Bar End Road 
and the new roundabout.

Pedestrian and cycle access is included 
around the proposed roundabout, with 
shared use footway/cycleways provided 
on all approaches, and a proposed zebra 
crossing across Bar End Road, to the 
south of the proposed roundabout. The 
roundabout will include crossing facilities, 
including dropped kerbs, islands and 
textured pavement for the visually impaired.

We have worked with our technical design 
team and Sustainablility Advisory Panel 
to make the building as energy efficient 
as possible. The passive design of the 
build means it will use natural light and 
ventilation wherever possible. This along 
with the installation of energy efficient 
boilers, pumps and fans, a gas-fired 
Combined Head and Power (CHP to heat 

the swimming pools) and solar panels will 
help limit CO2 emissions by the building.

Efficient water fixtures and fittings such as 
dual flush WCs, water monitoring and leak 
detection will help reduce the amount of 
water used by the building.

We will use recycled content and products 
with responsible sourcing certificates where 
feasible.

We have included extensive landscaping 
and planting to encourage wildlife to the 
area.

The surface water drainage strategy has 
been developed to mitigate flood risk to 
and from the site. By utilising sustainable 
drainage systems, which will control surface 
water discharge from the site.

SUSTAINABILITY

Site
Affected residential neighbourhoods
Proposed cycle path connection

		  Site connections
		  Views

KEY

Register your interest, receive updates or submit comments: leisurecentreproject@winchester.gov.uk
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OUTSIDE - LANDSCAPE STRATEGY

1

2

3

4

5

6

8

2

6

15

14

9

2

15

16

1.	 Pedestrian footpath
2.	 Retain existing tree planting
3.	 New roundabout
4.	 Cycle shelter
5.	 Avenue with seasonal shrub and tree planting and 

feature seating
6.	 Ramped and stepped access from the car park
7.	 Terraced landscape and wild flower areas
8.	 Pedestrian path to wider masterplan area
9.	 Possible catering kiosk, during periods of peak 

demand
10.	Landscape planting for wildlife
11.	Sports pitches
12.	Existing planted buffer
13.	Coach drop off
14.	Landscape planting and pedestrian path 
15.	Parking bays
16.	Existing parking to be retained
17.	Managed access for emergency and operational 

vehicles only (following consultation, options are 
being explored to facilitate local pedestrian access 
from Milland Road)

KEY

Artists impression - view from car park

Register your interest, receive updates or submit comments: leisurecentreproject@winchester.gov.uk
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*Hydrotherapy changing 
is within the hydrotherapy 
suite

*

GROUND FLOOR PLAN LAYOUT FIRST FLOOR PLAN LAYOUT

INSIDE - FLOOR PLANS

Register your interest, receive updates or submit comments: leisurecentreproject@winchester.gov.uk

Artists impression - cafe terrace
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UPDATES

Things that we are still considering and talking to you about:

•	 Residents on-street parking restrictions in Bar End / Highcliffe areas

•	 The feasibility and options for a new pavilion on King George V 

Playing Field 

•	 Options for how bus routes/ services could be altered and or enhanced 

•	 Pedestrian access to the Sport & Leisure Centre from Milland Road 

FURTHER INFORMATION 

Allegra’s Ambition was founded in 2015 
following the sudden and unexpected loss 
of 16 year old Allegra, who attended school 
in Winchester and loved participating in 
sporting activities around the City.  

Cllr Guy Ashton, Cabinet Member (Leisure 
Centre) committee said:

“This is a fantastic opportunity for the 
project, the community and the charity alike 

We are delighted to announce we are 
working with a local charity Allegra’s 
Ambition to develop an outdoor activity 
area with the Sport & Leisure Park. 

to create a free, outstanding outdoor gym 
which will encourage people to get active in 
a beautiful parkland setting. 

‘So I’m delighted Allegra’s Ambition has 
joined the project and we look forward 
to working together to deliver a first class 
sport and leisure facility. ”

ALLEGRA'S AMBITION

HOW TO GET IN TOUCH

facebook /WinchesterCity

Twitter-square /WinchesterCity

instagram /WinchesterCityc

There are lots of ways to get in touch and 
find out about this exciting project.

ENVELOPE leisurecentreproject@winchester.gov.uk

Hand-pointer winchester.gov.uk/sportandleisurepark

Youtube Winchester City Council

THE PINDER TRUST

Artists impression - night time view from the Garrison Ground

Page 102



Sport & Leisure Park Project – Overview of Engagement Phases June 2017 – June 2018

Date and purpose Engagement type Communications Outcome
Phase  1 
23rd to 29th June 2017

Capture the views of local people 
who live, work and play in the 
area with focus on potential 
opportunities, aspirations and 
constraints for the site as a whole

 Public Engagement Phase 1
 Online survey
 Exhibition boards available to 

view at various times and 
locations, and on the Council’s 
website

 Dedicated email address to 
submit further comments

 Leaflets to 1,300 homes and 
businesses in Bar End and 
Highcliffe areas

 Emails to 4,700 recipients
 500 flyers distributed at various 

locations

 240 attendees recorded 
at the various sessions

 538 completed 
questionnaires

Phase 2 
21st to 25th July 2017

Also static exhibition at River 
Park Leisure Centre over a 4 
week period

Focussed on the emerging 
Design Framework and early 
(concept) ideas for the Sport & 
Leisure Centre building

 Public Engagement Phase 2
 Online survey – with takeaway 

business cards including link
 Exhibition boards available to 

view at various times and 
locations, and on the Council’s 
website

 Dedicated email address to 
submit further comments

 Leaflets to 1,450 homes and 
businesses in Bar End and 
Highcliffe areas

 Emails to 5,200 recipients
 3,000 flyers distributed at various 

locations

 253 attendees recorded 
at the various sessions

 389 completed 
questionnaires

Phase 3 
8th December 2017 to 21st 
January 2018

Also static exhibition at River 
Park Leisure Centre over a 6 
week period

 Public Engagement Phase 3
 Online survey – with takeaway 

business cards including link
 Exhibition boards available to 

view at various times and 
locations, and on the Council’s 
website

 Leaflets to 2,2500 homes and 
businesses in Bar End and 
Highcliffe areas

 Emails to 5,200 recipients
 2,000 flyers distributed at various 

locations

 195 attendees recorded 
at the various sessions

 84 completed 
questionnaires
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Date and purpose Engagement type Communications Outcome
Inviting comments on the concept 
designs and Design Framework

 Dedicated email address to 
submit further comments

Phase 4 
18th May 2018

2 events on same day regarding 
Draft Design Framework for the 
area

 Draft Design Framework Event
 Presentation, Q and A session, 

workshop with feedback invited 
on each of the themes of the 
Design Framework

 Email to 750 recipients asking for 
registers of interest and for places 
to be reserved

 Around 75 attendees 
across both sessions

 Feedback received 
shaped the final version 
of the Design Framework 
which was adopted by 
Cabinet on 6th June 2018

Planning Application 
Exhibition 
 25th to 29th June 2018
 3 events:
 Members and project partners 

preview 25th July, public 
viewing 25th, 28th  and 29th 
July 

 Schools invited 29th July 

 Planning Application Exhibition
 Exhibition boards to view at 

various times, and on the 
Council’s website

 Email to 900 recipients
 Posters displayed at Park and Ride 

sites at River Park Leisure Centre

 Around 100 attendees 
including residents, 
colleagues, Members, 
sports group and other 
interest group 
representatives and also 
(at the Friday session) 
pupils, a teacher and a 
governor from All Saints 
school

 Project Team and 
external consultants were 
on hand to answer 
questions and assist with 
technical queries

P
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