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2.  Disclosure of Interests 
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to be discussed.
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3.  Chairman's Announcements 

4.  Minutes of the Previous Meeting held on 31 July 2018 (Pages 5 - 8)
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5.  Public Participation 
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6.  Governance: Quarterly Update - Quarter 2 2018/19 AUD220 (Pages 9 - 30)

7.  Managing Project Risks AUD222 (Pages 31 - 60)
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Follow) 
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9.  Annual Audit Letter 2017/18 AUD221 (Pages 61 - 90)

10.  Treasury Management Mid-Year Monitoring Report for 2018/19 AUD223 
(Pages 91 - 102)

L Hall
Head of Legal Services (Interim)

Members of the public are able to easily access all of the papers 
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pack.
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period.  There are few limitations on the questions you can ask.  These relate to 
current applications, personal cases and confidential matters.  Please contact 
Democratic Services on 01962 848 264 in advance of the meeting for further details.  
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AUDIT COMMITTEE

31 July 2018
Attendance:

Councillors
Cutler (Chairman)

Bentote
Burns
Mather

Power
Prince
Stallard

Apologies for Absence: 

Councillor Huxstep

1.   MINUTES OF THE PREVIOUS MEETING 

RESOLVED:

That the minutes of the previous meeting held on 31 May 2018 be 
approved and adopted.

2.   CHAIRMAN'S ANNOUNCEMENTS 

Following a brief discussion, the Committee agreed to recommend to Council 
that the Audit (Governance) Sub Committee be discontinued as its business 
could be transacted by the Audit Committee itself.

RECOMMENDED:

THAT THE AUDIT (GOVERNANCE) SUB COMMITTEE BE 
DISCONTINUED.

3.   GOVERNANCE QUARTERLY  UPDATE - QUARTER 1 2018/19 
(AUD214)

Mrs Jerams and Mr Harvey from the Southern Internal Audit Partnership 
presented this item.

In reply to Members’ questions, the Corporate Business Manager stated that a 
chart showing the period of time that some outstanding audit management 
actions were overdue would be included in future Reports and Mr Harvey gave 
details of how the Southern Internal Audit Partnership resourced reactive and 
proactive fraud governance.
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RESOLVED:
That the content of the report and the progress against the Internal 

Audit Plan as set out in Appendix 1 be noted.

4.   RISK MANAGEMENT POLICY 2018 
(AUD219)

Members asked questions and made comments about risk and the impact of 
slippage in the Council’s capital programme; it was also commented that that the 
review of governance was ongoing; that the contracts register was not up to date 
and questions were asked on the correlation between the Corporate Risk 
Register and the Financial Risk Register.  A number of Members were also 
interested in how risks were managed in major projects and the cumulative effect 
on risk of having a number of major projects in progress at the same time.

Following debate, it was agreed that an item be included on the next Committee 
Agenda to cover managing risks in major projects and how assurance could be 
given.

RESOLVED:

That Risk Management Policy 2018, the Risk Appetite Statement 
and the Corporate Risk Register for 2018/19 be noted.

5.   ANNUAL FRAUD REPORT 2017-18 
(AUD215)

Mr Harvey from the Southern Internal Audit Partnership presented this item and 
answered questions from Members on the six reported incidents of fraud and 
irregularity that had required reactive fraud work.

RESOLVED:

That the Chief Internal Auditor’s Annual Fraud Report 2017-18, 
attached as Appendix 1 to the Report, be noted.

6.   ANNUAL GOVERNANCE STATEMENT 2017/18 
(AUD216)

RESOLVED:

1. That the Annual Governance Statement for 2017/18 as set 
out in Appendix 1 be approved.

2. That the issues arising and proposed actions identified in 
Appendix 1 be noted and that progress against the actions be brought 
back to the Audit Committee in six months time.
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7.   AUDIT RESULTS REPORT FOR THE YEAR ENDED 31 MARCH 2018 
(AUD217)

The Committee noted that the Report had not been notified for inclusion within 
the statutory deadline.  The Chairman agreed to accept the item onto the agenda 
as a matter requiring urgent consideration to enable the consideration of the 
Report in order to approve the letter of representation in order that the Annual 
Financial Report could be published within the statutory deadline.

The Corporate Director: Resources informed the meeting of a consultation 
exercise that was taking place in response to a CIPFA initiative to highlight 
where councils might be experiencing financial stress.  Under the initiative 
CIPFA would consider the Council against six indicators.  He stated that the 
initiative may result in an overly simplistic analysis of the Council’s financial 
resilience and there was a risk of unintended consequences through some of the 
proposed measures. The idea of further Value for Money assessment was 
supported.  Following discussion, the Committee supported the Corporate 
Director: Resources to make representations as outlined above.

Mr Mathers from Ernst and Young, the Council’s external auditors, presented the 
preliminary audit conclusions in relation to the audit for 2017/18.  He stated that 
all audit work was complete and that EY would be giving an unqualified audit 
opinion on the financial statements and he thanked the Council’s Finance Team 
for their work.

Mr Mathers answered questions from the Committee on the depreciation charge 
for council dwellings; how matters of concern were monitored and the financial 
resilience of the Council in funding numerous major projects.  Further questions 
were raised regarding contract management (including the Leisure Centre) and 
the capacity of Ernst and Young to meet publishing deadlines when it was the 
client for a number of councils.

Following debate, it was agreed that consideration be given to bringing forward 
the July meeting of the Audit Committee in future years by a few days to give 
more time for the auditors to sign their report and for the Annual Financial Report 
to be published.

RESOLVED:

That the Letter of Representation in the Auditor’s Report (appendix 
1) be approved.

8.   ANNUAL FINANCIAL REPORT 
(AUD218)

The Finance Manager presented the Annual Financial Report for the year ended 
31 March 2018 to the Committee.  It was noted that an enquiry from a Member 
on the movement of a balance from a debtor to a creditor had been clarified 
outside of the meeting.
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RESOLVED:

1. That the Statement of Accounts 2017/18 as set out in 
Appendix 1 be approved.

2. That the Chairman of the Committee signs the Statement of 
Responsibilities on page 10 of Appendix 1 to certify the accounts and 
authorise their issue.

The meeting commenced at 6.30 pm and concluded at 8.30 pm

Chairman
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AUD220
AUDIT COMMITTEE

REPORT TITLE: GOVERNANCE QUARTERLY UPDATE – Q2 2018/19

29 NOVEMBER 2018

REPORT OF PORTFOLIO HOLDER: CLLR ASHTON – PORTFOLIO HOLDER FOR 
FINANCE 

Contact Officer:  Joseph Holmes    Tel No: 01962 848 220 Email 
jholmes@winchester.gov.uk 

WARD(S):  ALL

PURPOSE

To provide members of the Audit Committee with a summary overview of the key 
issues in respect of governance arising during the second quarter of the 2018/19 
financial year.

RECOMMENDATIONS:

1. That the Audit Committee notes the content of the report and the progress 
against the Internal Audit Plan and Annual Governance Statement as set out 
in Appendices 1 and 2.
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AUD220

IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME

1.1 This summary document supports the Council’s approach to providing 
efficient public services by managing and highlighting the latest key 
governance issues for action.

2 FINANCIAL IMPLICATIONS

2.1 None identified.

3 LEGAL AND PROCUREMENT IMPLICATIONS

3.1 None identified.

4 WORKFORCE IMPLICATIONS

4.1 None.

5 PROPERTY AND ASSET IMPLICATIONS

5.1 None. 

6 CONSULTATION AND COMMUNICATION 

6.1 Consultation on the content of the Report has been undertaken with the 
Portfolio Holder for Finance and the Chairman of the Audit Committee.

7 ENVIRONMENTAL CONSIDERATIONS

7.1 None.

8 EQUALITY IMPACT ASSESSEMENT

8.1 None required.

9 DATA PROTECTION IMPACT ASSESSMENT

9.1 None.

10 RISK MANAGEMENT

Risk Mitigation Opportunities
Reputation – ensuring that 
an effective governance 
framework is in place and 
followed

This report is a summary 
of the arrangements in 
place to ensure the 
Council’s governance 
processes and procedures 
are robust and fit for 
purpose. 

By pulling together the 
latest issues from across 
governance information 
this gives the committee 
more of an opportunity to 
identify any cross-cutting 
themes that might occur.
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11 SUPPORTING INFORMATION:

11.1 This report sets out the summary information in respect of the second quarter 
of the 2018/19 financial year concerning governance.

Annual Governance Statement

11.2 Progress against the actions included in the 2017/18 Annual Governance 
Statement is included in Appendix 2 to this report.

Gifts and Hospitality

11.3 During the period July to September 2018, there were six declarations by 
members or officers having received gifts and hospitality. 

11.4 This information will continue to be updated in future quarterly Governance 
reports.

Internal Audit assurance reports

11.5 The graph below shows the assurance levels of the completed internal audits 
that were included in the 2017/18 and 2018/19 Audit Plans.
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11.6 The limited assurance opinions issued during 2017/18 were in respect of two 
audits completed and these were for Partnership Working and Business 
Continuity.  There have been no audit reports published during 2017/18 or 
2018/19 that concluded with a “no” assurance opinion.
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AUD220

Internal Audit Management Action Tracking

11.7 The chart below shows the current position (since 1 April 2015) of the 
progress of the management actions arising from internal audit reports.  More 
detailed information is provided in the Internal Audit Progress Report included 
as Appendix 1 to this report.

Cleared
90%

Pending
 7%

Overdue
3%

Summary of audit recommendation responses

11.8 Progress against the management actions that are included in the Internal 
Audit reports are reviewed regularly and a summary table showing the status 
of these actions is reported on a quarterly basis.  These recommendations 
and actions are kept under regular review to assess where some are 
superseded by external or internal factors.

11.9 To support the Committee to quickly identify where there are overdue actions, 
the progress table on the next page includes only the audits where there are 
overdue actions.  It remains a priority for officers to focus on completing their 
actions within the agreed timescales and progress continues to be made to 
reduce the total number of overdue actions.

11.10 The table below has been updated and includes only the internal audits where 
there are currently overdue actions.

11.11 There are currently 15 overdue audit actions with no high priority overdue 
actions.

11.12 There are a number of recently completed internal audits that have pending 
but not yet overdue actions, and as such are not included in the table.

11.13 The more detailed Internal Audit Progress report provided by the Southern 
Internal Audit Partnership is included in Appendix 1 to the report.
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AUD220

Management Actions
(‘High Priority’)

Audit Review Report 
Date

Audit 
Sponsor

Assurance 
Opinion

Reported Not 
Accepted

Pending Cleared Overdue

Hampshire Cultural Trust 24/05/16 SDR Limited 3 (0) 0 (0) 0 (0) 2 (0) 1 (0)

Ethical Governance 25/10/16 SDR Adequate 12 (1) 0 (0) 0 (0) 10 (1) 2 (0)

Information Governance 28/03/17 SDR Adequate 11 (1) 0 (0) 1 (0) 7 (1) 3 (0)

Development Management 17/05/17 SDS Substantial 1 (0) 0 (0) 0 (0) 0 (0) 1 (0)

Recruitment 18/05/17 SDR Limited 6 (0) 0 (0) 0 (0) 4 (0) 2 (0)

Cyber Security 27/09/17 SDR Limited 5 (1) 0 (0) 1 (0) 2 (1) 2 (0)

Housing Planned Maintenance 01/05/18 SDS Adequate 2 (0) 0 (0) 0 (0) 1 (0) 1 (0)

Income Generation and 
Collection 11/06/18 SDR Adequate 8 (0) 0 (0) 3 (0) 3 (0) 2 (0)

Risk Management 26/10/18 SDR Adequate 6 (2) 0 (0) 5 (2) 0 (0) 1 (0)

P
age 13



AUD220

11.14 At the last meeting of the Committee, Members requested a chart be included 
in future quarterly governance monitoring reports that show the period of time 
that the outstanding audit management actions have been overdue. 

11.15 There are currently 15 overdue actions and the chart below provides details of 
amount of time that has lapsed since the target date for these actions.
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11.16 The chart above shows there is one management action that is over two 
years overdue.  This action refers to the 2016/17 audit that reviewed the 
transfer between the Council and the Hampshire Cultural Trust. 

External Audit

11.17 The External Auditor’s Annual Audit Letter 2017/18 included elsewhere on this 
Committee’s agenda (report AUD221 refers) concludes with an unqualified 
opinion on the Council’s financial statements for 2017/18.

12 OTHER OPTIONS CONSIDERED AND REJECTED 

12.1 None, this report is a summary of governance related items.

BACKGROUND DOCUMENTS:-

Previous Committee Reports:-

AUD214 Governance Quarterly Update – Q1 2018/19

Other Background Documents:-

None.
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APPENDICES:

Appendix 1 Internal Audit Progress Report

Appendix 2 Annual Governance Statement (AGS) Monitoring Report
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AUD220
Appendix 1

 -

Internal Audit Progress Report

November 2018

Winchester City Council
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Internal Audit Progress Report – November ‘18

Contents:

1. Role of Internal Audit 3

2. Purpose of report 4

3. Performance dashboard  5

4. Status of ‘live’ reports 6 - 7

5. Executive summaries ‘Limited’ and ‘No’ assurance opinions 8

6. Fraud and Irregularities 8

7. Planning and resourcing 9

8. Rolling work programme 9 - 13

9. Adjustments to the plan 13
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Internal Audit Progress Report – November ‘18

1. Role of Internal Audit

The requirement for an internal audit function in local government is detailed within the Accounts and Audit (England) Regulations 2015, 
which states that a relevant body must:

‘Undertake an effective internal audit to evaluate the effectiveness of its risk management, control and governance processes, taking 
into account public sector internal auditing standards or guidance.’ 

The standards for ‘proper practices’ are laid down in the Public Sector Internal Audit Standards [the Standards – updated 2017].

The role of internal audit is best summarised through its definition within the Standards, as an: 

The Council is responsible for establishing and maintaining appropriate risk management processes, control systems, accounting records 
and governance arrangements.  Internal audit plays a vital role in advising the Council that these arrangements are in place and operating 
effectively.  

The Council’s response to internal audit activity should lead to the strengthening of the control environment and, therefore, contribute to 
the achievement of the organisation’s objectives.

‘Independent, objective assurance and consulting activity designed to add value and improve an organisations operations.  It helps an 
organisation accomplish its objectives by bringing a systematic, disciplined approach to evaluate and improve the effectiveness of risk 
management, control and governance processes’. 

P
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Internal Audit Progress Report – November ‘18

2. Purpose of report

In accordance with proper internal audit practices (Public Sector Internal Audit Standards), and the Internal Audit Charter the Chief Internal 
Auditor is required to provide a written status report to ‘Senior Management’ and ‘the Board’, summarising:

The status of ‘live’ internal audit reports;

an update on progress against the annual audit plan;

a summary of internal audit performance, planning and resourcing issues; and

a summary of significant issues that impact on the Chief Internal Auditor’s annual opinion.

Internal audit reviews culminate in an opinion on the assurance that can be placed on the effectiveness of the framework of risk 
management, control and governance designed to support the achievement of management objectives of the service area under review.  
Assurance opinions are categorised as follows:

Substantial A sound framework of internal control is in place and operating effectively.  No risks to the achievement of system 
objectives have been identified

Adequate Basically a sound framework of internal control with opportunities to improve controls and / or compliance with the 
control framework.  No significant risks to the achievement of system objectives have been identified

Limited Significant weakness identified in the framework of internal control and / or compliance with the control framework which 
could place the achievement of system objectives at risk

No Fundamental weaknesses identified in the framework of internal control or the framework is ineffective or absent with 
significant risk to the achievement of system objectives

P
age 19



Internal Audit Progress Report – November ‘18

3. Performance Dashboard 

% of revised 
plan delivered 

(incl carry 
fwd)

26% 
Complete

19% 
Yet to 

Commence

55% 
Work in 
Progress

% Positive Customer Feedback

Actual 
96%

Target 
90%

Compliance with Public Sector Internal Audit Standards / Local Government Application Note

An ‘External Quality Assessment’ of the Southern Internal Audit Partnership was undertaken by the 
Institute of Internal Auditors (IIA) in September 2015.  The report concluded: 

 ‘It is our view that the Southern Internal Audit Partnership ‘generally conforms’ (top grading) to all of the 
principles contained within the International Professional Practice Framework (IPPF); Public Sector Internal 
Audit Standards (PSIAS); and the Local Government Application Note (LAGN). 

In accordance with PSIAS, a further self assessment was completed in April 2018 concluding that the 
Southern Internal Audit Partnership continues to comply with all aspects of the IPPF, PSIAS and LGAN.
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Internal Audit Progress Report – November ‘18

4. Status of ‘Live’ Reports

Management Actions
(‘High Priority’)

Audit Review Report 
Date

Audit 
Sponsor

Assurance 
Opinion

Reported Not 
Accepted

Pending Cleared Overdue

Hampshire Cultural Trust 24/05/16 SDR Limited 3 (0) 0 (0) 0 (0) 2 (0) 1 (0)

Ethical Governance 25/10/16 SDR Adequate 12 (1) 0 (0) 0 (0) 10 (1)  2 (0)

Environmental Health 04/11/16 SDS Adequate 10 (9) 0 (0) 0 (0) 10 (9) 0 (0)

Information Governance 28/03/17 SDR Adequate 11 (1) 0 (0) 1 (0) 7 (1) 3 (0)

Development Management 17/05/17 SDS Substantial 1 (0) 0 (0) 0 (0) 0 (0) 1 (0)

Recruitment 18/05/17 CX Limited 6 (0) 0 (0) 0 (0) 4 (0) 2 (0)

Telecommunications 05/07/17 SDR Adequate 8 (0) 0 (0) 0 (0) 8 (0) 0 (0)

Cyber Security 27/09/17 SDR Adequate 5 (1) 0 (0) 1 (0) 2 (1) 2 (0)

Working in Partnership 05/10/17 SDP Limited 6 (0) 0 (0) 2 (0) 4 (0) 0 (0)

IT Software Licensing and IT Asset 
Management 12/03/18 SDR Adequate 3 (0) 0 (0) 1 (0) 2 (0) 0 (0)
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Internal Audit Progress Report – November ‘18

Audit Review Report 
Date

Audit 
Sponsor

Assurance 
Opinion

Management Actions
(‘High Priority’)

Reported Not 
Accepted

Pending Cleared Overdue

Network Management 26/04/18 SDR Adequate 10 (0) 0 (0) 10 (0) 0 (0) 0 (0)

Business Continuity 30/04/18 SDS Limited 9 (2) 0 (0) 8 (1) 1 (1) 0 (0)

Housing Planned Maintenance 01/05/18 SDS Adequate 2 (0) 0 (0) 0 (0) 1 (0) 1 (0)

Income Generation and Collection 11/06/18 SDR Adequate 8 (0) 0 (0) 3 (0) 3 (0) 2 (0)

Procurement 12/07/18 SDR Adequate 3 (0) 0 (0) 3 (0) 0 (0) 0 (0)

Risk Management 26/10/18 SDR Adequate 6 (2) 0 (0) 5 (2) 0 (0) 1 (0)

Audit Sponsor (Director)

Chief Executive CX

Strategic Director - Resources SDR

Strategic Director - Services SDS

Strategic Director – Place SDP
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Internal Audit Progress Report – November ‘18

5. Executive Summaries of reports published concluding a ‘Limited’ or ‘No’ assurance opinion

There are no new reports published concluding a “limited” or “no” assurance opinion. 

6. Fraud and Irregularities

In accordance with the Local Government Transparency Code 2015 there is a requirement on local authorities to publish the following 
information with regard counter fraud work:

Local Government Transparency Code 2015 

Part 2 Requirements - Fraud

01.04.18 – 31.10.18

Number of occasions powers under the Prevention of Social Housing Fraud (Power to Require Information) 
(England) Regulations 2014, or similar powers have been used Nil

Total number (absolute and full time equivalent) of employees undertaking investigations and prosecutions 
of fraud 3 fte*

Total number (absolute and full time equivalent) of professionally accredited counter fraud specialists 5 fte*

Total amount of time spent by the authority on the investigation and prosecution of fraud 33 days***

Total number of new fraud cases investigated 1 **

*relates to internal audit staff across the wider SIAP only (does not include other areas of the Council that may affect reported figures i.e. legal, HR, Trading Standards, 
departmental investigating officers etc.)
**the definition of fraud is as set out by the Audit Commission in Protecting the Public Purse - ‘the intentional false representation, including failure to declare 
information or abuse of position that is carried out to make gain, cause loss or expose another to the risk of loss.’
***relates to SIAP staff only and includes time spent on proactive fraud initiatives to identify or prevent potential fraud that may not result in a formal investigation or 
prosecution.  
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Internal Audit Progress Report – November ‘18

7. Planning & Resourcing

The internal audit plan for 2018-19 was approved by the Council’s Management Team and the Audit Committee in March 2018.  

The audit plan remains fluid to provide a responsive service that reacts to the changing needs of the Council.  Progress against the plan is 
detailed within section 8.

8. Rolling Work Programme

Audit Review Audit 
Sponsor

Scoping Audit 
Outline 
Issued

Fieldwork Draft 
Report 
Issued

Final 
Report 
Issued

Assurance 
Opinion

Tracker
( on 
schedule
 Delay)

Comment

Carry Forward Reviews 2017-18

Income Generation and 
Collection

SDR      Adequate 
17/18 Annual 

Opinion

HR SDR      n/a  Position Statement

Procurement SDR      Adequate 
17/18 Annual 

Opinion

Information Governance SDR      n/a  Position Statement
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Internal Audit Progress Report – November ‘18

Audit Review Audit 
Sponsor

Scoping Audit 
Outline 
Issued

Fieldwork Draft 
Report 
Issued

Final 
Report 
Issued

Assurance 
Opinion

Tracker
( on 
schedule
 Delay)

Comment

Housing Benefits SDR      Substantial 
17/18 Annual 

Opinion

2018-19

Strategic risks

Programme & Project 
Management

SDP   

Transformation SDR  

Financial Stability SDR  Q3

Corporate Strategy

Delivering an Entrepreneurial approach to efficient public services

Asset Management SDP     

Digital Agenda SDR    

Delivering Quality Housing options
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Internal Audit Progress Report – November ‘18

Audit Review Audit 
Sponsor

Scoping Audit 
Outline 
Issued

Fieldwork Draft 
Report 
Issued

Final 
Report 
Issued

Assurance 
Opinion

Tracker
( on 
schedule
 Delay)

Comment

Affordable Housing SDS    

Improving the quality of the District's environment

Development / Building 
Control

SDS  Q4

Environmental Services 
Contract

SDS  Q4

Governance

HR - Expenses SDR   

HR – Use of Agency Staff SDR  Q3

National Fraud Initiative 
(NFI)

SDR  n/a  

Proactive Fraud Initiative 
(Training & Awareness)

SDR  n/a  n/a n/a n/a 

Proactive Fraud Initiative 
(Social Housing)

SDS Q4
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Internal Audit Progress Report – November ‘18

Audit Review Audit 
Sponsor

Scoping Audit 
Outline 
Issued

Fieldwork Draft 
Report 
Issued

Final 
Report 
Issued

Assurance 
Opinion

Tracker
( on 
schedule
 Delay)

Comment

Contract Management SDR  

Health & Safety SDP    

GDPR Compliance SDR    

Core Financial Systems

Housing Rents SDS    

Main Accounting SDR     

IT

Applications management SDR    
Delayed due to 

client availability 

Data security and 
management

SDR    
Delayed due to 

client availability

Mobile devices SDR   

Business as Usual
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Internal Audit Progress Report – November ‘18

Audit Review Audit 
Sponsor

Scoping Audit 
Outline 
Issued

Fieldwork Draft 
Report 
Issued

Final 
Report 
Issued

Assurance 
Opinion

Tracker
( on 
schedule
 Delay)

Comment

Bus Service Operator Grant SDS    - - - 
Grant certification 

work

Housing Capital Receipts 
Return

SDS  

Grant timings still 
to be confirmed by 

Ministry of 
Housing. 

Mayor’s Charity SDR  Q3

Risk Management SDR      Adequate 

Licensing SDS  

9. Adjustments to the Plan

The Human Resources audit has been split into two reviews, focussing on ‘Expenses’ and the ‘Use of Agency Staff’ respectively, with no 
change to the overall audit plan days.
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Appendix 2

Annual Governance Statement 2017/18
Progress Report – November 2018

No. Issue Actions Progress Update Lead Officer Target 
Date

Current 
Status

Regular monitoring and reporting of 
the progress against the actions in 
the Asset Management Action Plan 
to be undertaken.

All assets are recorded on the 
asset register database and 
works carried out are also 
recorded on Uniform system to 
allow ongoing monitoring and 
reporting of works.

Corporate 
Head of 
Asset 
Management

Ongoing Green1 Asset Management – 
the need to ensure that 
the Council has the 
capacity and skills to 
deliver the approved 
Asset Management Plan.

Internal Audit planned for 2018/19 
to review the assurance over 
effectiveness and delivery of Asset 
Management Plan including repairs 
and maintenance to non-housing 
assets (planned and reactive)

Audit fieldwork completed and 
draft report issued.

Corporate 
Head of 
Asset 
Management

Audit to be 
carried out 
during Q2 
of 2018/19 

Green

Refresh the progress monitoring 
reports for the Council’s significant 
projects

Monthly programme and project 
monitoring reports updated to 
new style and layout. 

Strategic 
Director: 
Resources

June 2018 Complete

Agree the governance 
arrangements for managing the 
Councils significant projects and 
set out in a new Project 
Governance Policy 

Project Gateways now 
established and defined 
alongside governance 
arrangements for the approval of 
projects to pass through the 
gateways.

Strategic 
Director: 
Resources

September 
2018

Green

2 Project Governance 
and Reporting – 
ensuring that each of the 
Council’s significant 
projects follow the 
agreed project 
governance policy. 

Ensure that all significant projects 
follow the arrangements as set out 
in the Project Governance Policy. 

Programme Management Group 
(PMG) has responsibility for 
ensuring that all projects follow 
the new established governance 

Strategic 
Director: 
Resources

October 
2018

Green
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No. Issue Actions Progress Update Lead Officer Target 
Date

Current 
Status

arrangements

Internal Audit scheduled to take 
place in Q3 2018/19 covering 
Programme and Project 
Management.  This audit was 
deferred from the 2017/18 Audit 
Plan

Scoping meeting held for the 
audit in October with fieldwork 
during late October and 
November.

Strategic 
Director: 
Resources

December 
2018

Green

3 Contract Management 
– ensuring that the 
Council maintains a 
comprehensive, publicly 
accessible contract 
register, following its own 
contract procedure rules.

Ensure that a comprehensive 
contract register of all contracts 
over £5,000 is maintained and 
available to the public. 

There has been increase in the 
numbers of contracts added to 
the Council’s contract register 
which is held on the South East 
Business Portal and is available 
for viewing by the public.

Strategic 
Director: 
Resources

Ongoing Green

6 Corporate Peer Review 
Action Plan

Completion of the actions included 
in the 2017 Corporate Peer 
Challenge Action Plan, including a 
review of political structures and 
developing a shared understanding 
of the financial challenges ahead

LGA Peer Challenge follow-up 
review took place over two days 
during September 2018.  
A report summarising the follow-
up visit is included on this 
Committee’s agenda (Report 
AUD224 refers)

Strategic 
Director: 
Resources

October 
2017

Green
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AUD222
AUDIT COMMITTEE

REPORT TITLE: MANAGING PROJECT RISKS

29 NOVEMBER 2018

REPORT OF PORTFOLIO HOLDER: CLLR ASHTON – PORTFOLIO HOLDER FOR 
FINANCE 

Contact Officer:  Joseph Holmes    Tel No: 01962 848 220  Email 
jholmes@winchester.gov.uk 

WARD(S):  ALL

PURPOSE

This report sets out details of how the Council manages major project risks and how 
assurance is gained that the risks are being managed effectively. 

RECOMMENDATIONS:

1. That the report be noted.
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IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME

1.1 Effective use of risk management supports the Council to manage threats and 
opportunities to achieve the aims and objectives as set out in the Council 
Strategy.

2 FINANCIAL IMPLICATIONS

2.1 None directly.

3 LEGAL AND PROCUREMENT IMPLICATIONS

3.1 None.

4 WORKFORCE IMPLICATIONS

4.1 None directly.

5 PROPERTY AND ASSET IMPLICATIONS

5.1 None. 

6 CONSULTATION AND COMMUNICATION 

6.1 Executive Leadership Board and the Portfolio Holder for Finance have been 
consulted on the content of the report 

7 ENVIRONMENTAL CONSIDERATIONS

7.1 None required.

8 EQUALITY IMPACT ASSESSEMENT

8.1 None required.

9 DATA PROTECTION IMPACT ASSESSMENT

9.1 None.

10 RISK MANAGEMENT

This paper concerns the Council’s approach to risk management on key projects and 
so many of the considerations of the below will be reviewed as part of the Audit 
Committee’s review of the paper and presentation.

Risk Mitigation Opportunities
Property n/a
Community Support n/a n/a

Page 32



AUD222

Timescales n/a n/a
Project capacity n/a n/a
Financial / VfM n/a n/a
Legal n/a n/a
Innovation n/a n/a
Reputation n/a n/a
Other n/a n/a

11 SUPPORTING INFORMATION:

11.1 At the last meeting of the Committee during consideration of the Risk 
Management Policy for 2018, Members agreed that an item be brought to the 
next meeting to cover managing risks in major projects and how assurance 
could be given.

11.2 The Council’s Risk Management Policy (see AUD219 that went to the 
previous Audit Committee meeting in July) outlines the approach it takes with 
regard to managing risks and opportunities using a structured, focused and 
proportional methodology.

11.3 This approach is adopted by the Council for identifying and managing all 
types of risk including those risks relevant to the major projects.

11.4 The Cabinet has established a separate committee for each major project that 
takes responsibility for ensuring that effective actions are in place to address 
key risks.  The risk registers for the Sport & Leisure and Station approach 
Cabinet committees are appendices to this report.

11.5 There will be a presentation to the Audit Committee on risk management on 
the projects to enable a more interactive discussion of how key project risks 
are considered across the projects and where there are any risks combined 
across the projects.

Chesil Lodge

11.6 As an example of how major project risks are managed, below are details of 
how the risks were managed for the recently completed Chesil Lodge project.

11.7 A Council risk register was maintained throughout the Chesil Lodge project 
with risks categorised as Financial, Reputational and Technical/Legal.

11.8 This risk register complemented the contractor risk register maintained by 
Galliford Try which dealt with more detailed technical and programme issues.

11.9 The Council Risk Register was reported to and reviewed at each Project 
Board meeting.  Each risk was assigned a lead and the whole register was 
overseen by NHT.  Anything that was highlighted as a red risk was specifically 
escalated for Board attention. 
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11.10 In some cases this was for information as mitigation was already in place, at 
others it was for discussion and resolution.  Discussion at Board was not 
limited to red risks and the forum proved to be a useful arena to problem solve 
and mitigate risks. The Board also had a role in adjusting risks levels as it saw 
fit.

11.11 The approach taken to risk management was not unusual, however key points 
to note are that:

 Risk management and the role of the Project Board were intertwined. 
The Register was discussed at each Board meeting and the Board help 
generate solutions. 

 The process empowered risk leads and others to highlight areas of 
concern and to seek support.  The Board provided an authoritative and 
challenging, but ultimately a supportive, “no blame” environment for 
problems to be resolved.

 Each risk was owned. Where progress was not being made by the 
owner either (a) difficulties occurred (e.g. delays, heightened risk 
problems for inter-connected issues, or (b) the Board provided a Forum 
for that owner to seek support on progressing matters (e.g. resolving 
conflicting objectives, seeking extra input/staff resource).

 The Register was dynamic.  It was reviewed between meetings, risk 
level was adjusted and, after initial scoping, new risks added as they 
emerged.

 The Register was a little more detailed than is perhaps seen in other 
circumstances, reflecting the desire for tight control and the 
membership and role of the Board.

 Issues on the Register were often also agenda items at Board 
meetings.  The Register provided an opportunity to sense check and 
close off discussions on matters that were higher risk.

 Issues other than red risks were discussed where desirable.

 At times the complexities of dealing with the risks required small task 
and finish groups/activities. The Register/Board was helpful in ensuring 
sufficient importance was attached to dealing with the risk by 
individuals/teams.

12 OTHER OPTIONS CONSIDERED AND REJECTED 

12.1 None.

BACKGROUND DOCUMENTS:-

Previous Committee Reports:-

AUD219 Risk Management Policy 2018
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Other Background Documents:-

None

APPENDICES:

Appendix A – Sport & Leisure Park risk register CAB3076 (LC) – appendix 2

Appendix B – Station Approach risk register CAB3083 (SA) – appendix 4
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Winchester Sport and Leisure Centre Project – Risk Register

Page 1

Audit Committee 29 November 2018 – Appendix A

Winchester Sport and Leisure Centre Project – CAB3076 (LC) Appendix 2

Risk Register – Key:  

Likelihood Probability
Highly Unlikely 1% to 25% chance in 5 years
Unlikely 26% to 50% chance in 5 years
Likely 51% to 75% chance in 5 years
Highly Likely 76% to 100% chance in 5 yearsRisk Proximity Score Time scale
1 Occurring within the next 3 months
2 Occurring within the next 6 months
3 Occurring within the next 1 year
4 Unlikely to occur within 1 year

Financial Impact Score Time scale
£ £1 – £20,000
££ £20,0001 - £200,000
£££ £200,001 - £2,000,000
££££ £2,000,001 plus

Likelihood Rating
It is unlikely that in many cases the probability of a risk occurring 
can be calculated in a statistically robust fashion as we do not 
have the data to do so. However, as an indicator, the likelihood is 
defined by the following probability of a risk occurring:

Risk Proximity
The score for risk proximity supports the Council in focusing on 
certain risks that may occur soon and ignore risks that will not 
occur in the near future. This enables risk management to be 
more efficient.
A number of between 1 and 4, where 1 means the risk is about to 
occur within the next 3 months and 4 means the risk is not likely 
to occur within the next year is provided.

Financial Impact
The financial impact to the Council is an important consideration, 
however this should be viewed alongside the likelihood of the risk 
occurring and not assumed to be inevitable.  
The scoring of the financial impact relates to the cost to the 
Council if that risk were to occur, however it should not relate to 
the cost of managing or mitigating the risk.
The financial impact is scored as highly likely it would be prudent 
for the Council to ensure that it has set aside an adequate 
financial provision.  The financial impact is scored as follows:
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Impact Rating
The following table provides the definitions which should be used when determining whether a risk would have a Low, Moderate, Major or Significant impact

Low (1) Moderate (2) Major (3) Significant (4)

Financial Less than £20K £20k or over and less than 
£200K

£200K or over and less 
than- £2MK £2M plus

Service Provision No effect Slightly Reduced Service Suspended Short 
Term / reduced

Service Suspended Long 
Term

Statutory duties not 
delivered

Health & Safety Sticking Plaster / first aider
Broken bones/illness
Lost time, accident or 
occupational ill health

Loss of Life/Major illness – 
Major injury incl broken 

limbs/hospital admittance. 
Major ill health

Major loss of life/Large 
scale major illness

Morale Some hostile relationship 
and minor non cooperation Industrial action Mass staff leaving/Unable to 

attract staff

Reputation No media attention / minor 
letters

Adverse Local media 
Leader Adverse National publicity Remembered for years
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Winchester Sport and Leisure Centre Project – Risk Register

Page 3

Govt relations One off single complaint Poor Assessment(s) Service taken over 
temporarily

Service taken over 
permanently

Risk Number:  1 Risk Owner:  Project Executive

Risk Title:  Project is not financially viable

Current Risk Score
Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Full Business Case  gateway does not 
confirm that project is financially viable.

The management fee proposed by the 
potential operator and/or the cost of 
construction are not in line with current 
estimates
Significant and unforeseeable change in 
external financial/macro economic position                  

(“Viable” =  that the annualised cost of the 
project to the Council based on the 
preferred facility mix is sufficiently close to 
the income expected to be generated from 
a management contract in relation to be a 
sustainable investment). 

Project may be  halted 
for review of underlying 
assumptions.  Revisions 
are tested and agreed.  
Project recommences on 
revised brief, timetable 
and cost estimate.

Ensure Cabinet is fully aware of likely 
cost/income equation of facility mix and 
facility management options. Do not permit 
‘project creep’ to add non-essential additional 
cost elements.

Provide sufficient detail to consultancy team 
to permit accurate projections of cost and 
income. Close liaison with contractor and 
design team.  Progressing design to RIBA 
Stage 4 before passing to contractor.

Continue to assess all aspects of the project 
through Business Case Modelling. Soft 
market testing exercise undertaken.  Monitor 
economic prospects, include substantial 
contingency in forecasts and secure financial 
certainty where possible.

Manage public expectations of project 
content and cost, highlight danger of 

Likely
(Probability 
51% - 75%)

Significant
(4)

2 ££
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Winchester Sport and Leisure Centre Project – Risk Register

Page 4

optimism bias.
Residual Risk ScoreFurther actions? Target Date

Likelihood Impact
Cabinet Committee will make key decisions in line with project plan.  
Decisions requiring approval of full Council under the Constitution will 
be referred accordingly.  Regular reporting on progress will be made.

Feb 2019 Unlikely
(Probability 26% - 50%)

Significant
(4)

Risk Number:  2 Risk Owner:  Project Executive

Risk Title:  Absence of financial support from project partners

Current Risk Score

Causes Consequences Current Controls
Likelihood Impact

Risk
Proximity

Financial 
impact

External grants and partner funding does 
not materialise or offers withdrawn 
because Council cannot meet funders’
requirements

Project could be 
rendered nonviable by 
increasing Council 
proportion of cost. 
Review project as in R1.

Continue negotiations with partner 
organisations and external funders.  Maintain 
contacts at senior level to create alignment of 
expectations.

Likely
(Probability 
51% - 75%)

Significant
(4)

2 ££££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Translation of negotiated arrangement into legal documentation.  
Continue Financial appraisal of contribution’s value to the scheme vs 
financial contribution.

Nov 2018  Unlikely
(Probability 26% - 50%)

Significant
(4)
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Risk Number:  3 Risk Owner:  Project Executive

Risk Title:  Council unable to recover VAT on construction costs

Current Risk Score

Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Project and governance structure means 
that Council unable to recover VAT 
incurred on construction costs.

The project cost would 
increase significantly 
and possibly become
non-viable or show
major overspend if
HMRC refuses
claims.

Obtain best available VAT advice at 
appropriate stages and before decision 
making.  Reflect VAT advice in negotiations 
with funding partners.

Unlikely
(Probability 
26% - 50%)

Significant
(4)

1 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Advice reflected in decisions taken, ongoing advice as required. Nov 2018 Unlikely
(26% - 50%)

Major
(3)
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Risk Number:  4 Risk Owner:  Project Executive

Risk Title:  Stakeholders expectations on pricing and usage not met

Current Risk Score

Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Pricing and usage strategy necessary to 
create viable project is not in line with 
stakeholder expectations.
i.e. hire charges for club use, membership 
levels etc.

Business Case and 
procurement of operator 
specification may need 
to be reviewed if Council 
wishes to alter pricing 
and usage strategy.

Maintain dialogue with main users.

Soft market test assumptions with potential 
operators.

Ensure Cabinet agrees pricing and usage 
strategy.

Likely
(Probability 
51% - 75%)

Moderate 2 £

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Dialogue with likely user groups.  Ongoing soft market testing to 
determine external views.

Nov 2018 Unlikely
(Probability 26% - 50%)

Low
(1)
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Risk Number:  5 Risk Owner:  Project Executive

Risk Title:  Stakeholders dissatisfied with facility mix

Current Risk Score

Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Stakeholders dissatisfied with proposed 
facilities seek more consultation even after 
decisions are made. 

Council delays decision 
making.  Cost increase 
arising from either 
agreement to 
stakeholder views or 
time delay could 
jeopardise project.

Engage effectively through all stages of the 
design and planning process.

Remain firm on delivery to time and budget.
 

Unlikely
(Probability 
26% - 50%)

Moderate
(2)

2 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Continue consultation and engagement process. N/A Unlikely
(Probability 26% - 50%)

Low
(1)
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Risk Number:  6 Risk Owner:  Project Executive

Risk Title:  Project programme/project delivery delayed

Current Risk Score

Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Delay in programme/ delivery and 
resulting cost implications due to staff 
capacity and other information and or 
decisions being made/available at relevant 
stages of the project.  

Potential for project 
delay due to a number 
of potential factors. 

This could also include 
the delivery of 
associated mitigation, 
accommodation or 
facilitating works.

Stride Treglown and LA architects appointed 
to undertake engagement and design work.
Mace appointed as project managers and 
cost consultants.
Civil & Structural and Building Services 
engineering consultancies appointed
Other specialisms appointed.
Allocate sufficient staff resources by 
prioritising within project programme.
Identify and undertake mitigation, 
accommodation or facilitating works well in 
advance and ensure decisions made on 
these early.

Unlikely
(Probability 
26% - 50%)

Major
(3)

1 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Monthly meetings established between the Project Office and relevant 
teams.  Good liaison with agencies including Sport England, 
Environment Agency, Southern Water and other utility companies to 
identify issues in time to adequately address.

Ongoing Unlikely
(Probability 26% - 50%)

Moderate
(2)
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Risk Number:  7 Risk Owner:  Project Executive

Risk Title:  Unexpected costs arise for keeping River Park Leisure Centre open

Current Risk Score

Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Unexpected costs arise for keeping 
existing River Park Leisure Centre (RPLC) 
open

Rising financial costs to 
keep RPLC open and 
running may require 
difficult decisions 
between additional 
capital expenditure and 
facility availability 
depending on scale. 
Expenditure on RPLC 
depletes reserves.

Monitor condition of existing facility 
carefully. 
Allow some contingency in budget planning 
if possible. Identify, approve & monitor 
maintenance costs.

Unlikely
(Probability 
26% - 50%)

Moderate-
Major
(2/3)

3 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Keep building condition under review.  Will remain a risk until RPLC 
closes.  The 2018/19 capital programme includes a budget to 
undertake essential capital works required to extend the life of RPLC.

N/A Unlikely
(Probability 26% - 50%)

Moderate
(2)
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Risk Number:  8 Risk Owner:  Project Executive

Risk Title:  Legal challenges are raised

Current Risk Score
Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Legal challenges to any aspect of decision 
making and or procurement.

If legal challenges are 
successful the project is 
halted.
If unsuccessful - a delay 
in the development and 
additional costs to the 
project which may 
render it unviable.

Ensure any legal challenges can be 
mitigated by obtaining expert advice and 
evidence to guide and inform processes.
Raise awareness of implications of delay.

Input from advisory panels.

Unlikely
(Probability 
26% - 50%)

Significant
(4)

3 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Continue to obtain expert advice on procurement and to inform 
decision making

N/A Unlikely
(Probability 26% - 50%)

Major
(3)
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Risk Number:  9 Risk Owner:  Project Executive

Risk Title:  Planning permission is refused

Current Risk Score
Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Planning application submitted is not in 
line with planning policy.

Project will require 
revisions with cost 
implications.  Could 
require reconsideration 
of project content.

Continue to engage intensively with 
planning representatives and consultative 
bodies including South Downs National 
Park Authority.  Carry out pre application 
and relative screening. 

Engage with the nominated Case Officer 
early in the project process.

Reflect input carefully from 4 stages of 
engagement 

Input from Advisory panels 

External planning consultant appointed.

Unlikely
(Probability  
26% - 50%)

Significant
(4)

3 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Continue to liaise with Case Officer and consultative bodies on latest 
progress with planning application.

Oct 2018 Unlikely
(Probability 26% - 50%)

Low
(1)
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Risk Number:  10 Risk Owner:  Project Executive

Risk Title: Unable to agree highway requirements 

Current Risk Score
Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Hampshire County Council are not 
satisfied with highway proposals for Bar 
End Road put forward as part of planning 
application and agreement cannot be 
reached

Could lead to additional 
land requirements and 
costs

Continue discussions with HCC Unlikely
(Probability 
26% - 
50%)

Moderate
(2)

1 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Further technical work with Highway Authority Sep 2018 Unlikely
(Probability 26% - 50%)

Moderate
(2)
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Risk Number:  11 Risk Owner:  Project Executive

Risk Title:  Technical studies identify adverse issues

Current Risk Score
Causes Consequences Current Controls

Likelihood Impact

Risk
Proximity

Financial 
impact

Issues are identified that require further 
investigation or mitigation.

Could affect delivery if 
results have significant 
cost implications. Could 
affect ability to deliver 
certain aspiration. 

Undertake studies early in process.
Ensure correct scope for studies.
Review the scope of these studies and 
update as required in conjunction with 
appointed design team.

Highly Likely
(Probability 
76% -100%)

Moderate
(2)

1 ££

Residual Risk ScoreFurther actions? Target Date
Likelihood Impact

Review and update studies as required - technical studies undertaken 
include on site conditions and utilities in consultation with the design 
team.  These technical studies have and will continue to inform the 
design and project programme.

Sep 2018 Unlikely
(Probability 26% - 50%)

Moderate
(2)
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Audit Committee 29 November 2018 – Appendix B

Station Approach – CAB3083 (SA) Appendix 4

Key Risks for Report

Risk Register – Key:  

Likelihood Probability
Highly Unlikely 1% to 25% chance in 5 years
Unlikely 26% to 50% chance in 5 years
Likely 51% to 75% chance in 5 years
Highly Likely 76% to 100% chance in 5 years
Risk Proximity Score Time scale
1 Occurring within the next 3 months
2 Occurring within the next 6 months
3 Occurring within the next 1 year
4 Unlikely to occur within 1 year

Financial Impact Score Time scale
£ £1 – £20,000
££ £20,0001 - £200,000
£££ £200,001 - £2,000,000
££££ £2,000,001 plus

Likelihood Rating
It is unlikely that in many cases the probability of a risk occurring 
can be calculated in a statistically robust fashion as we do not 
have the data to do so. However, as an indicator, the likelihood is 
defined by the following probability of a risk occurring:

Risk Proximity
The score for risk proximity supports the Council in focusing on 
certain risks that may occur soon and ignore risks that will not 
occur in the near future. This enables risk management to be 
more efficient.
A number of between 1 and 4, where 1 means the risk is about to 
occur within the next 3 months and 4 means the risk is not likely 
to occur within the next year is provided.

Financial Impact
The financial impact to the Council is an important consideration, 
however this should be viewed alongside the likelihood of the risk 
occurring and not assumed to be inevitable.  
The scoring of the financial impact relates to the cost to the 
Council if that risk were to occur, however it should not relate to 
the cost of managing or mitigating the risk.
The financial impact is scored as highly likely it would be prudent 
for the Council to ensure that it has set aside an adequate 
financial provision.  The financial impact is scored as follows:
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Impact Rating
The following table provides the definitions which should be used when determining whether a risk would have a Low, Moderate, Major or Significant 
impact

Low (1) Moderate (2) Major (3) Significant (4)

Financial Less than £20K £20k or over and less than 
£200K

£200K or over and less than 
£2m £2m plus

Service Provision No effect Slightly Reduced Service Suspended Short 
Term / reduced

Service Suspended Long 
Term

Statutory duties not 
delivered

Health & Safety Sticking Plaster / first aider
Broken bones/illness
Lost time, accident or 
occupational ill health

Loss of Life/Major illness – 
Major injury incl broken 

limbs/hospital admittance. 
Major ill health

Major loss of life/Large 
scale major illness

Morale Some hostile relationship 
and minor non cooperation Industrial action Mass staff leaving/Unable to 

attract staff

Reputation No media attention / minor 
letters

Adverse Local media 
Leader Adverse National publicity Remembered for years

Govt relations One off single complaint Poor Assessment(s) Service taken over 
temporarily

Service taken over 
permanently
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Station Approach Key Risks for Report CAB3083(SA)

Risk Number:  1 Risk Owner:  Project Executive
Risk Title:  Change in commercial market

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Change in commercial 
market (concern ahead to 
2019)

Delay in project programme.
Changes to the programme and 
scope of the project incur additional 
fees under the contract.
Impact on the interested 
businesses. 
Impact on the local economy.
Impact on the Medium Term 
Financial Strategy.

Mitigate 
1. Maintain political support to 
move project forward and prevent 
delays.
2. Continued economic and political 
monitoring.

Likely Major 4 £££ - 
££££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Market the site and pursue other tenants
Market testing should also be undertaken to ensure continuing demand.

Q4 2018 Unlikely Moderate

Risk Number:  2 Risk Owner:  Project Executive
Risk Title:  Planning application decision delay

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Planning Permission is 
significantly delayed 

Delay in project programme.
Changes to the programme and 
scope of the project incur additional 
fees under the contract.
Impact on the interested 
businesses.
Impact on the local economy.
Impact on the Medium Term 
Financial Strategy.

Mitigate 
1. Engage with the nominated Case 
Officer early in the project process.  
2. Ensure that the design principles 
are in accordance with the themes 
of Local Plan Part 2.  
3. Seek pre application advice prior 
to submission of the Planning 
Application

Likely Significant 4 £££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Continue engagement with officers in other teams to identify areas of concern and/or 
opportunities to enhance a planning application.

Q2 2019 Unlikely Major

P
age 53



Risk Number:  2 Risk Owner:  Project Executive
Risk Title:  Planning application decision delay
Causes Consequences Current Controls Current Risk Score Risk 

Proximity
Financial 
impactLikelihood Impact

Planning Permission is 
significantly delayed 

Delay in project programme.
Changes to the programme and 
scope of the project incur additional 
fees under the contract.
Impact on the interested 
businesses.
Impact on the local economy.
Impact on the Medium Term 
Financial Strategy.

Mitigate 
1. Engage with the nominated Case 
Officer early in the project process.  
2. Ensure that the design principles 
are in accordance with the themes 
of Local Plan Part 2.  
3. Seek pre application advice prior 
to submission of the Planning 
Application

Likely Significant 4 £££

Further actions Target 
date

Residual Risk Score
Likelihood Impact

Continue engagement with officers in other teams to identify areas of concern and/or 
opportunities to enhance a planning application.

Q2 2019 Unlikely Major

Risk Number:  3 Risk Owner:  Project Executive
Risk Title:  Planning application decision refusal 

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Planning Permission is 
refused

Delay in project programme.
Changes to the programme and 
scope of the project incur additional 
fees under the contract.
Impact on the interested 
businesses.
Impact on the local economy.
Impact on the Medium Term 
Financial Strategy.

Mitigate 
1. Engage with the nominated Case 
Officer early in the project process.  
2. Ensure that the design principles 
are in accordance with the themes 
of Local Plan Part 2.  
3. Seek pre application advice prior 
to submission of the Planning 
Application

Highly 
unlikely

Significant 4 £££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Continue engagement with officers in other teams to identify areas of concern and/or 
opportunities to enhance a planning application.

Q2 2019 Highly unlikely Major
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Risk Number:  4 Risk Owner:  Project Executive
Risk Title:  Designs and Gateway approvals

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Designs are rejected and 
gateways not approved 

Delay in project programme.
Changes to the programme and 
scope of the project incur additional 
fees under the contract.
Design Team’s fees become 
unrecoverable.
Impact on the interested 
businesses. 
Impact on the Medium Term 
Financial Strategy.

Mitigate
1. Work with Design Team during 
formulation of designs to ensure 
these reflect the themes and 
principles of the brief so Cabinet 
Members can be comfortable to 
proceed with recommended design. 
2. Establish bi-monthly briefings for 
Cabinet (SA) Committee members 
and keep other members informed 
through informal Cabinet.  Involve 
ward member representative in 
Advisory Panel. 

Likely Significant 1 ££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Agree programme at start of each stage and sign-off amendments with Project Board and 
Committee members.

Q1 2019 Unlikely Major

Risk Number:  5 Risk Owner:  Project Executive
Risk Title:  Demonstrating LEP Business Case for funding bid

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

LEP Business Case is not 
fully accepted

Bid for Local Enterprise Partnership 
(LEP) funding is unsuccessful.
Loss of potential £5M bid.
Loss of opportunity to regenerate 
areas of public realm.
Carfax scheme not enhanced by 
public realm works nor supported 
by LEP funding.

Mitigate - 
1. Complete LEP Business Case, 
supported by the project outline 
business case and ensure it is 
reviewed by the relevant officers 
before submission. 

Unlikely Major 2 ££££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact
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Ensure good engagement with EM3 LEP Q3 2018 Highly unlikely Moderate
Risk Number:  6 Risk Owner:  Project Executive
Risk Title:  Public realm design work delays and agreements

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Public realm design work 
delayed or agreement for 
works cannot be reached 
in a timely manner on land 
controlled by 3rd parties, 
results in not being able to 
meet required LEP 
spending programme.

Bid for Local Enterprise Partnership 
(LEP) funding is unsuccessful or 
cannot be spent by the deadline.
Loss of potential £5m bid
Loss of opportunity to regenerate 
areas of public realm.
Carfax scheme not enhanced by 
public realm works.

Mitigate - 
1. Close liaison with M3 Enterprise 
LEP, and partner organisations who 
own 3rd part land throughout the 
project to agree priorities for spend 
and mechanisms and programme 
for delivery.

Likely Major 3 ££££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Continue close engagement with landowners for public realm works and identify any 
requirements for sign-off using their processes.

Q3 2018 Unlikely Major

Risk Number:  7 Risk Owner:  Project Executive
Risk Title:  Design and public expectations

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Design does not meet 
public expectation due to 
limitations of viability or 
delivery.

Local residents and members of the 
public feel disengaged in the 
project or object to aspects of the 
scheme, leading to dissatisfaction 
with the development and potential 
campaigns against the 
development which may delay 
matters and cause additional costs 
to be incurred

Mitigate - 1. Put Engagement and 
Communication Strategy in place, 
setting out how to engage 
interested parties in the design 
process; implement 
Communications Plan.2. Work 
closely with the Communications 
team at WCC to ensure awareness 
of the most recent updates, any 
concerns for issues that arise which 
may cause people to raise 
concerns and engage with 
stakeholders regularly to ensure 
they are kept well informed about 
the project.

Likely Moderate 2 £-££

Further actions Target Residual Risk Score
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date Likelihood Impact
Use Advisory Panel through design stages to provide further updates on progress of 
project and use feedback.

Q4 2018 Unlikely Low

 
Risk Number:  8 Risk Owner:  Project Executive
Risk Title:  Stakeholder approvals

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Stakeholder approvals for 
scheme may not be 
forthcoming as sought by 
programme.

Public realm improvements cannot 
be delivered as per programme.
Carfax scheme not enhanced by 
public realm works nor supported 
by LEP funding.

Mitigate - 
1. Continue work with Hampshire 
County Council to explore potential 
schemes that could be delivered in 
conjunction with both authorities to 
improve the public realm in this 
area.
2. Involve other agencies, 
landowners including Network 
Rail/SW Railway, the BID.

Unlikely Moderate 3 ££££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Further liaison with LEP regarding how funding can be used to support the Carfax 
development.

Q4 2018 Highly unlikely Moderate

Risk Number:  9 Risk Owner:  Project Executive
Risk Title:  Changes in markets, costs, and taxation treatment on financial return

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Changes in markets, cost 
of construction and/or 
borrowing or other 
financial/taxation 
elements mean that the 
scheme does not achieve 
a financial return.

Full project business case does not 
achieve commercial and / or 
financial viability

Mitigate
1.  Ensure there is a proper 
discussion to establish the most 
appropriate business mix to deliver 
the expected outcomes and that 
this is backed up with a solid 
evidence base. 
2.  Liaise with the Finance Team to 
ensure the financial models and 
assumptions reflect the expected 

Unlikely Significant 3 ££££
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outcomes and they include the 
latest information that is available. 
3. Continue to review costs and 
values before deciding to proceed.  
4. Carry out continual economic 
and political monitoring.
5. Ensure an element of 
contingency is built into the 
construction budget.

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Establish processes to promote financial due diligence, whereby any officer or councillor 
involved in the project receives regular updates on the input assumptions for the financial 
modelling and is encouraged to robustly challenge these and any subsequent outputs from 
the financial model as the project progresses. 
Instruct a full financial and cost report prior to submitting any planning application.

Q4 2018 Unlikely Moderate

Risk Number:  10 Risk Owner:  Project Executive
Risk Title:  Highway Authority agreement

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Design not acceptable to 
Highways Authority, or 
approvals not forthcoming 
on account of Movement 
Strategy timetable, or 
other reasons.

Delay in project programme.
Changes to the programme and 
scope of the project incur additional 
fees under the contract.
Impact on the interested 
businesses. 
Impact on the local economyImpact 
on the Medium Term Financial 
Strategy.

Mitigate 
1. Continually engage with HCC as 
the designs are developed.  2. An 
Engagement and Communication 
Strategy sets out proposals to 
engage interested parties in the 
design process.  HCC will be a key 
stakeholder for this.

Unlikely Significant 1 ££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

None at this time n/a Highly Unlikely Major

Risk Number:  11 Risk Owner:  Project Executive
Risk Title:  Expectations of spending on public realm
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Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Expectations of spending 
on public realm exceed 
practical requirements for 
LEP bid, and amount of 
funding available.

Public concern is raised regarding 
the public realm proposals.

Mitigate
Retain Public Realm spending to 
within confines of red line and 
agree this with LEP
Maintain communications with LEP 
and demonstrate in business case 
how works in advance will support 
the development of the public realm 
in line with the LEP requirements.

Unlikely Major 3 ££-£££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Encourage alternative delivery mechanisms for projects in the public realm strategy that 
are out of scope for the LEP bid spending.

Q3 2018 Unlikely Major

Risk Number:  12 Risk Owner:  Project Executive
Risk Title:  Project delivery

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Project does not result in 
development

Council then become liable for 
repayment of borrowed capitalised 
costs in full.

Accept - Project does not result in 
development and so capitalised 
design costs must be charged as a 
one-off expense to revenue.  If 
these costs have been financed by 
borrowing the Council must repay 
the borrowing and finance the costs 
from revenue reserves. 

Unlikely Significant 3 ££££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

None identified at this stage n/a unlikely Major

Risk Number:  13 Risk Owner:  Project Executive
Risk Title:  Programme risks in relation to governance, finance, resourcing and contingency

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

P
age 59



Pressure on delivery 
timescale to ensure 
securing tenants for site 
and retain public support.

Pressure put on project programme 
removes contingency from design, 
business case and delivery stages.
Programme may require elements 
of overlapping RIBA stages.
Work is commissioned at an agreed 
level of financial risk.

Mitigate
Use risk register to monitor and 
manage risks to avoid them 
becoming issues.
Manage all parties’ expectations for 
delivery timescales.
Identify issues with relevant parties 
when they occur, and flag impacts 
on programme.
Seek advice on any governance 
process changes.  

Likely Major 2 ££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

None identified at this stage n/a Likely Moderate

Risk Number:  14 Risk Owner:  Project Executive
Risk Title:  Delivery decisions

Current Risk ScoreCauses Consequences Current Controls
Likelihood Impact

Risk 
Proximity

Financial 
impact

Decision on delivery Council takes development route 
which increases the risks to the 
Council and requires increased 
insurance limits and indemnities.

Mitigation -
Advice form the Council’s internal 
and external risk advisors has been 
obtained to set the current 
insurance limits.  The Council has 
cover for public liability and 
employer's liability and can decide 
to increase this if after a risk re-
assessment this is required.  

Unlikely Major 3 ££

Residual Risk ScoreFurther actions Target 
date Likelihood Impact

Whilst unlikely, if a review of the risk assessment identified a need to increase insurance 
limits, the Council has the option of requesting contractors to increase insurance cover.

Q 4 2020 Unlikely Low
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AUD221
AUDIT COMMITTEE

REPORT TITLE: ANNUAL AUDIT LETTER 2017/18

29 NOVEMBER 2018

REPORT OF PORTFOLIO HOLDER: CLLR ASHTON – PORTFOLIO HOLDER FOR 
FINANCE 

Contact Officer:  Liz Keys    Tel No: 01962 848 226 Email: lkeys@winchester.gov.uk 

WARD(S):  ALL

PURPOSE

The purpose of the Annual Audit Letter (AAL) is to communicate the key issues 
arising from the external auditors’ work to all Councillors and external stakeholders, 
including members of the public.

The Council’s external auditor’s Ernst and Young LLP (EY) have now presented the 
AAL for 2017/18, which is appended to this report. It confirms that EY were able to 
give an unqualified audit opinion on the financial statements and that the Council has 
put in place proper arrangements to secure value for money in the use of resources.

The receipt of the AAL marks the conclusion of the external audit work in relation to 
the 2017/18 financial year.  The letter has been discussed with officers and is 
published on the Council’s website.

RECOMMENDATIONS:

1. That the Committee:
i. Takes the opportunity to discuss the contents of the Annual Audit 

Letter 2017/18 and raises any issues with the External Auditors; and
ii. Confirms its acceptance of the Annual Audit Letter 2017/18
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AUD221

IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME

1.1 The findings from external audit reviews contribute to the corporate 
governance arrangements of Winchester City Council, which in turn supports 
the achievement of the outcomes and objectives of the Council Strategy.

2 FINANCIAL IMPLICATIONS

2.1 The final fee for the external audit work on the financial statements and the 
value for money conclusion is £56,336, in line with the scale fee set by Public 
Sector Audit Appointments (PSAA).  However, EY are proposing an additional 
£779 charge for work they undertook on the restatement of the 
Comprehensive Income and Expenditure Statement.  This scale fee variation 
is yet to be agreed by PSAA (who make decisions on the reasonableness of 
all fee variations based on the whether it considers that substantially more 
work was required than envisaged by the scale fee).

3 LEGAL AND PROCUREMENT IMPLICATIONS

3.1 None.

4 WORKFORCE IMPLICATIONS

4.1 None.

5 PROPERTY AND ASSET IMPLICATIONS

5.1 None.

6 CONSULTATION AND COMMUNICATION 

6.1 None.

7 ENVIRONMENTAL CONSIDERATIONS

7.1 None.

8 EQUALITY IMPACT ASSESSEMENT

8.1 None.

9 DATA PROTECTION IMPACT ASSESSMENT

9.1 None.

10 RISK MANAGEMENT

10.1 None
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AUD221

11 SUPPORTING INFORMATION:

11.1 None 

12 OTHER OPTIONS CONSIDERED AND REJECTED 

12.1 None.

BACKGROUND DOCUMENTS:-

Previous Committee Reports:-

AUD217 – Audit Results Report for the year ended 31 March 2018

Other Background Documents:-

None.

APPENDICES:

Appendix 1 – Annual Audit Letter 2017/18
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Winchester City Council

Annual Audit Letter for the year
ended 31 March 2018

August 2018
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Public Sector Audit Appointments Ltd (PSAA) have issued a ‘Statement of responsibilities of auditors and audited bodies’. It is available from the Chief Executive of each audited
body and via the PSAA website (www.psaa.co.uk)

The Statement of responsibilities serves as the formal terms of engagement between appointed auditors and audited bodies. It summarises where the different responsibilities of
auditors and audited bodies begin and end, and what is to be expected of the audited body in certain areas.

The ‘Terms of Appointment (updated 23 February 2017)’ issued by PSAA sets out additional requirements that auditors must comply with, over and above those set out in the
National Audit Office Code of Audit Practice (the Code) and statute, and covers matters of practice and procedure which are of a recurring nature.

This Annual Audit Letter is prepared in the context of the Statement of responsibilities. It is addressed to the Members of the audited body, and is prepared for their sole use. We,
as appointed auditor, take no responsibility to any third party.

Our Complaints Procedure – If at any time you would like to discuss with us how our service to you could be improved, or if you are dissatisfied with the service you are receiving,
you may take the issue up with your usual partner or director contact. If you prefer an alternative route, please contact Steve Varley, our Managing Partner, 1 More London Place,
London SE1 2AF. We undertake to look into any complaint carefully and promptly and to do all we can to explain the position to you. Should you remain dissatisfied with any
aspect of our service, you may of course take matters up with our professional institute. We can provide further information on how you may contact our professional institute.

05
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Data
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Focused on your
future
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Executive Summary

We are required to issue an annual audit letter to Winchester City Council (the Council) following completion of our audit procedures for the year ended 31 March 2018.
Below are the results and conclusions on the significant areas of the audit process.

Area of Work Conclusion

Opinion on the Council’s:
► Financial statements

Unqualified – the financial statements give a true and fair view of the financial position of the Council as at 31
March 2018 and of its expenditure and income for the year then ended

► Consistency of other information published with the
financial statements

Other information published with the financial statements was consistent with the Annual Accounts.

Concluding on the Council’s arrangements for securing
economy, efficiency and effectiveness

We concluded that you have put in place proper arrangements to secure value for money in your use of
resources.

Area of Work Conclusion

Reports by exception:
► Consistency of Governance Statement The Governance Statement was consistent with our understanding of the Council.

► Public interest report We had no matters to report in the public interest.

► Written recommendations to the Council, which should
be copied to the Secretary of State

We had no matters to report.

► Other actions taken in relation to our responsibilities
under the Local Audit and Accountability Act 2014

We had no matters to report.

Area of Work Conclusion

Reporting to the National Audit Office (NAO) on our
review of the Council’s Whole of Government Accounts
return (WGA).

We had no matters to report.
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Executive Summary (cont’d)

As a result of the above we have also:

Area of Work Conclusion

Issued a report to those charged with governance of the
Council communicating significant findings resulting from
our audit.

Our Audit Results Report was issued on 26 July 2018 and presented to the Audit Committee on 31 July 2018.

Issued a certificate that we have completed the audit in
accordance with the requirements of the Local Audit and
Accountability Act 2014 and the National Audit Office’s
2015 Code of Audit Practice.

Our certificate was issued on 31 July 2018.

In November 2018 we will also issue a report to those charged with governance of the Council summarising the certification work we have undertaken on the Council’s
Housing Benefit claim.

We would like to take this opportunity to thank the Council’s staff for their assistance during the course of our work.

Helen Thompson

Associate Partner

For and on behalf of Ernst & Young LLP
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7

Purpose and Responsibilities

The Purpose of this Letter

The purpose of this annual audit letter is to communicate to Members and external stakeholders, including members of the public, the key issues arising from our work,
which we consider should be brought to the attention of the Council.

We have already reported the detailed findings from our audit work in our 2017/18 Audit Results Report to the 31 July 2018 Audit Committee, representing those
charged with governance. We do not repeat those detailed findings in this letter. The matters reported here are the most significant for the Council.

Responsibilities of the Appointed Auditor

Our 2017/18 audit work has been undertaken in accordance with the Audit Plan that we issued on 8 March 2018 and is conducted in accordance with the National Audit
Office's 2015 Code of Audit Practice, International Standards on Auditing (UK and Ireland), and other guidance issued by the National Audit Office.
As auditors we are responsible for:
► Expressing an opinion:

► On the 2017/18 financial statements; and
► On the consistency of other information published with the financial statements.

► Forming a conclusion on the arrangements the Council has to secure economy, efficiency and effectiveness in its use of resources.
► Reporting by exception:

► If the annual governance statement is misleading or not consistent with our understanding of the Council;
► Any significant matters that are in the public interest;
► Any written recommendations to the Council, which should be copied to the Secretary of State; and
► If we have discharged our duties and responsibilities as established by thy Local Audit and Accountability Act 2014 and Code of Audit Practice.

Alongside our work on the financial statements, we also review and report to the National Audit Office (NAO) on your Whole of Government Accounts return. The Council
is below the specified audit threshold of £500 million. Therefore we did not perform any audit procedures on the return.

Responsibilities of the Council

The Council is responsible for preparing and publishing its statement of accounts accompanied by an Annual Governance Statement (AGS). In the AGS, the Council
reports publicly each year on how far it complies with its own code of governance, including how it has monitored and evaluated the effectiveness of its governance
arrangements in year, and any changes planned in the coming period.
The Council is also responsible for putting in place proper arrangements to secure economy, efficiency and effectiveness in its use of resources.
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Financial Statement Audit

Key Issues

The Council’s Statement of Accounts is an important tool for the Council to show how it has used public money and how it can demonstrate its financial management and financial health.

We audited the Council’s Statement of Accounts in line with the National Audit Office’s 2015 Code of Audit Practice, International Standards on Auditing (UK and Ireland), and other
guidance issued by the National Audit Office and issued an unqualified audit report on 31 July 2018.

Our detailed findings were reported to the 31 July 2018 Audit Committee.

Significant Risk Conclusion

Misstatements due to fraud or error
As identified in ISA (UK and Ireland) 240, management is in a unique
position to perpetrate fraud because of its ability to manipulate accounting
records directly or indirectly and prepare fraudulent financial statements by
overriding controls that otherwise appear to be operating effectively. We
identify and respond to this fraud risk on every audit engagement.

To gain assurance we:

• Tested the appropriateness of journal entries recorded in the general ledger and other adjustments made in
the preparation of the financial statements.

• Reviewed accounting estimates for evidence of management bias, including estimates with a higher level of
inherent risk relating to PPE and the pension liability.

• Considered the appropriateness of any changes to accounting policies particularly those impacting on
accounting estimates.

• Considered entries made in the Movement in Reserves Statement (MIRS) which impact on the Council’s
reported reserves.

• Evaluated the business rationale for significant unusual transactions.

We identified no material weaknesses in controls or evidence of material management override based on our
work.

The key issues identified as part of our audit were as follows:
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10

Financial Statement Audit (cont’d)

Area of Audit Focus Conclusion

Valuation of Land and Buildings

The fair value of Property, Plant and Equipment (PPE) and Investment
Properties (IP) represent significant balances in the Council’s accounts and
are subject to valuation changes, impairment reviews and depreciation
charges. Management is required to make material judgemental inputs and
apply estimation techniques to calculate the year-end balances recorded in
the balance sheet.

The procedures we undertook were to:

• Consider the work performed by the Council’s valuers, including the adequacy of the scope of the work
performed, their professional capabilities and the results of their work.

• Sample test key asset information used by the valuers in performing their valuation (for example floor
plans to support valuations based on price per square metre) and challenge the key assumptions used by
the valuer.

• Consider the annual cycle of valuations to ensure that assets have been valued within a 5 year rolling
programme as required by the Code for PPE and annually for Investment Property. Review assets not
subject to valuation in 2017/18 to confirm that the remaining asset base is not materially misstated; and

• Test to confirm that accounting entries have been correctly processed in the financial statements.

We identified one issue as a result of our work.

We found that the depreciation charge for council dwellings was based on an estimated useful life of 150 years
for the structural element of buildings. Following our challenge, this was revised by the Council, based on the
advice of its valuer, to 80 years which we considered to be reasonable, although it is at the upper end of our
expectations.

The Council had also not initially removed the value of land, which is not subject to revaluation, from its
calculation of Housing Revenue Account (HRA) depreciation. The combined impact of these adjustments,
which offset against each other, resulted in a trivial impact on the overall council dwelling depreciation charge.
Given the trivial impact of the error no adjustment has been made to the depreciation charge in the financial
statements.

Restatement of Comprehensive Income and Expenditure Statement
(CIES) and Expenditure and Funding Analysis (EFA)

Restructuring of services undertaken in the period and changes to its
internal financial reporting required the Council to re-analyse, re-present
and re-state the portfolio analysis of its service level income and
expenditure disclosed in the CIES and other related disclosures in its
financial statements.

The procedures we undertook were to:

• Agree the restated comparative figures back to the Council’s prior year financial statements and supporting
working papers;

• Review the CIES, EFA and supporting notes to ensure disclosures are in line with the Code; and

• Review the analysis of how these figures are derived, how the ledger system has been re-mapped to reflect
the Council’s organisational structure and how overheads are apportioned across the service areas
reported.

We identified no issues as a result of our work.

The other areas of audit focus identified as part of our audit were as follows:
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Financial Statement Audit (cont’d)

Area of Audit Focus Conclusion

Pension Asset/Liability Valuation

The Local Authority Accounting Code of Practice and IAS19 require the
Council to make extensive disclosures within its financial statements
regarding its membership of the Local Government Pension Scheme
administered by Hampshire County Council.

The Council’s pension fund deficit is a material estimated balance and the
Code requires that this liability be disclosed on the Council’s balance sheet.
At 31 March 2017, the most recent available information at the time our
audit planning work was undertaken, this totalled £56.4 million.

The information disclosed is based on the IAS 19 report issued to the
Council by the actuary.

Accounting for this scheme involves significant estimation and judgement
and therefore management engages an actuary to undertake the
calculations on their behalf. ISAs (UK and Ireland) 500 and 540 require us
to undertake procedures on the use of management experts and the
assumptions underlying fair value estimates.

To gain assurance we:

• Liaised with the auditors of Hampshire Pension Fund, to obtain assurances over the information supplied to
the actuary in relation to Winchester City Council.

• Assessed the work of the Pension Fund actuary (Aon Hewitt) including the assumptions they have used by
relying on the work of PWC - Consulting Actuaries commissioned by the National Audit Office for all Local
Government sector auditors, and considering any relevant reviews by the EY actuarial team.

• Reviewed and tested the accounting entries and disclosures made within the Council’s financial statements
in relation to IAS19.

We had one finding from our review of available outturn information.  For timing reasons, the actuary
estimates the value of the pension fund assets at 31 March. This estimate varied by approximately £31 million
from the actual fund value as at 31 March.  The Council’s estimated share of this variance is £535,000, which
is not material but above our reporting threshold.

Management decided not to adjust the accounts for this non-material variance. The Audit Committee approved
this approach and an explanation for not making an adjustment was provided by management in the letter of
representation.
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Financial Statement Audit (cont’d)

When establishing our overall audit strategy, we determined a magnitude of uncorrected misstatements that we judged would be material for the financial statements as a whole.

Item Thresholds applied

Planning materiality We determined planning materiality to be £1.899 million (2016/17 £1.824 million), which is 2% of gross revenue expenditure reported in the
accounts adjusted for the exceptional item disclosed in respect of HRA revaluation.

We consider gross revenue expenditure to be one of the principal considerations for stakeholders in assessing the financial performance of the
Council.

Reporting threshold We agreed with the Audit Committee that we would report to the Committee all audit differences in excess of £1.424 million (2016/17: £1.368
million).

We evaluate any uncorrected misstatements against both the quantitative measures of materiality discussed above and in light of other relevant qualitative considerations. We considered
both the qualitative impact and aggregate value of uncorrected misstatements and agreed with management’s assessment that they did not have a material impact.

Our application of materiality
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Value for Money

We are required to consider whether the Council has put in place ‘proper arrangements’ to secure economy, efficiency and effectiveness on its use of resources. This is
known as our value for money conclusion.
Proper arrangements are defined by statutory guidance issued by the National Audit Office. They comprise your arrangements to:
► Take informed decisions;
► Deploy resources in a sustainable manner; and
► Work with partners and other third parties.

Proper
arrangements for
securing value for

money
Working

with
partners
and third
parties

Sustainable
resource

deployment

Informed
decision
making

We did not identify any significant risks in relation to these criteria. We noted, however, that we would continue to review the development of contract management and
procurement arrangements in response to issues raised as part of our 2016/17 VFM conclusion work. We also undertook to consider the ongoing work at the Council to
modernise and improve organisational governance more generally.
We have performed the procedures outlined in our audit plan. We did not identify any significant weaknesses in the Council’s arrangements.
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Value for Money (cont’d)

We therefore issued an unqualified value for money conclusion on 31 July 2018.

Area of focus Conclusion

Year-end financial
position and future
financial plans

The Council performed well against the targets it set for itself in the 2017/18 budget. In terms of General Fund revenue performance, the Council underspent
against budget by approximately £1.8 million including funding & investment activity, baseline net expenditure, and reserves and other adjustments. Total
General Fund reserves (including the General Fund balance) increased by around £3 million. The final surplus after transfers to and from earmarked reserves of
approximately £0.8 million was transferred to the General Fund balance. A small surplus was also delivered against the Housing Revenue Account (HRA)
revenue budget with the Council reporting an outturn surplus of £118,000 which was added to the HRA working balance, against a budgeted deficit for the
year of approximately £2.3 million. There remains, however, a relatively high level of slippage in the General Fund capital programme budget and, to a lesser
extent, the HRA capital programme budgets. The Council continues to have a high value and ambitious capital programme relative to its size. Although the
Council is not heavily reliant on the delivery of the capital programme to generate revenue benefits needed to help balance the budget over the medium term,
it does recognise that arrangements in this area need to continue to be developed and improved with project governance and reporting recognised as a
significant governance issue in its year end Annual Governance Statement.

The Council last reported an update of its Medium Term Financial Strategy (MTFS) in February 2018. This showed that the previously reported budget gap for
2018/19 has now been closed. However the MTFS shows a small budget gap from 2019/20 with a sharp increase to £4.3 million from 2020/21. The Council
has a good track record of closing the budget gap annually and has actually added to available reserves over the last three years. We therefore currently have
no significant concerns over the Council’s financial resilience. It is however important that good financial discipline is maintained to help mitigate the potential
impact of risks and uncertainties faced over the medium term.

The introduction of financial and performance quarterly monitoring during the year has brought a greater level of accountability and clarity for members,
officers and the wider public on the financial and overall performance of the Council on an in-year basis. Given the level of financial challenge and uncertainty
faced by Local Government generally, and the Council specifically, this is a necessary improvement to arrangements. In particular it will assist the Council in
being able to better assess the efficacy of the actions to secure savings in a timely manner as it seeks to continue to close the medium term budget gap it
faces.

Developments in contract
management and
procurement
arrangements

As part our 2016/17 audit results report we highlighted specific weaknesses in contract management arrangements for the Council’s main Leisure and
Environmental Services contracts. As part of our work we considered the following relevant developments during the year and up to the date of audit:

• Re-negotiation of the waste collection contract with East Hampshire District Council

• An Internal Audit review of procurement with an overall conclusion of adequate assurance.

• The current operator procurement exercise for outsourced leisure services.

We are satisfied that progress is being made to address the previously identified issues. There is however a clear recognition that this area remains a work in
progress and a separate Internal Audit review of high level arrangements for working in partnership arrived at a ‘limited assurance’ conclusion. The Council
recognises that some of the partnership audit weaknesses identified by the review feed into contract management which it has assessed as being a much
greater strategic risk, and which features as a significant governance issue in its 2017/18 Annual Governance Statement.
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Value for Money (cont’d)

Area of focus Conclusion

Developments in
organisation governance
arrangements

At the planning stage we noted that we would consider the ongoing work at the Council to modernise and improve organisational governance more generally
building on the Local Government Association (LGA) Peer review undertaken in 2016/17 and the independent review of Silver Hill carried out in 2015/16.

A Peer Review follow-up had been planned to be delivered by the LGA in June 2018 but this has been delayed. We have therefore considered Internal Audit
work to follow-up progress made against recommendations arising from both the LGA and Silver Hill reviews.

Based on the Internal Audit work undertaken at February 2018, good progress is being made in addressing the recommendations arising from both the
2016/17 LGA Peer Review and the independent review of Silver Hill that preceded it. There is only one remaining ‘red’ rated recommendation for progress on
implementation across both reviews with the majority of recommendations having ‘green’ status for implementation. However, major work to fully review and
refresh the Council’s Constitution remains ongoing and it is important the Council retains a continued focused on the modernisation and development of
governance arrangements at an organisational level to promote greater flexibility and responsiveness of decision making.
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Other Reporting Issues

Whole of Government Accounts

We performed the procedures required by the National Audit Office on the accuracy of the consolidation pack prepared by the Council for Whole of Government Accounts purposes. We had
no issues to report.

Annual Governance Statement

We are required to consider the completeness of disclosures in the Council’s annual governance statement, identify any inconsistencies with the other information of which we are aware
from our work, and consider whether it is misleading.

We completed this work and did not identify any areas of concern.

Report in the Public Interest

We have a duty under the Local Audit and Accountability Act 2014 to consider whether, in the public interest, to report on any matter that comes to our attention in the course of the audit
in order for it to be considered by the Council or brought to the attention of the public.

We did not identify any issues which required us to issue a report in the public interest.

Written Recommendations

We have a duty under the Local Audit and Accountability Act 2014 to designate any audit recommendation as one that requires the Council to consider it at a public meeting and to decide
what action to take in response.

We did not identify any issues which required us to issue a written recommendation.
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Other Reporting Issues (cont’d)

Objections Received

We did not receive any objections to the 2017/18 financial statements from members of the public.

Other Powers and Duties

We identified no issues during our audit that required us to use our additional powers under the Local Audit and Accountability Act 2014.

Independence

We communicated our assessment of independence in our Audit Results Report to the Audit Committee on 31 July 2018. In our professional judgement the firm is independent and the
objectivity of the audit engagement partner and audit staff has not been compromised within the meaning regulatory and professional requirements.

Control Themes and Observations

As part of our work, we obtained an understanding of internal control sufficient to plan our audit and determine the nature, timing and extent of testing performed. Although our audit was
not designed to express an opinion on the effectiveness of internal control, we are required to communicate to you significant deficiencies in internal control identified during our audit.

We have adopted a fully substantive approach and have therefore not tested the operation of controls.
Our audit did not identify any significant deficiencies in internal control. We did, however, bring one issue to the attention of the Audit Committee.
As part of our work we are required to obtain and read significant contracts, agreements, and similar documents and consider their accounting or auditing implications. In undertaking this
work we identified that the Council’s on-line contract register accessible via its website was not fully complete and up to date. It is important that this is addressed and we noted that the
Council itself discloses a significant governance issue in its 2017/18 Annual Governance Statement around the need to disclose a comprehensive contracts register.
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Use of Data Analytics in the Audit

Data Analytics – Journal Entry Testing

Data analytics

We used our data analysers to enable us to capture entire populations of your financial data. These analysers:

► Help identify specific exceptions and anomalies which can then be the focus of our substantive audit tests; and

► Give greater likelihood of identifying errors than traditional, random sampling techniques.

In 2017/18, our use of these analysers in the Council’s audit included testing journal entries, to identify and focus our
testing on those entries we deem to have the highest inherent risk to the audit.

We capture the data through our formal data requests and the data transfer takes place on a secured EY website. These
are in line with our EY data protection policies which are designed to protect the confidentiality, integrity and
availability of business and personal information.

Journal Entry Analysis

We obtain downloads of all financial ledger transactions posted in the year. We perform completeness analysis over the
data, reconciling the sum of transactions to the movement in the trial balances and financial statements to ensure we
have captured all data. Our analysers then review and sort transactions, allowing us to more effectively identify and test
journals that we consider to be higher risk, as identified in our audit planning report.

Analytics Driven Audit
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Focused on your future

The Code of Practice on Local Authority Accounting in the United Kingdom introduces the application of new accounting standards in future years. The impact on the
Council is summarised in the table below.

Standard Issue Impact

IFRS 9 Financial
Instruments

Applicable for local authority accounts from the 2018/19 financial year and
will change:

• How financial assets are classified and measured;

• How the impairment of financial assets are calculated; and

• The disclosure requirements for financial assets.

There are transitional arrangements within the standard and the 2018/19
Accounting Code of Practice for Local Authorities has now been issued,
providing guidance on the application of IFRS 9. In advance of the Guidance
Notes being issued, CIPFA have issued some provisional information providing
detail on the impact on local authority accounting of IFRS 9, however the key
outstanding issue is whether any accounting statutory overrides will be
introduced to mitigate any impact.

Although the Code has now been issued, providing guidance on the
application of the standard, along with other provisional information
issued by CIPFA on the approach to adopting IFRS 9, until the
Guidance Notes are issued and any statutory overrides are
confirmed there remains some uncertainty. However, what is clear
is that the Council will have to:

• Reclassify existing financial instrument assets

• Re-measure and recalculate potential impairments of those
assets; and

• Prepare additional disclosure notes for material items.

IFRS 15 Revenue
from Contracts
with Customers

Applicable for local authority accounts from the 2018/19 financial year. This
new standard deals with accounting for all contracts with customers except:

• Leases;

• Financial instruments;

• Insurance contracts; and

• For local authorities; Council Tax and NDR income.

The key requirements of the standard cover the identification of performance
obligations under customer contracts and the linking of income to the
meeting of those performance obligations.

Now that the 2018/19 Accounting Code of Practice for Local Authorities has
been issued it is becoming clear what the impact on local authority accounting
will be. As the vast majority of revenue streams of Local Authorities fall
outside the scope of IFRS 15, the impact of this standard is likely to be
limited.

As with IFRS 9, some provisional information on the approach to
adopting IFRS 15 has been issued by CIPFA in advance of the
Guidance Notes. Now that the Code has been issued, initial views
have been confirmed; that due to the revenue streams of Local
Authorities the impact of this standard is likely to be limited.

The standard is far more likely to impact on Local Authority Trading
Companies who will have material revenue streams arising from
contracts with customers. The impact on the Council, which does
not have trading companies, is therefore unlikely to be significant.
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Focused on your future (cont’d)

Standard Issue Impact

IFRS 16 Leases It is currently proposed that IFRS 16 will be applicable for local authority
accounts from the 2019/20 financial year.

Whilst the definition of a lease remains similar to the current leasing standard;
IAS 17, for local authorities who lease a large number of assets the new
standard will have a significant impact, with nearly all current leases being
included on the balance sheet.

There are transitional arrangements within the standard and although the
2019/20 Accounting Code of Practice for Local Authorities has yet to be
issued, CIPFA have issued some limited provisional information which begins
to clarify what the impact on local authority accounting will be. Whether any
accounting statutory overrides will be introduced to mitigate any impact
remains an outstanding issue.

Until the 2019/20 Accounting Code is issued and any statutory
overrides are confirmed there remains some uncertainty in this
area.

However, what is clear is that the Council will need to undertake a
detailed exercise to identify all of its leases and capture the relevant
information for them. The Council must therefore ensure that all
lease arrangements are fully documented.
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AUD223
AUDIT COMMITTEE

REPORT TITLE: TREASURY MANAGEMENT MID YEAR MONITORING REPORT 
FOR 2018/19

29 NOVEMBER 2018

REPORT OF PORTFOLIO HOLDER: Finance – Cllr. Guy Ashton

Contact Officer:  Neil Aitken    Tel No: 01962 848099 Email 
naitken@winchester.gov.uk 

WARD(S):  ALL WARDS

PURPOSE

This report provides detail of the performance of the treasury management function.  
This includes the effects of the decisions taken in the past six months, and 
confirmation that there were no instances of non-compliance with the Council’s 
Treasury Management Policy Statement and Treasury Management Practices, for 
2018/19 to date.

RECOMMENDATIONS:

That the Audit Committee:

1. Note the Treasury Management Mid Year Monitoring Report 2018/19.
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IMPLICATIONS:

1 COUNCIL STRATEGY OUTCOME 

1.1 Treasury management is an integral part of helping the deliver the Council 
Strategy and all of its outcomes.  The Council set a target of achieving a 1% 
return on its investments in 2018/19 and to date has achieved a return of 
1.10%. 

2 FINANCIAL IMPLICATIONS 

2.1 Effective treasury management ensures both the financial security and 
liquidity of the Council. 

3 LEGAL AND PROCUREMENT IMPLICATIONS 

3.1 None

4 WORKFORCE IMPLICATIONS 

4.1 None

5 PROPERTY AND ASSET IMPLICATIONS 

5.1 None 

6 CONSULTATION AND COMMUNICATION 

6.1 This report has been produced in consultation with Hampshire County 
Council’s Investments & Borrowing team.

7 ENVIRONMENTAL CONSIDERATIONS

7.1 None

8 EQUALITY IMPACT ASSESSEMENT 

8.1 None

9 DATA PROTECTION IMPACT ASSESSMENT 

9.1 None required

10 RISK MANAGEMENT 

Risk Mitigation Opportunities
Returns from investments 
are too low

A diversified strategy that 
attempts to manage the 
balance between liquidity 
risk, credit risk and yield 
within the Council’s risk 

Returns above budgeted 
levels 
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Risk Mitigation Opportunities
appetite.

A counterparty fails A diversified strategy that 
has relatively low levels of 
counter-party risk

Cash is not available A balanced portfolio of 
liquid and long term funds 
are held to ensure cash is 
available to utilise. The 
Council also mitigates this 
risk through cashflow 
forecasting

More accurate and 
immediate cashflow 
forecasting can help 
improve the return on 
investments through more 
active treasury 
management activity

11 SUPPORTING INFORMATION:

12 Introduction

12.1 The Council adopts the key recommendations of the Chartered Institute of 
Public Finance and Accountancy (CIPFA) Treasury Management in the Public 
Services: Code of Practice, which includes receiving treasury management 
semi-annual and annual reports.  This report fulfils the Council’s legal 
obligation to have regard to the CIPFA Code.

13 Summary

13.1 The Council’s Treasury Management Strategy (TMS) for 2018/19 was 
approved at a meeting of the Council in February 2018.  The Council has 
borrowed and invested sums of money and is therefore exposed to financial 
risks including the loss of invested funds and the revenue effect of changing 
interest rates.  The successful identification, monitoring and control of risk are 
therefore central to the Council’s TMS.

13.2 Following consultation in 2017, CIPFA published new versions of the 
Prudential Code for Capital Finance in Local Authorities (Prudential Code) 
and the Treasury Management Code of Practice but has yet to publish the 
local authority specific Guidance Notes to the latter.  In England the Ministry 
of Housing, Communities & Local Government (MHCLG) published its revised 
Investment Guidance which came into effect from April 2018.

13.3 The updated Prudential Code includes a new requirement for local authorities 
to provide a Capital Strategy, which is to be a summary document approved 
by full Council covering capital expenditure and financing, treasury 
management and non-treasury investments.  The Council’s Capital Strategy, 
complying with CIPFA’s requirement, was approved by full Council on 22 
February 2018. 

13.4 Treasury management in the context of this report is defined as: 

“The management of the organisation’s investments and cash flows, its 
banking, money market and capital market transactions; the effective control 

Page 93



AUD223

of the risks associated with those activities; and the pursuit of optimum 
performance consistent with those risks.”

13.5 Hampshire County Council’s Investments & Borrowing Team has been 
contracted to manage the Council’s treasury management balances since 
September 2014 but overall responsibility for treasury management remains 
with Winchester City Council.  No treasury management activity is without 
risk; the effective identification and management of risk are integral to the 
Council’s treasury management objectives.

13.6 All treasury activity has complied with the Council’s TMS and Investment 
Strategy for 2018/19, and all relevant statute, guidance and accounting 
standards.  In addition the Council’s treasury advisers, Arlingclose, provide 
support in undertaking treasury management activities.  The Council has also 
complied with all of the prudential indicators set in its TMS. 

14 External Context

14.1 The following sections outline the key economic themes currently in the UK 
against which investment and borrowing decisions have been made to date in 
2018/19.

Economic Commentary

14.2 UK Consumer Price Inflation (CPI) index fell to 2.4% in June, a 12-month low, 
as the effects of sterling’s large depreciation in 2016 began to fade.  However 
CPI ticked back up marginally to 2.5% in July, mostly due to higher energy 
prices, and up again to 2.7% in August from cultural services, where theatre 
admission prices rose by more than a year ago, and games, toys and 
hobbies, where prices for computer games rose this year but fell a year ago.  
The most recent labour market data for July 2018 showed the unemployment 
rate at 4%; the lowest since 1975.  The three month average annual growth 
rate for regular pay, i.e. excluding bonuses, was 2.9%.  However, real wages 
(i.e. adjusted for inflation) grew only by 0.4%, a marginal increase unlikely to 
have had much effect for households. 

14.3 The rebound in Gross Domestic Product (GDP) growth in Quarter 2 of 2018 to 
0.4% confirmed that the weakness in economic growth in Quarter 1 was 
temporary and largely due to weather-related factors.  The Bank of England 
made no change to monetary policy at its meetings in May and June; 
however, hawkish minutes and a 6-3 vote to maintain rates was followed by a 
unanimous decision for a rate rise of 0.25% in August, taking the Bank Rate 
to 0.75%.  No further change was made to monetary policy at the Bank of 
England’s meeting in September.

Credit Background

14.4 The big four UK banks are progressing well with ringfencing.  Barclays Bank 
PLC and HSBC Bank PLC have created new banks (Barclays Bank UK and 
HSBC UK Bank) and transferred ringfenced (retail) business lines into the 

Page 94



AUD223

new companies.  Lloyds Bank PLC has created Lloyds Bank Corporate 
Markets as a new non-ringfenced (investment) bank.  RBS has renamed 
existing group entities and transferred accounts to leave NatWest Markets as 
the non-ringfenced bank and NatWest Bank, Royal Bank of Scotland and 
Ulster Bank as the ring-fenced banks.  The Council’s day-to-day banking 
contract remains with NatWest Bank.

15 Local Context

15.1 At 31 March 2018 the Council had net borrowing of £136.7m arising from 
financing its housing programme.  The underlying need to borrow for capital 
purposes is measured by the Capital Financing Requirement (CFR), while 
usable reserves and working capital are the underlying resources available for 
investment.  These factors are summarised in Table 1 below.

Table 1: Balance Sheet Summary
31/03/18 
Balance 

£m
General Fund CFR (13.2)
Housing Revenue Account CFR (164.0)
Total CFR (177.2)
Less: Resources for investment 40.5
Net borrowing (136.7)

15.2 The Council’s current strategy is to maintain external borrowing below the 
underlying need by making use of resources available for investments, 
sometimes known as internal borrowing, in order to reduce risk and keep 
interest costs low.  The treasury management position as at 30 September 
2018 and the movement since 31 March 2018 is shown in Table 2 below.

Table 2: Treasury Management Summary
31/03/2018 

Balance
£m

Movement
£m

30/09/2018 
Balance

£m

30/09/2018 
Rate 

%
Long-term borrowing (156.7) - (156.7) (3.30)
Short-term borrowing - - - -
Total borrowing (156.7) - (156.7) (3.30)
Long-term investments 17.9 0.6 18.5 1.91
Short-term investments 19.8 (1.4) 18.4 0.74
Cash and cash equivalents 2.8 17.1 19.9 0.69
Total investments 40.5 16.4 56.9 1.10
Net external borrowing (116.2) 16.4 (99.8)

Note: the figures in the table above as at 31 March 2018 are from the balance 
sheet in the Council’s statement of accounts, but adjusted to exclude 
operational cash, accrued interest and other accounting adjustments.
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15.3 The increase in total investments since 31 March 2018 shown in Table 2 
reflects the annual position of 31 March being the lowest point for investment 
balances, due to many government grants being front-loaded.  A significant 
part of the increase in cash and cash equivalents has been intentional due to 
a forthcoming major acquisition and to mitigate against the need to undertake 
short-term borrowing.

16 Borrowing Activity

16.1 As shown in Table 2, at 30 September 2018 the Council held £156.7m of 
loans, with the vast majority of the loans being in relation to the refinancing 
resettlement of the HRA in 2012.  The mid-year treasury management 
borrowing position and movement since 31 March 2018 is shown in Table 3 
below.

Table 3: Borrowing Position
31/03/2018 

Balance 
£m

Movement 
£m

30/09/2018 
Balance 

£m

30/09/2018 
Rate

%

30/09/2018
WAM*
years

Public Works Loan Board 156.7 - 156.7 3.30 22.10
Total borrowing 156.7 - 156.7 3.30 22.10

* Weighted average maturity

Note: The figures in the table above as at 31 March 2018 are from the 
balance sheet in the Council’s statement of accounts, but adjusted to exclude 
accrued interest.

16.2 The Council’s chief objective when borrowing has been to strike an 
appropriately low risk balance between securing low interest costs and 
achieving cost certainty over the period for which funds are required, with 
flexibility to renegotiate loans should the Council’s long-term plans change 
being a secondary objective.

16.3 In keeping with these objectives, no new borrowing was undertaken in the 
period.  This strategy enabled the Council to reduce net borrowing costs 
(despite foregone investment income) and reduce overall treasury risk.

16.4 The benefits of internal borrowing were monitored regularly against the 
potential for incurring additional costs by deferring borrowing into future years 
when long-term borrowing rates are forecast to rise.  Arlingclose assists the 
Council with the monitoring of internal and external borrowing.

16.5 At the Conservative party conference, the Prime Minister announced the 
government’s intention to lift the Housing Revenue Account debt cap which 
limited the HRA’s ability to borrow. Since the conference, the Ministry of 
Housing, Communities & Local Government (MHCLG) confirmed that the cap 
was lifted with effect from 30 October 2018.  This will allow the Council to 
undertake increased borrowing in order to deliver its housing programme 
should it prove prudent to do so.
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17 Investment Activity 

17.1 The Council holds invested funds, representing income received in advance 
of expenditure plus balances and reserves held.  The Council’s investment 
holding was £56.9m at 30 September 2018, which was £3.8m (7%) higher 
than the same time last year.  During the six month period from 1 April to 30 
September 2018, the Council’s investment balance ranged between £38.7m 
and £67.6m due to timing differences between income and expenditure.  
Table 4 below shows investment activity for the Council as at 30 September 
2018 in comparison to the reported position as at 31 March 2018.

Table 4: Investment Position (Treasury Investments)
31/03/2018 

Balance   
£m

Movement 
£m

30/09/2018 
Balance   

£m

30/09/2018 
Rate

%

30/09/2018
WAM* 
years

Short term investments 
Banks and Building Societies:
- Unsecured 4.9 4.9 9.8 0.71 0.14
- Secured 5.0 (1.0) 4.0 0.87 0.33
Money Market Funds 0.9 16.2 17.1 0.68 0.00
Local Authorities 6.5 (5.0) 1.5 0.65 0.30
Corporate Bonds 4.0 0.9 4.9 0.69 0.20
Cash Plus Funds - 1.0 1.0 0.68 n/a

21.3 17.1 38.4 0.71 0.11
Long term investments 
Banks and Building Societies:
- Secured 5.0 2.0 7.0 0.94 2.70
Local Authorities 8.0 (1.5) 6.5 0.86 1.69

13.0 0.5 13.5 1.04 2.21
High yield investments
Pooled Property Funds** 5.0 - 5.0 4.27 n/a

5.0 - 5.0 4.27 n/a

TOTAL INVESTMENTS 39.4 17.5 56.9 1.10 0.67

* Weighted average maturity

** The rate provided for pooled property fund investments is reflective of the 
average of the most recent dividend return as at 30 September 2018

Note: the figures in the table above are from the balance sheet in the 
Council’s statement of accounts, but adjusted to exclude operational cash and 
accrued interest.

17.2 Both the CIPFA Code and Government guidance require the Council to invest 
its funds prudently, and to have regard to the security and liquidity of its 
investments before seeking the highest rate of return, or yield.  The Council’s 
objective when investing is to strike an appropriate balance between risk and 
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return, minimising the risk of incurring losses from defaults and the risk of 
receiving unsuitably low investment income.

17.3 During the first half of 2018/19, total investment balances increased by 
£17.5m, which is in line with what is expected at this point in the year; this is 
due to the receipt of council tax, as well as the receipt of front-loaded grant.  
£16.2m of this balance is currently invested in money market funds to provide 
sufficient liquidity allowing for an imminent payment in relation to a major 
acquisition, as well as to meet the obligations of in month regular payments.

17.4 Security of capital has remained the Council’s main investment objective.  
This has been maintained by following the Council’s counterparty policy as set 
out in its Treasury Management Strategy Statement for 2018/19. 

17.5 Counterparty credit quality was assessed and monitored with reference to 
credit ratings, for financial institutions analysis of funding structure and 
susceptibility to bail-in, credit default swap prices, financial statements, 
information on potential government support and reports in the quality 
financial press.

17.6 The Council will also consider the use of secured investments products that 
provide collateral in the event that the counterparty cannot meet its obligations 
for repayment.

17.7 The Council maintained a sufficient level of liquidity through the use of call 
accounts and money market funds.  The Council sought to optimise returns 
commensurate with its objective of security and liquidity.  The UK Bank Rate 
increased by 0.25% to 0.75% in August 2018 and short term money market 
rates have remained at relatively low levels which continued to have a 
significant impact on cash investment income.

17.8 The progression of credit risk and return metrics for the Council’s investments 
managed in-house (excluding pooled funds) are shown in the extracts from 
Arlingclose’s investments benchmarking in Table 5 below.

Table 5: Investment Benchmarking (investments managed in-house)
Credit Rating Bail-In Exposure WAM* (days) Rate of Return

31/03/2018 AA 17% 441 0.72%
30/09/2018 AA+ 50% 248 0.72%
Similar LAs AA- 56% 88 0.78%
All LAs AA- 60% 37 0.76%

* Weighted average maturity

17.9 In Table 5 above, the bail-in exposure of the Council’s investments that are 
managed in-house has increased (though is still lower than other LAs) and the 
weighted average maturity of these investments has reduced when comparing 
the position at 30 September to 31 March 2018 – this is a direct result of the 
requirement to keep a large proportion of funds liquid due to an impending 
major acquisition.  It should be noted however that the increased cash 
position has been held in Money Market Funds (MMFs) which are invested in 
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a diversified basket of holdings thus mitigating against the risk of holding 
substantial sums with individual counterparties.  This has also resulted in a 
rate of return which is marginally lower in comparison to both similar local 
authorities and all local authority clients of Arlingclose. 

17.10 The Council has targeted a proportion of funds towards high yielding 
investments as shown in Table 4.  Investments yielding higher returns will 
contribute additional income to the Council, although some come with the risk 
that they may suffer falls in the value of the principal invested.

17.11 The £5m investment in an externally pooled property fund generated an 
average total return of 7.42%, comprising 4.41% income return which is used 
to support services in year, and 3.01% of capital growth.  As these funds have 
no defined maturity date, but are available for withdrawal after a notice period, 
their performance and continued suitability in meeting the Council’s 
investment objectives are regularly reviewed.

17.12 Investment in pooled vehicles allows the Council to diversify into asset 
classes other than cash without the need to own and manage the underlying 
investments.  The funds, which are operated on a variable net asset value 
(VNAV) basis, offer diversification of investment risk, coupled with the 
services of a professional fund manager; they also offer enhanced returns 
over the longer term but are more volatile in the short term.  The Council’s 
pooled fund investment is in the fund’s distributing share class which pays out 
the income generated.  The Council’s intention is to hold this for at least the 
medium term.

17.13 MHCLG released a consultation on statutory overrides relating to the 
introduction of IFRS 9 Financial Instruments accounting standard from 
2018/19.  The consultation recognises that the requirement in IFRS 9 for 
certain investments to be accounted for a fair value through profit and loss 
may introduce “more income statement volatility” which may impact on budget 
calculations.  The consultation proposes a time-limited statutory override and 
has sought views whether it should be applied only to pooled property funds.  
The Council has responded to the consultation which closed on 30 
September.  The Council’s response stated that the Council agrees that there 
should be a statutory override, but that it should not be time limited, as the 
circumstances meaning an override is appropriate now will still apply in April 
2021 and beyond.  The statutory overrise should apply to all pooled 
investment funds, as the Council sees no reason for the Government to 
incentivise property funds over other pooled funds.

18 Non-Treasury Investments

18.1 Although not classed as treasury management activities, the 2017 CIPFA 
Code now requires the Council to report on investments for policy reasons 
outside of normal treasury management.  This includes service investments 
for operational and/or regeneration as well as commercial investments which 
are made mainly for financial reasons.
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18.2 The total value of investments properties as at 31 March 2018 was £47.7m 
(£46.4m as at 31 March 2017). Net rental income after costs to the end of 
September 2018 amounted to £1.0m representing a yield of 4.2% to date 
(3.9% average yield in 2017/18).

18.3 In addition to investment properties, the Council invested £1.6m in the 
purchase of Coventry House.  A short-term lease of the asset is anticipated to 
make a return of £95,000 in 2018/19 and the redevelopment of the site as a 
car park is planned for the future.

19 Compliance Report

19.1 The Council confirms compliance of all treasury management activities 
undertaken during the period with the CIPFA Code of Practice and the 
Council’s approved Treasury Management Strategy.  Compliance with 
specific investment limits, as well as the authorised limit and operational 
boundary for external debt, is demonstrated in Tables 6 and 7 below.

Table 6: Debt Limits

2018/19 
Maximum

£m

30/09/2018
Actual

£m

2018/19 
Operational 
Boundary

£m

2018/19 
Authorised 

Limit
£m Complied

Borrowing 156.7 156.7 210.5 212.7 
Other long term 
liabilities 0.2 0.2 0.2 0.3 

Total debt 156.7 156.7 210.7 213.0 

Table 7:  Investment Limits
2018/19 

Maximum
30/09/2018 

Actual
2018/19 

Limit Complied
Any single organisation, except the 
UK Central Government £5m £5m £7m 

Any group of organisations under the 
same ownership £5m £5m £7m 

Any group of pooled funds under the 
same management £5m £5m £7m 

Money Market Funds 33% 30% 50% 

20 Treasury Management Indicators

20.1 The Council measures and manages its exposures to treasury management 
risks using the following indicators.
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Interest Rate Exposures

20.2 This indicator is set to control the Council’s exposure to interest rate risk.  The 
upper limits on fixed and variable rate interest rate exposures, expressed as 
the amount of net principal invested will be:

Table 9: Interest Rate Exposures
30/09/2018 

Actual
2018/19 

Limit Complied

Upper limit on fixed interest rate 
investment exposure £8.5m £20m 

Upper limit on variable interest rate 
investment exposure £48.4m £100m 

Upper limit on fixed interest rate 
borrowing exposure £156.7m £213m 

Upper limit on variable interest rate 
borrowing exposure £0m £213m 

20.3 Fixed rate investments and borrowings are those where the rate of interest is 
fixed for the whole financial year.  Instruments that mature during the financial 
year are classed as variable rate.  

Maturity Structure of Borrowing

20.4 This indicator is set to control the Council’s exposure to refinancing risk. The 
upper and lower limits on the maturity structure of fixed rate borrowing will be:

Table 10: Maturity Structure of Borrowing
30/09/2018

Actual
Upper 
Limit

Lower 
Limit Complied

Under 12 months 0% 25% 0% 

12 months and within 24 months 0% 25% 0% 

24 months and within 5 years 3% 25% 0% 

5 years and within 10 years 22% 25% 0% 

10 years and within 20 years 32% 50% 0% 

20 years and within 30 years 13% 50% 0% 

30 years and within 40 years 13% 75% 0% 

40 years and within 50 years 17% 100% 0% 

Principal Sums Invested for Periods Longer than 365 days

20.5 The purpose of this indicator is to control the Council’s exposure to the risk of 
incurring losses by seeking early repayment of its investments.  The limits on 
the total principal sum invested to final maturities beyond the period end will 
be:
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Table 11: Principal Sums Invested for Periods Longer than 365 days
2018/19 2019/20 2020/21

Actual principal invested beyond year end £18.5m £10.5m £7.0m
Limit on principal invested beyond year end £20m £20m £20m
Complied   
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