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Open book procurement review

Summary

Market Testing %

Preconstruction Works:

11.1 Pre-contract Preliminaries (Stage 2 -4)

66,436.87   0.46%

11.4 Design Fees (Stage 2 -4)

803,752.10   5.52%

10.2 Surveys and Testing

110,384.00   

11.6 OHP

24,115.85   2.46%

11.7 Framework Levy 2,471.87   0.25%

Sub-Total 1,007,160.68   

Main Works - Measured Works:

Packages - Measured Works sub-total 12,183,914.36   

Provisional Sums 63,000.00   

Provisional - Specification upgrades 208,379.41   

Work to existing buildings 90,785.07   

Sub-Total 12,546,078.84   

Preliminaries:

10.1 Preliminary Package 1,230,210.16   9.81%

11.3 Construction Preliminaries
627,303.94   5.00%

Sub-Total 1,857,514.10   

TOTAL 15,410,753.62   

Other

10.3 Additional Fees not under SCF (e.g. NHBC)

283,885.00   1.84%

10.4 Contingency
396,952.38   2.70%

11.6 OHP

377,110.76   2.50%

11.7 Framework Levy 38,653.85   0.25%

Sub-Total 1,096,601.99   

FORECAST CONTRACT SUM 16,507,355.61   

Element
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Building Works Packages

Element
% of 

overall
£ 

Demolitions 0.5% 66,709.87   

Groundworks 23.5% 2,865,742.00   

Piling 0.8% 91,552.06   

Frame 13.1% 1,598,232.00   

Brickwork 10.2% 1,247,338.00   

Windows

2.9% 358,022.57   

Brise Soliel 1.7% 206,970.44   

Roofing 2.1% 252,407.00   

Mech & Elec 18.4% 2,239,679.00   

Lifts 0.8% 98,388.08   

Metalwork 0.8% 98,179.00   

Screed 2.0% 238,332.29   

Drylining / Ceilings 8.9% 1,082,572.52   

Carpentry 5.7% 695,217.00   

Painting 1.4% 172,828.50   

Flooring 1.4% 168,461.00   

Ceramic Tiling 0.5% 59,844.00   

White Goods
0.1% 8,724.90   

Mastic
0.3% 41,800.00   

F.F & E

0.8% 97,115.12   

Fire Protection / BWIC

0.4% 43,800.00   

Tree removal, Landscaping & Fencing
1.3% 154,119.00   

Post Boxes 0.1% 9,125.00   

Bins (Apartments)
0.1% 7,800.00   

Int. / Ext. Signage

0.1% 13,776.15   

Carports

0.2% 24,440.38   

Utilities
2.0% 242,738.49   

TOTAL 12,183,914.36   
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Provisional Sums

Ref Descriptiom £

1 Water Diversion 20,000.00           

2 BT Diversion 12,000.00           

3 Electric Electric Car Connection 5,000.00             

4 Electric Street Lighting Connection 5,000.00             

5 Water New Connection 15,000.00           

6

Lowering / Diverting / Disconnecting / 

Trenching Statutory Authority services 

discovered during the course of the works 2,000.00             

7

Testing and Removal of Asbestos 

encountered in the ground 2,000.00             

8

Removal of and/or dealing with Ground 

Obstructions 1,000.00             

9

Removal of and/or dealing with 

Contaminated Soils 1,000.00             

10

Prolongation of programme due to long lead-

in of Statutory Authority quotations Excl.

11

Alternative specification for Stainless Steel 

products within cavities Excl.


